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Zackuse Creek Fish Passage and Stream Restora�on ProjectZackuse Creek Fish Passage and Stream Restora�on Project 63 1 09-Jul-18 04-Oct-18

General Condi�onsGeneral Condi�ons 63 1 09-Jul-18 04-Oct-18

A1000 Notice to Proceed (NTP) 0 64 09-Jul-18

A1110 Project Start 0 1 09-Jul-18

A1090 Interim Milestone - Schedule A1 Completion 0 4 24-Sep-18*

A1100 Substantial Completion 0 1 04-Oct-18*

Schedule A1 - Stream Restora�onSchedule A1 - Stream Restora�on 55 4 09-Jul-18 24-Sep-18

A1010 Mobilization 5 1 09-Jul-18 13-Jul-18

A1030 Locates 1 5 09-Jul-18 09-Jul-18

A1120 Temporary Power Drop (PSE) 1 5 09-Jul-18 09-Jul-18

A1020 Implement TESC 5 1 16-Jul-18 20-Jul-18

A1040 Tree Protection Measures 2 1 17-Jul-18 18-Jul-18

A1070 Clearing and Tree Removal 5 4 30-Jul-18 03-Aug-18

A1080 Temporary Access Road 5 4 06-Aug-18 10-Aug-18

A1130 Zackuse Creek New Alignment - Stream Channel Grading 15 4 13-Aug-18 31-Aug-18

A1140 Zackuse Creek New Alignment - Stream Improvements 15 4 04-Sep-18 24-Sep-18

Schedule A2 - ELSP Culvert ReplacementSchedule A2 - ELSP Culvert Replacement 23 33 19-Jul-18 20-Aug-18

A1050 Sawcut 2 1 19-Jul-18 20-Jul-18

A1060 Install Dewatering System 5 1 23-Jul-18 27-Jul-18

A1260 Fish Exclusion and Fish Removal - Stage 1 3 2 23-Jul-18 25-Jul-18

A1250 Install Temp Bypass (in dewatering trench) 2 2 26-Jul-18 27-Jul-18

A1160 Existing Utility Re-Locates 4 2 30-Jul-18 02-Aug-18

A1150 E. Lake Sammamish Pkwy Closure 0 1 06-Aug-18

A1190 Box Culvert Installation 8 1 06-Aug-18 15-Aug-18

A1290 Existing Watermain Shutdown 1 7 06-Aug-18 06-Aug-18

A1270 Fish Exclusion and Fish Removal - Stage 2 2 2 14-Aug-18 15-Aug-18

A1280 Release Zackuse Into New Alignment 0 36 15-Aug-18

A1310 PSE Gas - New Alignment 1 1 16-Aug-18 16-Aug-18

A1170 Restoration 2 1 17-Aug-18 20-Aug-18

A1300 E. Lake Sammamish Pkwy Re-Open 0 1 20-Aug-18

Schedule A3 - Water and Sewer - Final Configura�onSchedule A3 - Water and Sewer - Final Configura�on 32 1 21-Aug-18 04-Oct-18

A1220 Temporary Bypass - Stage 2 3 1 21-Aug-18 23-Aug-18

A1200 Sanitary Sewer Installation 5 1 24-Aug-18 30-Aug-18

A1210 Watermain Installation 4 1 31-Aug-18 06-Sep-18

A1230 Testing and Inspection 5 1 07-Sep-18 13-Sep-18

A1240 Restoration 10 1 14-Sep-18 27-Sep-18

A1320 Punchlist/Cleanup 5 1 28-Sep-18 04-Oct-18
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