
 

 

Agenda Bill 

 City Council Regular Meeting 

July 16, 2019  

 

SUBJECT: 
 

SE 8th St - 218th Ave SE Corridor Preliminary Analysis Preliminary Design 
Contract - Perteet Inc. 
 

DATE SUBMITTED: 
 

June 25, 2019 
 

DEPARTMENT: 
 

Public Works 
 

NEEDED FROM COUNCIL: 
 ☑  Action     ☐  Direction     ☐  Informational      

 
RECOMMENDATION: 
 

Authorize the City Manager to enter into a contract with Perteet, Inc. for 
preliminary design of the SE 8th Street - 218th Avenue SE Corridor 
Project. 
 

EXHIBITS: 
 

1. Exhibit 1 - SE 8th St - 218th Ave SE Contract 

2. Exhibit 2 - Vicinity Map SE 8-218th 
 

BUDGET:  
Total dollar amount $450,100 ☑ Approved in budget 

Fund(s) 340-152-595-30-63-00 and 212th-
SE 4th (340-166-595-30-63-00 

☐ 

☐ 

Budget reallocation required 

No budgetary impact 
 

 

WORK PLAN FOCUS AREAS:  

☑  Transportation ☑  Community Safety 

☐  Communication & Engagement ☐  Community Livability 

☐  High Performing Government ☐  Culture & Recreation 

☐  Environmental Health & Protection ☐  Financial Sustainability 
 

 

NEEDED FROM COUNCIL: 

Shall the Council authorize the City Manager to enter into a contract with Perteet, Inc. for preliminary 
design of the SE 8th Street - 218th Avenue SE Corridor Project? 

 

KEY FACTS AND INFORMATION SUMMARY: 

This corridor consists of two roadway segments, listed on the current Six Year Transportation Capital 
Improvement Plan (TIP) as Projects TR-18 and TR-42.  The general purpose of this analysis is to 
determine capacity and safety improvements necessary to accommodate increasing traffic volumes 
and multimodal use along the corridor. These roadway segments were first placed on the TIP in 2016 
(R2016-687). During design of the SE 4th Street Improvement project and as a result of discussions 

http://bit.ly/2YWQL7f


with Council and public outreach, Council requested that these corridor segments be added to the TIP 
and studied for improvement needs to accommodate future increasing traffic resulting from Town 
Center development and recent City park acquisitions.  Additional information and background can be 
found on the Project webpage.  

  

In April 2019, staff advertised a Request for Qualifications for this project.  Four firms submitted 
qualifications for consideration. The Perteet Inc. team was determined to be the best qualified and a 
detailed scope and fee has been negotiated. The major elements of the analysis include public 
outreach; traffic analysis; preliminary technical studies which include environment, geotechnical, and 
stormwater; development of a conceptual roadway footprint; and a project cost estimate. 

  

Design requirements for a Collector Arterial roadway will be used to analyze this corridor. Since this is a 
transportation redevelopment project, it may not be possible to meet all design parameters and it is 
anticipated that constraints from existing adjacent private properties and environmental critical areas 
will have an impact on the final roadway footprint. This study will determine if there are necessary 
deviations to the Public Works Standards, highlight constraints and mitigation needs for critical areas, 
develop a reliable project cost estimate, and provide design guidance for the corridor.   

  

A road concept and design recommendation with cost estimate is anticipated to be presented to City 
Council in Quarter 2 of 2020 after community outreach and technical analysis has been completed.  
City Council direction will be sought at that time for approval to establish a proposed roadway concept 
and design requirements, and finalized through Resolution. Currently, funding is only allocated for 
preliminary analysis. This analysis will provide a scoping level estimate that can be used to plan for 
future project costs and greatly minimize future budget and timing issues that often arise during 
projects that do not have a preliminary design phase. 

 

FINANCIAL IMPACT: 

The effort for preliminary analysis is included in the 2019-2020 biennial budget. The proposed contract 
amount for preliminary design is $409,100 plus a 10% management reserve of $41,000.  

 

OTHER ALTERNATIVES CONSIDERED: 

Council may choose to defer preliminary design of the project until additional engineering or 
construction funds are allocated and then execute a contract to complete the entire design.  The likely 
consequences of deferring preliminary design is increased potential for unanticipated costs, schedule 
during final design and missed opportunities for grant funding and land acquisition for stormwater 
detention facilities. 

 

RELATED CITY GOALS, POLICIES, AND MASTER PLANS: 

Comprehensive Plan - All of the goals in Transportation and multiple goals in other Elements  

Transportation Master Plan - Safety for all users; Balancing a connected roadway network and 
neighborhood character  

6 Year TIP Projects (TR 18 & 42) - Analyze corridor for traffic and safety 

2018 PRO Plan (pg 83) - Southern half of project is within a 1/2 Mile Walkshed to neighborhood parks 

http://bit.ly/2SeiVI3
http://bit.ly/SammCPiP
http://bit.ly/2J42ycQ
http://bit.ly/2NfnYJx
http://bit.ly/SammPP2018
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CONTRACT NUMBER 

 

 

AGREEMENT FOR SERVICES 

                                              Yes        No 

Insurance Required                  ☒          ☐ If Yes – See Paragraph 6 

 
This Agreement is made and entered, by and between the City of Sammamish, Washington, a Washington 
municipal corporation, hereinafter referred to as the “City," and 
 
Consultant Name:  Perteet Inc. hereinafter referred to as the “Consultant."  
 
Project Description: Preliminary Analysis for SE 8th Street – 218th Avenue SE Corridor, from 212th Avenue SE to 
Inglewood Hill Road 

 
Commencing:  
 
Terminating:  December 31, 2020 
 
WHEREAS, the City desires to have certain services performed for its citizens; and 

WHEREAS, the City has selected the Consultant to perform such services pursuant to certain terms and conditions;  
NOW, THEREFORE, in consideration of the mutual benefits and conditions set forth below, the parties hereto agree 
as follows: 
 
1. Scope of Services to be Performed by Consultant.  The Consultant shall perform those services described 

in Exhibit “A” of this agreement. Consultant shall perform all services diligently and completely and in accordance 
with professional standards of conduct and performance and shall comply with all federal, state and local laws 

and regulations applicable to the performance of such services. 
 

2. Contract Documents. The Agreement consists of the following documents, which are all incorporated by 
reference: 

a) This Agreement and all exhibits attached thereto; 
b) The Request for Proposal, Request for Qualifications, Invitation to Bid, or other City-issued request 

for project submittals 

c) The submitted project quote, bid or proposal 
d) All documents required under this Agreement, including but not limited to documentation evidencing 

insurance, if applicable 
e) W-9 Request for Taxpayer Identification # 
f) Scope of Work 

      The intent of these documents is to include all labor, materials, appliances and services of every kind     

 necessary for the proper execution of the Work, and the terms and conditions of payment therefore.  The 
 documents are to be considered as one, and whatever is called for by any one of the documents shall be as 
 binding as if called for by all.  

 
3. Payment. The City shall pay the Consultant for the Work rendered according to the following procedures and 

subject to the following requirements.  
 

 
The City shall pay the Consultant: 

Fill in applicable method of payment 
          YES             NO 

According to the rates set forth in “Exhibit B” 

 
       ☒ ☐ 

A sum not to exceed: 
(incl W.S.S.T., if applicable) 

 
$ 409,100 
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Other (ex. Hourly): 
 

 
$ 

 
 

 
 
3.1 The Consultant shall submit invoices to the City of Sammamish Accounts Payable Department, 
ap@sammamish.us for the work performed.  The City agrees to pay the Consultant for the actual work 

completed to the satisfaction of the City and in conformance with this Contract.  The City shall pay the 
Consultant for services satisfactorily rendered within ten days after City Council approval of each such 
payment. 
 
3.2 The Consultant shall complete and return the attached Form W-9, “Request for Taxpayer Identification 
Number” prior to or along with the first invoice submittal.  In order for you to receive payment from the City 
of Sammamish, they must have either a Tax Identification Number or a Social Security Number.  The 

Internal Revenue Service Code requires a Form 1099 for payments to every person or organization other 
than a corporation for services performed in the course of trade or business.  Further, the law requires the 
City to withhold 20% on reportable amounts paid to unincorporated persons who have not supplied us with 
their correct Tax Identification Number or Social Security Number. 

 
3.3 If during the course of the Contract, the work rendered does not meet the requirements set forth in 
the Contract, the Consultant shall correct or modify the required work to comply with the requirements of 

the Contract.  The City shall have the right to withhold payment for such work until it meets the 
requirements of the Contract.  No payment shall be made for any work performed by the Consultant 
except for the work identified and set forth in this Contract. 
 

4.   Termination 
 

   4.1 This City reserves the right to terminate or suspend this Agreement at any time, with or without cause, 
   upon seven days prior written notice.  In the event of termination or suspension, all finished or unfinished 
   documents, data, studies, worksheets, models, reports or other materials prepared by the Consultant  
   pursuant to this Agreement shall promptly be submitted to the City 
 
   4.2 In the event this Agreement is terminated or suspended, the Consultant shall be entitled to payment 
   for all services performed and reimbursable expenses incurred to the date of termination 

 
4.3 This Agreement may be cancelled immediately if the Consultant's insurance coverage is canceled for 

 any reason, or if the Consultant is unable to perform the services called for by this Agreement. 
 

    4.4 The Consultant reserves the right to terminate this Agreement with not less than fourteen days written 

 notice, or in the event that outstanding invoices are not paid within sixty days. 

 
  4.5 This provision shall not prevent the City from seeking any legal remedies it may otherwise have for the 

 violation or nonperformance of any provisions of this Agreement. 
 

5. Indemnification/Hold Harmless.   

 
5.1 Consultant shall defend, indemnify and hold the City, its officers, officials, employees and volunteers 
harmless from any and all claims, injuries, damages, losses or suits including attorney fees, to the extent  
arising out of or resulting from any willful misconduct or negligent or wrongful  acts, errors or omissions of 
the Consultant in performance of this Agreement, except for injuries and damages caused by the negligence 
of the City.   

 

 5.2 Should a court of competent jurisdiction determine that this Agreement is subject to RCW 4.24.115, 
 then, in the event of liability for damages arising out of bodily injury to persons or damages to property 
 caused by or resulting from the concurrent negligence of the Consultant and the City, its officers, officials, 
 employees, and volunteers, the Consultant's liability, including the duty and cost to defend, hereunder shall 
 be only to the extent of the Consultant's negligence.   
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5.3 It is further specifically and expressly understood that the indemnification provided herein constitutes 
the Consultant's waiver of immunity under Industrial Insurance, Title 51 RCW, solely for the purposes of 
this indemnification.  This waiver has been mutually negotiated by the parties.  The provisions of this section 
shall survive the expiration or termination of this Agreement. 

 
6. Insurance. (If applicable) The Consultant shall procure and maintain insurance as required in this section, without 

interruption from commencement of the Consultant’s work through the term of the Contract and for thirty (30) days 
after physical completion date, unless otherwise indicated herein.  Any payment of deductible or self-insured 
retention shall be the sole responsibility of the Consultant.   

 
6.1 No Limitation. Nothing contained in these insurance requirements is to be construed as limiting the extent 

of the Contractor’s responsibility for payment of damages resulting from its operations under this Contract. 
 
 6.2 Minimum Scope of Insurance. Consultant required insurance shall be of the types and coverage as 
stated below: 
 

a) Automobile Liability insurance covering all owned, non-owned, hired and leased vehicles.  Coverage 
shall be at least as broad as Insurance Services Office (ISO) form CA 00 01. 

 
b) Commercial General Liability insurance shall be at least as broad as ISO occurrence form CG 00 01 and 

shall cover liability arising from premises, operations, independent contractors, products-complete 
operations, stop gap liability, personal injury and advertising injury. The Public Entity shall be named 
as an additional insured under the Contractor’s Commercial General Liability insurance policy with 
respect to the work performed for the Public Entity using ISO Additional Insured endorsement CG 20 

10 10 01. 
 

c) Workers’ Compensation coverage as required by the Industrial Insurance laws of the State of 
Washington. 
 

d) Professional Liability insurance appropriate to the Consultant’s profession. 
  

6.3 Minimum Amounts of Insurance. Consultant shall maintain the following insurance limits: 
a) Automobile Liability insurance with limits no less than $1,000,000 combined single limit per accident 

for bodily injury and property damage; 
 

b) Commercial General Liability insurance written on an occurrence basis with limits no less than 
$1,000,000 combined single limit per occurrence and $2,000,000 aggregate for personal injury, bodily 
injury and property damage.   

 
c) Worker’s Compensation insurance at the limits established by the State of Washington. 

 
d) Professional Liability insurance (if any) shall be written with limits no less than $1,000,000 per claim 

and $1,000,000 policy aggregate limit. 
 

6.4 Public Entity Full Availability of Consultant Limits. If the Consultant maintains higher insurance limits 
than the minimums shown above, the Public Entity shall be insured for the full available limits of Commercial 
General and Excess or Umbrella liability maintained by the Consultant, irrespective of whether such limits 
maintained by the Consultant are greater than those required by this contract or whether any certificate of 
insurance furnished to the Public Entity evidences limits of liability lower than those maintained by the 
Consultant. 

 

6.5 Other Insurance Provision. The Contractor’s Automobile Liability and Commercial General Liability    
insurance   policies are to contain or be endorsed to contain that they shall be primary insurance as respect the 
Public Entity.  Any insurance, self-insurance, or self-insured pool coverage maintained by the Public Entity shall 
be excess of the Contractor’s insurance and shall not contribute with it. 
 
6.6 Acceptability of Insurers. Insurance is to be placed with insurers with a current A.M. Best rating of not 
less    than A: VII. 
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6.7 Verification of Coverage. Consultant shall furnish the Public Entity with original certificates and a copy 
of the amendatory endorsements, including but not necessarily limited to the additional insured 
endorsements, evidencing the insurance requirements of the Consultant before commencement of the work.  
Upon request by the Public Entity, the Consultant shall furnish certified copies of all required insurance 

policies, including endorsements, required in the contract and evidence of all subcontractors’ coverage. 
 
    6.8 Notice of Cancellation. The Consultant shall provide the Public Entity and all Additional Insureds for    
 this work with written notice of any policy cancellation within two business days of their receipt of such 
 notice. 

 
    6.9 Failure to Maintain Insurance. Failure on the part of the Consultant to maintain the insurance as 

  required shall constitute a material breach of contract, upon which the Public Entity may, after giving five 
  (5) business days’ notice to the Consultant to correct the breach, immediately terminate the contract or, at 
  its discretion, procure or renew such insurance and pay any and all premiums in connection therewith, with 
  any sums so expended to be repaid to the Public Entity on demand, or at the sole discretion of the Public 
  Entity, offset against funds due the Consultant from the Public Entity. 

 
7. Independent Contractor.  The Consultant and the City agree that the Consultant is an independent        

contractor with respect to the services provided pursuant to this Agreement.  The Consultant will solely be 
responsible for its acts and for the acts of its agents, employees, sub consultants, or representatives during the 
performance of this Agreement.  Nothing in this Agreement shall be considered to create the relationship of 
employer and employee between the parties hereto.  

 
8. Non-Discrimination.  The Consultant shall not discriminate against any employee, applicant for employment, 

or any person seeking the services of the Consultant under this Agreement, on the basis of race, color, religion, 
creed, sex, age, national origin, marital status, or presence of any sensory, mental, or physical handicap. 
 
9. Non-Endorsement:  As a result of the selection of a consultant to supply services to the City, the Consultant 
agrees to make no reference to the City in any literature, promotional material, brochures, sales presentation or 
the like without the express written consent of the City. 
 

10. Non-Collusion:  By signature below, the Consultant acknowledges that the person, firm, association, co-
partnership or corporation herein named, has not either directly or indirectly entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in the preparation 
or submission of a proposal to the City for consideration in the award of a contract on the specifications contained 
in this Contract. 

 
       11. Wages and Other Costs.  The City assumes no responsibility for the payment of any compensation, wages, 

benefits or taxes owed by the Consultant by reason of this Agreement.  The Consultant shall indemnify and hold the 
City, its officers, agents, and employees harmless against all liability and costs resulting from the Consultant’s failure 
to pay any compensation, wages, benefits or taxes. 

 
       12.  Waiver.  Waiver by the City of any breach of any term or condition of this Agreement shall not be construed 

as a waiver of any other breach. 

 
13.  Assignment and Subcontract.  The Consultant shall not assign or subcontract any portion of the services 
contemplated by this Agreement without the prior written consent of the City. 
 
14.  Conflict of Interest.  The City insists on the highest level of professional ethics from its consultants.  
Consultant warrants that it has performed a due diligence conflicts check, and that there are no professional conflicts 
with the City.  Consultant warrants that none of its officers, agents or employees is now working on a project for 

any entity engaged in litigation with the City.  Consultant will not disclose any information obtained through the 
course of their work for the City to any third party, without written consent of the City.  It is the Consultant's duty 
and obligation to constantly update its due diligence with respect to conflicts, and not the City's obligation to inquire 
as to potential conflicts. This provision shall survive termination of this Agreement.  
 

       15.  Confidentiality.  All information regarding the City obtained by the Consultant in performance of this 
Agreement shall be considered confidential.  Breach of confidentiality by the Consultant shall be grounds for 

immediate termination unless such disclosure is required by law or court order. 
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 16.  Non-appropriation of Funds.  If sufficient funds are not appropriated or allocated for payment under this 

Agreement for any future fiscal period, the City will so notify the Consultant and shall not be obligated to make 
payments for services or amounts incurred after the end of the current fiscal period.  This Agreement will terminate 
upon the completion of all remaining services for which funds are allocated. No penalty or expense shall accrue to 

the City in the event that the terms of the provision are effectuated. 
 

 
17. Entire Agreement.  This Agreement contains the entire agreement between the parties, and no other 
agreements, oral or otherwise, regarding the subject matter of this Agreement shall be deemed to exist or bind 
either of the parties.  Either party may request changes to the Agreement. Changes which are mutually agreed 
upon shall be incorporated by written amendments to this Agreement. 

 
18.  Record Keeping and Reporting.  
 

18.1 The Consultant at such times and in such forms as the City may require, shall furnish to the City such 
statements, records, reports, data, and information as the City may request pertaining to matters covered 
by this Agreement. All of the reports, information, data, and other related materials, prepared or 
assembled by the Consultant under this Agreement and any information relating to personal, medical and 

financial data will be treated as confidential only as allowed by Washington State laws regarding disclosure 
of public information, Chapter 42.56, RCW 

 
18.2 The Consultant shall at any time during normal business hours and as often as the City may deem  
 necessary, make available for examination all of its records and data with respect to all matters     
 covered, directly or indirectly, by this Agreement and shall permit the City or its designated authorized 

 representative to audit and inspect other data relating to all matters covered by this  Agreement. The 
 City shall receive a copy of all audit reports made by the agency or firm as to the Consultant’s 
 activities. The City may, at its discretion, conduct an audit, at its expense, using its own or outside 
 auditors, of the Consultant’s activities which relate, directly or indirectly, to the Agreement.  
 
18.3 On payment to the Consultant by the City of all compensation due under this contract, all finished or 
 unfinished documents and material prepared by the Consultant with funds paid by the City under this 

 Contract shall become the property of the City and shall be forwarded to the City.  Any records, reports, 
 information, data or other documents or materials given to or prepared or assembled by the Consultant 
 under this Contract shall not be made available to any individual or organization by the Consultant 
 without prior written approval of the City or by court order. 

 
18.4 Consultant will provide all original operation and maintenance manuals, along with all warranties, from 
    the manufacturer for any equipment or items installed or supplied to the City has part of this contracted 

    project. 
 
18.5 The Consultant shall maintain accounts and records, including personnel, property, financial, and  
    programmatic records, which sufficiently and properly reflect all direct and indirect costs of any nature 
    expended and services performed pursuant to this Agreement.  The Consultant shall also maintain such 
    other records as may be deemed necessary by the City to ensure proper accounting of all funds  

    contributed by the City to the performance of this Agreement. 
 

18.6 The foregoing records shall be maintained for a period of seven years after termination of this Agreement 
    unless permission to destroy them is granted by the Office of the Archivist in accordance with RCW Chapter 
    40.14 and by the City. 

 
19.  Ownership of Documents On payment to the Consultant by the City of all compensation due under this    

Contract, all finished or unfinished documents and material prepared by the Consultant with funds paid by the City 
under this Contract shall become the property of the City and shall be forwarded to the City. Any records, reports, 
information, data or other documents or materials given to or prepared or assembled by the Consultant under this 
Contract will be kept confidential and shall not be made available to any individual or organization by the Consultant 
without prior written approval of the City or by court order. 
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20.   Notices.  Notices to the City of Sammamish shall be sent to the following address: 
   City of Sammamish 
   801 228th Avenue SE 

 Sammamish, WA 98075 
 Phone number: (425) 295-0500 
 
      Project Manager: Jim Grueber 
 
      Email: jgrueber@sammamish.us 

 

 
Notices to the Consultant shall be sent to the following address: 
 
 
 
Company Name: Perteet Inc. 

Contact Name: Peter De Boldt, PE 

Street Address: 505 Fifth Avenue South, Suite 300 

Phone Number: 206.436.0532 

Email: peter.deboldt@perteet.com 
 
 

 
21.  Applicable Law; Venue; Attorneys’ Fees.  This Agreement shall be governed by and construed in accordance 

with the laws of the State of Washington.  In the event any suit, arbitration, or other proceeding is instituted 
to enforce any term of this Agreement, the parties specifically understand and agree that venue shall be 
exclusively in King County, Washington.  The prevailing party in any such action shall be entitled to its 
attorneys’ fees and costs of suit, which shall be fixed by the judge hearing the case and such fee, shall be 

included in the judgment.   
 

The Consultant will be required to obtain a City of Sammamish business license prior to performing any services 
and maintain the business license in good standing throughout the term of its agreement with the City.  A city 
business license application can be found at: http://www.bls.dor.wa.gov/cities/sammamish.aspx.” 

 
22.  Severability.  Any provision or part of this Agreement held to be void or unenforceable under any law or 

regulation shall be deemed stricken and all remaining provisions shall continue to be valid and binding upon 
the City and the Consultant, who agree that the Agreement shall be reformed to replace such stricken provision 
or part with a valid and enforceable provision that comes as close as reasonably possible to expressing the 
intent of the stricken provision. 
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By signing below, you agree to all the terms and conditions herein. 

 

CITY OF SAMMAMISH, WASHINGTON: 

By:   Date:  

Print Name:  Title:  

 

CONSULTANT: 

By:   Date:  

Print Name:  Title:  

 

ATTEST/AUTHENTICATED: 

By:   Date: 

Print Name:  City Clerk 

 

APPROVED TO AS FORM: 

By:   Date:  

Print Name:  City Attorney 

 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
801 228th Avenue SE  •  Sammamish, WA 98075   

Phone: 425-295-0500  •  Fax: 425-295-0600   

www.sammamish.us 

Peter De Boldt

June 24, 2019

Vice President
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PROJECT DESCRIPTION, DESIGN CRITERIA, AND PROJECT ASSUMPTIONS 

Project Description 

The City of Sammamish (CITY/CLIENT) is requesting professional engineering services from Perteet, Inc. 
(CONSULTANT) for Preliminary Analysis of SE 8th Street – 218th Avenue SE Corridor. This multi-street corridor is 
comprised of three main segments; SE 8th Street from 212th Avenue SE to 218th Avenue SE; 218th Avenue SE from 
SE 8th Street to SE 4th Street; and 218th/217th/216th Avenues SE/NE from SE 4th Street to Inglewood Hill Road. 
The segments are classified as collector arterials through primarily residential areas and connect to the west side 
entrance of the developing Town Center.  The roadway cross sections along the corridor vary both in width and 
type, consisting of rural two-lane cross sections with narrow shoulders and open ditches, and urban “half-streets” 
with curb, gutter and sidewalk. The past, present and future residential developments will have an impact on the 
corridor design.  

This analysis will develop scoping level documents for a future road improvement project.  The conceptual roadway 
footprint will be based on the City’s Public Works Standards for a Collector Arterial road and refined through a 
Context Sensitive design approach. The CONSULTANT will gather community input, investigate environmental 
and topographical constraints; and collect traffic data for analysis. The CONSULTANT will utilize this information 
to analyze and develop a “best-fit” roadway footprint; determine environmental mitigation needs, storm water 
treatment needs and possible storm water facility locations; and develop project design parameters and a project 
scoping estimate. The analysis will document any design deviations that may be necessary and will be the basis for 
future engineering design. The planning level total project cost estimate for this corridor is $22.3 million. 

The primary goals of this phase are: 

1. Develop a preferred concept that is supported by the public 

2. Develop an accurate total project cost estimate  

3. Identify future design issues  

a. Stormwater 

b. Critical Areas 

4. Obtain Council approval 

The major features of the project include: 

• Public Outreach 

• Traffic Analysis 

• Preliminary Environmental (Wetland and Stream) Analysis  

• Preliminary Geotechnical Technical Memorandum 
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• Preliminary Stormwater Design Analysis 

• Roadway Geometric Analysis 

• Analysis Summary Reports 

• Scoping Level Cost Estimate 

The project duration is assumed to be twelve (12) months. 

Design Criteria 

The design and plans, specifications and estimate (PS&E) will be based on the requirements of the City of 
Sammamish Public Works Standards and the companion publications and documents detailed in Chapter 6 of the 
Standards.  It is assumed the project will receive federal funds, therefore the latest WSDOT Local Agency Guidelines 
(LAG) Manual will be followed. 

Responsibilities and Services Provided by the CLIENT 

The CLIENT will: 

• Provide all available existing as-built plans, right-of-way plans, horizontal and vertical monument 
information, GIS maps, and other mapping information, as available, to the CONSULTANT.  

• Review all submittals made to the CLIENT within 15 working days, or as agreed, and return them to the 
CONSULTANT with consolidated written comments regarding changes needed. 

• Provide an electronic copy of the aerial photograph to reference into CAD drawings. 

Task 1.0 Project Management and Quality Control 

1.1 Project Management 

Direction of the CONSULTANT staff and review of their work over the course of the project shall be provided. This 
work element includes preparing monthly progress reports including the status of individual work elements, number 
of meetings attended, outstanding information required, and work items planned for the following month. 

Periodic monitoring of the CONSULTANT’S design budget will occur over the course of the project. This work 
element is intended to help monitor costs and budgets, and to propose corrective actions. These actions may 
include formal requests for increases, modifications, or reductions in scope and/or budget. 

The CONSULTANT will use Vision to deliver an earned value graph to monitor and visually present project 
expenditures for the project with each month’s progress report.  

Drawings and documents received and generated over the course of the project require review, coordination, and 
file management. The status of requested information will also be maintained. 
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1.2 Subconsultant Coordination  

Direction of the SUBCONSULTANT and review of their work over the course of the project shall be provided by the 
CONSULTANT. Monthly monitoring of the SUBCONSULTANT's design budget will occur over the course of the 
project. Current status, as well as projections, will be developed. This work element is intended to help monitor costs 
and budgets, and to propose corrective actions. These actions could include formal requests for increases, 
modifications, or reductions in scope and/or budget. 

1.3 Project Schedule  

The CONSULTANT and the CLIENT will jointly develop an overall project schedule showing all major and 
supportive activities. The schedule shall be prepared to reflect a 12-conceptual design process. The schedule shall 
be arranged to meet key target dates. The CONSULTANT shall update the schedule monthly to reflect the current 
status of the project. 

Deliverables: Project Schedule and Monthly Updates. 

1.4 Monthly Invoices/Progress Reports 

Monthly invoices will be prepared by the CONSULTANT per CLIENT requirements for work activities for the prior 
month. These invoices shall also include SUBCONSULTANT work and will be accompanied by monthly progress 
reports. Invoices will include back-up material for all expenses and will show approved budget and amount 
expended to date. 

Deliverables: Monthly Invoices and Progress Reports (12 total). 

1.5 Progress Meetings 

This work element provides for the preparation, attendance, follow-up, and documentation of meetings during the 
length of the project. These meetings will be the forums for the CLIENT to provide input and guidance for the 
direction of the project. They will also be used to discuss project issues, approve submittals, and develop potential 
solutions. 

Kick-off Meeting 

After receiving notice to proceed from the CLIENT, the CONSULTANT will conduct a project team kick-off meeting 
with staff expected to be involved in the project and key CLIENT staff. The meeting will be used to discuss key 
elements of the scope of work, the project schedule, document control, and QA/QC procedures, and to clearly 
define the roles and responsibilities of the project team members. 

Progress Meetings 

The CONSULTANT shall prepare for, attend, and document progress meetings, including the kick-off meeting, with 
CLIENT staff. Meetings will be required for coordination with the CLIENT and other affected agencies. Up to two 
CONSULTANT staff will attend on average one meeting every third week with the CLIENT’s project manager for 
the duration of the project. The meetings will be held in a location acceptable to the CLIENT and the 
CONSULTANT.  
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Internal Team Coordination Meetings 

It is anticipated that the CONSULTANT will have internal coordination meetings (in person or via conference call) 
with the CONSULTANT staff.  The purpose of the meetings is to coordinate interdisciplinary issues. 

Meeting Totals: 

Meeting:  Number: 

Kick-off Meeting 1  

Progress Meetings 20 (Assumes meeting every 3-weeks for 12 months, plus 4 extra) 

Internal Team Coordination Meetings 16 (Assumes meeting every 3-weeks for 12 months in person or via 
conference call) 

 

Deliverables: Meeting Minutes (21 total). 

1.6 Quality Control/Quality Assurance Review 

This work element is for the QC/QA review of CONSULTANT deliverables by a designated QC/QA staff member 
of the CONSULTANT team. The review will cover documents, reports, PS&Es, and pertinent information on an on-
going basis. The program entails the periodic review of study criteria, design, and assumptions, as well as concepts 
and presentation of product format, and assures that the overall project objectives are being fulfilled. 

Deliverables: 

• Pdf Copy of CONSULTANTS QC/QA process. 

• A signed statement of quality assurance with each final deliverable documenting that it has been reviewed 
and deemed to be acceptable. 

1.7 Change Management 

Project Managers from the CLIENT and the CONSULTANT are responsible for managing changes to the scope 
and schedule. The CLIENT is responsible for the authorization of any changes to the scope, budget, and/or 
schedule. Team members must verify that work within their areas remains within the defined project scope, schedule, 
and budget. When issues, actions, or circumstances occur that could cause a change in scope, personnel, cost, or 
schedule, team members must communicate potential changes to the Project Manager as early as possible. Project 
Managers will determine whether the potential change issue will lead to a change in scope, cost, or schedule. 

The CONSULTANT shall obtain written authorization from the CLIENT before implementing any change to this 
scope of work, schedule, or budget. All changes shall be documented using the Project Change Form. 

Task 2.0 Traffic Modeling and Analysis 

The CONSULTANT will review with the CLIENT existing traffic count information with the and existing conditions 
that could impact model results to determine the most appropriate existing conditions to model. The 



SE 8TH STREET – 218TH AVENUE CORRIDOR, FROM 212TH AVENUE SE TO INGLEWOOD HILL ROAD 

Agreement with Perteet Inc.  June 24, 2019 

 

5 

 

CONSULTANT shall model the 2035 forecast design year based on the CLIENT’s concurrency model for both the 
AM and PM peak hours. The traffic analysis will focus on the project corridor, including the SE 8th Street/212th 
Avenue SE intersection and the Inglewood Hill Road/216th Avenue intersection.  

2.1 Existing Conditions Analysis (AM and PM) 

The CONSULTANT shall obtain intersection turning movement counts for both the AM (7:00-9:00) and PM 
(4:00-6:00) peak hours at the following study corridor intersections.  

1. SE 8th Street and 212th Avenue SE 

2. SE 8th Street and 214th Avenue SE 

3. SE 8th Street and 218th Avenue SE 

4. 218th Avenue NE and SE 1st Street 

5. 218th Avenue SE and Main Street 

6. 218th Avenue NE and NE 1st Street 

7. 216th Avenue NE and NE 4th Street 

8. 216th Avenue NE and Inglewood Hill Road 

The CONSULTANT shall also collect 24-hour tube count information at two locations along the corridor to collect 
traffic volume and speed data.  One will be collected on the SE 8th Street corridor just east of 214th Avenue SE and 
the other will be collected on 218th Avenue NE just north of NE 1st Street.  The CONSULTANT shall be on-site 
conducting travel time surveys during the data collection periods to observe and document traffic operations 
throughout the Study Corridor.  Traffic counts shall be collected when local schools are in session. 

The CONSULTANT shall start with the City’s operational model (Synchro) within the study corridor and expand it 
to include all eight study area intersections.  The CONSULTANT shall summarize intersection delay and LOS from 
the Synchro model.  The CONSULTANT shall then convert the Synchro study area model into VISSIM for 
microsimulation and visualization purposes.  The VISSIM model will be calibrated using collected field data.   

Deliverables: 

• Existing 2019 traffic counts in both the AM and PM peak hours at the ten study area intersections along 
the corridor. 

• Existing 2019 Speed Study. 

• Existing 2019 Synchro operational model – separate files for AM and PM peak hour 

• Existing intersection delay and level of service (LOS) in table form 

• Existing 2019 VISSIM simulation model  
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• Existing queuing and travel times in table form 

• One existing conditions simulation video from a “fly over” perspective 

2.2 Future 2035 No-build Analysis (AM and PM) 

The CONSULTANT shall utilize the City’s forecast (year 2035) demand model to calculate future (year 2035) 
vehicular demands at all ten study area intersections. The demand model should be consistent with that of the 
future “Base Case” from the City’s Transportation Master Plan (TMP).   
 

The CONSULTANT shall update the existing conditions Synchro and VISSIM models with the future 2035 turning 
movement demands.   

Deliverables: 

• Future year (2035) No-build traffic volumes in both the AM and PM peak hours at the nine study area 
intersections along the corridor. 

• Future year (2035) No-build Synchro operational model 

• Future year (2035) No-build intersection delay and LOS in table form 

• Future year (2035) No-build VISSIM simulation model  

• Future year (2035) No-build queuing and travel times in table form 

• Optional Work to be added to contract if necessary in the future: One Future year (2035) No-build 
conditions video from a “driver” or “fly over” perspective 

2.3 Future 2035 Intersection Analysis (AM and PM) 

The CONSULTANT shall update the models created in Task 2.2 to create three new 3-lane alternatives. The lane 
configurations for the improvement alternatives are described as follows:  

• 3-lane Roundabout Alternative: Widen the Study Corridor to a 3-lane roadway (1 travel lane in each 
direction with a median and/or left-turn pockets at major intersections) with bike lane, curb, and 
sidewalk.  Any intersection not meeting City operational standards in the No-build condition will be 
mitigated with the installation of a new mini-roundabout. 

• 3-lane Stop-Sign (or Signal) Controlled Alternative: Widen the Study Corridor to a 3-lane roadway 
(1 travel lane in each direction with a median and/or left-turn pockets at major intersections) with bike 
lane, curb, and sidewalk.  Any intersection not meeting City operational standards in the No-build 
condition will be mitigated with the installation of a minor-street stop sign control, or a four-way stop.  

• Preferred Alternative: The preferred alternative, which may be a blend of the 2 alternatives listed 
above. 
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Deliverables: 

• Future year (2035) with 3-lane Project Synchro operational models (Roundabout, Stop Sign controlled, 
and Preferred Alternative) 

• Future year (2035) with 3-lane Project intersection delay and LOS in table form 

• Future year (2035) With 3-lane Project VISSIM simulation models (Roundabout and Stop Sign controlled) 

• Future year (2035) with 3-lane Project queuing and travel times in table form 

• Future year (2035) with 3-lane Project conditions videos for each VISSIM developed, each with a “fly over” 
perspective. 

2.4 Signal Warrant and Stop Control Warrant Analysis 

A signal warrant analysis will be conducted for the 212th Avenue SE and SE 8th Street unsignalized intersection, 
and for the 218th Avenue SE and SE 8th Street if it does not meet the City’s operational standard in the No-build 
condition (Task 2.1). Stop Control Warrant analysis will be conducted at the other corridor intersections if they do 
not meet the City’s operational standard in the No-build conditions (Task 2.1). The analysis will be based on the 
Manual on Uniform Traffic Control Devices (MUTCD, 2009 edition). Twenty-four-hour tube counts will be 
collected at each intersection above that requires the warrant evaluation. Tube counts will be collected at all 
intersection legs except for the south leg of 218th Avenue SE at SE 8th Street (total of 7 lefts) for multi-hour volumes 
for the signal warrant analysis. The analysis will scale current tube count volumes by the ADT provided in task 2.1 to 
evaluate a 2035 warrant analysis.  

Deliverables:  

• Signal warrant analysis findings. 

2.5 Traffic Technical Report 

The Traffic Technical Report shall document the assumptions, methodology, findings, conclusions, and 
recommendations of traffic modeling, traffic operational analysis, and signal warrant analysis. Desired 
improvements for the study corridor will be highlighted.  VISSIM video clips shall be provided for City Council and/or 
public meetings. 

Deliverables: 

• Traffic Technical Report (draft), electronic (PDF) format. 

• VISSIM video clips for City Council and/or public meetings. 

2.6 Update to Traffic Technical Report 

The CITY staff shall review the Traffic Technical Report and provide one set of consolidated, non-conflicting, 
comments to the CONSULTANT in written format.  The CONSULTANT shall revise the report to incorporate to the 
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comments of the CITY staff.  A final report shall be submitted to the CITY’s Project Manager.  The CONSULTANT 
shall revise the report one time only.  

Deliverables: 

• Traffic Technical Report (final), electronic (PDF) format. 

Task 3.0 Public Involvement 

The goal of the community involvement task is to gather from and provide information to the public about the 
project and its status, and to establish a forum for the community and affected property owners and City leadership 
to provide input in the development of the project.   

3.1 Communications Plans 

The CONSULTANT will provide a Communications Plan that describes the outreach strategy for the project, key 
project messages, and tools and techniques that will be used to solicit input from City leadership, key stakeholders, 
community organizations, nearby businesses and residents and the broader public. The Communications Plan will 
include a public outreach schedule and describe how public input will be used to inform identification of the 
preliminary design. The plan will also outline all communications tasks, roles and responsibilities, external and 
internal stakeholders, target audiences, limited-English speaking populations, strategies for ensuring inclusive and 
equitable outreach, local avenues for communication and notification, and recommended City-led briefings and 
media and/or social media strategies. The CONSULTANT will conduct a high-level demographic analysis of the 
current population to identify the need for any project translations to support the outreach process 

Assumptions: 

• City staff will provide timely and coordinated review of all draft strategies and materials to streamline 
production and team efficiency. 

• The City will identify and provide contact information (email, mail and phone) for project point of contact 
at the City to include on all outreach materials.  

• The City will manage public inquiries received via the point of contact and take the lead in preparing 
responses to questions. The City will share these communications, as appropriate, to inform public 
outreach plans and/or the final outreach summary.  

Deliverables: 

• One (1) draft and one (1) final communications plan  

3.2 Public Meeting 

Public meetings provide an opportunity for the broader public to meet with project staff and offer meaningful input 
at key decisions points as a part of the preliminary design phase. One public meeting is planned for this project. 

The meeting will be held to present potential corridor design options and to gather information from the public 
regarding their current experience using the corridor and key concerns that can be considered as the team identifies 
and evaluates potential design options.  
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The CONSULTANT will develop a meeting plan, materials (i.e., comment form, sign-in sheets, handouts and 
display boards) and agendas for the public meeting. The CONSULTANT will also set-up, staff and facilitate the 
public meeting. Support will also include scheduling, leading meeting logistics, determining room layout, providing 
event equipment and supplies, and documenting input received.  

Assumptions: 

• The City will be responsible for all direct costs of the in-person event, including potential venue fees and 
refreshments. 

Deliverables: 

• Coordination for and staff support and/or facilitation (1 staff and 1 facilitator) for one (1) public meeting 

o One (1) public meeting plan 

o One (1) public meeting agenda 

o One (1) facilitation guide/annotated agenda 

o One (1) comment form  

o One (1) public meeting summary 

o One (1) team preparation meeting 

3.3 Online Open Houses 

At the outset of the project, an online open house will be deployed to gather input from the community on their 
priorities, goals and future vision for the corridor. This input will be used to inform the development of initial 
alternatives. 

To complement the public meeting, the CONSULTANT will develop a second online open house to share the same 
content that will be displayed at each in-person event and solicit feedback from the community via an online survey. 
This tool is particularly helpful to solicit broader public input from those who are unable to attend the in-person 
meeting yet still have a desire to provide their input on the project. All content developed for the public meeting will 
be used to populate the online open house, minimizing independent content development effort needed to 
specifically support the online open house.   

The online open house includes use of a custom sub-domain website that will be seamlessly linked from the City’s 
website, project-specific customized layout, station tabs to match in-person meeting station materials, fully 
responsive design (i.e., for smart phones, tablets, etc.), integration with Google Translate and social share, and a 
full report of comments submitted.  

Assumptions: 

• The online open house will include one (1) custom sub-domain, customized theme (header graphic, 
headline and button colors), up to five (5) station tabs per deployment, fully responsive design, integration 
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with Google Translate and social share, capture and report of submitted comments, hosting for up to one 
month per deployment, and upload of all content. Content will be largely provided by the City or be similar 
to print materials, requiring an assumed lower level of effort for content development.  

Deliverables: 

• Two (2) online open houses and related comment exports 

3.4 Outreach Materials and Notifications 

The CONSULTANT will develop content and provide graphic design support for project materials and notifications 
and provide updates as the project progresses and/or key milestones are reached. Materials will include the 
development of a project fact sheet, frequently asked questions (FAQ) document, and display boards for public 
meetings. Notifications will include the development of project posters, online and/or print display ads and project 
postcards. Notification content can also be used by City staff to apply to the City’s website, social media, e-
newsletter and newsletter, and/or provided to local organizations, homeowner associations, and key stakeholders 
to use in their own independent avenues for communicating with the community.  

The CONSULTANT will work with City staff to update the project website updates at key milestones, using 
information from the project fact sheet and FAQ document, as well as other sources. 

Graphic renderings shall be in full color, with digital design and survey bases, typical cross sections, aerial photos, 
and site photos provided to the design team for use in the development of the graphic renderings. 

Assumptions: 

• For public meeting materials, City staff and CONSULTANT will provide public-friendly maps and data to 
incorporate into meeting displays with minimal graphic changes. 

• The City will take the lead in notifying the public for the public meeting and other opportunities to provide 
input (i.e. event outreach, tabling, and briefings) with support on strategy, content and notifications from 
the CONSULTANT. The City will lead:  

o Coordination of and payment for direct mailings with the City’s preferred vendor using a “print-
ready” copy of the final mailer 

o Placement of display ads with print and/or online publications 

o Distribution of information via the City’s website, social media, e-newsletter and/or mailed 
newsletter and providing content to other local avenues of communication 

o Placement event notification posters along the corridor at local gathering places 

o Maintenance of a stakeholder email list of interested parties  

• The City will take the lead role on any proactive media outreach and media response for the project. 
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• The City will print any outreach materials when possible unless they do not have the equipment to produce 
a piece. In that case, the City will be billed directly for all external printing or mailing services, including 
display boards and translation services.  

• On-site signage (i.e. variable message signage) will be installed by City field crews to advertise public 
events. 

Deliverables:  

• Two (2) 3D photorealistic renderings at key locations determined by the design team and the City.  

• One (1) rendered plan view of the entire corridor. 

• Materials and notifications (1 draft and 1 final of each): 

o Fact sheet (initial and 1 update) 

o FAQ (initial and 1 update) 

o Display boards (8 Total) 

o On-site variable message signage (1) 

o Display advertisements (online or print; 1 total)  

o Poster (2 total) 

o Postcard (2 total) 

o Content for two (2) rounds of notification for the City to post or distribute through other local 
avenues of communication 

o Content for up to two (2) project website updates 

3.5 Outreach Summary Report 

The CONSULTANT will prepare an outreach summary at the end of the public outreach process for Phase 1. The 
summary will include an overview of the outreach approach, how input was solicited and used to inform the 
preliminary design, what was heard from key stakeholders, local organizations and the public during the outreach 
process, and an evaluation of the outreach process. This information can be used to inform the outreach process 
for future project phases, grant applications, and/or for future award applications for the project.  

Assumptions: 

• CITY will review the draft report and provide consolidated comments in a timely manner (2 weeks) 
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Deliverables: 

• Support for one (1) City Council briefing (further described in task 7) 

• One (1) draft and one (1) final outreach summary report 

Task 4.0 Technical Memorandums 

To support the alternatives analysis and preliminary project design, the environmental documentation is limited to 
an existing conditions memorandum, stream crossings memorandum, preliminary geotechnical report, preliminary 
retaining wall evaluation technical memorandum, infiltration evaluation technical memorandum, and preliminary 
storm drainage report. Implementation-level environmental documentation to fulfill SEPA or NEPA requirements 
will be prepared as a supplement during Phase 2- Final Design. 

4.1 Critical Areas Existing Conditions Memorandum 

The CONSULTANT shall prepare a Critical Areas Existing Conditions Memorandum to identify key discriminators 
and environmental constraints for up to three design alternatives along the same alignment. A desktop review will 
be conducted to review critical areas maps, environmental information, and GIS data from the City, County, and 
various state agencies. In addition to identifying potential environmental constraints, the Existing Conditions 
Memorandum shall identify possible mitigation strategies and permitting implications associated with the three 
design alternatives. 

Specific topics addressed in the Existing Conditions Memorandum will include: 

• wetlands,  

• streams,  

• floodplains or floodways,  

• other fish and wildlife habitats (including priority and federally listed species), and  

• geologically hazardous areas.  

These topics will be addressed at a screening level to inform alternatives comparison and decision-making.  The 
CONSULTANT will conduct one day of field work to identify the approximate locations of streams and wetlands at 
a reconnaissance level.  Wetland boundaries and ordinary high-water marks of streams will not be delineated or 
marked in the field.  The wetlands will not be formally rated, but a classification for each will be assumed to support 
rough impact quantification and mitigation needs assessment. 

The Memorandum will assess expected permits and approvals that will be required for each of the three alternatives, 
including federal permits such as the Clean Water Act (CWA) Section 404 permit, state permits such as the 
Hydraulic Project Approval and CWA Section 401 Water Quality Certification, and local permits such as clearing, 
grading, and critical areas permits.  
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Deliverables:   

• Draft Critical Areas Existing Conditions Memorandum for review and comment (electronic PDF) 

• Final Critical Areas Existing Conditions Memorandum (electronic PDF) 

Assumptions:   

• The critical areas reconnaissance will be conducted prior to development of the alternatives. 

• Stream and wetland reconnaissance effort will be limited to one field day.  Approximate wetland 
boundaries and stream locations will be marked in the field on aerial photos.  Reconnaissance will be 
limited to 100 feet to either side of the improved road corridor and to the road-facing wetland edge or 
ordinary high-water mark (for stream segments that are not perpendicular to the road).  Field work will be 
conducted from the road right-of-way except where the City has secured property access.  Where access 
has not been granted, the boundaries of potential wetlands and streams will be approximated based on 
observations made from the road right-of-way or other public land.  

• Wetland data pits will not be recorded; formal wetland ratings will not be completed.   

• No permit or approval applications will be prepared. 

• Memorandum figures will be limited to a vicinity map, project area map, and wetland/stream 
reconnaissance exhibit. 

• No new data will be collected except for the reconnaissance-level wetland and stream boundaries and 
locations.   

4.2 Preliminary Stream Crossings Memorandum 

The CONSULTANT shall prepare a Preliminary Stream Crossings Memorandum that will describe existing 
conditions of stream crossings and considerations for the design and construction of up to three fish passable 
structures within the project area. Field measurements of each channel’s bankfull width will be collected along with 
photo documentation of channel conditions. The memorandum shall document average bankfull widths for each 
of the three channels and recommendations for fish passable culvert widths in accordance with Stream Simulation 
methods. The memorandum shall also provide descriptions of hydrologic, hydraulic, and geomorphological 
conditions based on available data.  

The CONSULTANT will meet with the City and select agencies (anticipate Washington Department of Fish and 
Wildlife and potentially the Muckleshoot Indian Tribe) at the site to review and confirm the bankfull width and 
culvert span design recommendations. 

Deliverables:   

• Draft Preliminary Stream Crossings Memorandum for review and comment (electronic PDF). 

• Final Preliminary Stream Crossings Memorandum (electronic PDF). 
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Assumptions:   

• Hydrologic and/or Hydraulic modeling needs will not be performed but recommendations for future 
modeling needs will be summarized. 

• City will provide access 200 feet upstream and downstream from each crossing. 

• See additional CONSULTANT requirements in Section 5.3 assumptions pertaining to analysis and 
documentation of project needs/impacts required by SMC 21A.50, Environmentally Critical Areas. 

4.3 Preliminary Geotechnical Technical Memorandum 

The CONSULTANT’s geotechnical contribution to the project will include assessment of sloping areas within the 
corridor, assessment of wall and foundation types, assessment of potential infiltration locations, embankment 
material and design considerations, and assessment of erosion potential. In order to complete a geotechnical scope 
of work, the geotechnical portion of the project will include three phases. 

Research  

The CONSULTANT shall begin with a literature search of readily-available information. The CONSULTANT shall 
review readily-available information including Soil Conservation maps (NRCS), USGS maps, LIDAR maps, City of 
Sammamish information, and reports prepared by the CONSULTANT or others in the area. A thorough review of 
the available information will provide valuable information, allowing efficient planning of the on-site fieldwork. 

Field Reconnaissance  

The CONSULTANT shall perform a site walkover of the project area.   At that time, the CONSULTANT shall map 
the exposed geology and document the current condition of the project area. 

Preliminary Technical Memorandum 

Upon conclusion of the literature research and field reconnaissance, the CONSULTANT shall provide a preliminary 
geotechnical report describing the findings.  Preliminary findings in the report will include: 

• General geologic characterization along the corridor, 

• Qualitative assessment of slope stability along the corridor, 

• Qualitative assessment of the erosion potential along the corridor,  

• Qualitative assessment of the existing roadway pavement and it’s potential for salvaging. 

• Conceptual wall alternatives for the cut and fill sections along the corridor,  

• Conceptual foundation alternatives for the stream crossing structures at the corridor, 

• Possible stormwater infiltration locations along the corridor,  
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• Possible embankment fill material to be used along the corridor, and  

• Potential design considerations to be considered for future phases.  

• Documentation of any additional design requirements that may be necessary  

Deliverables:   

• Draft Preliminary Geotechnical Technical Memorandum for review and comment (electronic PDF) 

• Final Preliminary Geotechnical Technical Memorandum (electronic PDF) 

Assumptions: 

• The CONSULTANT’S site reconnaissance will be limited to public right-of-way and properties where the 
CITY has secured access.  Where access has not been granted, the CONSULTANT’S observations will be 
made from the road right-of-way or other public land.  Vegetation clearing by the CONSULTANT will not 
be performed. 

• No subsurface explorations will be done in this phase. 

• Geotechnical engineering analyses involving calculations will not be performed during this phase.  
Pavement design, wall design, slope stability, settlement, infiltration, and foundation design will be 
performed during the next phase of the project. 

• The CONSULTANT will assess erosion potential along slopes adjacent to the corridor.  Erosion potential 
along the upstream and downstream stream embankments will not be assessed. 

• The CONSULTANT will review SMC 21A.50, Environmentally Critical Areas prior to any site assessments 
and address all report requirements that can be performed without calculations or subsurface exploration. 

• The CONSULTANT will evaluate the conceptual roadway design and provide summary of design elements 
that will need future consideration and analysis to meet SMC 21A.50 requirements.  

• The CONSULTANT will review and collect records from King County Health Department for adjacent 
parcels with On-Site Sewage Disposal Systems.  

4.4 Preliminary Storm Drainage Design Memorandum 

This is a transportation redevelopment project that will be adding more than 2,000 square feet of new impervious 
surfacing and require drainage improvements.  The CONSULTANT shall prepare a conceptual level stormwater 
analysis of the project area, including: 

• Conduct one site visit to evaluate existing drainage patterns and existing drainage systems, and natural 
discharge locations.   



SE 8TH STREET – 218TH AVENUE CORRIDOR, FROM 212TH AVENUE SE TO INGLEWOOD HILL ROAD 

Agreement with Perteet Inc.  June 24, 2019 

 

16 

 

• Review the City of Sammamish GIS database, as-builts, and hydraulic information for existing storm 
drainage systems as provided by the City.  Determine the drainage basin(s) and Project Threshold 
Determination Areas (TDAs). 

• Estimate the existing impervious, new impervious, and new pervious areas for the preferred roadway 
alternative   

• Determine and document the project storm drainage requirements for the preferred roadway alternative 

• Determine if on-site detention is feasible or if property acquisition is necessary for off-site storage. 

• Prepare a preliminary stormwater summary memorandum summarizing the flow control and water quality 
best management practices (BMPs) and possible locations investigated for the preferred roadway 
alternative.  Summarize the nine core requirements and five special requirements and options available for 
the project to meet the requirements as defined in the King County 2016 Stormwater Design Manual and 
amended by the City of Sammamish.   

• Identify the existing stormwater facilities adjoining the project and evaluate the potential feasibility of 
modifying one or more of the facilities to meet part of the flow control and/or water quality requirements 
for the project.   

• Develop a preliminary storm drainage schematic level plan showing potential flow control and water 
quality facility locations and approximate sizes for the preferred alternative.   

• Provide preliminary stormwater/drainage cost estimate for the preferred alternative. 

• Summarize the existing stormwater facilities information known such as year constructed, function, design 
criteria and feasibility to use (included with the memorandum). 

• Preliminary storm drainage schematic level exhibit for the preferred alternative identifying general flow 
direction, likely detention and treatment facility locations and outfall locations. 

Deliverables: 

• Draft Stormwater Summary Memorandum for review and comment (electronic PDF) 

• Final Stormwater Summary Memorandum (electronic PDF) 

• Preliminary stormwater/drainage cost estimate for the preferred alternative. 

Assumptions: 

• Flow Control and Water Quality modeling will be done using an approved continuous hydrologic model 
as listed in the King County 2016 Stormwater Design Manual to develop general size requirements for flow 
control and water quality to a preliminary design level. 
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• Soils information will be based on NRCS mapping of the area and historical soil information provided by 
the City of Sammamish. 

• No quantitative analysis will be conducted to size storm drainage conveyance. 

• Preliminary stormwater summary memorandum will include schematic level drainage plans showing 
approximate locations, types, and preliminary footprint areas. No drainage profiles, details, or grading will 
be provided. 

• Design will follow the King County 2016 Stormwater Design Manual as amended by City of Sammamish.  

Task 5.0 Alternatives Analysis (10% Design) 

5.1  Review of Existing Data 

The CONSULTANT shall review all CITY provided as-builts, developer plans, and CITY GIS data within the project 
area. Aerial photo and GIS data will be used to develop a conceptual basemap for exhibits. 

5.2 Project Site Visits  

The CONSULTANT anticipates conducting up to four (4) site visits with up to two (2) CONSULTANT staff during 
the Alternatives Analysis to become familiar with the site. CLIENT staff will be present at the site visits, if requested. 

5.3 Concepts Development 

Based on information gathered regarding existing conditions and public feedback as described in tasks 2-4, the 
CONSULTANT will develop up to three (3) concept alternatives.  The concept alternatives will depict the scenarios 
modeled in Task 2 and a “best fit” context sensitive concept that provides equal or better performance in value, 
safety and maintenance. 

This will include up to two team working sessions with key consultant and City staff to explore design concepts.   

3 Lane Section 

The basic roadway to be evaluated will be a Collector Arterial consisting of two lanes with a center turn lane, bike 
lanes, planter strips, and sidewalks to be installed within City right-of-way on both sides of the road. Alternatives 
will be evaluated for intersection type, environmental constraints, and concerns raised through public outreach and 
may include the following: 

• Planted median locations and widths vs continuous two way left turn lane. 

• Two-lane vs three lane section 

• On street parking 

• Non-motorized facility types  

• Intersection types i.e. stop sign control or roundabouts for the intersections listed in Task 2.1. 
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Assumptions: 

• All drawings will be prepared in AutoCAD 2016 format, utilizing the CONSULTANT’s CAD standards, 
and will be drawn at one-inch equals forty feet for 11”x17” plans.  

• Roll plots and 11”x17” exhibits will be developed. 

• CITY shall provide all as-builts, developer plans, and GIS data within the project area. 

• GIS will be utilized for right of way and parcel lines and are not to be considered resolved boundaries. 

• Utilize as-built roadway profile info and input into CAD where needed. 

• Simple measurement tools will be utilized to collect localized information where needed, e.g. driveway slopes and 
elevation differences critical culvert crossings.  Detailed and complex survey is not a part of these services. 

• The design speed will be established by the CITY prior to the development of horizontal or vertical concept 
alternatives without analysis by the CONSULTANT. 

• Up to two horizontal concepts (cross-sections) will be developed for up to four roadway segments.  

• Up to two intersection control alternatives will be developed for each of the intersections pending traffic 
analysis results. 

• Areas of significant vertical change will be analyzed based on Lidar surface contours to determine the 
potential extends of improvements required for these areas to meet slope and vertical curve standards 
based on the maximum and minimum design speeds for a Collector Arterial road. (Areas of significant 
vertical change is defined as locations where the existing grade would need to change to meet culvert 
clearance requirements or stopping sight distance requirements.)  

1. 218th Ave NE approximately 600’ north of SE 8th St 

2. 217th Ave NE approximately 300’ north of NE 1st St  

• Preliminary cost estimates will not be developed for alternative analysis purposes.  

Deliverables:  

• Simple cross-sections created using street mix 

• Colored roll plots for the corridor 

• Colored 11x17 exhibits for the intersection alternatives 



SE 8TH STREET – 218TH AVENUE CORRIDOR, FROM 212TH AVENUE SE TO INGLEWOOD HILL ROAD 

Agreement with Perteet Inc.  June 24, 2019 

 

19 

 

5.4 Preferred Concept 

Based on feedback from the second series of public engagement effort, the CONSULTANT will develop the 
preferred alternative which may consist of a combination or hybrid of alternatives from the previous step. 

A cost estimate for the preferred concept will be developed including: design, construction, and right-of-way 
acquisitions costs for the entire length of the project.  

Assumptions: 

• The preferred concept will be a refinement of the concept development task alternatives, and not a new 
concept. 

• The ROW need will be assessed, and a factor of the assessed value based on the City’s recent CIP project data will 
be assigned to determine an approximate ROW cost.  

• There will not be a ROW sub-consultant on the team for this phase of work. 

• A cost estimate will only be developed for the preferred alternative. 

Deliverables:  

• Roll plot of preferred concept overlaid on an aerial photo with GIS ROW lines 

• Preliminary Cost Estimate 

• Rendering of preferred concept (includes revisions to all renderings identified under Task 6.3, and one (1) 
additional 3D photorealistic rendering). 

5.5 Design Report  

 

A Design Report shall be prepared for this project by the CONSULTANT.  The document will be used to brief the 
Council and public on the process used to develop the preferred alternative.  The document will describe the 
methods and assumptions used to develop the preferred alternative, provide schematic details of the preferred 
alternative and assemble all technical memorandums as appendices. 

Assumptions: 

• The CONSULTANT will document deviations from the Public Works Standards.  For each deviation, the 
CONSULTANT will provide  

o a description of unique circumstances justifying the deviation request, and 

o a detailed description of the proposed deviation design. 

• CITY will review the draft design report and provide consolidated comments in a timely manner (2 weeks) 
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Deliverables:  

One draft and one final Design Report including the following elements: 

• Traffic Analysis Summary (Task 2) 

• Public Involvement Summary (Task 3) 

• Critical Areas Existing Conditions Memo (Task 4.1) 

• Preliminary Stream Crossing Memo (Task 4.2) 

• Preliminary Geotechnical Technical Memorandum (Task 4.3) 

• Preliminary Storm Drainage design and Report (Task 4.4) 

• Summary of concept alternatives (Task 5.3) 

• Preferred concept (Task 5.4) 

o Undergrounding existing overhead utilities 

o Illumination recommendations 

• Cost estimate of preferred concept (Task 5.4) 

• Design Deviation Summaries (Task 5.5) 

Task 6.0 City Council 

It is assumed that the City Council will be adopting the preferred concept as outlined in the Design Report.  

6.1 Council Briefing 

The CONSULTANT will provide support for the team and City staff in preparation for briefing City Council. The 
CONSULTANT’s’ support will include providing an interim report on the outreach process and any key takeaways 
learned to date to inform Council discussion and/or guidance and decisions on the preliminary design.  

Council Meeting 

It is anticipated that the up to two CONSULTANT staff will attend one (1) meeting with the City Council to present 
the Design Report and preferred concept.  

The CONSULTANT shall prepare a Council Memorandum and PowerPoint presentation for use at the City Council 
Meeting for the project. The goals and format of the presentation will be developed collaboratively with the CLIENT. 
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Task 7.0 Utility Coordination 

7.1 Utility Coordination 

Franchise utility coordination will be the responsibility of the CONSULTANT.  The CONSULTANT will arrange one 
utility coordination meeting with Sammamish Plateau Water and Sewer and other franchise utilities to introduce 
the project and to gather utility information. The CITY shall secure the meeting location.  The CONSULTANT shall 
prepare and distribute the meeting agenda and meeting minutes to all participants.   

The CONSULTANT shall prepare and send a notice containing the scope and schedule of the project to all public 
and private utility agencies impacted by the CITY’s project.  The CONSULTANT will request as-builts and any 
future plans for above and below ground facilities from public and private utilities serving the project area. The CITY 
will provide the CONSULTANT with a list of Utilities to be contacted. 

Deliverables:   

• Utility Coordination Meeting Minutes 

• Utility coordination log (Excel based spreadsheet) submitted via e-mail in Excel format. 

Task 8.0 Optional Services 

Optional Services are to be utilized only for unforeseen added work that is not included in this Scope of Services.  
The CONSULTANT shall obtain written authorization from the CITY prior to doing any work under Optional 
Services.  The compensation amount for work under Optional Services must be agreed to prior to the 
commencement of the work and will be paid for with the Management Reserve funds.  The CITY will not 
compensate the CONSULTANT for work under Optional Services without prior written authorization and 
agreement on the compensation amount.   

Optional Services may include: 

• Tree assessment 

• Preparation for and attendance at additional Council meetings 

• Fly over simulation  

• Staking ROW 

• True Value Right of Way Cost Estimate  

• Full topographic survey 

PHASE 2 - FINAL DESIGN AND PS&E 

Funding is currently not available for additional project phases.  In the event that funding was to become available 
and dependent on the satisfactory performance of the CONSULTANT team, additional phases of work will be will 
be negotiated as a separate supplement to this contract. 



 Consultant Fee Determination Summary                    

 
505 Fifth Avenue S., Suite 300, WA 98104 | P 425.252.7700 

 

Project: SE 8th St - 218th Ave Corridor, from 212th Ave SE to Inglewood Hill Rd  

Client: City of Sammamish 

 

Hourly Costs Plus Fixed Fee Estimate 

 
Classification Hours Rate Amount 
Principal 127.00 93.00 $11,811 
Sr. Associate 14.00 67.00 $938 

Sr. Associate 10.00 68.75 $688 

Sr. Engineer / Mgr 390.00 63.00 $24,570 

Sr. Engineer / Mgr 28.00 67.00 $1,876 
Engineer III 338.00 47.00 $15,886 

Engineer II 316.00 35.00 $11,060 

Engineer I 399.00 33.50 $13,367 

Technician III 76.00 37.00 $2,812 
Accountant 15.00 41.00 $615 

Total Direct Salary Costs 1,713.00  $83,623 

Overhead @  189.23% $158,240 

Fixed Fee @  32.00% $26,759 

Total Labor Costs   $268,622 

 

Reimbursables 

 
Expenses Amount 
Miscellaneous Expenses $200.00 

Traffic Counts/Parking Invent. $3,400.00 

Reproduction - Reimbursed $100.00 

 Total Expenses $3,700.00 

 
In-House Costs Qty Rate Amount 
Mileage - $.58 1,569 $0.580 $910.00 

 Total In-House Costs   $910.00 

 

Subconsultants 

 
Subconsultants Cost Markup Amount 
EnviroIssues, Inc. $43,520.00 1.00 $43,520.00 

Hough Beck & Baird, Inc. $16,156.00 1.00 $16,156.00 

Shannon & Wilson, Inc. $76,192.00 1.00 $76,192.00 

 Total Subconsultants $135,868.00  $135,868.00 

 
CONTRACT TOTAL  $409,100.00 

 
Rates shown reflect the typical compensation rate of employees assigned to the billing category listed.  Each category may have 

multiple employees assigned to that billing category and each employee may have a different hourly rate of pay.  Employee 
compensation is subject to adjustment in June of each calendar year. 

 
Prepared By: Peter G De Boldt  Date: June 24, 2019 
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EXHIBIT B 

 

REQUEST FOR CONSULTANT PAYMENT 

 

Invoice #: _______________________ Invoice Date: ______________________ 

 

Consultant: ____________________________________________________________ 

 

Mailing Address for Payment: _____________________________________________ 

 

______________________________________________________________________ 

 

Telephone: ____________________________________________________________ 

 

Email Address: _________________________________________________________ 

 

Specific Program – Contract # - Task Order: 

 

 

Contract Period: ____________________          Reporting Period: _________________ 

 

AMOUNT REQUESTED THIS INVOICE: $_____________________________ 

 

Authorized Signature: ___________________________________________ 

 

PLEASE ATTACH INVOICE 

With Itemized Description of Service Provided 

 

For Department Use Only 

 

 

 

 

 

 

 

 

 

 

 

 

Approved for Payment By: ______________________________________  Date:_____________ 

 

 

 

Total Contract 

Amount 

$  Authorization to Consultant: 

$ 

 

Previous Payments 

 

$  Account Number: 

 

Current Request $   

 

Balance Remaining $  Date: 

 



 

 

Agreement for Services                                                                                                                         Revised 4/7/2019 

 

 



King County

Date: 1/9/2019 Notes:
±

The information included on this map has been compiled by King County staff from a variety of sources and is
subject to change without notice. King County makes no representations or warranties, express or implied,
as to accuracy, completeness, timeliness, or rights to the use of such information. This document is not intended
for use as a survey product. King County shall not be liable for any general, special, indirect, incidental, or
consequential damages including, but not limited to, lost revenues or lost profits resulting from the use or misuse
of the information contained on this map.  Any sale of this map or information on this map is prohibited except by
written permission of King County.
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