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NOTICE TO CONTRACTORS 

 
 

CITY OF SAMMAMISH 
2018 Intersection Improvements Project 

 
 

Sealed proposals will be received by the City Clerk up to 2:00 p.m. (local time) on July 10, 
2018, for furnishing the necessary labor, materials, equipment, tools, and guarantees 
thereof to construct the 2018 INTERSECTION IMPROVEMENTS PROJECT. Bids 
received after the time and date listed above will not be considered. 
 
Sealed proposals should be addressed to the following: 
 

City of Sammamish 
801 228th Avenue SE 

Sammamish, WA  98075 
Attn: City Clerk 

 
This Contract provides for the removal of existing landscaped traffic islands and restore 
each area with left-turn pocket travel lanes at five (5) locations within the City of 
Sammamish, King County. 

 228th Avenue SE & SE 8th Street – Northbound left-turn pocket extension 

 228th Avenue NE & NE 8th Street – Northbound left turn pocket extension, 
southbound turn pocket extension, Boys and Girls Club driveway modifications 
(right-in, right-out only), and northbound 228th Avenue NE channelization revisions. 

 228th Avenue NE & NE 4th Street – Southbound left-turn pocket extension 

 228th Avenue SE & Issaquah-Pine Lake Road SE – Channelization modifications 
and signal head installation to provide signal timing overlap for the westbound 
right-turn with the southbound left turn.  

 228th Avenue SE & SE 20th Street – Northbound left turn pocket extension and 
southbound left-turn pocket extension at the northern Discovery Elementary 
Driveway.  
 

The project includes removal of existing landscaped medians (including trees, irrigation, 
illumination, signage, etc.), the restoration of each area as extended left-turn pockets, and 
other work noted in these documents. 
 
The work shall be completed within seventy-five (75) working days after the 
commencement date stated in the Notice to Proceed.   All bidding and construction shall 
be performed in compliance with the Contract Documents for this project and any addenda 
issued thereto which are on file at the office of the City Clerk, City Hall, City of Sammamish, 
Washington. 
 
At the time and date stated above, the proposals will be publicly opened and read aloud. 
Proposals are to be submitted only on the form provided with the Specifications. All 
Proposals must be accompanied by a certified check, cashier’s check, money order, or 
bid bond payable to the “City of Sammamish” of value not less than five percent (5%) of 
the total amount bid. 
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Plans, Specifications, addenda, Bidders list, and plan holders list for this Project are 
available through the City of Sammamish's on-line plan room at http://bxwa.com. Click on 
"Posted Projects"; "Public Works", "City of Sammamish", and "Projects Bidding". Bidders 
are required to register in order to receive automatic e-mail notification of future addenda 
and to be placed on the Bidders List. Contact Builders Exchange of Washington at 425-
258-1303 should you require assistance. 
 
Funding for this Project will be provided by the City of Sammamish. The City of 
Sammamish expressly reserves the right to reject any or all bids and to waive minor 
irregularities or informalities and to further make award of the Project to the lowest 
responsive, responsible bidder as it best serves the interest of the City. 
 

Melonie Anderson 
City Clerk 

 
 
 

Dates of Publication: Daily Journal of Commerce:  June 25, 2018 and July 2, 2018 
 

Seattle Times:  June 25, 2018 and July 2, 2018 

 
  

http://bxwa.com/
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BIDDER’S CHECKLIST 

 
 

1. REQUIRED FORMS 
 
The Bidder shall submit the following forms as part of the proposal. The 
forms must be executed in full and submitted with the Proposal. 
 
_____ Proposal 

 
_____ Schedule of Prices 

 
_____ Bid Security Form 

 
_____ Acknowledgement of Receipt of Addenda 

 

_____ Bidder Information and Signature 

 
_____ Non-Collusion and Debarment Affidavit 

 
_____ Minimum Wage Affidavit Form 

 
The two lowest bidders shall submit the following forms within 48 hours after the 
bid opening. Failure to submit these forms may result in the Contracting Agency 
refusal to accept the Bid. 

 
_____ Statement of Bidder’s Qualifications 

 
_____ Responsible Bidder Criteria 

 
 

2. CONTRACT DOCUMENT FORMS 
 
The following forms (a., b., and c.) are to be executed and the following Certificates 
of Insurance (d. and e.) are to be provided after the Contract is awarded and prior 
to Notice to Proceed. 
 
a. Contract Agreement 
b. Performance Bond 
c. Labor and Material Payment Bond 
d. Certificate of Insurance 
e. Certificate of Builder’s Risk “All Risk”  Insurance 



 

 

 

 
 
 
 
 
 
 
 

PART 2 
 

PROPOSAL 
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PROPOSAL 

 

Honorable Mayor and Council 
City of Sammamish 
801 228th Avenue NE 
Sammamish, WA 98075 
 
This Contract provides for the removal of existing landscaped traffic islands and 
restore each area with left-turn pocket travel lanes at five (5) locations within the City 
of Sammamish, King County. 

 228th Avenue SE & SE 8th Street – Northbound left-turn pocket extension 

 228th Avenue NE & NE 8th Street – Northbound left turn pocket extension, 
southbound turn pocket extension, Boys and Girls Club driveway modifications 
(right-in, right-out only), and northbound 228th Avenue NE channelization 
revisions. 

 228th Avenue NE & NE 4th Street – Southbound left-turn pocket extension 

 228th Avenue SE & Issaquah-Pine Lake Road SE – Channelization 
modifications and signal head installation to provide signal timing overlap for 
the westbound right-turn with the southbound left turn.  

 228th Avenue SE & SE 20th Street – Northbound left turn pocket extension and 
southbound left-turn pocket extension at the northern Discovery Elementary 
Driveway.  
 

The project includes removal of existing landscaped medians (including trees, 
irrigation, illumination, signage, etc.), the restoration of each area as extended left-
turn pockets, and other work noted in these documents. 
 
All bidding and construction shall be performed in compliance with the Notice to 
Contractors, Bid Proposal, Plans, Specifications, and Contract for this project and any 
addenda issued thereto which are on file at the office of the City Clerk, City Hall, City 
of Sammamish, Washington. 
 
It is understood herein that after the date and hour set for the opening of bids, no 
Bidder may withdraw its Proposal, unless the award of the Contract is delayed for a 
period exceeding forty (40) consecutive calendar days. 
 
The undersigned has examined the site(s), local conditions, Addenda, Contract 
Provisions, Plans, and all applicable laws and ordinances covering the Work 
contemplated. In accordance with the terms, provisions, and requirements of the 
foregoing, all of their respective terms and conditions are incorporated herein by this 
reference and the following unit and lump sum prices are tendered as an offer to 
perform the Work and furnish the equipment, materials, appurtenances, and 
guarantees, complete in place, in good working order.  
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The undersigned freely states that it is familiar with the provisions of the competitive 
bidding statutes of the State of Washington, and specifically the provisions of RCW 
Chapter 9.18, and certifies that with respect to this Proposal, there has been no 
collusion or understanding with any other person, persons, or corporation, to prevent 
or eliminate full and unrestricted competition among Bidders on this Project. 
 
The undersigned agrees that in the event of contract award, it shall employ only 
Contractor and Subcontractors duly licensed by the State of Washington. 
 
The undersigned agrees that the Owner reserves the right to reject any or all bids and 
to waive any minor informalities. 
 
The undersigned hereby agrees that the Owner reserves the right to award the 
contract to the lowest responsible, responsive bidder whose Proposal is in the best 
interest of the Owner. The Owner will determine at the time of award of the Project 
which additives, if any, will be included in the Contract. 
 
The undersigned agrees that the Owner is authorized to obtain reports from all 
references included herein. 
 
I, the undersigned, hereby certify, under penalty of perjury under the laws of the State 
of Washington, on behalf of the firm identified below that, to the best of my knowledge 
and belief, this firm has NOT been determined by a final and binding citation and notice 
of assessment issued by the Washington State Department of Labor and Industries 
or through a civil judgment entered by a court of limited or general jurisdiction to have 
willfully violated, as defined in RCW 49.48.082, any provision of RCW chapters 49.46, 
49.48, or 49.52 within three (3) years prior to this project’s bid solicitation date. 
 
      Very Truly Yours, 
 
 
 
_____________________________________________________________ 
Print Company Name 
 
_____________________________________________________________ 
By (Print Name) 
 
_____________________________________________________________ 
By (Signature) 
 
_____________________________________________________________ 
Title 
 
_____________________________________________________________ 
Date 
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SCHEDULE OF PRICES 

 
NOTE: 

 Unit prices for all items, all extensions, and the total amount bid must be 
shown. 

 The project must be in its entirety, including all bid items and any bid 
additive bid items as specifically listed in the Proposal, in order to be 
considered a responsive bid.  

 Where conflict occurs between the unit price and the total amount named 
for any item the unit price shall prevail, and totals shall be corrected to 
conform thereto.  

 All entries must be typed or printed and entered in ink. Award of the 
Contract shall be based on the lowest, responsive bid. 

 
(Standard Specifications and Special Provision references shown are provided for 
information only to assist bidders in the preparation of their proposal. Bidders shall not 
rely on this information and must thoroughly examine the contract requirements during 
the preparation of their proposal.) 
 
 

Item 
No. Item With Unit Priced Bid 

Section 
Reference Unit 

Approx. 
Quantity Unit Price Amount 

1.  
MINOR CHANGES 

 
1-04 SS FA 1  $45,000 $45,000 

2.  RECORD DRAWINGS 1-05 SP LS 1    

3.  SPCC PLAN 1-07 SS LS 1    

4.  LOCATE EXISTING UTILITIES 1-07 SP LS 1    

5.  MOBILIZATION 1-09 SS LS 1    

6.  
PROJECT TEMPORARY 
TRAFFIC CONTROL  

1-10 SS LS 1    

7.  FLAGGERS AND SPOTTERS 1-10 SS HR 1,100    

8.  
TRAFFIC CONTROL 
SUPERVISOR 

1-10 SS LS 1    

9.  TREE REMOVAL 2-01 SP EA 4    

10.  
REMOVAL OF STRUCTURE 
AND OBSTRUCTION 

2-02 SP LS 1    
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Item 
No. Item With Unit Priced Bid 

Section 
Reference Unit 

Approx. 
Quantity Unit Price Amount 

11.  
ROADWAY EXCAVATION 
INCL. HAUL 

2-03 SS CY 810    

12.  
CRUSHED SURFACE BASE 
COURSE 

4-04 SS TN 530   

13.  HMA CL. 1/2 IN. PG 64-22 5-04 SS TN 750   

14.  ADJUST MANHOLE 7-05 SS EA 1    

15.  
EROSION/WATER 
POLLUTION CONTROL 

8-01 SP LS 1    

16.  
STORMWATER POLLUTION 
PREVENTION PLAN (SWPPP) 

8-01 SP LS 1    

17.  STREET CLEANING 8-01 SP LS 1    

18.  INLET PROTECTION 8-01 SS EA 32    

19.  
RESTORATION AND 
ROADSIDE CLEANUP 

8-02 SP FA 1  $6,000 $6,000 

20.  
REMOVE AND CAP 
IRRIGATION SYSTEM 

8-03 SP LS 1    

21.  
CEMENT CONC. TRAFFIC 
CURB AND GUTTER 

8-04 SS LF 30    

22.  
PRECAST SLOPED 
MOUNTABLE CURB 

8-07 SS LF 35   

23.  
PRECAST DUAL FACED 
SLOPED MOUNTABLE CURB 

8-07 SS LF 817   

24.  
RAISED PAVEMENT MARKER 
TYPE 1 

8-09 SS HUND 2.0    

25.  
RAISED PAVEMENT MARKER 
TYPE 2 

8-09 SS HUND 3.0    

26.  18-INCH DELINEATION POST 8-10 SS EA 20   

27.  CEMENT CONC. SIDEWALK 8-14 SS SY 70   

28.  
TRAFFIC SIGNAL SYSTEM, 
COMPLETE 

8-20 SP LS 1    

29.  
ILLUMINATION SYSTEM, 
COMPLETE 

8-20 SP LS 1    

30.  PERMANENT SIGNING 8-21 SP LS 1    

31.  PROJECT SIGN 8-21 SP EA 2    
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Item 
No. Item With Unit Priced Bid 

Section 
Reference Unit 

Approx. 
Quantity Unit Price Amount 

32.  PLASTIC WIDE LANE LINE 8-22 SS LF 1,060   

33.  PAINTED LINE 8-22 SS LF 325   

34.  PLASTIC TRAFFIC ARROW 8-22 SS EA 14    

35.  REMOVING PLASTIC LINE 8-22 SS LF 690   

36.  
REMOVING PLASTIC 
TRAFFIC MARKER 

8-22 SS EA 6    

 
 
TOTAL CONSTRUCTION COST  .................................... $  
 

*Note:  Contractor is advised to be familiar with Washington State Revenue Rule 171 as no separate, 
distinct sales tax monies will be reimbursed to the Contractor. See Special Provisions 1-07.2(1).
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BID SECURITY FORM 

Herewith find deposit in the form of a certified check, cashier's check, cash, or bid bond in the 

amount of $     which amount is not less than five percent of the total 

bid. 

Sign here        

Know All Men by These Presents: 

That we,          , as Principal,  and 

        as Surety, are held and firmly bound unto 

the City of Sammamish, as Obligee, in the penal sum of      

   Dollars, for the payment of which the Principal and the Surety bind themselves, 

their heirs, executors, administrators, successors and assigns, jointly and severally, by these 

presents. 

The condition of this obligation is such that if the Obligee shall make any award to the Principal 

for         according to the terms of the proposal or 

bid made by the Principal therefor, and the Principal shall duly make and enter into a contract 

with the Obligee in accordance with the terms of said proposal or bid and award and shall give 

bond for the faithful performance thereof, with Surety or Sureties approved by the Obligee; or 

if the Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount 

of the deposit specified in the call for bids, then this obligation shall be null and void; otherwise 

it shall be and remain in full force and effect and the Surety shall forthwith pay and forfeit to 

the Obligee, as penalty and liquidated damages, the amount of this bond. 

SIGNED, SEALED AND DATED THIS    DAY OF    , 20______ 

        

Principal       

 

         

Surety       

Received return of deposit in the sum of $     
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ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA 

 
 
 
By signing below, Bidder acknowledges receipt and understanding of the following Addenda 
to the Contract Documents: 
 
 

Addendum 
No. 

Date of Receipt Signature 

1   

2   

3   

4   

5   

6   

 
 
NOTE: 
Failure to acknowledge receipt of Addenda may be considered as an irregularity in the Bid 
Proposal and the City reserves the right to determine whether the Bid will be disqualified. 
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BIDDER INFORMATION AND SIGNATURE 

 
 
The Bidder proposes to accept as full payment for the Work proposed herein, the amount 
computed under the provisions of the Contract Provisions. The undersigned Bids for the 
following described Project: 

 

2018 INTERSECTION IMPROVEMENTS PROJECT 
 
The party by whom this Bid is submitted and by whom the Contract will be entered into, in the 
event the award is made to this party, is: 
 
 
    
Contractor (Firm Name)  Signature 
 
    
Address  Name (Print) & Title 
 
    
Phone Number  Date of Signing 
 
    
Contractor’s Washington State  (Indicate whether contractor is 
License Number  partnership, joint venture, corporation, or 
  sole proprietorship)* 
 
*If Bidder is a corporation, write State of Incorporation under signature. If partnership, give full 
names of all partners. 
 
The name of the President, Treasurer, and/or Manager of the Bidding corporation, or the 
names of all persons and parties interested in this Bid as partners or principals, are as follows: 
 

Name Address 
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IF SOLE PROPRIETOR OR PARTNERSHIP 
 
IN WITNESS hereto, the undersigned has set his (its) hand this __________ day of ________, 
20____. 
      __________________________________ 
      Signature of Bidder 

      __________________________________ 
      Title 
 
 
IF CORPORATION 
 
IN WITNESS WHEREOF, the undersigned corporation has caused this instrument to be 
executed by its duly authorized officers this ___________ day of _________________, 
20____. 
 
Attest:      ____________________________ 
       Name of Corporation 
 
___________________________________  by__________________________ 
Secretary 

       ____________________________ 
       Title 
 
 
Sworn to me before me this ________ day of 

_____________________________, 20____. 
Notary Public in and for the State of 
Washington Residing at 

____________________________________ 
 
 
NOTES: 

If the Bidder is a co-partnership, give firm name under which business is transacted; 
Proposal must be executed by a partner. If the Bidder is a corporation, Proposal must 
be executed in the corporate name by the president or vice-president (or any other 
corporate officer accompanied by evidence of authority to sign). 
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NON-COLLUSION AND DEBARMENT AFFIDAVIT 

*   STATE OF WASHINGTON   ) 

      )  

** COUNTY OF    ) 

 

 I, the undersigned, an authorized representative of ***_________________________________, being first 

duly sworn on oath do hereby certify that said person(s), firm, association or corporation has (have) not, either directly 

or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free 

competitive bidding in connection with the project for which this proposal is submitted. 

 I further certify that, except as noted below, the firm, association or corporation or any person in a controlling 

capacity associated therewith or any position involving the administration of federal funds; is not currently under 

suspension, debarment, voluntary exclusion, or determination of ineligibility by any federal agency; has not been 

suspended, debarred, voluntarily excluded or determined ineligible by any federal agency within the past 3 years; does 

not have a proposed debarment pending; and has not been indicted, convicted, or had a civil judgment rendered against 

said person, firm, association or corporation by a court of competent jurisdiction in any matter involving fraud or official 

misconduct within the past 3 years. 

I further acknowledge that by signing the signature page of the proposal, I am deemed to have signed and have agreed 

to the provisions of this affidavit. 

 

Name of Project 

 

Name of Bidder's Firm 

 

Signature of Authorized Representative of Bidder 

 

Printed Name of Authorized Representative of Bidder 

 

Date 

I certify that I know or have satisfactory evidence that ____________________ is the person who appeared before me, 

and said person acknowledged that (he/she) signed this instrument and acknowledged it to be (his/her) free and voluntary 

act for the uses and purposes mentioned in the instrument. 

Dated __________________  ______________________________________________  

 Notary Public in and for the State 

 of Washington residing at _________________________  

 Notary (print): __________________________________  

 My appointment expires:   _________________________  
NOTE: 
 Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility. For any exception noted, 

indicate above to whom it applies, initiating agency, and dates of action. Providing false information may result in criminal prosecution or 

administrative sanctions. 

* A suspending or debarring official may grant an exception permitting a debarred, suspended, or excluded person to participate in a 

particular transaction upon a written determination by such official stating the reason(s) for deviating form the Presidential policy 
established by Executive order 12549..." (49 CFR Part 29 Section 29.215). 

* If notarization of proposal takes place outside of Washington State, DELETE WASHINGTON, and enter appropriate State. 

** Fill in county where notarization of proposal takes place.
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MINIMUM WAGE AFFIDAVIT FORM 

 
 
STATE OF WASHINGTON ) 

    ) SS 

COUNTY OF KING  ) 

I, the undersigned, having been duly sworn, deposed, say and certify that in connection with the 

performance of the work of this project, I will pay each classification of laborer, workman, or mechanic 

employed in the performance of such work; not less than the prevailing rate of wage or not less than 

the minimum rate of wages as specified in the principal contract; that I have read the above and 

foregoing statement and certificate, know the contents thereof and the substance as set forth therein is 

true to my knowledge and belief. 

 

 

Name of Project 

 

Name of Bidder's Firm 

 

Signature of Authorized Representative of Bidder 

 

Printed Name of Authorized Representative of Bidder 

 

Date 

I certify that I know or have satisfactory evidence that ____________________ is the person who 

appeared before me, and said person acknowledged that (he/she) signed this instrument and 

acknowledged it to be (his/her) free and voluntary act for the uses and purposes mentioned in the 

instrument. 

 

Dated __________________ 

 

  

 Notary Public in and for the State 

 of Washington residing 

at  

 Notary 

(print):  

 My appointment expires:  
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STATEMENT OF BIDDER’S QUALIFICATIONS 

 
 
Name of Firm:   
 
Address:   
 
Telephone No.   
 
Contact Person for this Project:   
 
Number of years the Contractor has been engaged in the construction business under 
the present firm name, as indicated above: ______________ 
 
Gross dollar amount of work currently under contract:   
 
Gross dollar amount of contracts currently not completed:   
 
General character of work performed by the firm:   
 
List all of the projects over one-half million dollars total of a similar nature which have 
been completed by the Contractor within the last five (5) years and the gross dollar 
amount of each project, together with the Owner’s name and phone number, and the 
Engineer’s name. 
 

Project Name Amount Owner Phone 
Engineer’s 

Name 
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List five major pieces of equipment which are anticipated to be used on this project 
by the Contractor and note which items are owned by the Contractor and which are 
to be leased or rented from others: 

1.   

2.   

3.   

4.   

5.   
 
Bank Reference:   
 
How many general superintendents or other responsible employees in a supervisory 
position do you have at this time, and how long have they been with the firm? 

  
 
Identify who will be the general superintendent or project superintendent on this 
Project and list the number of years with the firm. 

  
 
Have you changed bonding company within the last three (3) years?   

If so, why?   

  
 
Have you ever been sued or engaged in arbitration by the Owner or have you ever 
sued or demanded arbitration from an Owner on any public works contract for a 
special utility district, private utility company, municipality, county or state 

government? __________  For what reason?  

  
 
Disposition of case, if settled:   
 
Do you have any outstanding payments due to the Department of Revenue?   

If yes, explain:   
 
Bidder agrees that the Owner shall retain the right to obtain any and all credit reports. 

Yes: ____  No ____ 
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RESPONSIBLE BIDDER CRITERIA 

In accordance with RCW 39.04, before award of a Public Works Contract, a Bidder must meet the 

following responsibility criteria to be considered a responsible Bidder and qualified to be awarded 

a Public Works Project. The Bidder must: 

 

1. At the time of Bid submittal, have a certificate of registration in compliance with chapter 

18.27 RCW 

2. Have a current state unified business identifier (UBI) number 

3. If applicable, have industrial insurance coverage for the Bidder’s employees working 

Washington as required in Title 51 RCW 

4. If applicable, have an employment security department number as required in Title 50 

RCW 

5. If applicable, have a state excise tax registration number as required in Title 82 RCW 

6. Not be disqualified from Bidding on any Public Works Contract under RCW 39.06.010 or 

39.12.065(3) 

 

In accordance with RCW 39.06, a Public Works Contractor must verify responsibility criteria for 

each first tier  Subcontractor, and a Subcontractor of any tier that hires other Subcontractors must 

verify responsibility criteria for each of its Subcontractors, Verification shall include that each 

Subcontractor, at the time of Subcontract execution, meets the responsibility criteria and possesses 

an electrical contractor license, if required by RCW 19.28, or an elevator contractor license, if 

required by RCW 70.87. This verification requirement, as well as the responsibility criteria, must 

include every Public Works Contract and subcontract of every tier.  

 

Providing the following information is MANDATORY in order to meet “Responsible Bidder” 

requirements. Failure to provide this information may disqualify your Bid as being “Non-

Responsive”. If your business is not required to have one of the following numbers, provide an 

explanation. 

 

1. State of Washington Contractor Registration No. __________________________ 

 

2. State of Washington Unified Business Identifier No. _______________________ 

 

3. Employment Security Department No. __________________________________ 

 

4. State Excise Tax Registration No. ______________________________________ 

 

5. Is the payment of Worker’s Compensation (Industrial Insurance) Premiums current? If your 

business does not have a Worker’s Comp account with the WA State Dept. of Labor & 

Industry please explain why. 

[  ] Yes 

[  ] No (If No, you are not eligible to bid on this project 

[  ] No Account – Explain why: __________________________________________ 

 

6. Are you disqualified from Bidding on Public Works Projects in the State of Washington? 

[  ] Yes (If Yes, you are not eligible to Bid on this Project) 

[  ] No 
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CONTRACT AGREEMENT 

THIS AGREEMENT, made and entered into this __________ day of ___________, 20____. 
by and between THE CITY OF SAMMAMISH, Washington, a municipal corporation of the 
State of Washington, hereinafter referred to as "CITY" and 
_________________________________, hereinafter referred to as "CONTRACTOR." 
 
WITNESSETH: 
 
1) The Contractor shall within the time stipulated, (to-wit: within 75 WORKING DAYS working 

days from date of commencement hereof as required by the Contract, of which this 
agreement is a component part) perform all the work and services required to be 
performed, and provide and furnish all of the labor, materials, appliances, machines, tools, 
equipment, utility and transportation services necessary to perform the Contract, and shall 
complete the construction and installation work in a workmanlike manner, in connection 
with the City's Project: 

 
2018 INTERSECTION IMPROVEMENTS PROJECT 

 
This Contract provides for the removal of existing landscaped traffic islands and restore 
each area with left-turn pocket travel lanes at five (5) locations within the City of 
Sammamish, King County. 

 228th Avenue SE & SE 8th Street – Northbound left-turn pocket extension 

 228th Avenue NE & NE 8th Street – Northbound left turn pocket extension, 
southbound turn pocket extension, Boys and Girls Club driveway modifications 
(right-in, right-out only), and northbound 228th Avenue NE channelization 
revisions. 

 228th Avenue NE & NE 4th Street – Southbound left-turn pocket extension 

 228th Avenue SE & Issaquah-Pine Lake Road SE – Channelization modifications 
and signal head installation to provide signal timing overlap for the westbound 
right-turn with the southbound left turn.  

 228th Avenue SE & SE 20th Street – Northbound left turn pocket extension and 
southbound left-turn pocket extension at the northern Discovery Elementary 
Driveway.  

 
The project includes removal of existing landscaped medians (including trees, irrigation, 
illumination, signage, etc.), the restoration of each area as extended left-turn pockets, and 
other work all in accordance with the attached Contract Plans, these Contract Provisions, 
and the Standard Specifications. 

 
2) All the foregoing shall be timely performed, furnished, constructed, installed and 

completed in strict conformity with the plans and specifications, including any and all 
addenda issued by the City and all other documents hereinafter enumerated, and in full 
compliance with all applicable codes, ordinances and regulations of the City of 
Sammamish and any other governmental authority having jurisdiction there over. It is 
further agreed and stipulated that all of said labor, materials, appliances, machines, tools, 
equipment and services shall be furnished and the construction installation performed and 
completed to the satisfaction and the approval of the City's Public Works Director as being 
in such conformity with the plans, specifications and all requirements of or arising under 
the Contract. 
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The aforesaid Contract, entered into by the acceptance of the Contractor's bid and signing 
of this agreement, consists of the following documents, all of which are component parts 
of said Contract and as fully a part thereof as if herein set out in full, and if not attached, 
as if hereto attached. 

a) This Agreement 
b) Instruction to Bidders 
c) Project Proposal 
d) Specifications 
e) Maps and Plans 
f) Bid 
g) Advertisement for Bids 
h) Special Provisions, if any 
i) Addenda, if any 
and all modifications or changes issued pursuant to the Contract 
Documents. 
 

3) If the Contractor refuses or fails to prosecute the work or any part thereof, with such 
diligence as will insure its completion within the time specified in this Contract, or any 
extension in writing thereof, or fails to complete said work with such time, or if the 
Contractor shall be adjudged a bankrupt, or if he should make a general assignment for 
the benefit of his creditors, or if a receiver shall be appointed on account of the Contractor's 
insolvency, or if he or any of his subcontractors should violate any of the provisions of this 
Contract, the City may then serve written notice upon him and his surety of its intention to 
terminate the Contract, and unless within ten (10) days after the serving of such violation 
or non-compliance of any provision of the Contract shall cease and satisfactory 
arrangement for the correction thereof be made, this Contract, shall, upon the expiration 
of said ten (10) day period, cease and terminate in every respect. In the event of any such 
termination, the City shall immediately serve written notice thereof upon the surety and 
the Contractor and the surety shall have the right to take over and perform the Contract, 
provided, however, that if the surety within fifteen (15) days after the serving upon it of 
such notice of termination does not perform the Contract or does not commence 
performance thereof within thirty (30) days from the date of serving such notice, the City 
itself may take over the work under the Contract and prosecute the same to completion 
by Contract or by any other method it may deem advisable, for the account and at the 
expense of the Contractor, and his surety shall be liable to the City for any excess cost or 
other damages occasioned the City thereby. In such event, the City, if it so elects, may, 
without liability for so doing, take possession of and utilize in completing said Contract 
such materials, machinery, appliances, equipment, plants and other properties belonging 
to the Contractor as may be on site of the project and useful therein. 

 
4) The foregoing provisions are in addition to and not in limitation of any other rights or 

remedies available to the City. 
 
5) Contractor agrees and covenants to hold and save the City, its officers, agents, 

representatives and employees harmless and to promptly indemnify same from and 
against any and all claims, actions, damages, liability of every type and nature including 
all costs and legal expenses incurred by reason of any work arising under or in connection 
with the Contract to be performed hereunder, including loss of life, personal injury and/or 
damage to property arising from or out of any occurrence, omission or activity upon, on or 
about the premises worked upon or in any way relating to this Contract. This hold harmless 
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and indemnification provision shall likewise apply for or on account of any patented or 
unpatented invention, process, article or appliance manufactured for use in the 
performance of the Contract, including its use by the City, unless otherwise specifically 
provided for in this Contract. 

 
In the event the City shall, without fault on its part, be made a party to any litigation 
commenced by or against Contractor, then Contractor shall proceed and hold the City 
harmless and he shall pay all costs, expenses and reasonable attorney's fees incurred or 
paid by the City in connection with such litigation. Furthermore, Contractor agrees to pay 
all costs, expenses and reasonable attorney's fees that may be incurred or paid by City in 
the enforcement of any of the covenants, provisions and agreements hereunder. 

6) Any notice from one party to the other party under the Contract shall be in writing and shall 
be dated and signed by the party giving such notice or by its duly authorized representative 
of such party. Any such notice as heretofore specified shall be given by personal delivery 
thereof or by depositing same in the United States mail, postage prepaid, certified or 
registered mail. 

7) The Contractor shall commence performance of the Contract no later than 10 calendar 
days after Contract final execution, and shall complete the full performance of the Contract 
not later than 75 working days from the date of commencement. For each and every 
working day of delay after the established day of completion, it is hereby stipulated and 
agreed that the damages to the City occasioned by said delay shall be a sum calculated 
and imposed in compliance with 2018 WSDOT Standard Specifications, Section 1-08.9, 
Liquidated Damages (and not as a penalty) for each such day, which shall be paid by the 
Contractor to the City. 

8) Neither the final certificate of payment nor any provision in the Contract nor partial or entire 
use of any installation provided for by this Contract shall relieve the Contractor of liability 
in respect to any warranties or responsibility for faulty materials or workmanship. The 
Contractor shall be under the duty to remedy any defects in the work and pay for any 
damage to other work resulting therefrom which shall appear within the period of one (1) 
year from the date of final acceptance only that work listed in Group(s) none of the 
Summary of quantities in the Contract Plans, i.e. the "Federal Non-participating Items," 
unless a longer period is specified. However, all manufacturer's warranties or guarantees 
on electrical and mechanical equipment, consistent with those provided as customary 
trade practice, shall be assigned to the City at the time of project acceptance. The 
Contractor shall further be required to supply warranties or guarantees providing for 
satisfactory in-service operation of any mechanical and electrical equipment and related 
components involved in Group(s) none of the Summary of Quantities in the Contract 
Plans, i.e. "Federal Participating Items" for a period not to exceed 6 months following 
project acceptance. The City will give notice of observed defects as heretofore specified 
with reasonable promptness after discovery thereof, and Contractor shall be obligated to 
take immediate steps to correct and remedy any such defect, fault or breach at the sole 
cost and expense of Contractor.  

9) The Contractor and each subcontractor, if any, shall submit to the City such schedules of 
quantities and costs, progress schedules, payrolls, reports, estimates, records and 
miscellaneous data pertaining to the Contract as may be requested by the City from time 
to time. 
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10) The Contractor shall furnish a surety bond or bonds as security for the faithful performance 
of the Contract, including the payment of all persons and firms performing labor on the 
construction project under this Contract or furnishing materials in connection with this 
Contract; said bond to be in the full amount of the Contract price as specified in Paragraph 
11. The surety or sureties on such bond or bonds must be duly licensed as a surety in the 
State of Washington. 

11) The total amount of this contract is the sum of   ____________________________ 
  numbers 

 
   

  written words 

which includes any required Washington State Sales Tax. Payments will be made to 
Contractor as specified in the "Standard Specifications" of this Contract. 

IN WITNESS WHEREOF, the City has caused these presents to be signed by its City Manager 
and attested by its City Attorney and the Contractor has hereunto set his hand and seal the 
day and year first above-written. 
 

CONTRACTOR  CITY OF SAMMAMISH 

   

President/Partner/Owner  City Manager 
  ATTEST 
   
   

Secretary  City Attorney 
   
dba   

Firm Name   
check one   
  Individual        Partnership       Corporation Incorporated in ______________________ 
   
   
   

 

Attention: 

If business is a CORPORATION, name of the corporation should be listed in full and both 
President and Secretary must sign the contract, OR if one signature is permitted by 
corporation by-laws, a copy of the by-laws shall be furnished to the City and made a part of 
the contract document. 
 
If business is a PARTNERSHIP, full name of each partner should be listed followed by d/b/a 
(doing business as) and firm or trade name; any one partner may sign the contract. 
 
If business is an INDIVIDUAL PROPRIETORSHIP, the name of the owner should appear 
followed by d/b/a and name of the company. 
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CONTRACTOR'S RETAINAGE AGREEMENT 

IDENTIFICATION AND DESCRIPTION 
 

Project Title: 2018 INTERSECTION IMPROVEMENTS PROJECT 
 
Contractor:______________________________________ 
 
Representative:___________________________________ 
 
Bid Date:________________ City Clerk:________________________________ 
 
City Council Award Date:_____________________________________________ 
 

CONTRACTOR’S INSTRUCTIONS 
 

Pursuant to R.C.W. 60.28.01 0 I hereby notify the City of Sammamish of my instructions to 
 invest  not to invest the retainage withheld under the terms of this contract. 
 
Type of Investment:    

  

 
RETAINAGE FORMULA 
 

In accordance with applicable State Statutes, the following provisions will be made for the 
disposition of the retainage held for investment: 
 
1. All investments selected are subject to City approval. 
 
2. Retainage under this agreement will be held in escrow by the ___________________, 
the terms of which are specified by separate escrow agreement. The cost of the 
investment program is to be borne entirely by the contractor. 
 
3. The final disposition of the contract retainage will be made in accordance with applicable 
statutes. 
 

Contractor: _______________________________ Date: __________ 
  Firm Name 
 

By: _______________________________ _________________ 
   Signature    Title 
 
Address:   
 
Phone:       Federal ID #      
 
Estimated Completion Date:      
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CITY APPROVAL 
Approval of Investment Program and Retainage Agreement 
 
____________________________________________ 
Finance Department    Date 
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LABOR AND MATERIAL PAYMENT BOND 

 

We ______________________________________________________as Principal, and 

_________________________________________________________as Surety, jointly and 
severally bind ourselves, our heirs, successors and assigns as set forth herein to CITY OF 
SAMMAMISH (hereinafter called the Owner) for payment of the penal sum of 

____________ Dollars ($________________), lawful money of the United States in 
connection with the owner’s award to the Contractor of the contract for construction 
(“Contract”) of the following project: 

 

2018 INTERSECTION IMPROVEMENTS PROJECT 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if the Contractor shall in all respects 
faithfully perform all obligations and provisions in the said Contract, and pay all laborers, 
mechanics, and subcontractors and material men, taxing authorizes and all persons who 
supply such person or persons or subcontractors with material, equipment and supplies for 
the carrying on of such work, this obligation shall become null and void; otherwise, it shall 
remain in full force and effect, and Surety shall defend and indemnify Owner against any loss 
or damage due to the failure of the Principal to strictly perform all obligations of the Contract. 
 
This bond shall be in force until completion of the Project and acceptance by the Owner, and 
also for such period thereafter during which the law allows claims to be filed and sued upon. 
 
This bond is provided pursuant to and in compliance with R.C.W. Chapter 39.08, the terms 
and requirements of which statute are incorporated herein as though fully set forth herein. 
 
Surety agrees that no change, extension of time, modifications or addition to the terms of the 
Contract, or the work to be performed thereunder, or to the specifications shall in any way 
affect its obligation on this bond, and it hereby waives notice thereof. 
 
The Contractor and Surety agree that if the Owner is required to engage the services of an 
attorney in connection with the enforcement of this bond, each shall pay the Owner reasonable 
attorney’s fees incurred, with or without suit, in addition to the penal sum. 
 
Surety certifies that it is an authorized surety bond issuer, properly authorized to transact 
surety business in Washington. Surety agrees to be bound by the laws of the State of 
Washington and subject itself to the jurisdiction of the courts of the State of Washington. 
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Executed in four original counterparts on ___________________________, 20_______ 

      __________________________________ 

      CONTRACTOR 

 

      By ___________________________________ 

      ______________________________________ 

         (Title) 

 

(Attach acknowledgment of authorized representative of Contractor). 

 

      (Name and Address of Surety) 

      

      

  (Name and Address of Surety’s agent for service of 
process in Washington if different from above) 

_______________ 
  (Telephone No. of Surety’s Washington agent) 

 

(Attach acknowledgment)   ______________________________________ 
         Surety 

      By ___________________________________ 

        Its Attorney-in-fact 

 

 

Notice: Sureties must be authorized to conduct surety business in Washington and have an 
agent for service of process in Washington. Certified copy of Power of Attorney must be 
attached. 
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PERFORMANCE BOND TO THE CITY OF SAMMAMISH 

 
We, the undersigned ____________________________________________________as 

principal, and _____________________________________ corporation organized and 

existing under the laws of the State of ________________________ as a surety corporation, 
and qualified under the laws of the State of Washington to become surety upon bonds of 
contractors with municipal corporations, as surety are jointly and severally held and 

firmly bound to the City of Sammamish in the penal sum of $_______________ for the 
payment of which sum on demand we bind ourselves and our successors, heirs, 
administrators or person representatives, as the case may be. 
This obligation is entered into in pursuance of the statutes of the State of Washington, the 
Ordinance of the City of Sammamish. 

Dated at ______________, Washington, this ______________ day of ___________, 20__. 

Nevertheless, the conditions of the above obligation are such that: 

WHEREAS, under and pursuant to Public Works Construction Contract ___________ 

providing for construction of 2018 INTERSECTION IMPROVEMENTS PROJECT the principal is 

required to furnish a bond for the faithful performance of the contract; and 
WHEREAS, the principal has accepted, or is about to accept, the contract, and undertake to 
perform the work therein provided for in the manner and within the time set forth; 

NOW, THEREFORE, if the said _______________________________________________ 
shall faithfully perform all of the provisions of said contract in the manner and within the time 
therein set forth, or within such extensions of time as may be granted under said contract, and 
shall pay all laborers, mechanics, subcontractors and material-men, and all persons who shall 
supply said principal or subcontractors with provisions and supplies for the carrying on of said 
work, and shall hold said City of Sammamish harmless from any loss or damage occasioned 
to any person or property by reason of any carelessness or negligence on the part of said 
principal, or any subcontractor in the performance of said work, and shall indemnify and hold 
the City of Sammamish harmless from any damage or expense by reason of failure of 
performance as specified in said contract or from defects appearing or developing in the 
operation of any mechanical or electrical equipment and related components provided under 
such contract within a period of (2) two years a after its acceptance thereof by the City of 
Sammamish, then his obligation shall become null and void, otherwise it shall be and remain 
in full force. Customary trade warranties or guarantees on electrical and mechanical 
equipment shall be assigned to the City of Sammamish. 

   

Principal  Surety 

   

Signature  Signature 

   

Title  Title 
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INTRO.AP1 1 

INTRODUCTION 2 

The following Amendments and Special Provisions shall be used in conjunction with the 2018 3 
Standard Specifications for Road, Bridge, and Municipal Construction. 4 
 5 

AMENDMENTS TO THE STANDARD SPECIFICATIONS 6 
 7 
The following Amendments to the Standard Specifications are made a part of this contract 8 
and supersede any conflicting provisions of the Standard Specifications.  For informational 9 
purposes, the date following each Amendment title indicates the implementation date of the 10 
Amendment or the latest date of revision. 11 
 12 
Each Amendment contains all current revisions to the applicable section of the Standard 13 
Specifications and may include references which do not apply to this particular project. 14 
 15 
1-02.AP1 16 

Section 1-02, Bid Procedures and Conditions 17 

January 2, 2018 18 

1-02.4(1)  General 19 
This section is supplemented with the following: 20 
 21 

Prospective Bidders are advised that the Contracting Agency may include a partially 22 
completed Washington State Department of Ecology (Ecology) Transfer of Coverage 23 
(Ecology Form ECY 020-87a) for the Construction Stormwater General Permit (CSWGP) 24 
as part of the Bid Documents.  When the Contracting Agency requires the transfer of 25 
coverage of the CSWGP to the Contractor, an informational copy of the Transfer of 26 
Coverage and the associated CSWGP will be included in the appendices.  As a condition 27 
of Section 1-03.3, the Contractor is required to complete sections I, III, and VIII of the 28 
Transfer of Coverage and return the form to the Contracting Agency. 29 
 30 
The Contracting Agency is responsible for compliance with the CSWGP until the end of 31 
day that the Contract is executed. Beginning on the day after the Contract is executed, 32 
the Contractor shall assume complete legal responsibility for compliance with the 33 
CSWGP and full implementation of all conditions of the CSWGP as they apply to the 34 
Contract Work. 35 

 36 

1-02.6  Preparation of Proposal 37 
Item number 1 of the second paragraph is revised to read: 38 
 39 

1. A unit price for each item (omitting digits more than two places to the right of the 40 
decimal point), 41 

 42 
The following new paragraph is inserted before the last paragraph: 43 
 44 

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 45 
Compliance form (WSDOT Form 272-009). Failure to return this certification as part of 46 
the Bid Proposal package will make this Bid Nonresponsive and ineligible for Award. A 47 
Contractor Certification of Wage Law Compliance form is included in the Proposal Forms. 48 

 49 
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1-03.AP1 1 

Section 1-03, Award and Execution of Contract 2 

January 2, 2018 3 

1-03.3  Execution of Contract 4 
The first paragraph is revised to read: 5 
 6 

Within 20 calendar days after the Award date, the successful Bidder shall return the 7 
signed Contracting Agency-prepared Contract, an insurance certification as required by 8 
Section 1-07.18, a satisfactory bond as required by law and Section 1-03.4, the Transfer 9 
of Coverage form for the Construction Stormwater General Permit with sections I, III, and 10 
VIII completed when provided, and shall be registered as a contractor in the state of 11 
Washington. 12 
 13 

1-03.5  Failure to Execute Contract 14 
The first sentence is revised to read: 15 
 16 

Failure to return the insurance certification and bond with the signed Contract as required 17 
in Section 1-03.3, or failure to provide Disadvantaged, Minority or Women’s Business 18 
Enterprise information if required in the Contract, or failure or refusal to sign the Contract, 19 
or failure to register as a contractor in the state of Washington, or failure to return the 20 
completed Transfer of Coverage for the Construction Stormwater General Permit to the 21 
Contracting Agency when provided shall result in forfeiture of the proposal bond or 22 
deposit of this Bidder. 23 

 24 
1-06.AP1 25 

Section 1-06, Control of Material 26 

January 2, 2018 27 

1-06.1(3)  Aggregate Source Approval (ASA) Database 28 
This section is supplemented with the following: 29 
 30 

Regardless of status of the source, whether listed or not listed in the ASA database the 31 
source owner may be asked to provide testing results for toxicity in accordance with 32 
Section 9-03.21(1). 33 

 34 

1-06.2(2)D  Quality Level Analysis 35 
This section is supplemented with the following new subsection: 36 
 37 

1-06.2(2)D5  Quality Level Calculation – HMA Compaction 38 
The procedures for determining the quality level and pay factor for HMA compaction are 39 
as follows: 40 
 41 

1. Determine the arithmetic mean, Xm, for compaction of the lot: 42 
 43 

n

x
X m


  44 

 45 
Where: 46 
x = individual compaction test values for each sublot in the lot. 47 
∑x = summation of individual compaction test values 48 



 

2018 INTERSECTION IMPROVEMENTS PROJECT PART 4 
CITY OF SAMMAMISH  AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 4-3 

n = total number test values 1 
 2 
2. Compute the sample standard deviation, “S”, for each constituent: 3 
 4 

 

 

2

1
22

1 


















nn

xxn
S  5 

 6 
Where: 7 
∑x2 = summation of the squares of individual compaction test values 8 
(∑x)2 = summation of the individual compaction test values squared 9 
 10 

3. Compute the lower quality index (QL): 11 
 12 

S

LSLX
Q m

L


  13 

 14 
Where: 15 
LSL = 91.5 16 

 17 
4. Determine PL (the percent within the lower Specification limit which corresponds 18 

to a given QL) from Table 1. For negative values of QL, PL is equal to 100 minus 19 
the table PL. If the value of QL does not correspond exactly to a figure in the 20 
table, use the next higher value. 21 

 22 
5. Determine the quality level (the total percent within Specification limits): 23 
 24 

Quality Level = PL 25 
 26 
6. Using the quality level from step 5, determine the composite pay factor (CPF) 27 

from Table 2. 28 
 29 
7. If the CPF determined from step 6 is 1.00 or greater: use that CPF for the 30 

compaction lot; however, the maximum HMA compaction CPF using an LSL = 31 
91.5 shall be 1.05. 32 

 33 
8. If the CPF from step 6 is not 1.00 or greater: repeat steps 3 through 6 using an 34 

LSL = 91.0. The value thus determined shall be the HMA compaction CPF for 35 
that lot; however, the maximum HMA compaction CPF using an LSL = 91.00 36 
shall be 1.00. 37 

 38 

1-06.2(2)D4  Quality Level Calculation 39 
The first paragraph (excluding the numbered list) is revised to read: 40 
 41 

The procedures for determining the quality level and pay factors for a material, other than 42 
HMA compaction, are as follows: 43 

 44 
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1-07.AP1 1 

Section 1-07, Legal Relations and Responsibilities to the Public 2 

January 2, 2018 3 

1-07.5(3)  State Department of Ecology 4 
This section is supplemented with the following: 5 
 6 

9. When a violation of the CSWGP occurs, immediately notify the Engineer and fill out 7 
WSDOT Form 422-011, Contractor ECAP Report, and submit the form to the 8 
Engineer within 48 hours of the violation. 9 

 10 
10. Once Physical Completion has been given, prepare a Notice of Termination (Ecology 11 

Form ECY 020-87) and submit the Notice of Termination electronically to the 12 
Engineer in a PDF format a minimum of 7 calendar days prior to submitting the 13 
Notice of Termination to Ecology. 14 

 15 
11. Transfer the CSWGP coverage to the Contracting Agency when Physical Completion 16 

has been given and the Engineer has determined that the project site is not stabilized 17 
from erosion. 18 

 19 
12. Submit copies of all correspondence with Ecology electronically to the Engineer in a 20 

PDF format within four calendar days. 21 
 22 

1-07.7(1) General 23 
The first sentence of the third paragraph is revised to read: 24 
 25 

When the Contractor moves equipment or materials on or over Structures, culverts or 26 
pipes, the Contractor may operate equipment with only the load-limit restrictions in 27 
Section 1-07.7(2). 28 

 29 
The first sentence of the last paragraph is revised to read: 30 
 31 

Unit prices shall cover all costs for operating over Structures, culverts and pipes. 32 
 33 

1-07.9(2)  Posting Notices 34 
The second sentence of the first paragraph (up until the colon) is revised to read: 35 
 36 

The Contractor shall ensure the most current edition of the following are posted: 37 
 38 
In items 1 through 10, the revision dates are deleted. 39 
 40 

1-07.11(2)  Contractual Requirements 41 
In this section, “creed” is revised to read “religion”. 42 
 43 
Item numbers 1 through 9 are revised to read 2 through 10, respectively. 44 
 45 
After the preceding Amendment is applied, the following new item number 1 is inserted: 46 
 47 

1. The Contractor shall maintain a Work site that is free of harassment, humiliation, 48 
fear, hostility and intimidation at all times. Behaviors that violate this requirement 49 
include but are not limited to: 50 

 51 
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a. Persistent conduct that is offensive and unwelcome. 1 
 2 
b. Conduct that is considered to be hazing. 3 
 4 
c. Jokes about race, gender, or sexuality that are offensive. 5 
 6 
d. Unwelcome, unwanted, rude or offensive conduct or advances of a sexual 7 

nature which interferes with a person’s ability to perform their job or creates an 8 
intimidating, hostile, or offensive work environment. 9 

 10 
e. Language or conduct that is offensive, threatening, intimidating or hostile based 11 

on race, gender, or sexual orientation. 12 
 13 
f. Repeating rumors about individuals in the Work Site that are considered to be 14 

harassing or harmful to the individual’s reputation. 15 
 16 

1-07.11(5)  Sanctions 17 
This section is supplemented with the following: 18 
 19 

Immediately upon the Engineer’s request, the Contractor shall remove from the Work site 20 
any employee engaging in behaviors that promote harassment, humiliation, fear or 21 
intimidation including but not limited to those described in these specifications. 22 

 23 

1-07.11(6)  Incorporation of Provisions 24 
The first sentence is revised to read: 25 
 26 

The Contractor shall include the provisions of Section 1-07.11(2) Contractual 27 
Requirements (1) through (5) and the Section 1-07.11(5) Sanctions in every subcontract 28 
including procurement of materials and leases of equipment. 29 

 30 

1-07.18  Public Liability and Property Damage Insurance 31 
Item number 1 is supplemented with the following new sentence: 32 
 33 

This policy shall be kept in force from the execution date of the Contract until the Physical 34 
Completion Date. 35 

 36 
1-08.AP1 37 

Section 1-08, Prosecution and Progress 38 

January 2, 2018 39 

1-08.5  Time for Completion 40 
Item number 2 of the sixth paragraph is supplemented with the following: 41 
 42 

f. A copy of the Notice of Termination sent to the Washington State Department of 43 
Ecology (Ecology); the elapse of 30 calendar days from the date of receipt of the 44 
Notice of Termination by Ecology; and no rejection of the Notice of Termination by 45 
Ecology.  This requirement will not apply if the Construction Stormwater General 46 
Permit is transferred back to the Contracting Agency in accordance with Section 8-47 
01.3(16). 48 

 49 

1-08.7  Maintenance During Suspension 50 
The fifth paragraph is revised to read: 51 
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 1 
The Contractor shall protect and maintain all other Work in areas not used by traffic. All 2 
costs associated with protecting and maintaining such Work shall be the responsibility of 3 
the Contractor. 4 

 5 
2-09.AP2 6 

Section 2-09, Structure Excavation 7 

January 2, 2018 8 

2-09.3(3)D  Shoring and Cofferdams 9 
The first sentence of the sixth paragraph is revised to read: 10 
 11 

Structural shoring and cofferdams shall be designed for conditions stated in this Section 12 
using methods shown in Division I Section 5 of the AASHTO Standard Specifications for 13 
Highway Bridges Seventeenth Edition – 2002 for allowable stress design, or the AASHTO 14 
LRFD Bridge Design Specifications for load and resistance factor design. 15 

 16 
5-04.AP5 17 

Section 5-04, Hot Mix Asphalt 18 

January 2, 2018 19 

5-04.1  Description 20 
The last sentence of the first paragraph is revised to read: 21 
 22 

The manufacture of HMA may include additives or processes that reduce the optimum 23 
mixing temperature (Warm Mix Asphalt) or serve as a compaction aid in accordance with 24 
these Specifications. 25 

 26 

5-04.2  Materials 27 
The reference to “Warm Mix Asphalt Additive” is revised to read “HMA Additive”. 28 
 29 

5-04.2(1)  How to Get an HMA Mix Design on the QPL 30 
The last bullet in the first paragraph is revised to read: 31 
 32 

• Do not include HMA additives that reduce the optimum mixing temperature or serve 33 
as a compaction aid when developing a mix design or submitting a mix design for 34 
QPL evaluation. The use of HMA additives is not part of the process for obtaining 35 
approval for listing a mix design on the QPL. Refer to Section 5-04.2(2)B. 36 

 37 
In the table, “WSDOT Standard Practice QC-8” is revised to read “WSDOT Standard Practice 38 
QC-8 located in the WSDOT Materials Manual M 46-01”. 39 
 40 

5-04.2(1)C  Mix Design Resubmittal for QPL Approval 41 
Item number 3 of the first paragraph is revised to read: 42 
 43 

3. Changes in modifiers used in the asphalt binder. 44 
 45 

5-04.2(2)B  Using Warm Mix Asphalt Processes 46 
This section, including title, is revised to read: 47 
 48 
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5-04.2(2)B  Using HMA Additives 1 
The Contractor may, at the Contractor’s discretion, elect to use additives that reduce the 2 
optimum mixing temperature or serve as a compaction aid for producing HMA. Additives 3 
include organic additives, chemical additives and foaming processes. The use of 4 
Additives is subject to the following: 5 
 6 

• Do not use additives that reduce the mixing temperature in accordance with 7 
Section 5-04.3(6) in the production of High RAP/Any RAS mixtures. 8 

 9 
• Before using additives, obtain the Engineer’s approval using WSDOT Form 350-10 

076 to describe the proposed additive and process. 11 
 12 

5-04.3(3)A  Mixing Plant 13 
In item number 5 of the first paragraph, “WSDOT T 168” is revised to read “FOP for AASHTO 14 
T 168”. 15 
 16 

5-04.3(4)  Preparation of Existing Paved Surfaces 17 
The first sentence of the fourth paragraph is revised to read: 18 
 19 

Unless otherwise approved by the Engineer, use cationic emulsified asphalt CSS-1, CSS-20 
1h, or Performance Graded (PG) asphalt for tack coat. 21 

 22 

5-04.3(6)  Mixing 23 
The first paragraph is revised to read: 24 
 25 

The asphalt supplier shall introduce recycling agent and anti-stripping additive, in the 26 
amount designated on the QPL for the mix design, into the asphalt binder prior to 27 
shipment to the asphalt mixing plant. 28 
 29 

The seventh paragraph is revised to read: 30 
 31 
Upon discharge from the mixer, ensure that the temperature of the HMA does not exceed 32 
the optimum mixing temperature shown on the approved Mix Design Report by more than 33 
25°F, or as approved by the Engineer. When an additive is included in the manufacture 34 
of HMA, do not heat the additive (at any stage of production including in binder storage 35 
tanks) to a temperature higher than the maximum recommended by the manufacturer of 36 
the additive. 37 

 38 

5-04.3(8)  Aggregate Acceptance Prior to Incorporation in HMA 39 
The following new paragraph is inserted after the first paragraph: 40 

 41 
The Contracting Agency’s combined aggregate bulk specific gravity (Gsb) blend as 42 
shown on the HMA Mix Design will be used for VMA calculations until the Contractor 43 
submits a written request for a Gsb test. The new Gsb will be used in the VMA calculations 44 
for HMA from the date the Engineer receives the written request for a Gsb retest. The 45 
Contractor may request aggregate specific gravity (Gsb) testing be performed by the 46 
Contracting Agency twice per project. The Gsb blend of the combined stockpiles will be 47 
used to calculate voids in mineral aggregate (VMA) of any HMA produced after the new 48 
Gsb is determined. 49 

 50 

5-04.3(9)A1  Test Section – When Required, When to Stop 51 
The following new row is inserted after the second row in Table 9: 52 
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 1 

VMA Minimum PFi of 0.95 
based on the criteria in 
Section 5-04.3(9)B42 

None4 

 2 

5-04.3(9)A2  Test Section – Evaluating the HMA Mixture in a Test Section 3 
In Table 9a, the test property “Gradation, Asphalt Binder, and Va” is revised to read “Gradation, 4 
Asphalt Binder, VMA, and Va“ 5 
 6 

5-04.3(9)B3  Mixture Statistical Evaluation – Acceptance Testing 7 
In Table 11, “Va” is revised to read “VMA and Va” 8 
 9 

5-04.3(9)B5  Mixture Statistical Evaluation – Composite Pay Factors (CPF) 10 
The following new row is inserted above the last row in Table 12: 11 
 12 

Voids in Mineral Aggregate 
(VMA) 

2 

 13 

5-04.3(9)B7  Mixture Statistical Evaluation – Retests 14 
The second to last sentence is revised to read: 15 
 16 

The sample will be tested for a complete gradation analysis, asphalt binder content, VMA 17 
and Va, and the results of the retest will be used for the acceptance of the HMA mixture 18 
in place of the original mixture sublot sample test results. 19 

 20 

5-04.3(10)C1  HMA Compaction Statistical Evaluation – Lots and Sublots 21 
The bulleted item in the fourth paragraph is revised to read: 22 
 23 

• For a compaction lot in progress with a compaction CPF less than 0.75 using an LSL 24 
= 91.0, a new compaction lot will begin at the Contractor’s request after the Engineer 25 
is satisfied that material conforming to the Specifications can be produced.  See also 26 
Section 5-04.3(11)F. 27 

 28 

5-04.3(10)C2  HMA Compaction Statistical Evaluation – Acceptance Testing 29 
In the table, “WSDOT FOP for AASHTO T 355” is revised to read “FOP for AASHTO T 355”. 30 
 31 

5-04.3(10)C3  HMA Statistical Compaction – Price Adjustments 32 
In the first paragraph, “WSDOT FOP for AASHTO T 355” is revised to read “FOP for AASHTO 33 
T 355”. 34 
 35 

5-04.3(10)C3  HMA Statistical Compaction – Price Adjustments 36 
The first sentence in the second paragraph is revised to read: 37 
 38 

For each HMA compaction lot (that is accepted by Statistical Evaluation) which does not 39 
meet the criteria in the preceding paragraph, the compaction lot shall be evaluated in 40 
accordance with Section 1-06.2(2)D5 to determine the appropriate Composite Pay Factor 41 
(CPF). 42 

 43 
The last two paragraphs are revised to read: 44 
 45 

Determine the Compaction Price Adjustment (CPA) from the table below, selecting the 46 
equation for CPA that corresponds to the value of CPF determined above. 47 
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 1 

Calculating HMA Compaction Price Adjustment (CPA) 

Value of CPF Equation for Calculating CPA 

When CPF > 1.00 CPA = [0.80 x (CPF – 1.00)] x Q x 
UP 

When CPF = 1.00 CPA = $0 

When CPF < 1.0 CPA = [0.40 x (CPF – 1.00)] x Q x 
UP 

 2 
Where 3 
CPA = Compaction Price Adjustment for the compaction lot ($) 4 
CPF = Composite Pay Factor for the compaction lot (maximum is 1.05) 5 
Q = Quantity in the compaction lot (tons) 6 
UP = Unit price of the HMA in the compaction lot ($/ton) 7 

 8 
6-01.AP6 9 

Section 6-01, General Requirements for Structures 10 

January 2, 2018 11 

6-01.10  Utilities Supported by or Attached to Bridges 12 
In the third paragraph, “Federal Standard 595” is revised to read “SAE AMS Standard 595”. 13 
 14 

6-01.12  Final Cleanup 15 
The second paragraph is deleted. 16 
 17 
6-02.AP6 18 

Section 6-02, Concrete Structures 19 

January 2, 2018 20 

6-02.3(2)A  Contractor Mix Design 21 
The last sentence of the last paragraph is revised to read: 22 
 23 

For all other concrete, air content shall be a minimum of 4.5 percent and a maximum of 24 
7.5 percent for all concrete placed above the finished ground line unless noted otherwise. 25 

 26 

6-02.3(2)A1  Contractor Mix Design for Concrete Class 4000D 27 
Item number 5 of the first paragraph is deleted. 28 
 29 
Item number 6 of the first paragraph (after the preceding Amendment is applied) is 30 
renumbered to 5. 31 
 32 

6-02.3(4)D  Temperature and Time For Placement 33 
The following is inserted after the first sentence of the first paragraph: 34 
 35 

The upper temperature limit for placement for Class 4000D concrete may be increased 36 
to a maximum of 80°F if allowed by the Engineer. 37 

 38 

6-02.3(6)A1  Hot Weather Protection 39 
The first paragraph is revised to read: 40 
 41 
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The Contractor shall provide concrete within the specified temperature limits. Cooling of 1 
the coarse aggregate piles by sprinkling with water is permitted provided the moisture 2 
content is monitored, the mixing water is adjusted for the free water in the aggregate and 3 
the coarse aggregate is removed from at least 1 foot above the bottom of the pile. 4 
Sprinkling of fine aggregate piles with water is not allowed. Refrigerating mixing water or 5 
replacing all or part of the mixing water with crushed ice is permitted, provided the ice is 6 
completely melted by placing time. 7 

 8 
The second sentence of the second paragraph is revised to read: 9 
 10 

These surfaces include forms, reinforcing steel, steel beam flanges, and any others that 11 
touch the concrete. 12 

 13 

6-02.3(10)D5  Bridge Deck Concrete Finishing and Texturing 14 
In the third subparagraph of the first paragraph, the last sentence is revised to read: 15 
 16 

The Contractor shall texture the bridge deck surface to within 3-inches minimum and 24-17 
inches maximum of the edge of concrete at expansion joints, within 1-foot minimum and 18 
2-feet maximum of the curb line, and within 3-inches minimum and 9-inches maximum of 19 
the perimeter of bridge drain assemblies. 20 

 21 

6-02.3(13)A  Strip Seal Expansion Joint System 22 
In item number 3 of the third paragraph, “Federal Standard 595” is revised to read “SAE AMS 23 
Standard 595”. 24 
 25 

6-02.3(24)C  Placing and Fastening 26 
The fourth sentence of the second paragraph is revised to read: 27 
 28 

All epoxy-coated bars in the top mat of the bridge deck shall be tied at all intersections, 29 
however they may be tied at alternate intersections when spacing is less than 1 foot in 30 
each direction and they are supported by continuous supports meeting all other 31 
requirements of supports for epoxy-coated bars. 32 

 33 
The sixth paragraph (excluding the numbered list) is revised to read: 34 
 35 

Precast concrete supports (or other accepted devices) shall be used to maintain the 36 
concrete coverage required by the Plans. The precast concrete supports shall: 37 

 38 
Item number 2 of the sixth paragraph is revised to read: 39 
 40 

2. Have a compressive strength equal to or greater than that of the concrete in which 41 
they are embedded. 42 

 43 
The first sentence of the seventh paragraph is revised to read: 44 
 45 

In slabs, each precast concrete support shall have either: (1) a grooved top that will hold 46 
the reinforcing bar in place, or (2) an embedded wire that protrudes and is tied to the 47 
reinforcing steel. 48 

 49 
The eighth paragraph is revised to read: 50 
 51 
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Precast concrete supports may be accepted based on a Manufacturer’s Certificate of 1 
Compliance. 2 

 3 
The ninth paragraph (excluding the numbered list) is revised to read: 4 
 5 

In lieu of precast concrete supports, the Contractor may use metal or all-plastic supports 6 
to hold uncoated bars. Any surface of a metal support that will not be covered by at least 7 
½ inch of concrete shall be one of the following: 8 

 9 
The tenth paragraph is revised to read: 10 
 11 

In lieu of precast concrete supports, epoxy-coated reinforcing bars may be supported by 12 
one of the following: 13 
 14 

1. Metal supports coated entirely with a dielectric material such as epoxy or plastic, 15 
 16 
2. Other epoxy-coated reinforcing bars, or 17 
 18 
3. All-plastic supports. 19 

 20 
The following new paragraph is inserted after the tenth paragraph: 21 
 22 

Damaged coatings on metal bar supports shall be repaired prior to placing concrete. 23 
 24 

The twelfth paragraph (after the preceding Amendment is applied) is revised to read: 25 
 26 
All-plastic supports shall be lightweight, non-porous, and chemically inert in concrete. All-27 
plastic supports shall have rounded seatings, shall not deform under load during normal 28 
temperatures, and shall not shatter or crack under impact loading in cold weather. All-29 
plastic supports shall be placed at spacings greater than 1 foot along the bar and shall 30 
have at least 25 percent of their gross place area perforated to compensate for the 31 
difference in the coefficient of thermal expansion between plastic and concrete. The 32 
shape and configuration of all-plastic supports shall permit complete concrete 33 
consolidation in and around the support. 34 
 35 

The thirteenth paragraph (after the preceding Amendment is applied) is revised to read: 36 
 37 
A “mat” is two adjacent and perpendicular layers of reinforcing steel. In bridge decks, top 38 
and bottom mats shall be supported adequately enough to hold both in their proper 39 
positions. If bar supports directly support, or are directly supported on No. 4 bars, they 40 
shall be spaced at not more than 3-foot intervals (or not more than 4-foot intervals for 41 
bars No. 5 and larger). Wire ties to girder stirrups shall not be considered as supports. To 42 
provide a rigid mat, the Contractor shall add other supports and tie wires to the top mat 43 
as needed. 44 

 45 
 46 

6-02.3(28)D  Contractors Control Strength 47 
In the first paragraph, “WSDOT FOP for AASHTO T 23” is revised to read “FOP for AASHTO 48 
T 23”. 49 
 50 
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6-05.AP6 1 

Section 6-05, Piling 2 

January 2, 2018 3 

6-05.3(9)A  Pile Driving Equipment Approval 4 
The fourth sentence of the second paragraph is revised to read: 5 
 6 

For prestressed concrete piles, the allowable driving stress in kips per square inch shall 7 

be 0.095 ∙ √𝑓′𝑐 plus prestress in tension, and 0.85f’c minus prestress in compression, 8 

where f’c is the concrete compressive strength in kips per square inch. 9 
 10 
6-07.AP6 11 

Section 6-07, Painting 12 

January 2, 2018 13 

6-07.3(6)A  Paint Containers 14 
In item number 2 of the first paragraph, “Federal Standard 595” is revised to read “SAE AMS 15 
Standard 595”. 16 
 17 
6-08.AP6 18 

Section 6-08, Bituminous Surfacing on Structure Decks 19 

January 2, 2018 20 

6-08.3(7)A  Concrete Deck Preparation 21 
The first sentence of the first paragraph is revised to read: 22 
 23 

The Contractor, with the Engineer, shall inspect the exposed concrete deck to establish 24 
the extent of bridge deck repair in accordance with Section 6-09.3(6). 25 

 26 
6-09.AP6 27 

Section 6-09, Modified Concrete Overlays 28 

January 2, 2018 29 

6-09.3  Construction Requirements 30 
This section is supplemented with the following new subsection: 31 
 32 

6-09.3(15)  Sealing and Texturing Concrete Overlay 33 
After the requirements for checking for bond have been met, all joints and visible cracks 34 
shall be filled and sealed with a high molecular weight methacrylate resin (HMWM). The 35 
Contractor may use compressed air to accelerate drying of the deck surface for crack 36 
identification and sealing. Cracks 1⁄16 inch and greater in width shall receive two 37 
applications of HMWM. Immediately following the application of HMWM, the wetted 38 
surface shall be coated with sand for abrasive finish. 39 
 40 
After all cracks have been filled and sealed and the HMWM resin has cured, the concrete 41 
overlay surface shall receive a longitudinally sawn texture in accordance with Section 6-42 
02.3(10)D5. 43 
 44 
Traffic shall not be permitted on the finished concrete until it has reached a minimum 45 
compressive strength of 3,000 psi as verified by rebound number determined in 46 
accordance with ASTM C805 and the longitudinally sawn texture is completed. 47 
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 1 

6-09.3(1)B  Rotary Milling Machines 2 
This section is revised to read: 3 
 4 

Rotary milling machines used to remove an upper layer of existing concrete overlay, when 5 
present, shall have a maximum operating weight of 50,000 pounds and conform to 6 
Section 6-08.3(5)B. 7 

 8 

6-09.3(1)C  Hydro-Demolition Machines 9 
The first sentence of this section is revised to read: 10 
 11 

Hydro-demolition machines shall consist of filtering and pumping units operating in 12 
conjunction with a remote-controlled robotic device, using high-velocity water jets to 13 
remove sound concrete to the nominal scarification depth shown in the Plans with a single 14 
pass of the machine, and with the simultaneous removal of deteriorated concrete. 15 

 16 

6-09.3(1)D  Shot Blasting Machines 17 
This section, including title, is revised to read: 18 
 19 

6-09.3(1)D  Vacant 20 
 21 

6-09.3(2)  Submittals 22 
Item number 1 and 2 are revised to read: 23 
 24 

1. A Type 1 Working Drawing consisting of catalog cuts and operating parameters of 25 
the hydro-demolition machine selected by the Contractor for use in this project to 26 
scarify concrete surfaces. 27 

 28 
2. A Type 1 Working Drawing consisting of catalog cuts, operating parameters, axle 29 

loads, and axle spacing of the rotary milling machine (if used to remove an upper 30 
layer of existing concrete overlay when present). 31 

 32 
The first sentence of item number 3 is revised to read: 33 
 34 

A Type 2 Working Drawing of the Runoff Water Disposal Plan. 35 
 36 

6-09.3(5)A  General 37 
The first sentence of the fourth paragraph is revised to read: 38 
 39 

All areas of the deck that are inaccessible to the selected scarifying machine shall be 40 
scarified to remove the concrete surface matrix to a maximum nominal scarification depth 41 
shown in the Plans by a method acceptable to the Engineer. 42 

 43 
This section is supplemented with the following: 44 
 45 

Concrete process water generated by scarifying concrete surface and removing existing 46 
concrete overlay operations shall be contained, collected, and disposed of in accordance 47 
with Section 5-01.3(11) and Section 6-09.3(5)C, and the Section 6-09.3(2) Runoff Water 48 
Disposal Plan. 49 

 50 

6-09.3(5)B  Testing of Hydro-Demolition and Shot Blasting Machines 51 
This section’s title is revised to read: 52 
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 1 

Testing of Hydro-Demolition Machines 2 
 3 
The second paragraph is revised to read: 4 
 5 

In the “sound” area of concrete, the equipment shall be programmed to remove concrete 6 
to the nominal scarification depth shown in the Plans with a single pass of the machine. 7 

 8 

6-09.3(5)D  Shot Blasting 9 
This section, including title, is revised to read: 10 
 11 

6-09.3(5)D  Vacant 12 
 13 

6-09.3(5)E  Rotomilling 14 
This section, including title, is revised to read: 15 
 16 

6-09.3(5)E  Removing Existing Concrete Overlay Layer by Rotomilling 17 
When the Contractor elects to remove the upper layer of existing concrete overlay, when 18 
present, by rotomilling prior to final scarifying, the entire concrete surface of the bridge 19 
deck shall be milled to remove the surface matrix to the depth specified in the Plans with 20 
a tolerance as specified in Section 6-08.3(5)B. The operating parameters of the rotary 21 
milling machine shall be monitored in order to prevent the unnecessary removal of 22 
concrete below the specified removal depth. 23 

 24 

6-09.3(6)  Further Deck Preparation 25 
The first paragraph is revised to read:: 26 
 27 

Once the lane or strip being overlaid has been cleaned of debris from scarifying, the 28 
Contractor, with the Engineer, shall perform a visual inspection of the scarified surface. 29 
The Contractor shall mark those areas of the existing bridge deck that are authorized by 30 
the Engineer for further deck preparation by the Contractor. 31 

 32 
Item number 4 of the second paragraph is deleted. 33 
 34 
The first sentence of the third paragraph is deleted. 35 
 36 

6-09.3(6)A  Equipment for Further Deck Preparation 37 
This section is revised to read: 38 
 39 

Further deck preparation shall be performed using either power driven hand tools 40 
conforming to Section 6-09.3(1)A, or hydro-demolition machines conforming to Section 41 
6-09.3(1)C. 42 

 43 

6-09.3(6)B  Deck Repair Preparation 44 
The second paragraph is deleted. 45 
 46 
The last sentence of the second paragraph (after the preceding Amendment is applied) is 47 
revised to read: 48 
 49 

In no case shall the depth of a sawn vertical cut exceed ¾ inch or to the top of the top 50 
steel reinforcing bars, whichever is less. 51 

 52 
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The first sentence of the third to last paragraph is revised to read: 1 
 2 

Where existing steel reinforcing bars inside deck repair areas show deterioration greater 3 
than 20-percent section loss, the Contractor shall furnish and place steel reinforcing bars 4 
alongside the deteriorated bars in accordance with the details shown in the Standard 5 
Plans. 6 

 7 
The last paragraph is deleted. 8 
 9 

6-09.3(7)  Surface Preparation for Concrete Overlay 10 
The first seven paragraphs are deleted and replaced with the following: 11 
 12 

Following the completion of any required further deck preparation the entire lane or strip 13 
being overlaid shall be cleaned to be free from oil and grease, rust and other foreign 14 
material that may still be present. These materials shall be removed by detergent-15 
cleaning or other method accepted by the Engineer followed by sandblasting. 16 
 17 
After detergent cleaning and sandblasting is completed, the entire lane or strip being 18 
overlaid shall be swept clean in final preparation for placing concrete using either 19 
compressed air or vacuum machines. 20 
 21 
Hand tool chipping, sandblasting and cleaning in areas adjacent to a lane or strip being 22 
cleaned in final preparation for placing concrete shall be discontinued when final 23 
preparation is begun. Scarifying and hand tool chipping shall remain suspended until the 24 
concrete has been placed and the requirement for curing time has been satisfied. 25 
Sandblasting and cleaning shall remain suspended for the first 24 hours of curing time 26 
after the completion of concrete placing. 27 
 28 
Scarification, and removal of the upper layer of concrete overlay when present, may 29 
proceed during the final cleaning and overlay placement phases of the Work on adjacent 30 
portions of the Structure so long as the scarification and concrete overlay removal 31 
operations are confined to areas which are a minimum of 100 feet away from the defined 32 
limits of the final cleaning or overlay placement in progress. If the scarification and 33 
concrete overlay removal impedes or interferes in any way with the final cleaning or 34 
overlay placement as determined by the Engineer, the scarification and concrete overlay 35 
removal Work shall be terminated immediately and the scarification and concrete overlay 36 
removal equipment removed sufficiently away from the area being prepared or overlaid 37 
to eliminate the conflict. If the grade is such that water and contaminants from the 38 
scarification and concrete overlay removal operation will flow into the area being prepared 39 
or overlaid, the scarification and concrete overlay removal operation shall be terminated 40 
and shall remain suspended for the first 24 hours of curing time after the completion of 41 
concrete placement. 42 

 43 

6-09.3(12)  Finishing Concrete Overlay 44 
The third paragraph is deleted. 45 
 46 
The last paragraph is deleted. 47 
 48 

6-09.3(13)  Curing Concrete Overlay 49 
The first sentence of the first paragraph is revised to read: 50 
 51 
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As the finishing operation progresses, the concrete shall be immediately covered with a 1 
single layer of clean, new or used, wet burlap. 2 

 3 
The last sentence of the second paragraph is deleted. 4 
 5 
The following two new paragraphs are inserted after the second paragraph: 6 
 7 

As an alternative to the application of burlap and fog spraying described above, the 8 
Contractor may propose a curing system using proprietary curing blankets specifically 9 
manufactured for bridge deck curing. The Contractor shall submit a Type 2 Working 10 
Drawing consisting of details of the proprietary curing blanket system, including product 11 
literature and details of how the system is to be installed and maintained. 12 
 13 
The wet curing regimen as described shall remain in place for a minimum of 42-hours. 14 

 15 
The last paragraph is deleted. 16 
 17 

6-09.3(14)  Checking for Bond 18 
The first sentence of the first paragraph is revised to read: 19 
 20 

After the requirements for curing have been met, the entire overlaid surface shall be 21 
sounded by the Contractor, in a manner accepted by and in the presence of the Engineer, 22 
to ensure total bond of the concrete to the bridge deck. 23 

 24 
The last sentence of the first paragraph is deleted. 25 
 26 
The second paragraph is deleted. 27 
 28 
6-18.AP6 29 

Section 6-18, Shotcrete Facing 30 

January 2, 2018 31 

6-18.3(3)  Testing 32 
In the last sentence of the first paragraph, “AASHTO T 24” is revised to read “ASTM C1604”. 33 
 34 

6-18.3(3)B  Production Testing 35 
In the last sentence, “AASHTO T 24” is revised to read “ASTM C1604”. 36 
 37 

6-18.3(4)  Qualifications of Contractor’s Personnel 38 
In the last sentence of the second paragraph, “AASHTO T 24” is revised to read “ASTM 39 
C1604”. 40 
 41 
6-19.AP6 42 

Section 6-19, Shafts 43 

January 2, 2018 44 

6-19.3(3)C  Conduct of Shaft Casing Installation and Removal and Shaft 45 

Excavation Operations 46 
The first paragraph is supplemented with the following: 47 
 48 

In no case shall shaft excavation and casing placement extend below the bottom of shaft 49 
excavation as shown in the Plans. 50 
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 1 

6-19.3(6)E  Thermal Wire and Thermal Access Point (TAPS) 2 
The third sentence of the third paragraph is revised to read: 3 
 4 

The thermal wire shall extend from the bottom of the reinforcement cage to the top of the 5 
shaft, with a minimum of 5-feet of slack wire provided above the top of shaft. 6 

 7 
The following new sentence is inserted after the third sentence of the third paragraph: 8 
 9 

All thermal wires in a shaft shall be equal lengths. 10 
 11 
7-02.AP7 12 

Section 7-02, Culverts 13 

January 2, 2018 14 

7-02.3(6)A4  Excavation and Bedding Preparation 15 
The first sentence of the third paragraph is revised to read: 16 
 17 

The bedding course shall be a 6-inch minimum thickness layer of culvert bedding 18 
material, defined as granular material either conforming to Section 9-03.12(3) or to 19 
AASHTO Grading No. 57 as specified in Section 9-03.1(4)C. 20 

 21 
8-01.AP8 22 

Section 8-01, Erosion Control and Water Pollution Control 23 

January 11, 2018 24 

8-01.1  Description 25 
This section is revised to read: 26 
 27 

This Work consists of furnishing, installing, maintaining, removing and disposing of best 28 
management practices (BMPs), as defined in the Washington Administrative Code (WAC) 29 
173-201A, to manage erosion and water quality in accordance with these Specifications 30 
and as shown in the Plans or as designated by the Engineer. 31 
 32 
The Contracting Agency may have a National Pollution Discharge Elimination System 33 
Construction Stormwater General Permit (CSWGP) as identified in the Contract Special 34 
Provisions. The Contracting Agency may or may not transfer coverage of the CSWGP to 35 
the Contractor when a CSWGP has been obtained. The Contracting Agency may not 36 
have a CSWGP for the project but may have another water quality related permit as 37 
identified in the Contract Special Provisions or the Contracting Agency may not have 38 
water quality related permits but the project is subject to applicable laws for the Work. 39 
Section 8-01 covers all of these conditions. 40 

 41 

8-01.2  Materials 42 
The first paragraph is revised to read: 43 
 44 

Materials shall meet the requirements of the following sections: 45 
 46 

Corrugated Polyethylene Drain Pipe 9.05.1(6) 47 
Quarry Spalls 9-13 48 
Erosion Control and Roadside Planting 9-14 49 
Construction Geotextile 9-33 50 
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 1 

8-01.3(1)  General 2 
This section is revised to read: 3 
 4 

Adaptive management shall be employed throughout the duration of the project for the 5 
implementation of erosion and water pollution control permit requirements for the current 6 
condition of the project site.  The adaptive management includes the selection and 7 
utilization of BMPs, scheduling of activities, prohibiting unacceptable practices, 8 
implementing maintenance procedures, and other managerial practices that when used 9 
singularly or in combination, prevent or reduce the release of pollutants to waters of the 10 
State.  The adaptive management shall use the means and methods identified in this 11 
section and means and methods identified in the Washington State Department of 12 
Transportation’s Temporary Erosion and Sediment Control Manual or the Washington 13 
State Department of Ecology’s Stormwater Management Manuals for construction 14 
stormwater. 15 
 16 
The Contractor shall install a high visibility fence along the site preservation lines shown 17 
in the Plans or as instructed by the Engineer. 18 
 19 
Throughout the life of the project, the Contractor shall preserve and protect the delineated 20 
preservation area, acting immediately to repair or restore any fencing damaged or 21 
removed. 22 
 23 
All discharges to surface waters shall comply with surface water quality standards as 24 
defined in Washington Administrative Code (WAC) Chapter 173-201A. All discharges to 25 
the ground shall comply with groundwater quality standards WAC Chapter 173-200. 26 
 27 
The Contractor shall comply with the CSWGP when the project is covered by the 28 
CSWGP.  Temporary Work, at a minimum, shall include the implementation of: 29 
 30 

1. Sediment control measures prior to ground disturbing activities to ensure all 31 
discharges from construction areas receive treatment prior to discharging from 32 
the site. 33 

 34 
2. Flow control measures to prevent erosive flows from developing. 35 
 36 
3. Water management strategies and pollution prevention measures to prevent 37 

contamination of waters that will be discharged to surface waters or the ground. 38 
 39 
4. Erosion control measures to stabilize erodible earth not being worked. 40 
 41 
5. Maintenance of BMPs to ensure continued compliant performance. 42 
 43 
6. Immediate corrective action if evidence suggests construction activity is not in 44 

compliance. Evidence includes sampling data, olfactory or visual evidence such 45 
as the presence of suspended sediment, turbidity, discoloration, or oil sheen in 46 
discharges. 47 

 48 
To the degree possible, the Contractor shall coordinate this temporary Work with 49 
permanent drainage and erosion control Work the Contract requires. 50 
 51 
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Clearing, grubbing, excavation, borrow, or fill within the Right of Way shall never expose 1 
more erodible earth than as listed below: 2 
 3 

Western Washington 
(West of the Cascade 

Mountain Crest) 

 Eastern Washington 
(East of the Cascade 

Mountain Crest) 

May 1 through 
September 30 

17 Acres 
 April 1 through 

October 31 
17 Acres 

October 1 
through April 

30 
5 Acres 

 November 1 
through March 

31 
5 Acres 

 4 
The Engineer may increase or decrease the limits based on project conditions. 5 
 6 
Erodible earth is defined as any surface where soils, grindings, or other materials may be 7 
capable of being displaced and transported by rain, wind, or surface water runoff. 8 
 9 
Erodible earth not being worked, whether at final grade or not, shall be covered within 10 
the specified time period (see the table below), using BMPs for erosion control. 11 
 12 

Western Washington 
(West of the Cascade 

Mountain Crest) 

 Eastern Washington 
(East of the Cascade 

Mountain Crest) 

October 1 
through April 

30 

2 days 
maximum 

 October 1 
through June 

30 

5 days 
maximum 

May 1 to 
September 30 

7 days 
maximum 

 November 1 
through March 

31 

10 days 
maximum 

 13 
When applicable, the Contractor shall be responsible for all Work required for compliance 14 
with the CSWGP including annual permit fees. 15 
 16 
If the Engineer, under Section 1-08.6, orders the Work suspended, the Contractor shall 17 
continue to comply with this division during the suspension. 18 
 19 
Nothing in this Section shall relieve the Contractor from complying with other Contract 20 
requirements. 21 

 22 

8-01.3(1)A  Submittals 23 
This section’s content is deleted. 24 
 25 
This section is supplemented with the following new subsection: 26 
 27 

8-01.3(1)A1  Temporary Erosion and Sediment Control 28 
A Temporary Erosion and Sediment Control (TESC) plan consists of a narrative section 29 
and plan sheets that meets the Washington State Department of Ecology’s Stormwater 30 
Pollution Prevention Plan (SWPPP) requirement in the CSWGP. Abbreviated TESC plans 31 
are used on small projects that disturb soil and have the potential to discharge but are 32 
not covered by the CSWGP. The contract uses the term “TESC plan” to describe both 33 
TESC plans and abbreviated TESC plans. When the Contracting Agency has developed 34 
a TESC plan for a Contract, the narrative is included in the appendix to the Special 35 
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Provisions and the TESC plan sheets are included in the Contract Plans. The Contracting 1 
Agency TESC plan will not include off-site areas used to directly support construction 2 
activity. 3 
 4 
The Contractor shall either adopt the TESC Plan in the Contract or develop a new TESC 5 
Plan. If the Contractor adopts the Contracting Agency TESC Plan, the Contractor shall 6 
modify the TESC Plan to meet the Contractor’s schedule, method of construction, and to 7 
include off-site areas that will be used to directly support construction activity such as 8 
equipment staging yards, material storage areas, or borrow areas. Contractor TESC 9 
Plans shall include all high visibility fence delineation shown on the Contracting Agency 10 
Contract Plans. All TESC Plans shall meet the requirements of the current edition of the 11 
WSDOT Temporary Erosion and Sediment Control Manual M 3109 and be adaptively 12 
managed as needed throughout construction based on site inspections and discharge 13 
samples to maintain compliance with the CSWGP. The Contractor shall develop a 14 
schedule for implementation of the TESC work and incorporate it into the Contractor’s 15 
progress schedule. 16 
 17 
The Contractor shall submit their TESC Plan (either the adopted plan or new plan) and 18 
implementation schedule as Type 2 Working Drawings. At the request of the Engineer, 19 
updated TESC Plans shall be submitted as Type 1 Working Drawings. 20 

 21 

8-01.3(1)B  Erosion and Sediment Control (ESC) Lead 22 
This section is revised to read: 23 
 24 

The Contractor shall identify the ESC Lead at the preconstruction discussions and in the 25 
TESC Plan. The ESC Lead shall have, for the life of the Contract, a current Certificate of 26 
Training in Construction Site Erosion and Sediment Control from a course approved by 27 
the Washington State Department of Ecology. The ESC Lead must be onsite or on call at 28 
all times throughout construction. The ESC Lead shall be listed on the Emergency 29 
Contact List required under Section 1-05.13(1). 30 
 31 
The ESC Lead shall implement the TESC Plan. Implementation shall include, but is not 32 
limited to: 33 
 34 

1. Installing, adaptively managing, and maintaining temporary erosion and 35 
sediment control BMPs to assure continued performance of their intended 36 
function. Damaged or inadequate BMPs shall be corrected immediately. 37 

 38 
2. Updating the TESC Plan to reflect current field conditions. 39 
 40 
3. Discharge sampling and submitting Discharge Monitoring Reports (DMRs) to 41 

the Washington State Department of Ecology in accordance with the CSWGP. 42 
 43 
4. Develop and maintain the Site Log Book as defined in the CSWGP. When the 44 

Site Log Book or portion thereof is electronically developed, the electronic 45 
documentation must be accessible onsite. As a part of the Site Log Book, the 46 
Contractor shall develop and maintain a tracking table to show that identified 47 
TESC compliance issues are fully resolved within 10 calendar days. The table 48 
shall include the date an issue was identified, a description of how it was 49 
resolved, and the date the issue was fully resolved. 50 

 51 
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The ESC Lead shall also inspect all areas disturbed by construction activities, all on-site 1 
erosion and sediment control BMPs, and all stormwater discharge points at least once 2 
every calendar week and within 24-hours of runoff events in which stormwater discharges 3 
from the site. Inspections of temporarily stabilized, inactive sites may be reduced to once 4 
every calendar month. The Washington State Department of Ecology’s Erosion and 5 
Sediment Control Site Inspection Form, located at 6 
http://www.ecy.wa.gov/programs/wq/stormwater/construction/InspectionForm.docx, shall 7 
be completed for each inspection and a copy shall be submitted to the Engineer no later 8 
than the end of the next working day following the inspection. 9 

 10 

8-01.3(1)C  Water Management 11 
This section is supplemented with the following new subsections: 12 
 13 

8-01.3(1)C5  Water Management for In-Water Work Below Ordinary High 14 

Water Mark (OHWM) 15 
Work over surface waters of the state (defined in WAC 173-201A-010) or below the 16 
OHWM (defined in RCW 90.58.030) must comply with water quality standards for surface 17 
waters of the state of Washington. 18 
 19 

8-01.3(1)C6  Environmentally Acceptable Hydraulic Fluid 20 
All equipment containing hydraulic fluid that operates over surface waters of the state or 21 
below the OHWM, shall be equipped with an environmentally acceptable hydraulic fluid. 22 
The fluid shall meet specific requirements for biodegradability, aquatic toxicity, and 23 
bioaccumulation in accordance with the United States Environmental Protection Agency 24 
(EPA) publication EPA800-R-11-002. Acceptance shall be in accordance with Section 1-25 
06.3, Manufacturer’s Certification of Compliance. 26 
 27 
The designation of environmentally acceptable hydraulic fluid does not mean fluid spills 28 
are acceptable. The Contractor shall respond to spills to land or water in accordance with 29 
the Contract. 30 
 31 

8-01.3(1)C7  Turbidity Curtain 32 
All Work for the turbidity curtain shall be in accordance with the manufacturer’s 33 
recommendations for the site conditions. Removal procedures shall be developed and 34 
used to minimize silt release and disturbance of silt. The Contractor shall submit a Type 35 
2 Working Drawing, detailing product information, installation and removal procedures, 36 
equipment and workforce needs, maintenance plans, and emergency repair/replacement 37 
plans. 38 
 39 
Turbidity curtain materials, installation, and maintenance shall be sufficient to comply with 40 
water quality standards. 41 
 42 
The Contractor shall notify the Engineer 10 days in advance of removing the turbidity 43 
curtain. All components of the turbidity curtain shall be removed from the project. 44 

 45 

8-01.3(1)C1  Disposal of Dewatering Water 46 
This section is revised to read: 47 
 48 

When uncontaminated groundwater is encountered in an excavation on a project it may 49 
be infiltrated within vegetated areas of the right of way not designated as Sensitive Areas 50 
or incorporated into an existing stormwater conveyance system at a rate that will not 51 
cause erosion or flooding in any receiving surface water. 52 
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 1 
Alternatively, the Contractor may pursue independent disposal and treatment alternatives 2 
that do not use the stormwater conveyance system provided it is in compliance with the 3 
applicable WACs and permits. 4 

 5 

8-01.3(1)C2  Process Wastewater 6 
This section is revised to read: 7 
 8 

Wastewater generated on-site as a byproduct of a construction process shall not be 9 
discharged to surface waters of the State. Some sources of process wastewater may be 10 
infiltrated in accordance with the CSWGP with concurrence from the Engineer. Some 11 
sources of process wastewater may be disposed via independent disposal and treatment 12 
alternatives in compliance with the applicable WACs and permits. 13 

 14 

8-01.3(1)C3  Shaft Drilling Slurry Wastewater 15 
This section is revised to read: 16 
 17 

Wastewater generated on-site during shaft drilling activity shall be managed and 18 
disposed of in accordance with the requirements below. No shaft drilling slurry 19 
wastewater shall be discharged to surface waters of the State. Neither the sediment nor 20 
liquid portions of the shaft drilling slurry wastewater shall be contaminated, as detectable 21 
by visible or olfactory indication (e.g., chemical sheen or smell). 22 
 23 

1. Water-only shaft drilling slurry or water slurry with approved flocculants may be 24 
infiltrated on-site. Flocculants used shall meet the requirements of Section 9-25 
14.5(1) or shall be chitosan products listed as General Use Level Designation 26 
(GULD) on the Washington State Department of Ecology’s stormwater 27 
treatment technologies webpage for construction treatment. Infiltration is 28 
permitted if the following requirements are met: 29 

 30 
a. Wastewater shall have a pH of 6.5 – 8.5 prior to discharge. 31 
 32 
b. The amount of flocculant added to the slurry shall be kept to the minimum 33 

needed to adequately settle out solids. The flocculant shall be thoroughly 34 
mixed into the slurry. 35 

 36 
c. The slurry removed from the shaft shall be contained in a leak proof cell or 37 

tank for a minimum of 3 hours. 38 
 39 
d. The infiltration rate shall be reduced if needed to prevent wastewater from 40 

leaving the infiltration location. The infiltration site shall be monitored 41 
regularly during infiltration activity. All wastewater discharged to the ground 42 
shall fully infiltrate and discharges shall stop before the end of each work 43 
day. 44 

 45 
e. Drilling spoils and settled sediments remaining in the containment cell or 46 

tank shall be disposed of in accordance with Section 6-19.3(4)F. 47 
 48 
f. Infiltration locations shall be in upland areas at least 150 feet away from 49 

surface waters, wells, on-site sewage systems, aquifer sensitive recharge 50 
areas, sole source aquifers, well head protection areas, and shall be 51 
marked on the plan sheets before the infiltration activity begins. 52 
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 1 
g. Prior to infiltration, the Contractor shall submit a Shaft Drilling Slurry 2 

Wastewater Management and Infiltration Plan as a Type 2 Working 3 
Drawing. This Plan shall be kept on-site, adapted if needed to meet the 4 
construction requirements, and updated to reflect what is being done in the 5 
field. The Working Drawing shall include, at a minimum, the following 6 
information: 7 

 8 
i. Plan sheet showing the proposed infiltration location and all surface 9 

waters, wells, on-site sewage systems, aquifer-sensitive recharge 10 
areas, sole source aquifers, and well-head protection areas within 150 11 
feet. 12 

 13 
ii. The proposed elevation of soil surface receiving the wastewater for 14 

infiltration and the anticipated phreatic surface (i.e., saturated soil). 15 
 16 
iii. The source of the water used to produce the slurry. 17 
 18 
iv. The estimated total volume of wastewater to be infiltrated. 19 
 20 
v. The approved flocculant to be used (if any). 21 
 22 
vi. The controls or methods used to prevent surface wastewater runoff 23 

from leaving the infiltration location. 24 
 25 
vii. The strategy for removing slurry wastewater from the shaft and 26 

containing the slurry wastewater once it has been removed from the 27 
shaft. 28 

 29 
viii. The strategy for monitoring infiltration activity and adapting methods to 30 

ensure compliance. 31 
 32 
ix. A contingency plan that can be implemented immediately if it becomes 33 

evident that the controls in place or methods being used are not 34 
adequate. 35 

 36 
x. The strategy for cleaning up the infiltration location after the infiltration 37 

activity is done. Cleanup shall include stabilizing any loose sediment 38 
on the surface within the infiltration area generated as a byproduct of 39 
suspended solids in the infiltrated wastewater or soil disturbance 40 
associated with BMP placement and removal. 41 

 42 
2. Shaft drilling mineral slurry, synthetic slurry, or slurry with polymer additives not 43 

approved for infiltration shall be contained and disposed of by the Contractor at 44 
an approved disposal facility in accordance with Section 2-03.3(7)C. Spoils that 45 
have come into contact with mineral slurry shall be disposed of in accordance 46 
with Section 6-19.3(4)F. 47 

 48 

8-01.3(1)C4  Management of Off-Site Water 49 
This section is revised to read: 50 
 51 
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Prior to clearing and grubbing, the Contractor shall intercept all sources of off-site surface 1 
water and overland flow that will run-on to the project. Off-site surface water run-on shall 2 
be diverted through or around the project in a way that does not introduce construction 3 
related pollution. It shall be diverted to its preconstruction discharge location in a manner 4 
that does not increase preconstruction flow rate and velocity and protects contiguous 5 
properties and waterways from erosion. The Contractor shall submit a Type 2 Working 6 
Drawing consisting of the method for performing this Work. 7 

 8 

8-01.3(1)E  Detention/Retention Pond Construction 9 
This section is revised to read: 10 
 11 

Whether permanent or temporary, ponds shall be constructed before beginning other 12 
grading and excavation Work in the area that drains into that pond. Detention/retention 13 
ponds may be constructed concurrently with grading and excavation when allowed by the 14 
Engineer. Temporary conveyances shall be installed concurrently with grading in 15 
accordance with the TESC Plan so that newly graded areas drain to the pond as they are 16 
exposed. 17 

 18 

8-01.3(2)F  Dates for Application of Final Seed, Fertilizer, and Mulch 19 
In the table, the second column heading is revised to read: 20 
 21 

Eastern Washington1 22 
(East of the Cascade Mountain Crest) 23 

 24 
Footnote 1 in the table is revised to read: 25 
 26 

Seeding may be allowed outside these dates when allowed or directed by the Engineer. 27 
 28 

8-01.3(5)  Plastic Covering 29 
The first sentence of the first paragraph is revised to read: 30 
 31 

Erosion Control – Plastic coverings used to temporarily cover stockpiled materials, 32 
slopes or bare soils shall be installed and maintained in a way that prevents water from 33 
intruding under the plastic and prevents the plastic cover from being damaged by wind. 34 

 35 

8-01.3(7)  Stabilized Construction Entrance 36 
The first paragraph is revised to read: 37 
 38 

Temporary stabilized construction entrance shall be constructed in accordance with the 39 
Standard Plans, prior to construction vehicles entering the roadway from locations that 40 
generate sediment track out on the roadway. Material used for stabilized construction 41 
entrance shall be free of extraneous materials that may cause or contribute to track out. 42 

 43 

8-01.3(8)  Street Cleaning 44 
This section is revised to read: 45 
 46 

Self-propelled pickup street sweepers shall be used to remove and collect dirt and other 47 
debris from the Roadway. The street sweeper shall effectively collect these materials and 48 
prevent them from being washed or blown off the Roadway or into waters of the State. 49 
Street sweepers shall not generate fugitive dust and shall be designed and operated in 50 
compliance with applicable air quality standards. Material collected by the street sweeper 51 
shall be disposed of in accordance with Section 2-03.3(7)C. 52 
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 1 
When allowed by the Engineer, power broom sweepers may be used in non-2 
environmentally sensitive areas. The broom sweeper shall sweep dirt and other debris 3 
from the roadway into the work area. The swept material shall be prevented from entering 4 
or washing into waters of the State. 5 
 6 
Street washing with water will require the concurrence of the Engineer. 7 

 8 

8-01.3(12)  Compost Socks 9 
The first two sentences of the first paragraph are revised to read: 10 
 11 

Compost socks are used to disperse flow and sediment. Compost socks shall be installed 12 
as soon as construction will allow but before flow conditions create erosive flows or 13 
discharges from the site. Compost socks shall be installed prior to any mulching or 14 
compost placement. 15 

 16 

8-01.3(13)  Temporary Curb 17 
The second to last sentence of the second paragraph is revised to read: 18 
 19 

Temporary curbs shall be a minimum of 4 inches in height. 20 
 21 

8-01.3(14)  Temporary Pipe Slope Drain 22 
The third and fourth paragraphs are revised to read: 23 
 24 

The pipe fittings shall be water tight and the pipe secured to the slope with metal posts, 25 
wood stakes, sand bags, or as allowed by the Engineer. 26 
 27 
The water shall be discharged to a stabilized conveyance, sediment trap, stormwater 28 
pond, rock splash pad, or vegetated strip, in a manner to prevent erosion and maintain 29 
water quality compliance. 30 

 31 
The last paragraph is deleted. 32 
 33 

8-01.3(15)  Maintenance 34 
This section is revised to read: 35 
 36 

Erosion and sediment control BMPs shall be maintained or adaptively managed as 37 
required by the CSWGP until the Engineer determines they are no longer needed. When 38 
deficiencies in functional performance are identified, the deficiencies shall be rectified 39 
immediately. 40 
 41 
The BMPs shall be inspected on the schedule outlined in Section 8-01.3(1)B for damage 42 
and sediment deposits. Damage to or undercutting of BMPs shall be repaired 43 
immediately. 44 
 45 
In areas where the Contractor’s activities have compromised the erosion control functions 46 
of the existing grasses, the Contractor shall overseed at no additional cost to the 47 
Contracting Agency. 48 
 49 
The quarry spalls of construction entrances shall be refreshed, replaced, or screened to 50 
maintain voids between the spalls for collecting mud and dirt. 51 
 52 
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Unless otherwise specified, when the depth of accumulated sediment and debris reaches 1 
approximately ⅓ the height of the BMP the deposits shall be removed. Debris or 2 
contaminated sediment shall be disposed of in accordance with Section 2-03.3(7)C. 3 
Clean sediments may be stabilized on-site using BMPs as allowed by the Engineer. 4 

 5 

8-01.3(16)  Removal 6 
This section is revised to read: 7 
 8 

The Contractor shall remove all temporary BMPs, all associated hardware and 9 
associated accumulated sediment deposition from the project limits prior to Physical 10 
Completion unless otherwise allowed by the Engineer. When the temporary BMP 11 
materials are made of natural plant fibers unaltered by synthetic materials the Engineer 12 
may allow leaving the BMP in place. 13 
 14 
The Contractor shall remove BMPs and associated hardware in a way that minimizes soil 15 
disturbance. The Contractor shall permanently stabilize all bare and disturbed soil after 16 
removal of BMPs. If the installation and use of the erosion control BMPs have compacted 17 
or otherwise rendered the soil inhospitable to plant growth, such as construction 18 
entrances, the Contractor shall take measures to rehabilitate the soil to facilitate plant 19 
growth. This may include, but is not limited to, ripping the soil, incorporating soil 20 
amendments, or seeding with the specified seed. 21 
 22 
At the request of the Contractor and at the sole discretion of the Engineer the CSWGP 23 
may be transferred back to the Contracting Agency. Approval of the Transfer of Coverage 24 
request will require the following: 25 
 26 

1. All other Work required for Contract Completion has been completed. 27 
 28 
2. All Work required for compliance with the CSWGP has been completed to the 29 

maximum extent possible.  This includes removal of BMPs that are no longer 30 
needed and the site has undergone all Stabilization identified for meeting the 31 
requirements of Final Stabilization in the CSWGP. 32 

 33 
3. An Equitable Adjustment change order for the cost of Work that has not been 34 

completed by the Contractor. 35 
 36 
4. Submittal of the Washington State Department of Ecology Transfer of Coverage 37 

form (Ecology form ECY 020-87a) to the Engineer. 38 
 39 
If the Engineer approves the transfer of coverage back to the Contracting Agency, the 40 
requirement in Section 1-07.5(3) for the Contractor’s submittal of the Notice of 41 
Termination form to the Washington State Department of Ecology will not apply. 42 

 43 

8-01.4  Measurement 44 
This section’s content is deleted and replaced with the following new subsections: 45 
 46 

8-01.4(1)  Lump Sum Bid for Project (No Unit Items) 47 
When the Bid Proposal contains the item “Erosion Control and Water Pollution 48 
Prevention” there will be no measurement of unit or force account items for Work defined 49 
in Section 8-01 except as described in Sections 8-01.4(3) and 8-01.4(4). Also, except as 50 
described in Section 8-01.4(3), all of Sections 8-01.4(2) and 8-01.5(2) are deleted. 51 
 52 
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8-01.4(2)  Item Bids 1 
When the Proposal does not contain the items “Erosion Control and Water Pollution 2 
Prevention”, Section 8-01.4(1) and 8-01.5(1) are deleted and the Bid Proposal will contain 3 
some or all of the following items measured as noted. 4 
 5 

ESC lead will be measured per day for each day that an inspection is made and a 6 
report is filed. 7 
 8 
Biodegradable erosion control blanket and plastic covering will be measured by the 9 
square yard along the ground slope line of surface area covered and accepted. 10 
 11 
Turbidity curtains will be measured by the linear foot along the ground line of the 12 
installed curtain. 13 
 14 
Check dams will be measured per linear foot one time only along the ground line of 15 
the completed check dam. No additional measurement will be made for check dams 16 
that are required to be rehabilitated or replaced due to wear. 17 
 18 
Stabilized construction entrances will be measured by the square yard by ground 19 
slope measurement for each entrance constructed. 20 
 21 
Tire wash facilities will be measured per each for each tire wash installed. 22 
 23 
Street cleaning will be measured by the hour for the actual time spent cleaning 24 
pavement, refilling with water, dumping and transport to and from cleaning locations 25 
within the project limits, as authorized by the Engineer. Time to mobilize the 26 
equipment to or from the project limits on which street cleaning is required will not 27 
be measured. 28 
 29 
Inlet protections will be measured per each for each initial installation at a 30 
drainage structure. 31 
 32 
Silt fence, gravel filter, compost berms, and wood chip berms will be measured by 33 
the linear foot along the ground line of the completed barrier. 34 
 35 
Wattles and compost socks will be measured by the linear foot. 36 
 37 
Temporary curbs will be measured by the linear foot along the ground line of the 38 
completed installation. 39 
 40 
Temporary pipe slope drains will be measured by the linear foot along the flow line 41 
of the pipe. 42 
 43 
Coir logs will be measured by the linear foot along the ground line of the completed 44 
installation. 45 
 46 
Outlet protections will be measured per each initial installation at an outlet location. 47 
 48 
Tackifiers will be measure by the acre by ground slope measurement. 49 

 50 
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8-01.4(3)  Reinstating Unit Items with Lump Sum Erosion Control and 1 

Water Pollution Prevention 2 
The Contract Provisions may establish the project as lump sum, in accordance with 3 
Section 8-01.4(1) and also include one or more of the items included above in Section 8-4 
01.4(2). When that occurs, the corresponding measurement provision in Section 8-5 
01.4(2) is not deleted and the Work under that item will be measured as specified. 6 
 7 

8-01.4(4)  Items not included with Lump Sum Erosion Control and Water 8 

Pollution Prevention 9 
Compost blanket will be measured by the square yard by ground slope surface area 10 
covered and accepted. 11 
 12 
Mulching will be measured by the acre by ground slope surface area covered and 13 
accepted. 14 
 15 
Seeding, fertilizing, liming, mulching, and mowing, will be measured by the acre by 16 
ground slope measurement. 17 
 18 
Seeding and fertilizing by hand will be measured by the square yard by ground slope 19 
measurement. No adjustment in area size will be made for the vegetation free zone 20 
around each plant. 21 
 22 
Fencing will be measured by the linear foot along the ground line of the completed fence. 23 

 24 

8-01.5  Payment 25 
This section’s content is deleted and replaced with the following new subsections: 26 
 27 

8-01.5(1)  Lump Sum Bid for Project (No Unit Items) 28 
Payment will be made for the following Bid item when it is included in the Proposal: 29 
 30 

“Erosion Control and Water Pollution Prevention”, lump sum. 31 
 32 
The lump sum Contract price for “Erosion Control and Water Pollution Prevention” 33 
shall be full pay to perform the Work as described in Section 8-01 except for costs 34 
compensated by Bid Proposal items inserted through Contract Provisions as 35 
described in Section 8-01.4(2). Progress payments for the lump sum item “Erosion 36 
Control and Water Pollution Prevention” will be made as follows: 37 
 38 

1. The Contracting Agency will pay 15 percent of the bid amount for the initial 39 
set up for the item.  Initial set up includes the following: 40 

 41 
a. Acceptance of the TESC Plan provided by the Contracting Agency or 42 

submittal of a new TESC Plan, 43 
 44 
b. Submittal of a schedule for the installation of the BMPs, and 45 
 46 
c. Identifying water quality sampling locations. 47 

 48 
2. 70 percent of the bid amount will be paid in accordance with Section 1-09.9. 49 
 50 
3. Once the project is physically complete and copies of the all reports 51 

submitted to the Washington State Department of Ecology have been 52 
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submitted to the Engineer, and, if applicable, transference of the CSWGP 1 
back to the Contracting Agency is complete, the remaining 15 percent of 2 
the bid amount shall be paid in accordance with Section 1-09.9. 3 

 4 

8-01.5(2)  Item Bids 5 
“ESC Lead”, per day. 6 
 7 
“Turbidity Curtain”, per linear foot. 8 
 9 
“Biodegradable Erosion Control Blanket”, per square yard. 10 
 11 
“Plastic Covering”, per square yard. 12 
 13 
“Check Dam”, per linear foot. 14 
 15 
“Inlet Protection”, per each. 16 
 17 
“Gravel Filter Berm”, per linear foot. 18 
 19 
“Stabilized Construction Entrance”, per square yard. 20 
 21 
“Street Cleaning”, per hour. 22 
 23 
“Silt Fence”, per linear foot. 24 
 25 
“Wood Chip Berm”, per linear foot. 26 
 27 
“Compost Berm”, per linear foot. 28 
 29 
“Wattle”, per linear foot. 30 
 31 
“Compost Sock”, per linear foot. 32 
 33 
“Coir Log”, per linear foot. 34 
 35 
“Temporary Curb”, per linear foot. 36 
 37 
“Temporary Pipe Slope Drain”, per linear foot. 38 
 39 
“Temporary Seeding”, per acre. 40 
 41 
“Outlet Protection”, per each. 42 
 43 
“Tackifier”, per acre. 44 
 45 
“Erosion/Water Pollution Control”, by force account as provided in Section 1-09.6. 46 
 47 
Maintenance and removal of erosion and water pollution control devices including 48 
removal and disposal of sediment, stabilization and rehabilitation of soil disturbed 49 
by these activities, and any additional Work deemed necessary by the Engineer to 50 
control erosion and water pollution will be paid by force account in accordance with 51 
Section 1-09.6. 52 
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 1 
To provide a common Proposal for all Bidders, the Contracting Agency has entered an 2 
amount in the Proposal to become a part of the Contractor’s total Bid. 3 
 4 

8-01.5(3)  Reinstating Unit Items with Lump Sum Erosion Control and 5 

Water Pollution Prevention 6 
The Contract may establish the project as lump sum, in accordance with Section 8-7 
01.4(1) and also reinstate the measurement of one or more of the items described in 8 
Section 8-01.4(2), except for Erosion/Water Pollution Control, by force account.  When 9 
that occurs, the corresponding payment provision in Section 8-01.5(2) is not deleted and 10 
the Work under that item will be paid as specified. 11 
 12 

8-01.5(4)  Items not included with Lump Sum Erosion Control and Water 13 

Pollution Prevention 14 
Payment will be made for each of the following Bid items when they are included in the 15 
Proposal: 16 
 17 

“Compost Blanket”, per square yard. 18 
 19 
“Mulching”, per acre 20 
 21 
“Mulching with PAM”, per acre 22 
 23 
“Mulching with Short-Term Mulch”, per acre. 24 
 25 
“Mulching with Moderate-Term Mulch”, per acre. 26 
 27 
“Mulching with Long-Term Mulch”, per acre. 28 
 29 
“Seeding, Fertilizing and Mulching”, per acre. 30 
 31 
“Seeding and Fertilizing”, per acre. 32 
 33 
“Seeding and Fertilizing by Hand”, per square yard. 34 
 35 
“Second Application of Fertilizer”, per acre. 36 
 37 
“Liming”, per acre. 38 
 39 
“Mowing”, per acre. 40 
 41 
“Seeding and Mulching”, per acre. 42 
 43 
“High Visibility Fence”, per linear foot. 44 

 45 
8-02.AP8 46 

Section 8-02, Roadside Restoration 47 

January 2, 2018 48 

8-02.2  Materials 49 
The reference to the material “Soil” is revised to read “Topsoil”. 50 
 51 



 

2018 INTERSECTION IMPROVEMENTS PROJECT PART 4 
CITY OF SAMMAMISH  AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 4-31 

8-02.5  Payment 1 
The following new paragraph is inserted following the Bid item “Plant Selection ___”, per each: 2 
 3 

The unit Contract price for “Plant Selection ___”, per each shall be full pay for all Work to 4 
perform the work as specified within the planting area prior to planting for weed control, 5 
planting area preparation and installation of plants with initial watering. 6 

 7 
The paragraph following the Bid item “PSIPE ___”, per each is revised to read: 8 
 9 

The unit Contract price for “PSIPE ___”, per each, shall be full pay for all Work to perform 10 
the work as specified within the planting area for weed control and planting area 11 
preparation, planting, cleanup, and water necessary to complete planting operations as 12 
specified to the end of first year plant establishment. 13 

 14 
8-04.AP8 15 

Section 8-04, Curbs, Gutters, and Spillways 16 

January 2, 2018 17 

8-04.3(1)  Cement Concrete Curbs, Gutters, and Spillways 18 
The first paragraph is supplemented with the following: 19 
 20 

Roundabout truck apron cement concrete curb and gutter shall be constructed with air 21 
entrained concrete Class 4000 conforming to the requirements of Section 6-02. 22 

 23 
8-14.AP8 24 

Section 8-14, Cement Concrete Sidewalks 25 

January 2, 2018 26 

8-14.2  Materials 27 
In the second paragraph, each reference to “Federal Standard 595” is revised to read “SAE 28 
AMS Standard 595”. 29 
 30 
8-20.AP8 31 

Section 8-20, Illumination, Traffic Signal Systems, Intelligent Transportation 32 

Systems, and Electrical 33 

January 2, 2018 34 

8-20.1(1)  Regulations and Code 35 
The last paragraph is revised to read: 36 
 37 

Persons performing electrical Work shall be certified in accordance with and supervised 38 
as required by RCW 19.28.161. Proof of certification shall be worn at all times in 39 
accordance with WAC 296-46B-942.  Persons failing to meet these certification 40 
requirements may not perform any electrical work, and shall stop any active electrical 41 
work, until their certification is provided and worn in accordance with this Section. 42 

 43 

8-20.3(4)  Foundations 44 
The second sentence of the first paragraph is revised to read: 45 
 46 

Concrete for Type II, III, IV, V, and CCTV signal standards and light standard foundations 47 
shall be Class 4000P and does not require air entrainment. 48 

 49 
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8-20.3(5)A  General 1 
The last two sentences of the last paragraph is deleted. 2 
 3 
This section is supplemented with the following: 4 
 5 

All conduits shall include a pull tape with the equipment grounding conductor. The pull 6 
tape shall be attached to the conduit near the end bell or grounded end bushing, or to 7 
duct plugs or caps if present, at both ends of the conduit. 8 

 9 

8-20.3(8)  Wiring 10 
The seventeenth paragraph is supplemented with the following: 11 
 12 

Pulling tape shall meet the requirements of Section 9-29.1(10). Pull string may not be 13 
used. 14 

 15 
8-21.AP8 16 

Section 8-21, Permanent Signing 17 

January 2, 2018 18 

8-21.3(9)F  Foundations 19 
Item number 3 of the twelfth paragraph is supplemented with the following new sentence: 20 
 21 

Class 4000P concrete for roadside sign structures does not require air entrainment. 22 
 23 
9-02.AP9 24 

Section 9-02, Bituminous Materials 25 

January 2, 2018 26 

9-02.1  Asphalt Material, General 27 
The second paragraph is revised to read: 28 
 29 

The Asphalt Supplier of Performance Graded (PG) asphalt binder and emulsified asphalt 30 
shall have a Quality Control Plan (QCP) in accordance with WSDOT QC 2 “Standard 31 
Practice for Asphalt Suppliers That Certify Performance Graded and Emulsified 32 
Asphalts”. The Asphalt Supplier’s QCP shall be submitted and receive the acceptance of 33 
the WSDOT State Materials Laboratory. Once accepted, any change to the QCP will 34 
require a new QCP to be submitted for acceptance. The Asphalt Supplier of PG asphalt 35 
binder and emulsified asphalt shall certify through the Bill of Lading that the PG asphalt 36 
binder or emulsified asphalt meets the Specification requirements of the Contract. 37 
 38 

9-02.1(4)  Performance Graded Asphalt Binder (PGAB) 39 
This section’s title is revised to read: 40 
 41 

Performance Graded (PG) Asphalt Binder 42 
 43 
The first paragraph is revised to read: 44 
 45 

PG asphalt binder meeting the requirements of AASHTO M 332 Table 1 of the grades 46 
specified in the Contract shall be used in the production of HMA. For HMA with greater 47 
than 20 percent RAP by total weight of HMA, or any amount of RAS, the new asphalt 48 
binder, recycling agent and recovered asphalt (RAP and/or RAS) when blended in the 49 
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proportions of the mix design shall meet the PG asphalt binder requirements of AASHTO 1 
M 332 Table 1 for the grade of asphalt binder specified by the Contract. 2 

 3 
The second paragraph, including the table, is revised to read: 4 
 5 

In addition to AASHTO M 332 Table 1 specification requirements, PG asphalt binders 6 
shall meet the following requirements: 7 
 8 

 
Additional Requirements by  

Performance Grade (PG) Asphalt Binders 

Property 
Test 

Method 
PG58H-22 PG58V-22 PG64H-28 PG64V-28 

RTFO 
Residue: 
Average 
Percent 

Recovery 
@ 3.2 kPa 

AASHTO T  
3501 

 30% Min. 25% Min. 30% Min. 

1Specimen conditioned in accordance with AASHTO T 240 – RTFO. 

 9 
The third paragraph is revised to read: 10 
 11 

The RTFO Jnrdiff and the PAV direct tension specifications of AASHTO M 332 are not 12 
required. 13 

 14 

9-02.1(6)  Cationic Emulsified Asphalt 15 
This section is revised to read: 16 
 17 

Cationic Emulsified Asphalt meeting the requirements of AASHTO M 208 Table 1 of the 18 
grades specified in the Contract shall be used. 19 

 20 

9-02.5  Warm Mix Asphalt (WMA) Additive 21 
This section, including title, is revised to read: 22 
 23 

9-02.5  HMA Additive 24 
Additives for HMA shall be approved by the Engineer. 25 

 26 
9-03.AP9 27 

Section 9-03, Aggregates 28 

January 2, 2018 29 

9-03.1(1)  General Requirements 30 
The second paragraph (up until the colon) is revised to read: 31 
 32 

Aggregates for Portland Cement Concrete shall meet the following test requirements: 33 
 34 

9-03.1(5)B  Grading 35 
In the last paragraph, “WSDOT FOP for WAQTC/AASHTO T 27/T 11” is revised to read “FOP 36 
for WAQTC/AASHTO T 27/T 11”. 37 
 38 

9-03.4(1)  General Requirements 39 
The first paragraph (up until the colon) is revised to read: 40 
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 1 
Aggregate for bituminous surface treatment shall be manufactured from ledge rock, talus, 2 
or gravel, in accordance with Section 3-01.  Aggregates for Bituminous Surface Treatment 3 
shall meet the following test requirements: 4 

 5 

9-03.8(1)  General Requirements 6 
The first paragraph (up until the colon) is revised to read: 7 
 8 

Aggregates for Hot Mix Asphalt shall meet the following test requirements: 9 
 10 

9-03.8(7)  HMA Tolerances and Adjustments 11 
In the table in item number 1, the fifth row is revised to read: 12 
 13 

Asphalt binder -0.4% to 0.5%  0.7% 

 14 
In the table in item number 1, the following new row is inserted before the last row: 15 
 16 

Voids in Mineral 
Aggregate, VMA 

-1.5%   

 17 

9-03.9(1)  Ballast 18 
The second paragraph (up until the colon) is revised to read: 19 
 20 

Aggregates for ballast shall meet the following test requirements: 21 
 22 
9-04.AP9 23 

Section 9-04, Joint and Crack Sealing Materials 24 

January 2, 2018 25 

9-04.1(2)  Premolded Joint Filler for Expansion Joints 26 
In this section, each reference to “AASHTO T 42” is revised to read “ASTM D 545”. 27 
 28 

9-04.2(1)A1  Hot Poured Sealant for Cement Concrete Pavement 29 
This section is supplemented with the following: 30 
 31 

Hot poured sealant for cement concrete pavement is acceptable for installations in joints 32 
where cement concrete pavement abuts a bituminous pavement. 33 

 34 

9-04.2(1)A2  Hot Poured Sealant for Bituminous Pavement 35 
This section is supplemented with the following: 36 
 37 

Hot poured sealant for bituminous pavement is acceptable for installations in joints where 38 
cement concrete pavement abuts a bituminous pavement. 39 

 40 
9-06.AP9 41 

Section 9-06, Structural Steel and Related Materials 42 

January 2, 2018 43 

9-06.5  Bolts 44 
This section’s title is revised to read: 45 
 46 
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Bolts and Rods 1 
 2 

9-06.5(4)  Anchor Bolts 3 
This section, including title, is revised to read: 4 
 5 

9-06.5(4)  Anchor Bolts and Anchor Rods 6 
Anchor bolts and anchor rods shall meet the requirements of ASTM F1554 and, unless 7 
otherwise specified, shall be Grade 105 and shall conform to Supplemental 8 
Requirements S2, S3, and S4. 9 
 10 
Nuts for ASTM F1554 Grade 105 black anchor bolts and anchor rods shall conform to 11 
ASTM A563, Grade D or DH. Nuts for ASTM F1554 Grade 105 galvanized anchor bolts 12 
and anchor rods shall conform to either ASTM A563, Grade DH, or AASHTO M292, 13 
Grade 2H, and shall conform to the overtapping, lubrication, and rotational testing 14 
requirements in Section 9-06.5(3). Nuts for ASTM F1554 Grade 36 or 55 black or 15 
galvanized anchor bolts and anchor rods shall conform to ASTM A563, Grade A or DH. 16 
Washers shall conform to ASTM F436. 17 
 18 
The bolts and rods shall be tested by the manufacturer in accordance with the 19 
requirements of the pertinent Specification and as specified in these Specifications. 20 
Anchor bolts, anchor rods, nuts, and washers shall be inspected prior to shipping to the 21 
project site. The Contractor shall submit to the Engineer for acceptance a Manufacturer’s 22 
Certificate of Compliance for the anchor bolts, anchor rods, nuts, and washers, as defined 23 
in Section 1-06.3. If the Engineer deems it appropriate, the Contractor shall provide a 24 
sample of the anchor bolt, anchor rod, nut, and washer for testing. 25 
 26 
All bolts, rods, nuts, and washers shall be marked and identified as required in the 27 
pertinent Specification. 28 

 29 

9-06.18  Metal Bridge Railing 30 
The second sentence of the first paragraph is revised to read: 31 
 32 

Steel used for metal railings, when galvanized after fabrication in accordance with 33 
AASHTO M111, shall have a controlled silicon content of either 0.00 to 0.06 percent or 34 
0.15 to 0.25 percent. 35 

 36 
9-08.AP9 37 

Section 9-08, Paints and Related Materials 38 

January 2, 2018 39 

9-08.1(2)K  Orange Equipment Enamel 40 
In the second sentence of the first paragraph, the reference to “Federal Standard 595” is 41 
revised to read “SAE AMS Standard 595”. 42 
 43 

9-08.1(8)  Standard Colors 44 
In the first paragraph, the reference to “Federal Standard 595” is revised to read “SAE AMS 45 
Standard 595”. 46 
 47 
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9-13.AP9 1 

Section 9-13, Riprap, Quarry Spalls, Slope Protection, and Rock for Erosion 2 

and Scour Protection and Rock Walls 3 

January 2, 2018 4 

9-13.1(1)  General 5 
The last paragraph is revised to read: 6 
 7 

Riprap and quarry spalls shall be free from segregation, seams, cracks, and other defects 8 
tending to destroy its resistance to weather and shall meet the following test 9 
requirements: 10 

 11 

9-13.7(1)  Rock for Rock Walls and Chinking Material 12 
The first paragraph (up until the colon) is revised to read: 13 
 14 

Rock for rock walls and chinking material shall be hard, sound and durable material, 15 
free from seams, cracks, and other defects tending to destroy its resistance to weather, 16 
and shall meet the following test requirements: 17 

 18 
9-14.AP9 19 

Section 9-14, Erosion Control and Roadside Planting 20 

January 2, 2018 21 

9-14.4(2)  Hydraulically Applied Erosion Control Products (HECPs) 22 
In the second column of Table 1, “ASTM D 586” is revised to read “AASHTO T 267”. 23 
 24 
In Table 1, the second to last row is deleted. 25 
 26 
9-20.AP9 27 

Section 9-20, Concrete Patching Material, Grout, and Mortar 28 

January 2, 2018 29 

9-20.5  Bridge Deck Repair Material 30 
Item number 3 of the first paragraph is revised to read: 31 
 32 

3. Permeability of less than 2,000 coulombs at 28-days or more in accordance with 33 
AASHTO T 277. 34 

 35 
9-21.AP9 36 

Section 9-21, Raised Pavement Markers (RPM) 37 

January 2, 2018 38 

9-21.2  Raised Pavement Markers Type 2 39 
This section’s content is deleted. 40 
 41 

9-21.2(1)  Physical Properties 42 
This section, including title, is revised to read: 43 
 44 
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9-21.2(1)  Standard Raised Pavement Markers Type 2 1 
The marker housing shall contain reflective faces as shown in the Plans to reflect incident 2 
light from either a single or opposite directions and meet the requirements of ASTM D 3 
4280 including Flexural strength requirements. 4 

 5 

9-21.2(2)  Optical Requirements 6 
This section, including title, is revised to read: 7 
 8 

9-21.2(2)  Abrasion Resistant Raised Markers Type 2 9 
Abrasion Resistant Raised Markers Type 2 shall comply with Section 9-21.2(1) and meet 10 
the requirements of ASTM D 4280 with the following additional requirement: The 11 
coefficient of luminous intensity of the markers shall be measured after subjecting the 12 
entire lens surface to the test described in ASTM D 4280 Section 9.5 using a sand drop 13 
apparatus. After the exposure described above, retroreflected values shall not be less 14 
than 0.5 times a nominal unblemished sample. 15 

 16 

9-21.2(3)  Strength Requirements 17 
This section is deleted in its entirety. 18 
 19 
9-28.AP9 20 

Section 9-28, Signing Materials and Fabrication 21 

January 2, 2018 22 

9-28.11  Hardware 23 
The last paragraph is revised to read: 24 
 25 

All steel parts shall be galvanized in accordance with AASHTO M111. Steel bolts and 26 
related connecting hardware shall be galvanized in accordance with ASTM F 2329. 27 

 28 

9-28.14(2)  Steel Structures and Posts 29 
The first sentence of the third paragraph is revised to read: 30 
 31 

Anchor rods for sign bridge and cantilever sign structure foundations shall conform to 32 
Section 9-06.5(4), including Supplemental Requirement S4 tested at -20°F. 33 

 34 
In the second sentence of the fourth paragraph, “AASHTO M232” is revised to read “ASTM F 35 
2329”. 36 
 37 
The first sentence of the fifth paragraph is revised to read: 38 
 39 

Except as otherwise noted, steel used for sign structures and posts shall have a 40 
controlled silicon content of either 0.00 to 0.06 percent or 0.15 to 0.25 percent. 41 

 42 
The last sentence of the last paragraph is revised to read: 43 
 44 

If such modifications are contemplated, the Contractor shall submit a Type 2 Working 45 
Drawing of the proposed modifications. 46 

 47 
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9-29.AP9 1 

Section 9-29, Illumination, Signal, Electrical 2 

January 2, 2018 3 

9-29.1  Conduit, Innerduct, and Outerduct 4 
This section is supplemented with the following new subsection: 5 
 6 

9-29.1(10)  Pull Tape 7 
Pull tape shall be pre-lubricated polyester pulling tape. The pull tape shall have a 8 
minimum width of ½-inch and a minimum tensile strength of 500 pounds. Pull tape may 9 
have measurement marks. 10 

 11 

9-29.2(2)A  Standard Duty Cable Vaults and Pull Boxes 12 
In the table in the last paragraph, the fourth, fifth and sixth rows are revised to read: 13 
 14 

Slip Resistant Lid ASTM A36 steel 

Frame ASTM A36 steel 

Slip Resistant Frame ASTM A36 steel 

 15 

9-29.6  Light and Signal Standards 16 
In the first sentence of the third paragraph, “AASHTO M232” is revised to read “ASTM F 2329”. 17 
 18 
Item number 2 of the last paragraph is revised to read: 19 
 20 

2. The steel light and signal standard fabricator’s shop drawing submittal, including 21 
supporting design calculations, submitted as a Type 2E Working Drawing in 22 
accordance with Section 8-20.2(1) and the Special Provisions. 23 

 24 

9-29.6(1)  Steel Light and Signal Standards 25 
In the second paragraph, “AASHTO M232” is revised to read “ASTM F 2329”. 26 
 27 
The first sentence of the last paragraph is revised to read: 28 
 29 

Steel used for light and signal standards shall have a controlled silicon content of either 30 
0.00 to 0.06 percent or 0.15 to 0.25 percent. 31 

 32 

9-29.6(5)  Foundation Hardware 33 
In the last paragraph, “AASHTO M232” is revised to read “ASTM F 2329”. 34 
 35 

9-29.10(1)  Conventional Roadway Luminaires 36 
This section is revised to read: 37 
 38 

All conventional roadway luminaires shall meet 3G vibration requirements as described 39 
in ANSI C136.31. 40 
 41 
All luminaires shall have housings fabricated from aluminum.  The housing shall be 42 
painted flat gray, SAE AMS Standard 595 color chip No. 26280, unless otherwise 43 
specified in the Contract. Painted housings shall withstand a 1,000 hour salt spray test 44 
as specified in ASTM B117. 45 
 46 
Each housing shall include a four bolt slip-fitter mount capable of accepting a nominal 2” 47 
tenon and adjustable within +/- 5 degrees of the axis of the tenon. The clamping 48 
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bracket(s) and the cap screws shall not bottom out on the housing bosses when adjusted 1 
within the +/- 5 degree range. No part of the slipfitter mounting brackets on the luminaires 2 
shall develop a permanent set in excess of 0.2 inch when the cap screws used for 3 
mounting are tightened to a torque of 32 foot-pounds.  Each luminaire shall include 4 
leveling reference points for both transverse and longitudinal adjustment. 5 
 6 
All luminaires shall include shorting caps when shipped. The caps shall be removed and 7 
provided to the Contracting Agency when an alternate control device is required to be 8 
installed in the photocell socket. House side shields shall be included when required by 9 
the Contract. Order codes shall be modified to the minimum extent necessary to include 10 
the option for house side shields. 11 

 12 
This section is supplemented with the following new subsections: 13 
 14 

9-29.10(1)A  High Pressure Sodium (HPS) Conventional Roadway 15 

Luminaires 16 
HPS conventional roadway luminaires shall meet the following requirements: 17 
 18 

1. General shape shall be “cobrahead” style, with flat glass lens and full cutoff 19 
optics. 20 

 21 
2. Light pattern distribution shall be IES Type III. 22 
 23 
3. The reflector of all luminaires shall be of a snap-in design or secured with 24 

screws. The reflector shall be polished aluminum or prismatic borosilicate glass. 25 
 26 
4. Flat lenses shall be formed from heat resistant, high-impact, molded borosilicate 27 

or tempered glass. 28 
 29 
5. The lens shall be mounted in a doorframe assembly, which shall be hinged to 30 

the luminaire and secured in the closed position to the luminaire by means of 31 
an automatic latch. The lens and doorframe assembly, when closed, shall exert 32 
pressure against a gasket seat. The lens shall not allow any light output above 33 
90 degrees nadir. Gaskets shall be composed of material capable of 34 
withstanding the temperatures involved and shall be securely held in place. 35 

 36 
6. The ballast shall be mounted on a separate exterior door, which shall be hinged 37 

to the luminaire and secured in the closed position to the luminaire housing by 38 
means of an automatic type of latch (a combination hex/slot stainless steel 39 
screw fastener may supplement the automatic-type latch). 40 

 41 
7. Each luminaire shall be capable of accepting a 150, 200, 250, 310, or 400 watt 42 

lamp complete and associated ballast.  Lamps shall mount horizontally. 43 
 44 

9-29.10(1)B  Light Emitting Diode (LED) Conventional Roadway Luminaires 45 
LED Conventional Roadway Luminaires are divided into classes based on their 46 
equivalent High Pressure Sodium (HPS) luminaires. Current classes are 200W, 250W, 47 
310W, and 400W. LED luminaires are required to be pre-approved in order to verify their 48 
photometric output. To be considered for pre-approval, LED luminaires must meet the 49 
requirements of this section. 50 
 51 



 

2018 INTERSECTION IMPROVEMENTS PROJECT PART 4 
CITY OF SAMMAMISH  AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 4-40 

LED luminaires shall include a removable access door, with tool-less entry, for access to 1 
electronic components and the terminal block.  The access door shall be removable, but 2 
include positive retention such that it can hang freely without disconnecting from the 3 
luminaire housing.  LED drivers may be mounted either to the interior of the luminaire 4 
housing or to the removable door itself. 5 
 6 
LED drivers shall be removable for user replacement. All internal modular components 7 
shall be connected by means of mechanical plug and socket type quick disconnects. Wire 8 
nuts may not be used for any purpose. All external electrical connections to the luminaire 9 
shall be made through the terminal block. 10 
 11 
LED luminaires shall include a 7-pin NEMA photocell receptacle. The LED driver(s) shall 12 
be dimmable from ten volts to zero volts. LED output shall have a Correlated Color 13 
Temperature (CCT) of 4000K nominal (4000-4300K) and a Color Rendering Index (CRI) 14 
of 70 or greater. LED output shall be a minimum of 85% at 75,000 hours at 25 degrees 15 
Celsius. 16 
 17 
LED luminaires shall be available for 120V, 240V, and 480V supply voltages. Voltages 18 
refer to the supply voltages to the luminaires present in the field. LED power usage shall 19 
not exceed the following maximum values for the applicable wattage class: 20 
 21 

Class Max. Wattage 

200W 110W 

250W 165W 

310W 210W 

400W 275W 

 22 
Only one brand of LED conventional roadway luminaire may be used on a Contract.  They 23 
do not necessarily have to be the same brand as any high-mast, underdeck, or wall-24 
mount luminaires when those types of luminaires are specified in the Contract.  LED 25 
luminaires shall include a standard 10 year manufacturer warranty. 26 
 27 
The list of pre-approved LED Conventional Roadway Luminaires is available at 28 
http://www.wsdot.wa.gov/Design/Traffic/ledluminaires.htm. 29 

 30 

9-29.10(2)  Decorative Luminaires 31 
This section, including title, is revised to read: 32 
 33 

9-29.10(2)  Vacant 34 
 35 

9-29.12  Electrical Splice Materials 36 
This section is supplemented with the following new subsections: 37 
 38 

9-29.12(3)  Splice Enclosures 39 
9-29.12(3)A  Heat Shrink Splice Enclosure 40 
Heat shrink splice enclosures shall be medium or heavy wall cross-linked polyolefin, 41 
meeting the requirements of AMS-DTL-23053/15, with thermoplastic adhesive 42 
sealant. Heat shrink splices used for “wye” connections require rubber electrical 43 
mastic tape. 44 
 45 
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9-29.12(3)B  Molded Splice Enclosure 1 
Molded splice enclosures shall use epoxy resin in a clear rigid plastic mold. The 2 
material used shall be compatible with the insulation material of the insulated 3 
conductor or cable. The component materials of the resin insulation shall be 4 
packaged ready for convenient mixing without removing from the package. 5 
 6 

9-29.12(4)  Re-Enterable Splice Enclosure 7 
Re-enterable splice enclosures shall use either dielectric grease or a flexible resin 8 
contained in a two-piece plastic mold. The mold shall either snap together or use stainless 9 
steel hose clamps. 10 
 11 

9-29.12(5)  Vinyl Electrical Tape for Splices 12 
Vinyl electrical tape in splicing applications shall meet the requirements of MIL-I-24391C. 13 

 14 

9-29.12(1)  Illumination Circuit Splices 15 
This section is revised to read: 16 
 17 

Underground illumination circuit splices shall be solderless crimped connections capable 18 
of securely joining the wires, both mechanically and electrically, as defined in Section 8-19 
20.3(8). Aerial illumination splices shall be solderless crimp connectors or split bolt vice-20 
type connectors. 21 

 22 

9-29.12(1)A  Heat Shrink Splice Enclosure 23 
This section is deleted in its entirety. 24 
 25 

9-29.12(1)B  Molded Splice Enclosure 26 
This section is deleted in its entirety. 27 
 28 

9-29.12(2)  Traffic Signal Splice Material 29 
This section is revised to read: 30 
 31 

Induction loop splices and magnetometer splices shall use an uninsulated barrel-type 32 
crimped connector capable of being soldered. 33 

 34 

9-29.16(2)E  Painting Signal Heads 35 
In the first sentence, “Federal Standard 595” is revised to read “SAE AMS Standard 595”. 36 
 37 

9-29.17  Signal Head Mounting Brackets and Fittings 38 
In the first paragraph, item number 2 under Stainless Steel is revised to read: 39 
 40 

2. Bands or cables for Type N mount. 41 
 42 

9-29.20  Pedestrian Signals 43 
In item 2C of the second paragraph, “Federal Standard 595” is revised to read “SAE AMS 44 
Standard 595”. 45 
 46 
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9-34.AP9 1 

Section 9-34, Pavement Marking Material 2 

January 2, 2018 3 

9-34.2(2)  Color 4 
Each reference to “Federal Standard 595” is revised to read “SAE AMS Standard 595”. 5 
 6 

9-34.2(5)  Low VOC Waterborne Paint 7 
The heading “Standard Waterborne Paint” is supplemented with “Type 1 and 2”. 8 
 9 
The heading “High-Build Waterborne Paint” is supplemented with “Type 4”. 10 
 11 
The heading “Cold Weather Waterborne Paint” is supplemented with “Type 5”. 12 
 13 
In the row beginning with “° @90°F”, each minimum value is revised to read “60”. 14 
 15 
In the row beginning with “Fineness of Grind, (Hegman Scale)”, each minimum value is 16 
revised to read “3”. 17 
 18 
The last four rows are replaced with the following: 19 
 20 

Vehicle Composition ASTM D 
2621 

100% acrylic emulsion 100% cross-linking 
acrylic4 

100% acrylic emulsion 

Freeze-Thaw 
Stability, KU 

ASTM D 
2243 and D 
562 

@ 5 cycles show no 
coagulation or change 
in viscosity greater 
than ± 10 KU  

@ 5 cycles show no 
coagulation or change 
in viscosity greater 
than ± 10 KU  

@ 3 cycles show no 
coagulation or change 
in viscosity greater 
than ± 10 KU 

Heat Stability ASTM D 
5622 

± 10 KU from the 
initial viscosity 

± 10 KU from the 
initial viscosity 

± 10 KU from the 
initial Viscosity 

Low Temperature 
Film Formation 

ASTM D 
28053 

No Cracks*  No Cracks 

Cold Flexibility5 ASTM D522 Pass at 0.5 in 
mandrel* 

  

Test Deck 
Durability6 

ASTM D913 ≥70% paint retention 
in wheel track* 

  

Mud Cracking (See note 7) No Cracks No Cracks  

 21 
After the preceding Amendments are applied, the following new column is inserted after the 22 
“Standard Waterborne Paint Type 1 and 2” column: 23 

 24 
Semi-Durable Waterborne Paint Type 3 

White Yellow 

Min. Max. Min. Max. 

Within ± 0.3 of qualification sample 

    

    

80 95 80 95 

60  60  

77  77  

 65  65 

43  43  

 1.25  1.25 

3  3  

0.98  0.96  
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88  50  

100°  100°  

9.5  9.5  

 10  10 

100% acrylic emulsion 

@ 5 cycles show no coagulation or 
change in viscosity greater than ± 10 KU 

± 10 KU from the initial viscosity 

No Cracks 

Pass at 0.25 in mandrel 

≥70% paint retention in wheel track 

No Cracks 

 1 
The footnotes are supplemented with the following: 2 
 3 

4Cross-linking acrylic shall meet the requirements of federal specification TT-P-1952F 4 
Section 3.1.1. 5 
 6 
5Cold Flexibility: The paint shall be applied to an aluminum panel at a wet film thickness 7 
of 15 mils and allowed to dry under ambient conditions (50±10% RH and 72±5 ˚F) for 24 8 
hours. A cylindrical mandrel apparatus (in accordance with ASTM D522 method B) shall 9 
be put in a 40°F refrigerator when the paint is drawn down  After 24 hours, the aluminum 10 
panel with dry paint shall be put in the 40°F refrigerator with the mandrel apparatus for 2 11 
hours. After 2 hours, the panel and test apparatus shall be removed and immediately 12 
tested to according to ASTM D522 to evaluate cold flexibility. Paint must show no 13 
evidence of cracking, chipping or flaking when bent 180 degrees over a mandrel bar of 14 
specified diameter. 15 
 16 
6NTPEP test deck, or a test deck conforming to ASTM D713, shall be conducted for a 17 
minimum of six months with the following additional requirements: it shall be applied at 18 
15 wet mils to a test deck that is located at 40N latitude or higher with at least 10,000 19 
ADT and which was applied during the months of September through November. 20 
 21 
7Paint is applied to an approximately 4”x12” aluminum panel using a drawdown bar with 22 
a 50 mil gap. The coated panel is allowed to dry under ambient conditions (50±10% RH 23 
and 72±5 ˚F) for 24 hours. Visual evaluation of the dry film shall reveal no cracks. 24 

 25 

9-34.3  Plastic 26 
In the first sentence of the last paragraph, “Federal Standard 595” is revised to read “SAE 27 
AMS Standard 595”. 28 
 29 

9-34.3(2)  Type B – Pre-Formed Fused Thermoplastic 30 
In the last two paragraphs, each reference to “Federal Standard 595” is revised to read “SAE 31 
AMS Standard 595”. 32 
 33 

9-34.7(1)  Requirements 34 
The first paragraph is revised to read: 35 
 36 

Field performance evaluation is required for low VOC solvent-based paint per Section 9-37 
34.2(4), Type A – liquid hot applied thermoplastic per Section 9-34.3(1), Type B – 38 
preformed fused thermoplastic per Section 9-34.3(2), Type C – cold applied preformed 39 
tape per Section 9-34.3(3), and Type D – liquid applied methyl methacrylate per Section 40 
9-34.3(4). 41 
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 1 
The last paragraph is deleted. 2 
 3 

9-34.7(1)C  Auto No-Track Time 4 
The first paragraph is revised to read: 5 
 6 

Auto No-Track Time will only be required for low VOC solvent-based paint in accordance 7 
with Section 9-34.2(4). 8 

 9 
The second and third sentences of the second paragraph are deleted. 10 
 11 
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INTRODUCTION TO THE SPECIAL PROVISIONS 1 
 2 
 (August 14, 2013 APWA GSP) 3 
 4 
The work on this project shall be accomplished in accordance with the Standard 5 
Specifications for Road, Bridge and Municipal Construction, 2018 edition, as issued by the 6 
Washington State Department of Transportation (WSDOT) and the American Public 7 
Works Association (APWA), Washington State Chapter (hereafter  “Standard 8 
Specifications”).   The Standard Specifications, as modified or supplemented by the 9 
Amendments to the Standard Specifications and these Special Provisions, all of which are 10 
made a part of the Contract Documents, shall govern all of the Work.   11 
 12 
These Special Provisions are made up of both General Special Provisions (GSPs) from 13 
various sources, which may have project-specific fill-ins; and project-specific Special 14 
Provisions.  Each Provision either supplements, modifies, or replaces the comparable 15 
Standard Specification, or is a new Provision.  The deletion, amendment, alteration, or 16 
addition to any subsection or portion of the Standard Specifications is meant to pertain 17 
only to that particular portion of the section, and in no way should it be interpreted that the 18 
balance of the section does not apply. 19 
 20 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled 21 
under the headers of each GSP, with the effective date of the GSP and its source.  For 22 
example: 23 

 24 
 (March 8, 2013  APWA GSP) 25 
 (April 1, 2013  WSDOT GSP) 26 
 (May 1, 2013 City of Sammamish) 27 

 28 
Also incorporated into the Contract Documents by reference are: 29 

 Manual on Uniform Traffic Control Devices for Streets and Highways, currently 30 
adopted edition, with Washington State modifications, if any 31 

 Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, 32 
current edition 33 

 KING COUNTY Department of Transportation Road Services Division 2007 34 
Design and Construction Standards 35 

 CITY OF SAMMAMISH 2016 Sammamish Public Works Standards 36 
 37 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 38 
 39 
 40 
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DIVISION 1 1 

GENERAL REQUIREMENTS 2 

 3 

DESCRIPTION OF WORK 4 

This Contract provides for the removal of existing landscaped traffic islands and restore 5 
each area with left-turn pocket travel lanes at five (5) locations within the City of 6 
Sammamish, King County. 7 
 8 

 228th Avenue SE & SE 8th Street – Northbound left-turn pocket extension 9 

 228th Avenue NE & NE 8th Street – Northbound left turn pocket extension, 10 
southbound turn pocket extension, Boys and Girls Club driveway modifications 11 
(right-in, right-out only), and northbound 228th Avenue NE channelization 12 
revisions. 13 

 228th Avenue NE & NE 4th Street – Southbound left-turn pocket extension 14 

 228th Avenue SE & Issaquah-Pine Lake Road SE – Channelization modifications 15 
and signal head installation to provide signal timing overlap for the westbound 16 
right-turn with the southbound left turn.  17 

 228th Avenue SE & SE 20th Street – Northbound left turn pocket extension and 18 
southbound left-turn pocket extension at the northern Discovery Elementary 19 
Driveway.  20 
 21 

The project includes removal of existing landscaped medians (including trees, irrigation, 22 
illumination, signage, etc.), the restoration of each area as extended left-turn pockets, and 23 
other work all in accordance with the attached Contract Plans, these Contract Provisions, 24 
and the Standard Specifications. 25 
 26 
 27 

SECTION 1-01, DEFINITIONS AND TERMS 28 

1-01.3   Definitions  29 
(January 4, 2016  APWA GSP) 30 
 31 
Delete the heading Completion Dates and the three paragraphs that follow it, and 32 
replace them with the following: 33 

 34 
Dates  35 

Bid Opening Date 36 
The date on which the Contracting Agency publicly opens and reads the Bids. 37 

Award Date 38 
The date of the formal decision of the Contracting Agency to accept the lowest 39 
responsible and responsive Bidder for the Work. 40 

Contract Execution Date 41 
The date the Contracting Agency officially binds the Agency to the Contract. 42 

Notice to Proceed Date 43 
The date stated in the Notice to Proceed on which the Contract time begins. 44 
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Substantial Completion Date 1 
The day the Engineer determines the Contracting Agency has full and 2 
unrestricted use and benefit of the facilities, both from the operational and safety 3 
standpoint, any remaining traffic disruptions will be rare and brief, and only minor 4 
incidental work, replacement of temporary substitute facilities, plant 5 
establishment periods, or correction or repair remains for the Physical 6 
Completion of the total Contract.   7 

Physical Completion Date 8 
The day all of the Work is physically completed on the project.  All documentation 9 
required by the Contract and required by law does not necessarily need to be 10 
furnished by the Contractor by this date. 11 

Completion Date 12 
The day all the Work specified in the Contract is completed and all the 13 
obligations of the Contractor under the contract are fulfilled by the Contractor.  All 14 
documentation required by the Contract and required by law must be furnished 15 
by the Contractor before establishment of this date. 16 

Final Acceptance Date 17 
The date on which the Contracting Agency accepts the Work as complete. 18 

 19 
Supplement this Section with the following: 20 
 21 

All references in the Standard Specifications, Amendments, or WSDOT General 22 
Special Provisions, to the terms “Department of Transportation”, “Washington State 23 
Transportation Commission”, “Commission”, “Secretary of Transportation”, 24 
“Secretary”, “Headquarters”, and “State Treasurer” shall be revised to read 25 
“Contracting Agency”. 26 
 27 
All references to the terms “State” or “state” shall be revised to read “Contracting 28 
Agency” unless the reference is to an administrative agency of the State of 29 
Washington, a State statute or regulation, or the context reasonably indicates 30 
otherwise.  31 
 32 
All references to “State Materials Laboratory” shall be revised to read “Contracting 33 
Agency designated location”. 34 
 35 
All references to “final contract voucher certification” shall be interpreted to mean the 36 
Contracting Agency form(s) by which final payment is authorized, and final 37 
completion and acceptance granted. 38 
 39 
Additive  40 
A supplemental unit of work or group of bid items, identified separately in the Bid 41 
Proposal, which may, at the discretion of the Contracting Agency, be awarded in 42 
addition to the base bid. 43 
 44 
Alternate  45 
One of two or more units of work or groups of bid items, identified separately in the 46 
Bid Proposal, from which the Contracting Agency may make a choice between 47 
different methods or material of construction for performing the same work. 48 
 49 
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Business Day  1 
A business day is any day from Monday through Friday except holidays as listed in 2 
Section 1-08.5. 3 
 4 
Contract Bond 5 
The definition in the Standard Specifications for “Contract Bond” applies to whatever 6 
bond form(s) are required by the Contract Documents, which may be a combination 7 
of a Payment Bond and a Performance Bond. 8 
 9 
Contract Documents 10 
See definition for “Contract”. 11 
 12 
Contract Time  13 
The period of time established by the terms and conditions of the Contract within 14 
which the Work must be physically completed. 15 
 16 
Notice of Award  17 
The written notice from the Contracting Agency to the successful Bidder signifying 18 
the Contracting Agency’s acceptance of the Bid Proposal. 19 
 20 
Notice to Proceed  21 
The written notice from the Contracting Agency or Engineer to the Contractor 22 
authorizing and directing the Contractor to proceed with the Work and establishing 23 
the date on which the Contract time begins. 24 
 25 
Traffic  26 
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, 27 
and equestrian traffic. 28 
 29 

SECTION 1-02, BID PROCEDURES AND CONDITIONS 30 

1-02.1 Prequalification of Bidders 31 
Delete this Section and replace it with the following: 32 
 33 

1-02.1 Qualifications of Bidder 34 
(January 24, 2011 APWA GSP) 35 

 36 
Before award of a public works contract, a bidder must meet at least the minimum 37 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and 38 
qualified to be awarded a public works project. 39 
 40 

1-02.2 Plans and Specifications 41 
(June 27, 2011 APWA GSP) 42 
 43 
Delete this Section and replace it with the following: 44 
 45 

Information as to where Bid Documents can be obtained or reviewed will be found in 46 
the Call for Bids (Advertisement for Bids) for the Work. 47 
 48 
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After award of the Contract, Plans and Specifications will be issued to the Contractor 1 
at no cost as detailed below: 2 

 3 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17")  3 Furnished automatically 
upon award. 

Contract Provisions 

 

3 Furnished automatically 
upon award. 

Large plans (e.g., 22" x 34")  1 Furnished automatically 
upon award. 

 4 
Additional Plans and Contract Provisions may be purchased by the Contractor by 5 
payment of the cost stated in the Call for Bids. 6 

 7 

1-02.4 Examination of Plans, Specifications, and Site of Work 8 
 9 

1-02.4(1) General 10 
(June 2006 City of Sammamish) 11 

 12 
Section 1-02.4(1) General numbered paragraph 3 is replaced with the following: 13 
 14 

Has satisfied itself as to the character, quality, and quantity of surface and 15 
subsurface materials or obstacles to be encountered including existing utilities 16 
and utility relocation Work insofar as this information is reasonably ascertainable 17 
from an inspection of the Work site (including material sites) as well as from the 18 
Bid Documents and other information made a part of this Contract. 19 
 20 

1-02.5 Proposal Forms 21 
(July 31, 2017 APWA GSP) 22 
 23 
Delete this Section and replace it with the following: 24 
 25 

The Proposal Form will identify the project and its location and describe the work. It 26 
will also list estimated quantities, units of measurement, the items of work, and the 27 
materials to be furnished at the unit bid prices. The bidder shall complete spaces on 28 
the proposal form that call for, but are not limited to, unit prices; extensions; 29 
summations; the total bid amount; signatures; date; and, where applicable, retail 30 
sales taxes and acknowledgment of addenda; the bidder’s name, address, telephone 31 
number, and signature; the bidder’s UDBE/DBE/M/WBE commitment, if applicable; a 32 
State of Washington Contractor’s Registration Number; and a Business License 33 
Number, if applicable. Bids shall be completed by typing or shall be printed in ink by 34 
hand, preferably in black ink. The required certifications are included as part of the 35 
Proposal Form. 36 
 37 
The Contracting Agency reserves the right to arrange the proposal forms with 38 
alternates and additives, if such be to the advantage of the Contracting Agency. The 39 



2018 INTERSECTION IMPROVEMENTS PROJECT PART 5 
CITY OF SAMMAMISH  SPECIAL PROVISIONS 
 5-6 

bidder shall bid on all alternates and additives set forth in the Proposal Form unless 1 
otherwise specified. 2 
 3 

1-02.6 Preparation of Proposal 4 
(May 17, 2018  APWA GSP) 5 
 6 
Supplement the second paragraph with the following: 7 

4. If a minimum bid amount has been established for any item, the unit or lump 8 
sum price must equal or exceed the minimum amount stated. 9 

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be 10 
initialed by the signer of the bid.  11 

 12 
Delete the last two paragraphs, and replace them with the following: 13 
 14 

If no Subcontractor is listed, the Bidder acknowledges that it does intend to use any 15 
Subcontractor to perform those items of work. 16 
 17 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any 18 
manner. 19 
 20 
A bid by a corporation shall be executed in the corporate name, by the president or a 21 
vice president (or other corporate officer accompanied by evidence of authority to 22 
sign). 23 
 24 
A bid by a partnership shall be executed in the partnership name, and signed by a 25 
partner. A copy of the partnership agreement shall be submitted with the Bid Form if 26 
any UDBE requirements are to be satisfied through such an agreement. 27 
 28 
A bid by a joint venture shall be executed in the joint venture name and signed by a 29 
member of the joint venture. A copy of the joint venture agreement shall be 30 
submitted with the Bid Form if any UDBE requirements are to be satisfied through 31 
such an agreement. 32 

 33 

1-02.7  Bid Deposit 34 
(March 8, 2013 APWA GSP) 35 
 36 
Supplement this section with the following: 37 
 38 

Bid bonds shall contain the following: 39 
1. Contracting Agency-assigned number for the project; 40 
2. Name of the project; 41 
3. The Contracting Agency named as obligee; 42 
4. The amount of the bid bond stated either as a dollar figure or as a 43 

percentage which represents five percent of the maximum bid amount that 44 
could be awarded; 45 

5. Signature of the bidder’s officer empowered to sign official statements. The 46 
signature of the person authorized to submit the bid should agree with the 47 
signature on the bond, and the title of the person must accompany the said 48 
signature; 49 
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6. The signature of the surety’s officer empowered to sign the bond and the 1 
power of attorney. 2 

 3 
If so stated in the Contract Provisions, bidder must use the bond form included in the 4 
Contract Provisions. 5 
 6 
If so stated in the Contract Provisions, cash will not be accepted for a bid deposit. 7 
 8 

1-02.9 Delivery of Proposal  9 
(May 17, 2018  APWA GSP, Option A) 10 
 11 
Delete this section and replace it with the following: 12 

 13 
Each Proposal shall be submitted in a sealed envelope, with the Project Name and 14 
Project Number as stated in the Call for Bids clearly marked on the outside of the 15 
envelope, or as otherwise required in the Bid Documents, to ensure proper handling 16 
and delivery. 17 
 18 
To be considered responsive on a FHWA-funded project, the Bidder may be required 19 
to submit the following items, as required by Section 1-02.6: 20 
 21 

 UDBE Written Confirmation Document from each UDBE firm listed on the 22 
Bidder’s completed UDBE Utilization Certification (WSDOT 272-056U) 23 

 Good Faith Effort (GFE) Documentation 24 
 25 
These documents, if applicable, shall be received either with the Bid Proposal or as a 26 
supplement to the Bid.  These documents shall be received no later than 24 hours 27 
(not including Saturdays, Sundays and Holidays) after the time for delivery of the Bid 28 
Proposal. 29 
 30 
If submitted after the Bid Proposal is due, the document(s) must be submitted in a 31 
sealed envelope labeled the same as for the Proposal, with “Supplemental 32 
Information” added.  All other information required to be submitted with the Bid 33 
Proposal must be submitted with the Bid Proposal itself, at the time stated in the Call 34 
for Bids. 35 
 36 
The Contracting Agency will not open or consider any Bid Proposal that is received 37 
after the time specified in the Call for Bids for receipt of Bid Proposals, or received in 38 
a location other than that specified in the Call for Bids.  The Contracting Agency will 39 
not open or consider any “Supplemental Information” (UDBE confirmations, or GFE 40 
documentation) that is received after the time specified above, or received in a 41 
location other than that specified in the Call for Bids. 42 
 43 

1-02.10  Withdrawing, Revising, or Supplementing Proposal  44 
(July 23, 2015  APWA GSP) 45 
 46 
Delete this section in its entirety, and replace it with the following: 47 

 48 
After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may 49 
withdraw, revise, or supplement it if: 50 
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 1 
1. The Bidder submits a written request signed by an authorized person and 2 

physically delivers it to the place designated for receipt of Bid Proposals, 3 
and 4 

2. The Contracting Agency receives the request before the time set for receipt 5 
of Bid Proposals, and  6 

3. The revised or supplemented Bid Proposal (if any) is received by the 7 
Contracting Agency before the time set for receipt of Bid Proposals. 8 

 9 
If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received 10 
before the time set for receipt of Bid Proposals, the Contracting Agency will return the 11 
unopened Proposal package to the Bidder.  The Bidder must then submit the revised 12 
or supplemented package in its entirety.  If the Bidder does not submit a revised or 13 
supplemented package, then its bid shall be considered withdrawn. 14 
 15 
Late revised or supplemented Bid Proposals or late withdrawal requests will be date 16 
recorded by the Contracting Agency and returned unopened.  Mailed, Emailed, or 17 
faxed requests to withdraw, revise, or supplement a Bid Proposal are not acceptable. 18 
 19 

1-02.12 Public Opening of Proposals 20 
Section 1-02.12 is supplemented with the following: 21 
 22 

Date of Opening Bids 23 
Sealed Bids are to be received at one of the following locations prior to the time 24 
specified: 25 
 26 

1. At Sammamish City Hall until 2:00 p.m. of the Bid opening date.  27 
 28 

Sammamish City Hall 29 
801 228th Avenue SE 30 
Sammamish, WA  98075 31 

 32 
The Bid opening date for this project is as specified on the Notice to Contractors. Bids 33 
received will be publicly opened and read after 2:00 p.m. on this date. 34 
 35 

1-02.13 Irregular Proposals 36 
(June 20, 2017  APWA GSP) 37 
 38 
Delete this section and replace it with the following: 39 
 40 

1. A Proposal will be considered irregular and will be rejected if: 41 
a. The Bidder is not prequalified when so required;  42 
b. The authorized Proposal form furnished by the Contracting Agency is not 43 

used or is altered; 44 
c. The completed Proposal form contains any unauthorized additions, 45 

deletions, alternate Bids, or conditions; 46 
d. The Bidder adds provisions reserving the right to reject or accept the 47 

award, or enter into the Contract; 48 
e. A price per unit cannot be determined from the Bid Proposal;  49 
f. The Proposal form is not properly executed; 50 
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g. The Bidder fails to submit or properly complete a Subcontractor list, if 1 
applicable, as required in Section 1-02.6; 2 

h. The Bidder fails to submit or properly complete an Underutilized 3 
Disadvantaged Business Enterprise Certification, if applicable, as 4 
required in Section 1-02.6;  5 

i. The Bidder fails to submit written confirmation from each UDBE firm listed 6 
on the Bidder’s completed UDBE Utilization Certification that they are in 7 
agreement with the bidder’s UDBE participation commitment, if 8 
applicable, as required in Section 1-02.6, or if the written confirmation that 9 
is submitted fails to meet the requirements of the Special Provisions; 10 

j The Bidder fails to submit UDBE Good Faith Effort documentation, if 11 
applicable, as required in Section 1-02.6, or if the documentation that is 12 
submitted fails to demonstrate that a Good Faith Effort to meet the 13 
Condition of Award was made; 14 

k. The Bid Proposal does not constitute a definite and unqualified offer to 15 
meet the material terms of the Bid invitation; or 16 

l. More than one Proposal is submitted for the same project from a Bidder 17 
under the same or different names. 18 

 19 
2.  A Proposal may be considered irregular and may be rejected if: 20 

a. The Proposal does not include a unit price for every Bid item; 21 
b. Any of the unit prices are excessively unbalanced (either above or below 22 

the amount of a reasonable Bid) to the potential detriment of the 23 
Contracting Agency; 24 

c. Receipt of Addenda is not acknowledged; 25 
d. A member of a joint venture or partnership and the joint venture or 26 

partnership submit Proposals for the same project (in such an instance, 27 
both Bids may be rejected); or 28 

e. If Proposal form entries are not made in ink. 29 
 30 

1-02.14 Disqualification of Bidders 31 
(May 17, 2018  APWA GSP, Option B) 32 
 33 
Delete this section and replace it with the following: 34 
 35 

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory 36 
bidder responsibility criteria in RCW 39.04.350(1), as amended; or does not meet 37 
Supplemental Criteria 1-7 listed in this Section. 38 
 39 
The Contracting Agency will verify that the Bidder meets the mandatory bidder 40 
responsibility criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2.  41 
Evidence that the Bidder meets Supplemental Criteria 3-7 shall be provided by the 42 
Bidder as stated later in this Section.   43 
 44 
 45 
1. Delinquent State Taxes 46 
 47 

A Criterion: The Bidder shall not owe delinquent taxes to the Washington 48 
State Department of Revenue without a payment plan approved by the 49 
Department of Revenue.  50 
 51 
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B. Documentation: The Bidder, if and when required as detailed below, shall 1 
sign a statement (on a form to be provided by the Contracting Agency) 2 
that the Bidder does not owe delinquent taxes to the Washington State 3 
Department of Revenue, or if delinquent taxes are owed to the 4 
Washington State Department of Revenue, the Bidder must submit a 5 
written payment plan approved by the Department of Revenue, to the 6 
Contracting Agency by the deadline listed below. 7 

 8 
2. Federal Debarment 9 
 10 

A Criterion: The Bidder shall not currently be debarred or suspended by the 11 
Federal government. 12 

 13 
B. Documentation: The Bidder shall not be listed as having an “active 14 

exclusion” on the U.S. government’s “System for Award Management” 15 
database (www.sam.gov). 16 

 17 
3. Subcontractor Responsibility 18 
 19 

A Criterion: The Bidder’s standard subcontract form shall include the 20 
subcontractor responsibility language required by RCW 39.06.020, and 21 
the Bidder shall have an established procedure which it utilizes to validate 22 
the responsibility of each of its subcontractors.  The Bidder’s subcontract 23 
form shall also include a requirement that each of its subcontractors shall 24 
have and document a similar procedure to determine whether the sub-tier 25 
subcontractors with whom it contracts are also “responsible” 26 
subcontractors as defined by RCW 39.06.020. 27 

 28 
B. Documentation: The Bidder, if and when required as detailed below, shall 29 

submit a copy of its standard subcontract form for review by the 30 
Contracting Agency, and a written description of its procedure for 31 
validating the responsibility of subcontractors with which it contracts. 32 

 33 
4. Claims Against Retainage and Bonds 34 
 35 

A Criterion: The Bidder shall not have a record of excessive claims filed 36 
against the retainage or payment bonds for public works projects in the 37 
three years prior to the bid submittal date, that demonstrate a lack of 38 
effective management by the Bidder of making timely and appropriate 39 
payments to its subcontractors, suppliers, and workers, unless there are 40 
extenuating circumstances and such circumstances are deemed 41 
acceptable to the Contracting Agency. 42 

 43 
B. Documentation: The Bidder, if and when required as detailed below, shall 44 

submit a list of the public works projects completed in the three years 45 
prior to the bid submittal date that have had claims against retainage and 46 
bonds and include for each project the following information: 47 

 48 
• Name of project 49 
• The owner and contact information for the owner; 50 
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• A list of claims filed against the retainage and/or payment bond for 1 
any of the projects listed; 2 

• A written explanation of the circumstances surrounding each claim 3 
and the ultimate resolution of the claim. 4 

 5 
5. Public Bidding Crime 6 
 7 

A Criterion: The Bidder and/or its owners shall not have been convicted of a 8 
crime involving bidding on a public works contract in the five years prior to 9 
the bid submittal date. 10 

 11 
B. Documentation: The Bidder, if and when required as detailed below, shall 12 

sign a statement (on a form to be provided by the Contracting Agency) 13 
that the Bidder and/or its owners have not been convicted of a crime 14 
involving bidding on a public works contract. 15 

 16 
6. Termination for Cause / Termination for Default 17 
 18 

A Criterion: The Bidder shall not have had any public works contract 19 
terminated for cause or terminated for default by a government agency in 20 
the five years prior to the bid submittal date, unless there are extenuating 21 
circumstances and such circumstances are deemed acceptable to the 22 
Contracting Agency. 23 

 24 
B. Documentation: The Bidder, if and when required as detailed below, shall 25 

sign a statement (on a form to be provided by the Contracting Agency) 26 
that the Bidder has not had any public works contract terminated for 27 
cause or terminated for default by a government agency in the five years 28 
prior to the bid submittal date; or if Bidder was terminated, describe the 29 
circumstances. . 30 

 31 
7. Lawsuits 32 
 33 

A Criterion: The Bidder shall not have lawsuits with judgments entered 34 
against the Bidder in the five years prior to the bid submittal date that 35 
demonstrate a pattern of failing to meet the terms of contracts, unless 36 
there are extenuating circumstances and such circumstances are 37 
deemed acceptable to the Contracting Agency 38 

 39 
B. Documentation: The Bidder, if and when required as detailed below, shall 40 

sign a statement (on a form to be provided by the Contracting Agency) 41 
that the Bidder has not had any lawsuits with judgments entered against 42 
the Bidder in the five years prior to the bid submittal date that 43 
demonstrate a pattern of failing to meet the terms of contracts, or shall 44 
submit a list of all lawsuits with judgments entered against the Bidder in 45 
the five years prior to the bid submittal date, along with a written 46 
explanation of the circumstances surrounding each such lawsuit.  The 47 
Contracting Agency shall evaluate these explanations to determine 48 
whether the lawsuits demonstrate a pattern of failing to meet of terms of 49 
construction related contracts 50 

 51 
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As evidence that the Bidder meets the Supplemental Criteria stated above, the 1 
apparent low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) 2 
of the second business day following the bid submittal deadline, a written 3 
statement verifying that the Bidder meets the supplemental criteria together with 4 
supporting documentation (sufficient in the sole judgment of the Contracting 5 
Agency) demonstrating compliance with the Supplemental Criteria.  The 6 
Contracting Agency reserves the right to request further documentation as needed 7 
from the low Bidder and documentation from other Bidders as well to assess 8 
Bidder responsibility and compliance with all bidder responsibility criteria.  The 9 
Contracting Agency also reserves the right to obtain information from third-parties 10 
and independent sources of information concerning a Bidder’s compliance with the 11 
mandatory and supplemental criteria, and to use that information in their 12 
evaluation.  The Contracting Agency may consider mitigating factors in determining 13 
whether the Bidder complies with the requirements of the supplemental criteria. 14 
 15 
The basis for evaluation of Bidder compliance with these mandatory and 16 
supplemental criteria shall include any documents or facts obtained by Contracting 17 
Agency (whether from the Bidder or third parties) including but not limited to:  (i) 18 
financial, historical, or operational data from the Bidder; (ii) information obtained 19 
directly by the Contracting Agency from others for whom the Bidder has worked, or 20 
other public agencies or private enterprises; and (iii) any additional information 21 
obtained by the Contracting Agency which is believed to be relevant to the matter. 22 
 23 
If the Contracting Agency determines the Bidder does not meet the bidder 24 
responsibility criteria above and is therefore not a responsible Bidder, the 25 
Contracting Agency shall notify the Bidder in writing, with the reasons for its 26 
determination.  If the Bidder disagrees with this determination, it may appeal the 27 
determination within two (2) business days of the Contracting Agency’s 28 
determination by presenting its appeal and any additional information to the 29 
Contracting Agency.  The Contracting Agency will consider the appeal and any 30 
additional information before issuing its final determination.  If the final 31 
determination affirms that the Bidder is not responsible, the Contracting Agency will 32 
not execute a contract with any other Bidder until at least two business days after 33 
the Bidder determined to be not responsible has received the Contracting Agency’s  34 
final determination. 35 
 36 
Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: 37 
Bidders with concerns about the relevancy or restrictiveness of the Supplemental 38 
Bidder Responsibility Criteria may make or submit requests to the Contracting 39 
Agency to modify the criteria.  Such requests shall be in writing, describe the 40 
nature of the concerns, and propose specific modifications to the criteria.  Bidders 41 
shall submit such requests to the Contracting Agency no later than five (5) 42 
business days prior to the bid submittal deadline and address the request to the 43 
Project Engineer or such other person designated by the Contracting Agency in the 44 
Bid Documents. 45 

 46 

1-02.15  Pre Award Information 47 
(August 14, 2013 APWA GSP) 48 
 49 
Revise this section to read: 50 

 51 
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Before awarding any contract, the Contracting Agency may require one or more of 1 
these items or actions of the apparent lowest responsible bidder: 2 

1. A complete statement of the origin, composition, and manufacture of any or all 3 
materials to be used, 4 

2. Samples of these materials for quality and fitness tests, 5 

3. A progress schedule (in a form the Contracting Agency requires) showing the 6 
order of and time required for the various phases of the work,  7 

4. A breakdown of costs assigned to any bid item,  8 

5. Attendance at a conference with the Engineer or representatives of the Engineer,  9 

6. Obtain, and furnish a copy of, a business license to do business in the city or 10 
county where the work is located. 11 

7. Any other information or action taken that is deemed necessary to ensure that 12 
the bidder is the lowest responsible bidder. 13 

 14 

SECTION 1-03, AWARD AND EXECUTION OF CONTRACT 15 

1-03.1 Consideration of Bids  16 
(January 23, 2006  APWA GSP) 17 
 18 
Revise the first paragraph to read: 19 
 20 

After opening and reading proposals, the Contracting Agency will check them for 21 
correctness of extensions of the prices per unit and the total price. If a discrepancy 22 
exists between the price per unit and the extended amount of any bid item, the price 23 
per unit will control. If a minimum bid amount has been established for any item and 24 
the bidder’s unit or lump sum price is less than the minimum specified amount, the 25 
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum 26 
specified amount and recalculate the extension. The total of extensions, corrected 27 
where necessary, including sales taxes where applicable and such additives and/or 28 
alternates as selected by the Contracting Agency, will be used by the Contracting 29 
Agency for award purposes and to fix the Awarded Contract Price amount and the 30 
amount of the contract bond. 31 

 32 

1-03.3 Execution of Contract 33 
(October 1, 2005 APWA GSP) 34 
 35 
Revise this Section to read: 36 
 37 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be 38 
available for signature by the successful Bidder on the first business day following 39 
award. The number of copies to be executed by the Contractor will be determined by 40 
the Contracting Agency. 41 
 42 
Within 10 calendar days after the award date, the successful Bidder shall return the 43 
signed Contracting Agency-prepared Contract, an insurance certification as required 44 
by Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. 45 
Before execution of the Contract by the Contracting Agency, the successful Bidder 46 
shall provide any pre-award information the Contracting Agency may require under 47 
Section 1-02.15. 48 
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 1 
Until the Contracting Agency executes a Contract, no Proposal shall bind the 2 
Contracting Agency nor shall any Work begin within the project limits or within 3 
Contracting Agency-furnished sites. The Contractor shall bear all risks for any Work 4 
begun outside such areas and for any materials ordered before the Contract is 5 
executed by the Contracting Agency. 6 
 7 
If the Bidder experiences circumstances beyond their control that prevents return of 8 
the Contract documents within the calendar days after the award date stated above, 9 
the Contracting Agency may grant up to a maximum of 10 additional calendar days 10 
for return of the documents, provided the Contracting Agency deems the 11 
circumstances warrant it. 12 
 13 

1-03.4 Contract Bond 14 
(July 23, 2015  APWA GSP) 15 
 16 
Delete the first paragraph and replace it with the following: 17 
 18 

The successful bidder shall provide executed payment and performance bond(s) for 19 
the full contract amount.  The bond may be a combined payment and performance 20 
bond; or be separate payment and performance bonds.  In the case of separate 21 
payment and performance bonds, each shall be for the full contract amount.  The 22 
bond(s) shall: 23 

1. Be on Contracting Agency-furnished form(s); 24 

2. Be signed by an approved surety (or sureties) that: 25 

a. Is registered with the Washington State Insurance Commissioner, and 26 

b. Appears on the current Authorized Insurance List in the State of Washington 27 
published by the Office of the Insurance Commissioner, 28 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, 29 
and conditions under the Contract, including but not limited to the duty and 30 
obligation to indemnify, defend, and protect the Contracting Agency against all 31 
losses and claims related directly or indirectly from any failure: 32 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier 33 
subcontractors of the Contractor) to faithfully perform and comply with all 34 
contract obligations, conditions, and duties, or 35 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 36 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 37 
subcontractors, material person, or any other person who provides supplies 38 
or provisions for carrying out the work; 39 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on 40 
the project under titles 50, 51, and 82 RCW; and 41 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to 42 
sign the bond; and 43 

6. Be signed by an officer of the Contractor empowered to sign official statements 44 
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be 45 
signed by the president or vice president, unless accompanied by written proof of 46 
the authority of the individual signing the bond(s) to bind the corporation (i.e., 47 
corporate resolution, power of attorney, or a letter to such effect signed by the 48 
president or vice president). 49 
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 1 
(June 2006 City of Sammamish) 2 
Section 1-03.4 is supplemented with the following: 3 

 4 
The Contractor shall furnish both a Performance Bond and a Labor and Material 5 
Payment Bond, each in the full amount of the Contract price which shall guarantee 6 
the faithful performance of the Contract and the payment for all taxes, labor, material, 7 
Subcontractors and material suppliers. The Labor and Material Payment Bond shall 8 
be in force until completion of the project and acceptance by the Contracting Agency, 9 
and also for such period thereafter during which the law allows claims to be filed and 10 
sued upon. All Bonds required hereunder shall be issued by a corporate surety 11 
company authorized to do business in the state in which the Work is located, and 12 
which is also a company acceptable to the Contracting Agency, and on the form 13 
attached hereto. 14 
 15 

1-03.7 Judicial Review  16 
(July 23, 2015  APWA GSP) 17 
 18 
Delete this section and replace it with the following: 19 

 20 
Any decision made by the Contracting Agency regarding the Award and execution of 21 
the Contract or Bid rejection shall be conclusive subject to the scope of judicial review 22 
permitted under Washington Law.  Such review, if any, shall be timely filed in the 23 
Superior Court of the county where the Contracting Agency headquarters is located, 24 
provided that where an action is asserted against a county, RCW 36.01.05 shall control 25 
venue and jurisdiction. 26 
 27 

SECTION 1-04, SCOPE OF THE WORK 28 

1-04.2 Coordination of Contract Documents, Plans, Special Provisions, 29 

Specifications, and Addenda  30 
(March 13, 2012  APWA GSP) 31 
 32 
REVISE THE SECOND PARAGRAPH TO READ: 33 
 34 

Any inconsistency in the parts of the contract shall be resolved by following this order 35 
of precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 36 
1. Addenda, 37 
2. Proposal Form, 38 
3. Special Provisions, 39 
4. Contract Plans, 40 
5. Amendments to the Standard Specifications, 41 
6. Standard Specifications, 42 
7. Contracting Agency’s Standard Plans or Details (if any), and 43 
8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 44 

 45 

1-04.4  Changes  46 
Delete the fifth paragraph and replace with the following: 47 
 48 
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B. When an item of Work, as defined elsewhere in the Contract, is increased in 1 
excess of 125 percent or decreased below 75 percent of the original Contract 2 
quantity, and if the Item of Work represents more than 10 percent of the total 3 
Contract price. For the purpose of this Section, an item of Work will be defined as 4 
any item that qualifies for adjustment under the provisions of Section 1-04.6. 5 

 6 

1-04.6 Variation in Estimated Quantities 7 
(July 23, 2015  APWA GSP, Option A) 8 

 9 
Revise the first paragraph to read: 10 
 11 

Payment to the Contractor will be made only for the actual quantities of Work 12 
performed and accepted in conformance with the Contract.  When the accepted 13 
quantity of Work performed under a unit item varies from the original Proposal quantity, 14 
payment will be at the unit Contract price for all Work unless the total accepted quantity 15 
of any Contract item, adjusted to exclude added or deleted amounts included in 16 
change orders accepted by both parties, increases or decreases by more than 25 17 
percent from the original Proposal quantity, and if the total extended bid price for that 18 
item at time of award is equal to or greater than $25,000. In that case, payment for 19 
contract work may be adjusted as described herein. 20 

 21 

SECTION 1-05, CONTROL OF WORK 22 

1-05.3 Plans and Working Drawings 23 

 24 

1-05.3(1) Record Drawings (New Section) 25 
(June 2006 City of Sammamish) 26 
 27 
Section 1-05.3(1) is added as follows: 28 
 29 

Record drawings refer to those documents to be maintained and annotated by 30 
the Contractor during construction and are defined as (1) a neatly and legibly 31 
marked set of Contract Plans showing the final location of piping, new structures, 32 
paving limits, curbs, gutters, sidewalks, relocated utility structures, monuments, 33 
channelization, etc.; (2) additional documents such as schedules, lists, drawings, 34 
and easement/permit forms included in the specifications; and (3) Contractor 35 
layout and installation drawings. 36 

 37 
Unless otherwise specified, record drawings shall be half size (11” x 17”) and 38 
maintained in a clean, dry, and legible condition. Record documents shall not be 39 
used for construction purposes and shall be available for review by the Engineer 40 
during normal working hours at the Contractor's field office. At the completion of 41 
the Work, prior to final payment, all record drawings and attachments shall be 42 
submitted to the Engineer. This Work does not require a field survey of "as-built" 43 
conditions. 44 
 45 
Marking of the drawings shall be kept current and shall be done at the time 46 
materials and equipment are installed. Annotations to the record documents shall 47 
be made with an erasable colored pencil conforming to the following color code: 48 
 49 
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Additions  Red 

Deletions  Green 

Comments - Blue 

Dimensions - Graphite 

 1 
Legibly mark to record actual depths, horizontal and vertical location of 2 
underground utilities and cables, and appurtenances referenced to permanent 3 
surface improvements. 4 
 5 
The Contractor will be provided with one set of blueprint construction drawings 6 
for this purpose. At the end of the project, each record drawing shall be signed 7 
by a person with authority to represent the Contractor, attesting to the accuracy 8 
of the drawing. 9 
 10 
The Contractor's record drawings will be reviewed bi-monthly for completeness 11 
by the Resident Engineer. If the record drawings do not reflect the Work 12 
performed, payment for those items of Work not reflected on the drawings will 13 
not be included in the current monthly progress estimate. 14 
 15 

Payment 16 
Payment will be made in accordance with Section 1-04.1 for the following bid item 17 
when included in the Proposal: 18 
 19 

“Record Drawings”, lump sum. 20 
 21 

1-05.4 Conformity With and Deviations From Plans and Stakes 22 
Section 1-05.4 is supplemented with the following: 23 

 24 

(August 7, 2017 WSDOT GSP) 25 

Contractor Surveying - Roadway 26 
Copies of the Contracting Agency provided primary survey control data are available 27 
for the bidder's inspection at the office of the Engineer. 28 
 29 
The Contractor shall be responsible for setting, maintaining, and resetting all 30 
alignment stakes, slope stakes, and grades necessary for the construction of the 31 
roadbed, drainage, surfacing, paving, channelization and pavement marking, 32 
illumination and signals, guardrails and barriers, and signing.  Except for the survey 33 
control data to be furnished by the Contracting Agency, calculations, surveying, and 34 
measuring required for setting and maintaining the necessary lines and grades shall 35 
be the Contractor's responsibility. 36 
 37 
The Contractor shall inform the Engineer when monuments are discovered that were 38 
not identified in the Plans and construction activity may disturb or damage the 39 
monuments.  All monuments noted on the plans “DO NOT DISTURB” shall be 40 
protected throughout the length of the project or be replaced at the Contractors 41 
expense. 42 
 43 
Detailed survey records shall be maintained, including a description of the work 44 
performed on each shift, the methods utilized, and the control points used.  The record 45 
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shall be adequate to allow the survey to be reproduced.  A copy of each day's record 1 
shall be provided to the Engineer within three working days after the end of the shift. 2 
 3 
The meaning of words and terms used in this provision shall be as listed in "Definitions 4 
of Surveying and Associated Terms" current edition, published by the American 5 
Congress on Surveying and Mapping and the American Society of Civil Engineers. 6 
 7 
The survey work shall include but not be limited to the following: 8 
 9 

1. Verify the primary horizontal and vertical control furnished by the Contracting 10 
Agency, and expand into secondary control by adding stakes and hubs as 11 
well as additional survey control needed for the project.  Provide 12 
descriptions of secondary control to the Contracting Agency.  The 13 
description shall include coordinates and elevations of all secondary control 14 
points. 15 

 16 
2. Establish, the centerlines of all alignments, by placing hubs, stakes, or 17 

marks on centerline or on offsets to centerline at all curve points (PCs, PTs, 18 
and PIs) and at points on the alignments spaced no further than 50 feet. 19 

 20 
3. Establish clearing limits, placing stakes at all angle points and at 21 

intermediate points not more than 50 feet apart.  The clearing and grubbing 22 
limits shall be 5 feet beyond the toe of a fill and 10 feet beyond the top of a 23 
cut unless otherwise shown in the Plans. 24 

 25 
4. Establish grading limits, placing slope stakes at centerline increments not 26 

more than 50 feet apart.  Establish offset reference to all slope stakes.  If 27 
Global Positioning Satellite (GPS) Machine Controls are used to provide 28 
grade control, then slope stakes may be omitted at the discretion of the 29 
Contractor 30 
 31 

5. Establish the horizontal and vertical location of all drainage features, placing 32 
offset stakes to all drainage structures and to pipes at a horizontal interval 33 
not greater than 25 feet. 34 

 35 
6. Establish roadbed and surfacing elevations by placing stakes at the top of 36 

subgrade and at the top of each course of surfacing.  Subgrade and 37 
surfacing stakes shall be set at horizontal intervals not greater than 50 feet 38 
in tangent sections, 25 feet in curve sections with a radius less than 300 39 
feet, and at 10-foot intervals in intersection radii with a radius less than 10 40 
feet.  Transversely, stakes shall be placed at all locations where the roadway 41 
slope changes and at additional points such that the transverse spacing of 42 
stakes is not more than 12 feet.  If GPS Machine Controls are used to 43 
provide grade control, then roadbed and surfacing stakes may be omitted at 44 
the discretion of the Contractor. 45 

 46 
7. Establish intermediate elevation benchmarks as needed to check work 47 

throughout the project. 48 
 49 
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8. Provide references for paving pins at 25-foot intervals or provide 1 
simultaneous surveying to establish location and elevation of paving pins as 2 
they are being placed. 3 

 4 
9. For all other types of construction included in this provision, (including but 5 

not limited to channelization and pavement marking, illumination and 6 
signals, guardrails and barriers, and signing) provide staking and layout as 7 
necessary to adequately locate, construct, and check the specific 8 
construction activity. 9 

 10 
10. Contractor shall determine if changes are needed to the profiles or roadway 11 

sections shown in the Contract Plans in order to achieve proper smoothness 12 
and drainage where matching into existing features, such as a smooth 13 
transition from new pavement to existing pavement. The Contractor shall 14 
submit these changes to the Engineer for review and approval 10 days prior 15 
to the beginning of work. 16 

 17 
The Contractor shall provide the Contracting Agency copies of any calculations and 18 
staking data when requested by the Engineer. 19 
 20 
To facilitate the establishment of these lines and elevations, the Contracting Agency 21 
will provide the Contractor with primary survey control information consisting of 22 
descriptions of two primary control points used for the horizontal and vertical control, 23 
and descriptions of two additional primary control points for every additional three 24 
miles of project length.  Primary control points will be described by reference to the 25 
project alignment and the coordinate system and elevation datum utilized by the 26 
project.  In addition, the Contracting Agency will supply horizontal coordinates for the 27 
beginning and ending points and for each Point of Intersection (PI) on each alignment 28 
included in the project. 29 
 30 
The Contractor shall ensure a surveying accuracy within the following tolerances: 31 

 32 
 Vertical Horizontal 33 

Slope stakes 0.10 feet 0.10 feet 34 
Subgrade grade stakes set 35 

     0.04 feet below grade 0.01 feet 0.5 feet 36 
  (parallel to alignment) 37 

  0.1 feet 38 
  (normal to alignment) 39 
 40 

Stationing on roadway N/A 0.1 feet 41 

Alignment on roadway N/A 0.04 feet 42 

Surfacing grade stakes 0.01 feet 0.5 feet 43 
  (parallel to alignment) 44 

  0.1 feet 45 
  (normal to alignment) 46 
 47 
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Roadway paving pins for 1 

     surfacing or paving 0.01 feet 0.2 feet 2 
  (parallel to alignment) 3 

  0.1 feet 4 
  (normal to alignment) 5 
 6 

The Contracting Agency may spot-check the Contractor's surveying.  These spot-7 
checks will not change the requirements for normal checking by the Contractor. 8 
 9 
When staking roadway alignment and stationing, the Contractor shall perform 10 
independent checks from different secondary control to ensure that the points staked 11 
are within the specified survey accuracy tolerances. 12 
 13 
The Contractor shall calculate coordinates for the alignment.  The Contracting Agency 14 
will verify these coordinates prior to issuing approval to the Contractor for 15 
commencing with the work.  The Contracting Agency will require up to seven calendar 16 
days from the date the data is received. 17 
 18 
Contract work to be performed using contractor-provided stakes shall not begin until 19 
the stakes are approved by the Contracting Agency.  Such approval shall not relieve 20 
the Contractor of responsibility for the accuracy of the stakes. 21 

 22 
Stakes shall be marked in accordance with Standard Plan A10.10.  When stakes are 23 
needed that are not described in the Plans, then those stakes shall be marked, at no 24 
additional cost to the Contracting Agency as ordered by the Engineer. 25 
 26 

Payment 27 
Payment will be made for the following bid item when included in the proposal: 28 
 29 

"Roadway Surveying", lump sum. 30 
 31 

The lump sum contract price for "Roadway Surveying" shall be full pay for all labor, 32 
equipment, materials, and supervision utilized to perform the Work specified, 33 
including any resurveying, checking, correction of errors, replacement of missing or 34 
damaged stakes, and coordination efforts. 35 

 36 

1-05.7 Removal of Defective and Unauthorized Work  37 
(October 1, 2005 APWA GSP) 38 
 39 
Supplement this Section with the following: 40 
 41 

If the Contractor fails to remedy defective or unauthorized Work within the time 42 
specified in a written notice from the Engineer, or fails to perform any part of the Work 43 
required by the Contract Documents, the Engineer may correct and remedy such 44 
Work as may be identified in the written notice, with Contracting Agency forces or by 45 
such other means as the Contracting Agency may deem necessary. 46 
 47 
If the Contractor fails to comply with a written order to remedy what the Engineer 48 
determines to be an emergency situation, the Engineer may have the defective and 49 
unauthorized Work corrected immediately, have the rejected Work removed and 50 
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replaced, or have Work the Contractor refuses to perform completed by using 1 
Contracting Agency or other forces. An emergency situation is any situation when, in 2 
the opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might 3 
cause serious risk of loss or damage to the public. 4 
 5 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting 6 
and remedying defective or unauthorized Work, or Work the Contractor failed or 7 
refused to perform, shall be paid by the Contractor. Payment will be deducted by the 8 
Engineer from monies due, or to become due, the Contractor. Such direct and indirect 9 
costs shall include in particular, but without limitation, compensation for additional 10 
professional services required, and costs for repair and replacement of Work of others 11 
destroyed or damaged by correction, removal, or replacement of the Contractor’s 12 
unauthorized Work. 13 
 14 
No adjustment in Contract time or compensation will be allowed because of the delay 15 
in the performance of the Work attributable to the exercise of the Contracting 16 
Agency’s rights provided by this Section. 17 
 18 
The rights exercised under the provisions of this Section shall not diminish the 19 
Contracting Agency’s right to pursue any other avenue for additional remedy or 20 
damages with respect to the Contractor’s failure to perform the Work as required. 21 
 22 

1-05.11 Final Inspection  23 
Delete this Section and replace it with the following: 24 
 25 

1-05.11 Final Inspections and Operational Testing  26 
(October 1, 2005 APWA GSP) 27 
 28 

1-05.11(1) Substantial Completion Date 29 
When the Contractor considers the Work to be substantially complete, the Contractor 30 
shall so notify the Engineer and request the Engineer establish the Substantial 31 
Completion Date. The Contractor’s request shall list the specific items of Work that 32 
remain to be completed in order to reach physical completion. The Engineer will 33 
schedule an inspection of the Work with the Contractor to determine the status of 34 
completion. The Engineer may also establish the Substantial Completion Date 35 
unilaterally. 36 
 37 
If, after this inspection, the Engineer concurs with the Contractor that the Work is 38 
substantially complete and ready for its intended use, the Engineer, by written notice 39 
to the Contractor, will set the Substantial Completion Date. If, after this inspection the 40 
Engineer does not consider the Work substantially complete and ready for its 41 
intended use, the Engineer will, by written notice, so notify the Contractor giving the 42 
reasons therefore. 43 
 44 
Upon receipt of written notice concurring in or denying substantial completion, 45 
whichever is applicable, the Contractor shall pursue vigorously, diligently and without 46 
unauthorized interruption, the Work necessary to reach Substantial and Physical 47 
Completion. The Contractor shall provide the Engineer with a revised schedule 48 
indicating when the Contractor expects to reach substantial and physical completion 49 
of the Work. 50 
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 1 
The above process shall be repeated until the Engineer establishes the Substantial 2 
Completion Date and the Contractor considers the Work physically complete and 3 
ready for final inspection. 4 
 5 

1-05.11(2) Final Inspection and Physical Completion Date  6 
When the Contractor considers the Work physically complete and ready for final 7 
inspection, the Contractor by written notice, shall request the Engineer to schedule a 8 
final inspection. The Engineer will set a date for final inspection. The Engineer and 9 
the Contractor will then make a final inspection and the Engineer will notify the 10 
Contractor in writing of all particulars in which the final inspection reveals the Work 11 
incomplete or unacceptable. The Contractor shall immediately take such corrective 12 
measures as are necessary to remedy the listed deficiencies. Corrective Work shall 13 
be pursued vigorously, diligently, and without interruption until physical completion of 14 
the listed deficiencies. This process will continue until the Engineer is satisfied the 15 
listed deficiencies have been corrected. 16 
 17 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of 18 
the written notice listing the deficiencies, the Engineer may, upon written notice to the 19 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant 20 
to Section 1-05.7. 21 
 22 
The Contractor will not be allowed an extension of Contract time because of a delay 23 
in the performance of the Work attributable to the exercise of the Engineer’s right 24 
hereunder. 25 
 26 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 27 
Contracting Agency, in writing, of the date upon which the Work was considered 28 
physically complete. That date shall constitute the Physical Completion Date of the 29 
Contract, but shall not imply acceptance of the Work or that all the obligations of the 30 
Contractor under the Contract have been fulfilled. 31 
 32 

1-05.11(3) Operational Testing 33 
It is the intent of the Contracting Agency to have at the Physical Completion Date a 34 
complete and operable system. Therefore when the Work involves the installation of 35 
machinery or other mechanical equipment; street lighting, electrical distribution or 36 
signal systems; irrigation systems; buildings; or other similar Work it may be desirable 37 
for the Engineer to have the Contractor operate and test the Work for a period of time 38 
after final inspection but prior to the physical completion date. Whenever items of 39 
Work are listed in the Contract Provisions for operational testing they shall be fully 40 
tested under operating conditions for the time period specified to ensure their 41 
acceptability prior to the Physical Completion Date. During and following the test 42 
period, the Contractor shall correct any items of Workmanship, materials, or 43 
equipment which prove faulty, or that are not in first class operating condition. 44 
Equipment, electrical controls, meters, or other devices and equipment to be tested 45 
during this period shall be tested under the observation of the Engineer, so that the 46 
Engineer may determine their suitability for the purpose for which they were installed. 47 
The Physical Completion Date cannot be established until testing and corrections 48 
have been completed to the satisfaction of the Engineer. 49 
 50 
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The costs for power, gas, labor, material, supplies, and everything else needed to 1 
successfully complete operational testing, shall be included in the unit Contract prices 2 
related to the system being tested, unless specifically set forth otherwise in the 3 
proposal. 4 
 5 
Operational and test periods, when required by the Engineer, shall not affect a 6 
manufacturer’s guaranties or warranties furnished under the terms of the Contract. 7 
 8 

1-05.12 Final Acceptance  9 
Add the following new section:  10 
 11 

1-05.12(1)  One-Year Guarantee Period 12 
(March 8, 2013 APWA GSP) 13 

 14 
The Contractor shall return to the project and repair or replace all defects in 15 
workmanship and material discovered within one year after Final Acceptance of 16 
the Work. The Contractor shall start work to remedy any such defects within 7 17 
calendar days of receiving Contracting Agency’s written notice of a defect, and 18 
shall complete such work within the time stated in the Contracting Agency’s 19 
notice. In case of an emergency, where damage may result from delay or where 20 
loss of services may result, such corrections may be made by the Contracting 21 
Agency’s own forces or another contractor, in which case the cost of corrections 22 
shall be paid by the Contractor. In the event the Contractor does not accomplish 23 
corrections within the time specified, the work will be otherwise accomplished 24 
and the cost of same shall be paid by the Contractor. 25 
  26 
When corrections of defects are made, the Contractor shall then be responsible 27 
for correcting all defects in workmanship and materials in the corrected work for 28 
one year after acceptance of the corrections by Contracting Agency.  29 
  30 
This guarantee is supplemental to and does not limit or affect the requirements 31 
that the Contractor’s work comply with the requirements of the Contract or any 32 
other legal rights or remedies of the Contracting Agency.  33 
 34 

1-05.13 Superintendents, Labor and Equipment of Contractor 35 
(August 14, 2013 APWA GSP) 36 

 37 
Delete the sixth and seventh paragraphs of this section. 38 
 39 

1-05.13(1)  Emergency Contact List 40 
(June 2006 City of Sammamish) 41 
 42 
Section 1-05.13(1) shall be supplemented with the following: 43 
 44 

The Contractor shall designate and shall provide the Contracting Agency and the 45 
Engineer with names and telephone numbers of those persons who will be 46 
available at all times in case of emergency. The Contractor will be charged for 47 
such expenses as may be incurred by the Contracting Agency to provide such 48 
service, if said emergency is not immediately rectified. 49 
 50 
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1-05.14 Cooperation With Other Contractors 1 

(March 13, 1995 WSDOT GSP) 2 
 3 
Section 1-05.14 is supplemented with the following: 4 
 5 

Other Contracts Or Other Work 6 
It is anticipated that the following work adjacent to or within the limits of this project 7 
will be performed by others during the course of this project and will require 8 
coordination of the work: 9 
 10 

2018 Flashing Yellow Arrow Signals Project 11 
 12 

1-05.15  Method of Serving Notices  13 
(March 25, 2009  APWA GSP) 14 
Revise the second paragraph to read: 15 
 16 

All correspondence from the Contractor shall be directed to the Project Engineer. All 17 
correspondence from the Contractor constituting any notification, notice of protest, 18 
notice of dispute, or other correspondence constituting notification required to be 19 
furnished under the Contract, must be in paper format, hand delivered or sent via mail 20 
delivery service to the Project Engineer's office. Electronic copies such as e-mails or 21 
electronically delivered copies of correspondence will not constitute such notice and 22 
will not comply with the requirements of the Contract. 23 

 24 
Add the following new Section: 25 
 26 

1-05.16 Water and Power 27 
(October 1, 2005 APWA GSP) 28 

 29 
The Contractor shall make necessary arrangements, and shall bear the costs for 30 
power and water necessary for the performance of the Work, unless the Contract 31 
includes power and water as a pay item. 32 

 33 

SECTION 1-06, CONTROL OF MATERIAL 34 

1-06.1 Approval of Materials Prior to Use 35 
(June 2006 City of Sammamish) 36 
 37 
Section 1-06.1 is supplemented with the following: 38 
 39 

1. Within these Contract Documents, certain items are specified by brand, style, 40 
trade name, or manufacturer in order to set forth a standard of quality, and/or 41 
preference by the Contracting Agency. It is not the intent of these Specifications 42 
to exclude other processes or materials of a type and quality equal to those 43 
designated. 44 

 45 
2. Whenever a manufacturer’s name, brand, or item designation is given, it shall be 46 

understood that the words “or equal” follow such name or designation whether in 47 
fact they do so or not. 48 

 49 
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3. The phrase “or equal” is not to be construed to mean that material or equipment 1 
will be necessarily approved as equal by the Engineer; any such approval shall 2 
only be effective when the item has been specifically approved in advance and in 3 
writing by the Engineer. 4 

 5 
4. No additional compensation or extension of time will be allowed the Contractor 6 

for any changes required to adopt substituted materials or equipment. 7 
 8 

1-06.1(5) Submittals (New Section) 9 
(June 2006 City of Sammamish) 10 
 11 
Section 1-06.1(5) is added as follows: 12 

1-06.1(5)1.0 General 13 
 14 
The Contractor shall be responsible for the accuracy and completeness of the 15 
information contained in each submittal and shall assure that the material, 16 
equipment or method of Work shall be as described in the submittal. The 17 
Contractor shall verify that all features of all products conform to the 18 
requirements of the Specifications and drawings. Submittal documents shall be 19 
clearly edited to indicate only those items, models, or series of materials or 20 
equipment, which are being submitted for review. All extraneous materials shall 21 
be crossed out or otherwise obliterated. The Contractor shall ensure that there 22 
is no conflict with other submittals and specifically notify the Contracting Agency 23 
in each case where his/her submittal may affect the Work of another Contractor 24 
or the Contracting Agency. The Contractor shall ensure coordination of 25 
submittals among the related crafts and sub-Contractors. If the Contractor 26 
proposes to provide material, equipment, or method of Work, which deviates 27 
from the project Specifications, the Contractor shall indicate so under 28 
"deviations" on the transmittal form accompanying the submittal copies. 29 
 30 
1-06.1(5)1.1 Work Included 31 

 32 
Submittals required for this Work shall include any or all of the following as 33 
required by the particular Specification section and the submittal schedule: 34 
 35 

a. Manufacturer's Literature 36 
b. Shop Drawings 37 
c. Material Samples 38 
d. Test Report 39 
 40 

1-06.1(5)1.2 Submittal Information 41 
 42 
Shop, catalog, and other appropriate drawings shall be submitted to the Engineer 43 
for review prior to fabrication or ordering of all equipment or materials specified. 44 
The number of copies of submittal information to be submitted shall be as 45 
indicated in the following parts of this Section.  46 
 47 
All submittal information shall be sent to the Contracting Agency or the Agency's 48 
designated representative through the general Contractor. 49 
 50 
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1-06.1(5)2.0 Product Submittals 1 
 2 
1-06.1(5)2.1 General 3 
 4 
Each submittal shall be accompanied by a letter of transmittal showing the date 5 
of transmittal, Specification section or drawing number to which the submittal 6 
pertains, and a brief description of the material submitted. 7 
 8 
When the Contract documents require a submittal, the Contractor shall submit 9 
the specified information as follows: 10 
 11 

1. One (1) reproducible original and five (5) copies of all the submitted 12 
information. 13 

2. The original and three (3) copy sets will be retained for Contracting 14 
Agency and Engineer records. Two (2) copy sets will be returned to the 15 
Contractor with the approval action noted. 16 

 17 
1-06.1(5)2.2 Manufacturer's Literature 18 
 19 
Where the contents of submitted literature includes data is not pertinent to the 20 
submittal, the portion(s) of the contents being submitted for the Engineer's review 21 
shall be clearly indicated. 22 
 23 
1-06.1(5)2.3 Shop Drawings 24 
 25 
Shop Drawings shall be submitted in the form of blue-line or black-line prints of 26 
each sheet. Blueprint submittals will not be acceptable. 27 
 28 
All Shop Drawings shall be accurately drawn to a scale sufficiently large enough 29 
to show pertinent features and method of connection or joining. On all Shop 30 
Drawings, figure dimensions shall be used as opposed to scaled dimensions. 31 
 32 
Shop Drawings shall bear the Contractor's certification that it has reviewed, 33 
checked, and approved the Shop Drawings. 34 
 35 
1-06.1(5)2.4 Material Samples 36 
 37 
All material samples shall be of the exact article proposed to be furnished and 38 
shall be submitted in the quantity required to be returned to the Contractor, plus 39 
one additional sample to be retained by the Engineer. 40 
 41 
1-06.1(5)2.5 Test Reports 42 
 43 
A minimum of four (4) copies of test reports shall be submitted to the Contracting 44 
Agency and/or its designated representative. 45 
 46 
1-06.1(5)2.6 Resubmittals 47 
 48 
When material is resubmitted for any reason, it shall be resubmitted under a new 49 
letter of transmittal and referenced to the previous submittal. 50 
 51 
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1-06.1(5)2.7 Timing of Product Submittals 1 
 2 
1-06.1(4)2.7.1 General 3 

 4 
1. All submittals shall be made far enough in advance of installation to 5 

provide all required time for reviews and securing of necessary 6 
approvals. 7 

2. In scheduling, the Contractor shall allow at least twenty (20) calendar 8 
days for the Engineer's review following its receipt of the submittal. 9 

3. A minimum of six (6) copies are required for submittal (Shop Drawings, 10 
manufacturer's literature, etc.) four (4) copies will be retained by the 11 
Engineer. The remaining copies will be returned to the Contractor. 12 

 13 
1-06.1(5)2.7.2 Delays 14 
 15 
Cost of delays occasioned by tardiness of submittals on the part of the Contractor 16 
will not be borne by the Contracting Agency, or the Engineer. 17 
 18 
1-06.1(5)2.8 Substitutions 19 
 20 
1-06.1(5)2.8.1 General 21 
 22 

1. Wherever possible throughout the Specifications, the minimum 23 
acceptable quality of workmanship and materials has been defined 24 
either by manufacturer's name and catalog number, by reference to 25 
recognized industry standards, or by performance requirements. 26 

2. To ensure that the specified products are furnished and installed in 27 
accordance with the design intent, procedures have been established 28 
for advance submittal of design data and for review and approval or 29 
rejection by the Engineer. 30 

 31 
1-06.1(5)2.8.2 Engineer's Review Required 32 

 33 
1. Comply with the requirements of the Standard Specifications unless 34 

modified herein. 35 
2. The Engineer will consider proposals for substitutions of materials, 36 

equipment, and methods only when such proposals are accompanied 37 
by full and complete technical data and all other information required by 38 
the Engineer to evaluate the proposals. 39 

3. Do not substitute materials, equipment, or methods unless such 40 
substitution has been specifically approved for this Work by the 41 
Engineer. 42 

4. If the Contractor desires to furnish items of minor equipment by 43 
manufacturers other than those specified, he shall secure the approval 44 
of the Engineer prior to placing a purchase order. 45 

5. Where the phrase "or equal" occurs in the Contract Documents, do not 46 
assume that material, equipment, or methods will be approved as equal 47 
by the Engineer unless the item has been specifically approved in 48 
writing for this Work by the Engineer. 49 

 50 
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1-06.1(5)2.8.3 Availability of Specified Items 1 
 2 
1. Verify prior to Bidding that all specified items will be available in time for 3 

installation during orderly and timely progress of the Work. 4 
2. In the event the specified item or items will not be available, notify the 5 

Engineer prior to receipt of Bids. 6 
3. Costs of delays because of non-availability of specified items, when 7 

such delays could have been avoided by the Contractor, shall not be 8 
borne by the Contracting Agency. Under such conditions, the 9 
Contractor is subject to liquidated damages should Contract time 10 
expire. 11 

 12 
1-06.1(5)3.0 Payment 13 
 14 
No separate payment will be made for submittals or equipment manuals, or the 15 
corresponding services, and operations required by the Contractor to complete 16 
the furnishing of equipment information in accordance with these Specifications. 17 
All costs shall be considered as incidental to the Work. 18 
 19 

1-06.4 Handling and Storing Materials 20 

 21 

1-06.4(1) On-Site Storage (New Section) 22 
(June 2006 City of Sammamish) 23 
 24 
Section 1-06.4(1) is added as follows: 25 
 26 

The Contractor shall store all equipment and materials in a safe and suitable 27 
place in accordance with the Manufacturer’s recommendations. Materials shall 28 
be covered or wrapped to protect them from moisture, dust and deterioration as 29 
required. All on-site storage areas shall be approved in advance by the Engineer. 30 
 31 

1-06.4(2) Off-Site Storage (New Section) 32 
(June 2006 City of Sammamish) 33 
 34 
Section 1-06.4(2) is added as follows: 35 
 36 

The Contractor may be required to provide off-site storage of equipment and 37 
materials to enable construction to occur at the construction site. The Contractor 38 
has full responsibility to secure all off-site storage areas, if needed, and shall 39 
include the costs for providing such storage areas in the Contract Bid Proposal 40 
for the individual equipment and material items requiring offsite storage. All off-41 
site storage areas shall be fenced, secure and have access restricted or withheld 42 
from the General Public. 43 
 44 

1-06.6  Recycled Materials 45 
(January 4, 2016 APWA GSP) 46 

 47 

Delete this section, including its subsections, and replace it with the following: 48 
 49 
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The Contractor shall make their best effort to utilize recycled materials in the 1 
construction of the project.  Approval of such material use shall be as detailed 2 
elsewhere in the Standard Specifications.    3 
 4 
Prior to Physical Completion the Contractor shall report the quantity of recycled 5 
materials that were utilized in the construction of the project for each of the items listed 6 
in Section 9-03.21.  The report shall include hot mix asphalt, recycled concrete 7 
aggregate, recycled glass, steel furnace slag and other recycled materials (e.g. 8 
utilization of on-site material and aggregates from concrete returned to the supplier).  9 
The Contractor’s report shall be provided on DOT form 350-075 Recycled Materials 10 
Reporting. 11 

 12 

SECTION 1-07, LEGAL RELATIONS AND RESPONSIBILITIES TO THE 13 

PUBLIC 14 

1-07.1 Laws to be Observed 15 
(October 1, 2005 APWA GSP) 16 
 17 
Supplement this Section with the following: 18 
 19 

In cases of conflict between different safety regulations, the more stringent regulation 20 
shall apply. 21 
 22 
The Washington State Department of Labor and Industries shall be the sole and 23 
paramount administrative agency responsible for the administration of the provisions 24 
of the Washington Industrial Safety and Health Act of 1973 (WISHA). 25 
 26 
The Contractor shall maintain at the project site office, or other well-known place at 27 
the project site, all articles necessary for providing first aid to the injured. The 28 
Contractor shall establish, publish, and make known to all employees, procedures for 29 
ensuring immediate removal to a hospital, or doctor’s care, persons, including 30 
employees, who may have been injured on the project site. Employees should not be 31 
permitted to Work on the project site before the Contractor has established and made 32 
known procedures for removal of injured persons to a hospital or a doctor’s care. 33 
 34 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy 35 
of the Contractor’s plant, appliances, and methods, and for any damage or injury 36 
resulting from their failure, or improper maintenance, use, or operation. The 37 
Contractor shall be solely and completely responsible for the conditions of the project 38 
site, including safety for all persons and property in the performance of the Work. This 39 
requirement shall apply continuously, and not be limited to normal working hours. The 40 
required or implied duty of the Engineer to conduct construction review of the 41 
Contractor’s performance does not, and shall not, be intended to include review and 42 
adequacy of the Contractor’s safety measures in, on, or near the project site. 43 
 44 

1-07.2 State Taxes 45 
Delete this Section, including its sub-sections, in its entirety and replace it with the 46 
following: 47 
 48 
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1-07.2 State Sales Tax 1 
(June 27, 2011 APWA GSP) 2 
 3 
The Washington State Department of Revenue has issued special rules on the State 4 
sales tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The 5 
Contractor should contact the Washington State Department of Revenue for answers 6 
to questions in this area. The Contracting Agency will not adjust its payment if the 7 
Contractor bases a bid on a misunderstood tax liability. 8 
 9 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other 10 
contract amounts. In some cases, however, state retail sales tax will not be included. 11 
Section 1-07.2(2) describes this exception. 12 
 13 
The Contracting Agency will pay the retained percentage (or release the Contract 14 
Bond if a FHWA-funded Project) only if the Contractor has obtained from the 15 
Washington State Department of Revenue a certificate showing that all contract-16 
related taxes have been paid (RCW 60.28.051). The Contracting Agency may deduct 17 
from its payments to the Contractor any amount the Contractor may owe the 18 
Washington State Department of Revenue, whether the amount owed relates to this 19 
contract or not. Any amount so deducted will be paid into the proper State fund. 20 
 21 

1-07.2(1)  State Sales Tax — Rule 171 22 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving 23 
streets, roads, etc., which are owned by a municipal corporation, or political 24 
subdivision of the state, or by the United States, and which are used primarily for foot 25 
or vehicular traffic. This includes storm or combined sewer systems within and 26 
included as a part of the street or road drainage system and power lines when such 27 
are part of the roadway lighting system. For work performed in such cases, the 28 
Contractor shall include Washington State Retail Sales Taxes in the various unit bid 29 
item prices, or other contract amounts, including those that the Contractor pays on 30 
the purchase of the materials, equipment, or supplies used or consumed in doing the 31 
work. 32 
 33 

1-07.2(2)  State Sales Tax — Rule 170  34 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new 35 
or existing buildings, or other structures, upon real property. This includes, but is not 36 
limited to, the construction of streets, roads, highways, etc., owned by the state of 37 
Washington; water mains and their appurtenances; sanitary sewers and sewage 38 
disposal systems unless such sewers and disposal systems are within, and a part of, 39 
a street or road drainage system; telephone, telegraph, electrical power distribution 40 
lines, or other conduits or lines in or above streets or roads, unless such power lines 41 
become a part of a street or road lighting system; and installing or attaching of any 42 
article of tangible personal property in or to real property, whether or not such 43 
personal property becomes a part of the realty by virtue of installation. 44 
 45 
For work performed in such cases, the Contractor shall collect from the Contracting 46 
Agency, retail sales tax on the full contract price. The Contracting Agency will 47 
automatically add this sales tax to each payment to the Contractor. For this reason, 48 
the Contractor shall not include the retail sales tax in the unit bid item prices, or in any 49 
other contract amount subject to Rule 170, with the following exception. 50 
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 1 
Exception: The Contracting Agency will not add in sales tax for a payment the 2 
Contractor or a subcontractor makes on the purchase or rental of tools, machinery, 3 
equipment, or consumable supplies not integrated into the project. Such sales taxes 4 
shall be included in the unit bid item prices or in any other contract amount. 5 
 6 

1-07.2(3)  Services 7 
The Contractor shall not collect retail sales tax from the Contracting Agency on any 8 
contract wholly for professional or other services (as defined in Washington State 9 
Department of Revenue Rules 138 and 244). 10 
 11 

1-07.5 Environmental Regulations 12 

 13 

1-07.5(1) General 14 
(June 2006 City of Sammamish) 15 
 16 
Supplement this Section with the following: 17 
 18 

The Contractor’s attention is directed to Section 1-07.5 in its entirety, in addition 19 
to the following. The Contractor shall provide for the flow of all watercourses, 20 
including streams, ditches, drains, and sewers intercepted during the progress 21 
of the Work and shall completely restore the same in as good condition as found 22 
or shall make such final provisions for restoration as the Contracting Agency may 23 
require. The Contractor shall not obstruct the flow of water but shall use all proper 24 
measures to provide for the free passage of surface water. 25 
 26 
The Contractor shall make provisions to take care of all surplus water, mud, silt, 27 
slickings, or other runoff pumped from excavations or resulting from sluicing or 28 
other operations and shall be responsible for any damage of whatever nature 29 
resulting from failure to provide for the adequate control of runoff. 30 
 31 
No direct payment shall be allowed for the above Work. Payment for the cost 32 
thereof shall be included in the prices Bid for the various items which comprise 33 
the Contract Work. 34 
 35 

1-07.7 Load Limits 36 
Section 1-07.7 is supplemented with the following: 37 
 38 

(March 13, 1995 WSDOT GSP) 39 
If the sources of materials provided by the Contractor necessitates hauling over roads 40 
other than State Highways, the Contractor shall, at the Contractor's expense, make 41 
all arrangements for the use of the haul routes. 42 
 43 

1-07.16 Protection and Restoration of Property 44 

 45 

1-07.16(1) Private/Public Property 46 
(June 2006 City of Sammamish) 47 
 48 
Section 1-07.16(1) shall be supplemented with the following: 49 

 50 
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Only equipment with rubber tires or smooth tracks will be allowed on the finished 1 
roads or road surfaces which are not to be reconstructed as a part of this project. 2 
Tracks with cleats or other devices which damage the road surfacing will not be 3 
allowed. All outriggers shall be equipped with street pads. 4 
 5 
Along the street to be improved, there are privately owned improvements on the 6 
properties abutting the right-of-way. Even though all reasonable precaution is to 7 
be taken by the Contractor, these improvements may in some instances be 8 
damaged. In the event such occurs, and claims for damages are filed by the 9 
individuals, the Contracting Agency will request that the Contractor give evidence 10 
that he has requested his insurance company to make personal contact with the 11 
claimant. Any settlement for insurance claims shall be strictly an act restricted to 12 
the claimant, the Contractor and his insurance company. 13 
 14 
Any additional costs due to delays or restrictions due to the construction within 15 
the Right-of-Way and furnishing access to adjacent property owners shall be 16 
considered incidental to the project, and shall also be merged in the respective 17 
unit and lump sum prices Bid. 18 

 19 

1-07.17 Utilities and Similar Facilities 20 

 21 

Utilities and Similar Facilities 22 
Section 1-07.17 is supplemented with the following: 23 
 24 

Locations and dimensions shown in the Plans for existing facilities are in accordance 25 
with available information obtained without uncovering, measuring, or other 26 
verification. 27 
 28 
Public and private utilities, or their Contractors, will furnish all Work necessary to 29 
adjust, relocate, replace, or construct their facilities unless otherwise provided for in 30 
the Plans or these Special Provisions. Such adjustment, relocation, replacement, or 31 
construction will be done during the prosecution of the Work for this project.  32 
 33 
Puget Sound Energy intends to temporarily de-energize the overhead line in proximity 34 
of soldier pile wall for wall construction while Comcast and Frontier intend to lash lines 35 
to tree to provide space as needed. 36 
 37 
The Contractor shall attend a mandatory utility preconstruction meeting with the 38 
Engineer, all affected subcontractors, and all utility owners and their Contractors prior 39 
to beginning onsite Work. 40 
 41 
The following addresses and telephone numbers of utility companies or their 42 
Contractors that will be adjusting, relocating, replacing or constructing utilities within 43 
the project limits are supplied for the Contractor's use: 44 

 45 
Puget Sound Energy (Gas & Electric) 46 
P.O. BOX 90868 47 
Bellevue, WA  98009-0868 48 
Attn: Dennis Booth 49 
425-417-9188 50 
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 1 
Century Link (Telecommunications) 2 
Paul DeLong 3 
1550 Newport Way NW 4 
Issaquah, WA  98027 5 
425-345-6258 6 

 7 
Comcast (Telecommunications) 8 
Joe Fordon 9 
1525 75th Street SW #200 10 
Everett, WA  98203 11 
425-263-5348 12 

 13 
Sammamish Plateau Water and Sewer District [SPWSD] (Water & Sewer) 14 
1510 – 228th Avenue SE 15 
Sammamish, WA  98075 16 
Attn: Kyle Wong 17 
425-392-4931 ext. 217 18 
 19 
Frontier 20 
1800 41st Street 21 
Everett, WA 98203 22 
Thomas Dacy 23 
425-261-6342 24 

 25 
The Contractor shall give fourteen (14) calendar-day’s notice before planned work 26 
requiring relocations and forty-eight (48) hours-notice to all utility companies/agencies 27 
involved where work is to take place and in all other respects comply with the 28 
provisions of Chapter 19.122 RCW. Notice shall include, but not be limited to, the 29 
utility companies/agencies serving the area. 30 
 31 
Locate Existing Utilities 32 
A reasonable attempt has been made to locate existing utilities; however, the exact 33 
location and/or depth is unknown in most instances. It is the responsibility of the 34 
Contractor to locate the existing utilities and their respective depths. 35 
 36 
Accordingly, a bid item has been provided in the proposal to cover the cost of field 37 
exploration through excavation or other means to locate more precisely the 38 
underground utilities as to their precise location and depth. The contractor shall 39 
decide on the difficulties to be encountered in constructing the project and determine 40 
therefrom the extent of exploration (beyond that specifically referenced and required 41 
by the contract documents) required to facilitate the construction of this project to first 42 
prevent damage to those utilities by field verifying excavation locations, and secondly 43 
to determine if the new construction is to go around, over, or under an existing utility, 44 
or when paralleling an existing utility to insure adequate separation and alignment 45 
can be maintained. 46 
 47 
The Lump Sum contract price for the item “Locate Existing Utilities” shall include all 48 
costs of digging exploratory pits, to further locate utilities more precisely, as to location 49 
and depth as required in the Contract Documents and as further needed for this 50 
project. Where underground utilities are found to be in close proximity or in the way 51 
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of construction, such condition shall not be deemed to be a changed or differing site 1 
condition, if minor pipe alignment or grade can be modified to facilitate construction, 2 
such minor alignment shall be provided at no additional cost to the Contracting 3 
Agency.   4 
 5 

1-07.17(3) Utility Service (New Section) 6 
(June 2006 City of Sammamish) 7 
 8 
Section 1-07.17(3) is added as follows: 9 
 10 

The Contractor shall maintain the operational service of all existing utilities, to 11 
include water, storm, power, telephone, cable TV, sanitary, and gas except where 12 
this Contract requires specifically for its temporary interruption. Where services 13 
are to be temporarily interrupted, affected parties shall be notified in writing at 14 
least 48 hours and not more than 72 hours in advance of the time and period of 15 
shut-down. Language, format, etc. of written notices shall be reviewed and 16 
approved by the Contracting Agency prior to distribution by the Contractor. The 17 
Contractor shall make every effort to keep scheduled shut downs to periods of 18 
anticipated minimum usage and for the least period of time.  19 
 20 
No utility service shall be shut down or "out of service" for more than four (4) 21 
hours per day.  22 
 23 
Should a non-scheduled shutdown of any utility be required for a period in excess 24 
of four hours, the Contractor shall take necessary measures to provide temporary 25 
service. The method of all temporary utility services shall first be approved by the 26 
Contracting Agency. 27 
 28 

1-07.18  Public Liability and Property Damage Insurance  29 
 30 
Delete this section in its entirety, and replace it with the following: 31 
 32 

1-07.18  Insurance  33 
(January 4, 2016 APWA GSP) 34 
 35 

1-07.18(1)  General Requirements 36 
A. The Contractor shall procure and maintain the insurance described in all 37 

subsections of section 1-07.18 of these Special Provisions, from insurers with a 38 
current A. M. Best rating of not less than A-: VII and licensed to do business in the 39 
State of Washington.  The Contracting Agency reserves the right to approve or 40 
reject the insurance provided, based on the insurer’s financial condition. 41 

 42 
B. The Contractor shall keep this insurance in force without interruption from the 43 

commencement of the Contractor’s Work through the term of the Contract and for 44 
thirty (30) days after the Physical Completion date, unless otherwise indicated 45 
below.   46 

 47 
C. If any insurance policy is written on a claims made form, its retroactive date, and 48 

that of all subsequent renewals, shall be no later than the effective date of this 49 
Contract.  The policy shall state that coverage is claims made, and state the 50 
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retroactive date.  Claims-made form coverage shall be maintained by the 1 
Contractor for a minimum of 36 months following the Completion Date or earlier 2 
termination of this Contract, and the Contractor shall annually provide the 3 
Contracting Agency with proof of renewal.  If renewal of the claims made form of 4 
coverage becomes unavailable, or economically prohibitive, the Contractor shall 5 
purchase an extended reporting period (“tail”) or execute another form of 6 
guarantee acceptable to the Contracting Agency to assure financial responsibility 7 
for liability for services performed. 8 

 9 
D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or 10 

Umbrella Liability insurance policies shall be primary and non-contributory 11 
insurance as respects the Contracting Agency’s insurance, self-insurance, or self-12 
insured pool coverage. Any insurance, self-insurance, or self-insured pool 13 
coverage maintained by the Contracting Agency shall be excess of the 14 
Contractor’s insurance and shall not contribute with it.   15 

 16 
E. The Contractor shall provide the Contracting Agency and all additional insureds 17 

with written notice of any policy cancellation, within two business days of their 18 
receipt of such notice. 19 

 20 
F. The Contractor shall not begin work under the Contract until the required insurance 21 

has been obtained and approved by the Contracting Agency 22 
 23 
G. Failure on the part of the Contractor to maintain the insurance as required shall 24 

constitute a material breach of contract, upon which the Contracting Agency may, 25 
after giving five business days’ notice to the Contractor to correct the breach, 26 
immediately terminate the Contract or, at its discretion, procure or renew such 27 
insurance and pay any and all premiums in connection therewith, with any sums 28 
so expended to be repaid to the Contracting Agency on demand, or at the sole 29 
discretion of the Contracting Agency, offset against funds due the Contractor from 30 
the Contracting Agency. 31 

 32 
H. All costs for insurance shall be incidental to and included in the unit or lump sum 33 

prices of the Contract and no additional payment will be made. 34 
 35 

1-07.18(2)  Additional Insured  36 
All insurance policies, with the exception of Workers Compensation, and of 37 
Professional Liability and Builder’s Risk (if required by this Contract) shall name the 38 
following listed entities as additional insured(s) using the forms or endorsements 39 
required herein: 40 

 the Contracting Agency and its officers, elected officials, employees, agents, 41 
and volunteers  42 

 43 
The above-listed entities shall be additional insured(s) for the full available limits of 44 
liability maintained by the Contractor, irrespective of whether such limits maintained 45 
by the Contractor are greater than those required by this Contract, and irrespective of 46 
whether the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4) 47 
describes limits lower than those maintained by the Contractor.   48 
 49 
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For Commercial General Liability insurance coverage, the required additional insured 1 
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing 2 
operations and CG 20 37 10 01 for completed operations. 3 
 4 

1-07.18(3)  Subcontractors  5 
The Contractor shall cause each Subcontractor of every tier to provide insurance 6 
coverage that complies with all applicable requirements of the Contractor-provided 7 
insurance as set forth herein, except the Contractor shall have sole responsibility for 8 
determining the limits of coverage required to be obtained by Subcontractors.   9 
 10 
The Contractor shall ensure that all Subcontractors of every tier add all entities listed 11 
in 1-07.18(2) as additional insureds, and provide proof of such on the policies as 12 
required by that section as detailed in 1-07.18(2)  using an endorsement as least as 13 
broad as ISO CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for 14 
completed operations.  15 
 16 
Upon request by the Contracting Agency, the Contractor shall forward to the 17 
Contracting Agency evidence of insurance and copies of the additional insured 18 
endorsements of each Subcontractor of every tier as required in 1-07.18(4) Verification 19 
of Coverage.  20 
 21 

1-07.18(4)  Verification of Coverage 22 
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance 23 
and endorsements for each policy of insurance meeting the requirements set forth 24 
herein when the Contractor delivers the signed Contract for the work.  Failure of 25 
Contracting Agency to demand such verification of coverage with these insurance 26 
requirements or failure of Contracting Agency to identify a deficiency from the 27 
insurance documentation provided shall not be construed as a waiver of Contractor’s 28 
obligation to maintain such insurance.  29 
 30 
Verification of coverage shall include: 31 

1. An ACORD certificate or a form determined by the Contracting Agency to be 32 
equivalent. 33 

2. Copies of all endorsements naming Contracting Agency and all other entities listed 34 
in 1-07.18(2) as additional insured(s), showing the policy number.  The Contractor 35 
may submit a copy of any blanket additional insured clause from its policies instead 36 
of a separate endorsement.   37 

3. Any other amendatory endorsements to show the coverage required herein. 38 

4. A notation of coverage enhancements on the Certificate of Insurance shall not 39 
satisfy these requirements – actual endorsements must be submitted. 40 

 41 
Upon request by the Contracting Agency, the Contractor shall forward to the 42 
Contracting Agency a full and certified copy of the insurance policy(s).  If Builders Risk 43 
insurance is required on this Project, a full and certified copy of that policy is required 44 
when the Contractor delivers the signed Contract for the work. 45 
 46 

1-07.18(5)  Coverages and Limits  47 
The insurance shall provide the minimum coverages and limits set forth below.  48 
Contractor’s maintenance of insurance, its scope of coverage, and limits as required 49 
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herein shall not be construed to limit the liability of the Contractor to the coverage 1 
provided by such insurance, or otherwise limit the Contracting Agency’s recourse to 2 
any remedy available at law or in equity. 3 
 4 
All deductibles and self-insured retentions must be disclosed and are subject to 5 
approval by the Contracting Agency.  The cost of any claim payments falling within the 6 
deductible or self-insured retention shall be the responsibility of the Contractor.  In the 7 
event an additional insured incurs a liability subject to any policy’s deductibles or self-8 
insured retention, said deductibles or self-insured retention shall be the responsibility 9 
of the Contractor. 10 
 11 

1-07.18(5)A  Commercial General Liability 12 
Commercial General Liability insurance shall be written on coverage forms at least as 13 
broad as ISO occurrence form CG 00 01, including but not limited to liability arising 14 
from premises, operations, stop gap liability, independent contractors, products-15 
completed operations, personal and advertising injury, and liability assumed under an 16 
insured contract.  There shall be no exclusion for liability arising from explosion, 17 
collapse or underground property damage. 18 
 19 
The Commercial General Liability insurance shall be endorsed to provide a per project 20 
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.  21 
 22 
Contractor shall maintain Commercial General Liability Insurance arising out of the 23 
Contractor’s completed operations for at least three years following Substantial 24 
Completion of the Work. 25 
 26 
Such policy must provide the following minimum limits: 27 

$1,000,000 Each Occurrence 28 

$2,000,000  General Aggregate  29 

$2,000,000 Products & Completed Operations Aggregate 30 

$1,000,000 Personal & Advertising Injury each offence 31 

$1,000,000 Stop Gap / Employers’ Liability each accident 32 
 33 

1-07.18(5)B  Automobile Liability 34 
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and 35 
shall be written on a coverage form at least as broad as ISO form CA 00 01.  If the 36 
work involves the transport of pollutants, the automobile liability policy shall include 37 
MCS 90 and CA 99 48 endorsements. 38 
 39 
Such policy must provide the following minimum limit: 40 

$1,000,000  Combined single limit each accident 41 
 42 

1-07.18(5)C  Workers’ Compensation 43 
The Contractor shall comply with Workers’ Compensation coverage as required by the 44 
Industrial Insurance laws of the State of Washington. 45 
 46 
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1-07.23 Public Convenience and Safety  1 

 2 

1-07.23(1) Construction Under Traffic 3 
Section 1-07.23(1) is supplemented with the following: 4 
 5 

(June 2006 City of Sammamish) 6 
The Contractor shall be responsible for proper notification to and coordination 7 
with all school districts, police and fire departments, U.S. mail, and all other 8 
persons or agencies which provide public service types of business (refuse, etc.) 9 
which will be affected by this project, and written notification shall be given at 10 
least one (1) week in advance of construction. It shall be the Contractor's 11 
responsibility to keep the school district and fire departments and others fully 12 
advised of his construction progress, any required detours, and also the time of 13 
completion of the project. 14 
 15 
(January 2, 2012 WSDOT GSP) 16 
Work Zone Clear Zone 17 
The Work Zone Clear Zone (WZCZ) applies during working and nonworking 18 
hours. The WZCZ applies only to temporary roadside objects introduced by the 19 
Contractor’s operations and does not apply to preexisting conditions or 20 
permanent Work. Those work operations that are actively in progress shall be in 21 
accordance with adopted and approved Traffic Control Plans, and other contract 22 
requirements. 23 
 24 
During nonworking hours equipment or materials shall not be within the WZCZ 25 
unless they are protected by permanent guardrail or temporary concrete barrier. 26 
The use of temporary concrete barrier shall be permitted only if the Engineer 27 
approves the installation and location. 28 
 29 
During actual hours of work, unless protected as described above, only materials 30 
absolutely necessary to construction shall be within the WZCZ and only 31 
construction vehicles absolutely necessary to construction shall be allowed 32 
within the WZCZ or allowed to stop or park on the shoulder of the roadway. 33 
 34 
The Contractor's nonessential vehicles and employees private vehicles shall not 35 
be permitted to park within the WZCZ at any time unless protected as described 36 
above. 37 
 38 
Deviation from the above requirements shall not occur unless the Contractor has 39 
requested the deviation in writing and the Engineer has provided written 40 
approval. 41 
 42 
Minimum WZCZ distances are measured from the edge of traveled way and will 43 
be determined as follows: 44 

 45 
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Regulatory 
Posted Speed 

Distance From 
Traveled Way 

(Feet) 

35 mph or less 10 * 

40 mph 15 

45 to 55 mph 20 

60 mph or greater 30 
* or 2-feet beyond the outside edge of sidewalk 1 
 2 
Minimum Work Zone Clear Zone Distance 3 

 4 
(January 5, 2015 WSDOT GSP) 5 
Lane closures are subject to the following restrictions: 6 
 7 

1. The Contractor shall maintain one (1) lane of traffic open at all times 8 
during construction. 9 

2. Single lane closures shall be allowed during the following restrictions: 10 
a. 228th Avenue NE – south of NE 8th Street: 9:30 am to 3:00 pm 11 
b. 228th Avenue NE – north of NE 8th Street: 9:30 am to 3:30 pm 12 

3. Vehicles in queues shall not be stopped for more than 15 minutes during 13 
single lane closures. During the operation of one-way traffic control, 14 
flaggers shall work to minimize the time that vehicles are waiting in 15 
queues. 16 

 17 
If the Engineer determines the permitted closure hours adversely affect traffic, 18 
the Engineer may adjust the hours accordingly. The Engineer will notify the 19 
Contractor in writing of any change in the closure hours. 20 
 21 
Lane closures are not allowed on any of the following: 22 
 23 

1. A holiday, 24 
2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or 25 

Monday are considered a holiday weekend. A holiday weekend includes 26 
Saturday, Sunday, and the holiday. 27 

3. After 12:00 PM (noon) on the day prior to a holiday or holiday weekend, 28 
and 29 

4. Before 7:00 AM on the day after the holiday or holiday weekend. 30 
 31 
(NWR February 14, 2005) 32 
Signs and Traffic Control Devices 33 
All signs and traffic control devices for the permitted closures shall only be 34 
installed during the specified hours. Construction signs, if placed earlier than the 35 
specified hours of closure, shall be turned or covered so as not to be visible to 36 
motorists. 37 
 38 

1-07.24 Rights of Way  39 
(July 23, 2015   APWA GSP) 40 
 41 
Delete this section and replace it with the following: 42 
 43 
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Street Right of Way lines, limits of easements, and limits of construction permits are 1 
indicated in the Plans.  The Contractor’s construction activities shall be confined within 2 
these limits, unless arrangements for use of private property are made. 3 
 4 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of 5 
way and easements, both permanent and temporary, necessary for carrying out the 6 
work.  Exceptions to this are noted in the Bid Documents or will be brought to the 7 
Contractor’s attention by a duly issued Addendum. 8 
 9 
Whenever any of the work is accomplished on or through property other than public 10 
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any 11 
easement agreement obtained by the Contracting Agency from the owner of the 12 
private property.  Copies of the easement agreements may be included in the Contract 13 
Provisions or made available to the Contractor as soon as practical after they have 14 
been obtained by the Engineer. 15 
 16 
Whenever easements or rights of entry have not been acquired prior to advertising, 17 
these areas are so noted in the Plans.  The Contractor shall not proceed with any 18 
portion of the work in areas where right of way, easements or rights of entry have not 19 
been acquired until the Engineer certifies to the Contractor that the right of way or 20 
easement is available or that the right of entry has been received.  If the Contractor is 21 
delayed due to acts of omission on the part of the Contracting Agency in obtaining 22 
easements, rights of entry or right of way, the Contractor will be entitled to an extension 23 
of time.  The Contractor agrees that such delay shall not be a breach of contract. 24 
 25 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  26 
This includes entry onto easements and private property where private improvements 27 
must be adjusted. 28 
 29 
The Contractor shall be responsible for providing, without expense or liability to the 30 
Contracting Agency, any additional land and access thereto that the Contractor may 31 
desire for temporary construction facilities, storage of materials, or other Contractor 32 
needs.  However, before using any private property, whether adjoining the work or not, 33 
the Contractor shall file with the Engineer a written permission of the private property 34 
owner, and, upon vacating the premises, a written release from the property owner of 35 
each property disturbed or otherwise interfered with by reasons of construction 36 
pursued under this contract.  The statement shall be signed by the private property 37 
owner, or proper authority acting for the owner of the private property affected, stating 38 
that permission has been granted to use the property and all necessary permits have 39 
been obtained or, in the case of a release, that the restoration of the property has been 40 
satisfactorily accomplished.  The statement shall include the parcel number, address, 41 
and date of signature.  Written releases must be filed with the Engineer before the 42 
Completion Date will be established. 43 
 44 

SECTION 1-08, PROSECUTION AND PROGRESS 45 

Add the following new Section:  46 
 47 

1-08.0 Preliminary Matters 48 
(May 25, 2006 APWA GSP) 49 
 50 



2018 INTERSECTION IMPROVEMENTS PROJECT PART 5 
CITY OF SAMMAMISH  SPECIAL PROVISIONS 
 5-41 

Add the following new Section: 1 
 2 

1-08.0(1) Preconstruction Conference 3 
(October 10, 2008 APWA GSP) 4 
 5 
Prior to the Contractor beginning the Work, a preconstruction conference will be held 6 
between the Contractor, the Engineer and such other interested parties as may be 7 
invited. The purpose of the preconstruction conference will be: 8 
 9 

1. To review the initial progress schedule; 10 
2. To establish a working understanding among the various parties associated 11 

or affected by the Work; 12 
3. To establish and review procedures for progress payment, notifications, 13 

approvals, submittals, etc.; 14 
4. To establish normal working hours for the Work; 15 
5. To review safety standards and traffic control; and 16 
6. To discuss such other related items as may be pertinent to the Work. 17 

 18 
The Contractor shall prepare and submit at the preconstruction conference the 19 
following: 20 
 21 

1. A breakdown of all lump sum items; 22 
2. A preliminary schedule of working drawing submittals; and 23 
3. A list of material sources for approval if applicable. 24 
 25 

Add the following new section:  26 
 27 
1-08.0(2)  Hours of Work  28 
(December 8, 2014 APWA GSP) 29 
 30 
Except in the case of emergency or unless otherwise approved by the Engineer, the 31 
normal working hours for the Contract shall be any consecutive 8-hour period between 32 
7:00 a.m. and 6:00 p.m. Monday through Friday, exclusive of a lunch break. If the 33 
Contractor desires different than the normal working hours stated above, the request 34 
must be submitted in writing prior to the preconstruction conference, subject to the 35 
provisions below.  The working hours for the Contract shall be established at or prior 36 
to the preconstruction conference.   37 
 38 

All working hours and days are also subject to local permit and ordinance conditions 39 
(such as noise ordinances). 40 
 41 
If the Contractor wishes to deviate from the established working hours, the Contractor 42 
shall submit a written request to the Engineer for consideration.  This request shall 43 
state what hours are being requested, and why.  Requests shall be submitted for 44 
review no later than noon on the working day prior to the day(s) the Contractor is 45 
requesting to change the hours. 46 
 47 
If the Contracting Agency approves such a deviation, such approval may be subject to 48 
certain other conditions, which will be detailed in writing.  For example:  49 
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1. On non-Federal aid projects, requiring the Contractor to reimburse the 1 
Contracting Agency for the costs in excess of straight-time costs for 2 
Contracting Agency representatives who worked during such times.  (The 3 
Engineer may require designated representatives to be present during the 4 
work.  Representatives who may be deemed necessary by the Engineer 5 
include, but are not limited to: survey crews; personnel from the Contracting 6 
Agency’s material testing lab; inspectors; and other Contracting Agency 7 
employees or third party consultants when, in the opinion of the Engineer, 8 
such work necessitates their presence.) 9 

2. Considering the work performed on Saturdays, Sundays, and holidays as 10 
working days with regard to the contract time.  11 

3. Considering multiple work shifts as multiple working days with respect to 12 
contract time even though the multiple shifts occur in a single 24-hour period. 13 

4. If a 4-10 work schedule is requested and approved the non working day for 14 
the week will be charged as a working day. 15 

5. If Davis Bacon wage rates apply to this Contract, all requirements must be 16 
met and recorded properly on certified payroll 17 

 18 

1-08.3 Progress Schedule 19 
 20 
1-08.3(2)A Type A Progress Schedule 21 
(March 13, 2012 APWA GSP) 22 
 23 
Revise this section to read: 24 
 25 

The Contractor shall submit 2 copies of a Type A Progress Schedule no later than at 26 
the preconstruction conference, or some other mutually agreed upon submittal time. 27 
The schedule may be a critical path method (CPM) schedule, bar chart, or other 28 
standard schedule format. Regardless of which format used, the schedule shall 29 
identify the critical path. The Engineer will evaluate the Type A Progress Schedule and 30 
approve or return the schedule for corrections within 15 calendar days of receiving the 31 
submittal. 32 

 33 

1-08.4 Prosecution of Work 34 
 35 
Delete this section and replace it with the following: 36 
 37 

1-08.4 Notice to Proceed and Prosecution of Work  38 
(July 23, 2015  APWA GSP) 39 

 40 
Notice to Proceed will be given after the contract has been executed and the contract 41 
bond and evidence of insurance have been approved and filed by the Contracting 42 
Agency.  The Contractor shall not commence with the work until the Notice to Proceed 43 
has been given by the Engineer.  The Contractor shall commence construction 44 
activities on the project site within ten days of the Notice to Proceed Date, unless 45 
otherwise approved in writing.  The Contractor shall diligently pursue the work to the 46 
physical completion date within the time specified in the contract.  Voluntary shutdown 47 
or slowing of operations by the Contractor shall not relieve the Contractor of the 48 
responsibility to complete the work within the time(s) specified in the contract. 49 
 50 
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When shown in the Plans, the first order of work shall be the installation of high visibility 1 
fencing to delineate all areas for protection or restoration, as described in the Contract. 2 
Installation of high visibility fencing adjacent to the roadway shall occur after the 3 
placement of all necessary signs and traffic control devices in accordance with 1-4 
10.1(2). Upon construction of the fencing, the Contractor shall request the Engineer to 5 
inspect the fence. No other work shall be performed on the site until the Contracting 6 
Agency has accepted the installation of high visibility fencing, as described in the 7 
Contract. 8 
 9 
 10 

1-08.5  Time for Completion  11 
(September 12, 2016 APWA GSP, Option A) 12 
 13 
Revise the third and fourth paragraphs to read: 14 
 15 

Contract time shall begin on the first working day following the Notice to Proceed 16 
Date.   17 
 18 
Each working day shall be charged to the contract as it occurs, until the contract 19 
work is physically complete.  If substantial completion has been granted and all the 20 
authorized working days have been used, charging of working days will cease.  Each 21 
week the Engineer will provide the Contractor a statement that shows the number of 22 
working days: (1) charged to the contract the week before; (2) specified for the 23 
physical completion of the contract; and (3) remaining for the physical completion of 24 
the contract.  The statement will also show the nonworking days and any partial or 25 
whole day the Engineer declares as unworkable.  Within 10 calendar days after the 26 
date of each statement, the Contractor shall file a written protest of any alleged 27 
discrepancies in it.  To be considered by the Engineer, the protest shall be in 28 
sufficient detail to enable the Engineer to ascertain the basis and amount of time 29 
disputed.  By not filing such detailed protest in that period, the Contractor shall be 30 
deemed as having accepted the statement as correct.  If the Contractor is approved 31 
to work 10 hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the 32 
week in which a 4-10 shift is worked would ordinarily be charged as a working day 33 
then the fifth day of that week will be charged as a working day whether or not the 34 
Contractor works on that day. 35 

 36 
Revise the sixth paragraph to read: 37 
 38 

The Engineer will give the Contractor written notice of the completion date of the 39 
contract after all the Contractor’s obligations under the contract have been performed 40 
by the Contractor.  The following events must occur before the Completion Date can 41 
be established: 42 

1. The physical work on the project must be complete; and 43 

2. The Contractor must furnish all documentation required by the contract and 44 
required by law, to allow the Contracting Agency to process final acceptance of 45 
the contract.  The following documents must be received by the Project Engineer 46 
prior to establishing a completion date: 47 

 a. Certified Payrolls (per Section 1-07.9(5)). 48 

 b. Material Acceptance Certification Documents 49 
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 c. Monthly Reports of Amounts Credited as DBE Participation, as required by 1 
the Contract Provisions. 2 

 d. Final Contract Voucher Certification 3 

 e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor 4 
and all Subcontractors 5 

 f.  Property owner releases per Section 1-07.24 6 
  7 
(March 13, 1995 WSDOT GSP) 8 
Section 1-08.5 is supplemented with the following: 9 
 10 

This project shall be physically completed within 75 working days noted in the Notice 11 
to Contractors. 12 

 13 

 14 

1-08.9 Liquidated Damages 15 
(August 14, 2013  APWA GSP) 16 
 17 
Revise the fourth paragraph to read: 18 
 19 

When the Contract Work has progressed to Substantial Completion as defined in the 20 
Contract, the Engineer may determine that the work is Substantially Complete.  The 21 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 22 
overruns in Contract time occurring after the date so established, the formula for 23 
liquidated damages shown above will not apply.  For overruns in Contract time 24 
occurring after the Substantial Completion Date, liquidated damages shall be 25 
assessed on the basis of direct engineering and related costs assignable to the project 26 
until the actual Physical Completion Date of all the Contract Work.  The Contractor 27 
shall complete the remaining Work as promptly as possible. Upon request by the 28 
Project Engineer, the Contractor shall furnish a written schedule for completing the 29 
physical Work on the Contract. 30 
 31 

1-08.10 Termination of Contract 32 

 33 

1-08.10(2) Termination for Public Convenience 34 
(June 2006 City of Sammamish) 35 
 36 
Section 1-08.10(2) is deleted and replaced with the following: 37 
 38 

The Contracting Agency may by written notice terminate this Contract at any time 39 
in whole or in part, without cause, and except where termination is due to 40 
Contractor’s default, the Contracting Agency shall pay the Contractor that portion 41 
of the Contract price corresponding to the work completed to the Contracting 42 
Agency’s satisfaction, together with reasonable costs, as determined in the sole 43 
discretion of the Engineer, necessarily incurred by the Contractor in terminating 44 
the remaining portion of work, less any payments made before termination. In no 45 
event shall the Contracting Agency be required to pay the Contractor any 46 
amounts aggregating in excess of the Contract Price, nor shall Contracting 47 
Agency be required to pay Contractor any amount for lost anticipated profits on 48 
work which is not performed as a result of termination. 49 
 50 
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1-08.10(3) Termination for Public Convenience Payment Request 1 
(June 2006 City of Sammamish) 2 
Section 1-08.10(3) is deleted. 3 
 4 

1-08.10(4) Payment for Termination for Public Convenience  5 
(June 2006 City of Sammamish) 6 
Section 1-08.10(4) is deleted. 7 
 8 

SECTION 1-09, MEASUREMENT AND PAYMENT 9 

1-09.2(5) Measurement 10 
(May 2, 2017  APWA GSP) 11 
 12 
Revise the first paragraph to read: 13 

 14 

Scale Verification Checks – At the Engineer’s discretion, the Engineer may perform 15 
verification checks on the accuracy of each batch, hopper, or platform scale used in 16 
weighing contract items of Work. 17 

 18 

1-09.3 Scope of Payment 19 
(June 2006 City of Sammamish) 20 
Section 1-09.3 is supplemented with the following: 21 

 22 
The Contractor shall, whenever so requested, give the Contracting Agency and/or the 23 
Engineer access to all invoices, bills of lading and other records relating to the Work, 24 
and shall, without charge therefore, provide measures and scales with adequate 25 
capacity for and assistance for measuring or weighing any of the materials. 26 

 27 

1-09.6 Force Account 28 
(October 10, 2008  APWA GSP) 29 
Supplement this section with the following: 30 

 31 
The Contracting Agency has estimated and included in the Proposal, dollar amounts 32 
for all items to be paid per force account, only to provide a common Proposal for 33 
Bidders. All such dollar amounts are to become a part of Contractor's total Bid. 34 
However, the Contracting Agency does not warrant expressly or by implication, that 35 
the actual amount of Work will correspond with those estimates. Payment will be 36 
made on the basis of the amount of Work actually authorized by Engineer. 37 
 38 
(June 2006 City of Sammamish) 39 
 40 
Prior to performing force account work, the Contractor shall submit to the Engineer 41 
an Equipment List containing pertinent information as to the type of equipment to be 42 
used, i.e., make, model, year, horse-power, serial numbers, optional attachments, 43 
capacity, etc., and the current equipment rental rates for such equipment. No force 44 
account payment will be made until the Engineer has received the completed 45 
Equipment List. 46 
 47 

1-09.9 Payments 48 
(March 13, 2012 APWA GSP) 49 
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 1 
Delete the first four paragraphs and replace them with the following: 2 
 3 

The basis of payment will be the actual quantities of Work performed according to the 4 
Contract and as specified for payment. 5 
 6 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 7 
Preconstruction Conference, to enable the Project Engineer to determine the Work 8 
performed on a monthly basis. A breakdown is not required for lump sum items that 9 
include a basis for incremental payments as part of the respective Specification. 10 
Absent a lump sum breakdown, the Project Engineer will make a determination based 11 
on information available. The Project Engineer’s determination of the cost of work 12 
shall be final. 13 
 14 
Progress payments for completed work and material on hand will be based upon 15 
progress estimates prepared by the Engineer. A progress estimate cutoff date will be 16 
established at the preconstruction conference. 17 
 18 
The initial progress estimate will be made not later than 30 days after the Contractor 19 
commences the work, and successive progress estimates will be made every month 20 
thereafter until the Completion Date. Progress estimates made during progress of the 21 
work are tentative, and made only for the purpose of determining progress payments. 22 
The progress estimates are subject to change at any time prior to the calculation of 23 
the final payment. 24 
 25 
The value of the progress estimate will be the sum of the following: 26 
 27 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable 28 
units of work completed multiplied by the unit price. 29 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s 30 
lump sum breakdown for that item, or absent such a breakdown, based on 31 
the Engineer’s determination. 32 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to 33 
Job site or other storage area approved by the Engineer. 34 

4. Change Orders — entitlement for approved extra cost or completed extra 35 
work as determined by the Engineer. 36 

 37 
Progress payments will be made in accordance with the progress estimate less: 38 

 39 
1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 40 
2. The amount of progress payments previously made; and 41 
3. Funds withheld by the Contracting Agency for disbursement in accordance 42 

with the Contract Documents. 43 
 44 
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Progress payments for work performed shall not be evidence of acceptable 1 
performance or an admission by the Contracting Agency that any work has been 2 
satisfactorily completed. The determination of payments under the contract will be 3 
final in accordance with Section 1-05.1. 4 
 5 

1-09.11 Disputes and Claims 6 
 7 

1-09.11(3)  Time Limitation and Jurisdiction  8 

(July 23, 2015  APWA GSP) 9 
 10 
Delete this section and replace it with the following: 11 

 12 
For the convenience of the parties to the Contract it is mutually agreed by the parties 13 
that any claims or causes of action which the Contractor has against the Contracting 14 
Agency arising from the Contract shall be brought within 180 calendar days from the 15 
date of final acceptance (Section 1-05.12) of the Contract by the Contracting Agency; 16 
and it is further agreed that any such claims or causes of action shall be brought only 17 
in the Superior Court of  the county where the Contracting Agency headquarters is 18 
located, provided that where an action is asserted against a county, RCW 36.01.05 19 
shall control venue and jurisdiction.  The parties understand and agree that the 20 
Contractor’s failure to bring suit within the time period provided, shall be a complete 21 
bar to any such claims or causes of action.  It is further mutually agreed by the parties 22 
that when any claims or causes of action which the Contractor asserts against the 23 
Contracting Agency arising from the Contract are filed with the Contracting Agency or 24 
initiated in court, the Contractor shall permit the Contracting Agency to have timely 25 
access to any records deemed necessary by the Contracting Agency to assist in 26 
evaluating the claims or action. 27 
 28 

1-09.13 Claims Resolution 29 

 30 

1-09.13(3) Claims $250,000 or Less 31 
(October 1, 2005 APWA GSP) 32 
 33 
Delete this Section and replace it with the following: 34 

 35 
The Contractor and the Contracting Agency mutually agree that those claims that 36 
total $250,000 or less, submitted in accordance with Section 1-09.11 and not 37 
resolved by nonbinding ADR processes, shall be resolved through litigation 38 
unless the parties mutually agree in writing to resolve the claim through binding 39 
arbitration. 40 
 41 

1-09.13(3)A  Administration of Arbitration 42 
(July 23, 2015 APWA GSP) 43 
 44 
Revise the third paragraph to read: 45 
 46 

The Contracting Agency and the Contractor mutually agree to be bound by the 47 
decision of the arbitrator, and judgment upon the award rendered by the arbitrator may 48 
be entered in the Superior Court of the county in which the Contracting Agency’s 49 
headquarters is located, provided that where claims subject to arbitration are asserted 50 



2018 INTERSECTION IMPROVEMENTS PROJECT PART 5 
CITY OF SAMMAMISH  SPECIAL PROVISIONS 
 5-48 

against a county, RCW 36.01.05 shall control venue and jurisdiction of the Superior 1 
Court.  The decision of the arbitrator and the specific basis for the decision shall be in 2 
writing.  The arbitrator shall use the Contract as a basis for decisions. 3 
 4 

SECTION 1-10, TEMPORARY TRAFFIC CONTROL 5 

1-10.1 General 6 
(June 2006 City of Sammamish) 7 
 8 
Section 1-10.1 is supplemented with the following: 9 

 10 
The Contractor shall conduct its operations so as to offer the least possible 11 
obstruction and inconvenience to the public, and the Contractor shall have under 12 
construction no greater length or amount of Work than the Contractor can prosecute 13 
properly with due regards to the rights of the public. The Contractor shall not open up 14 
sections of the Work and leave them unfinished, but rather, the Work shall be finished 15 
as it proceeds, insofar as practicable. The Contractor shall further note that daily 16 
cleanup, waste haul, pavement restoration requirements, etc., are also important and 17 
are required as further noted herein. 18 
 19 
All public traffic shall be permitted to pass through the Work with as little 20 
inconvenience and delay as possible. The Contracting Agency will not furnish flagmen 21 
or any devices for the control of traffic.  22 
 23 
The Contractor shall keep all existing roads, temporary detour roadway, and streets 24 
adjacent to or within the limits of the project open and maintained in a good and safe 25 
condition for traffic at all times unless otherwise specified herein or approved by the 26 
Contracting Agency. The Contractor shall promptly remove any deposits or debris and 27 
shall repair any damage resulting from its operations. Trenches shall be completely 28 
backfilled and capped with approved asphalt mix or be steel plated (suitable for HS-29 
20 loading) at the end of each day. Temporary patching of pavement cuts with an 30 
approved asphalt concrete mix shall be completed prior to opening to traffic. 31 
Temporary patches shall be maintained in a "smooth" condition by the Contractor at 32 
all times and checked on a daily basis. Temporary striping shall be provided. 33 
 34 
Construction shall also be conducted so as to cause as little inconvenience as 35 
possible to abutting property owners. Convenient and clearly marked access to 36 
driveways, houses and buildings along the line of Work shall be maintained and 37 
temporary approaches to crossing or intersecting streets shall be provided and kept 38 
in good and smooth condition. When the abutting owners' access across the Rights-39 
of-Way line is to be replaced under the Contract by other access, the existing access 40 
shall not be closed until the replacement access facility is available. Adjacent property 41 
owner’s driveways must be left open and accessible at all times during the course of 42 
the project unless otherwise specified herein or approved by the Contracting Agency. 43 
 44 
Upon completion of trench backfilling and compaction and prior to opening to 45 
vehicular traffic, all trenches shall be brought to a smooth, even condition free of 46 
bumps and depressions, satisfactory for the use of public traffic with steel plates, 47 
controlled density fill, or approved temporary asphalt mix, as required per these 48 
Special Provisions. 49 
 50 
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Roadways, streets and driveways, including sidewalks, shall be swept clean at the 1 
conclusion of each day's operations and at such other times to insure the safety of 2 
the traveling public and to prevent inconvenience to the public and owners of private 3 
property adjacent to the project. This will be paid under the lump sum bid item for 4 
“Street Cleaning”. 5 
 6 
The Contracting Agency reserves the right to restrict the Contractor to various streets 7 
and times of construction during the entire project; all costs of which shall be included 8 
in other pay items involved on the project.  9 
 10 
The Contractor shall be responsible for constructing, furnishing, placing, and 11 
maintaining all barricades, warning lights, and related traffic control signs, and for the 12 
furnishing of all flag persons, equipment for flag persons, pilot cars, and labor for 13 
traffic control as necessary and in accordance with the traffic control plan(s), modified 14 
traffic control plan(s), or temporary access plan(s) approved by the Engineer. If a 15 
modification to traffic control is deemed necessary by the Engineer, the Contractor 16 
shall immediately implement any requested modification(s). The need for flashing 17 
warning lights shall be as determined by the Engineer. 18 
 19 
The Contractor shall patrol the traffic control area at the beginning of the work day, 20 
twice during the work day, at the end of the work day, and more often if necessitated 21 
to reset all disturbed or missing signs and traffic control devices or immediately re-22 
furnish such items if they have been stolen or permanently damaged. All control signs 23 
necessary for nighttime traffic control shall be effective and have flashing lights 24 
installed to enhance visibility. 25 
 26 
Upon failure of the Contractor to provide immediately such flagmen and provide, 27 
erect, maintain, and remove such signs when ordered to do so by the Contracting 28 
Agency, the Contracting Agency shall be at liberty, without further notice to the 29 
Contractor or its Surety, to provide the necessary flagmen, and labor to erect, 30 
maintain, install and/or remove barricades and lights and to erect, maintain and 31 
remove additional signs and deduct all of the costs thereof from any payments due 32 
or coming due the Contractor. 33 

 34 

1-10.2 Traffic Control Management 35 
 36 

1-10.2(1) General 37 
(January 3, 2017 WSDOT GSP) 38 
Section 1-10.2(1) is supplemented with the following: 39 
 40 

Only training with WSDOT TCS card and WSDOT training curriculum is 41 
recognized in the State of Washington. The Traffic Control Supervisor shall be 42 
certified by one of the following: 43 
 44 

The Northwest Laborers-Employers Training Trust 45 
27055 Ohio Ave. 46 
Kingston, WA 98346 47 
(360) 297-3035 48 
 49 
Evergreen Safety Council 50 
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12545 135th Ave. NE 1 
Kirkland, WA 98034-8709 2 
1-800-521-0778 3 
 4 
The American Traffic Safety Services Association 5 
15 Riverside Parkway, Suite 100 6 
Fredericksburg, Virginia 22406-1022 7 
Training Dept. Toll Free (877) 642-4637 8 
Phone: (540) 368-1701 9 
 10 

1-10.2(2) Traffic Control Plans 11 
(June 2006 City of Sammamish) 12 
 13 
The first paragraph is revised to read: 14 
 15 

The Contractor will prepare a Traffic Control Plan showing a method of handling 16 
traffic through the work areas conforming to the Contractor’s method of 17 
construction sequencing. This plan shall be prepared in accordance with the 18 
latest issue of the MUTCD, WSDOT Standard Plans and these Specifications. 19 
All construction signs, flaggers, spotters, and other traffic control devices are to 20 
be shown on the traffic control plan. This plan shall be provided to the Engineer 21 
for approval at least 10-calendar days in advance of the time the signs and other 22 
traffic control devices are scheduled to be installed and utilized.  23 
 24 

Section 1-10.2(2) is supplemented with the following: 25 
 26 

The Contractor shall be responsible for traffic control in the vicinity of the Work 27 
being performed to include furnishing, supplying and maintaining proper 28 
barricading, flagmen and signing. It is the intent of the Contracting Agency to 29 
have Roadways "open" during construction. The Contractor shall allow access 30 
by local traffic and emergency vehicles at all times during construction. 31 
Temporary closures, detours, or restricted use may be approved by the 32 
Contracting Agency due to special construction situations or concerns; however, 33 
the Contractor shall Bid the project to leave the Roadway open during 34 
construction activities and to provide adequate traffic control. 35 
 36 
The minimum lane widths through traffic control zones shall be ten feet with a 37 
minimum shy distance of one foot to any pavement edge, shoulder obstruction, 38 
or traffic control device. 39 

 40 
1-10.3(1)A  Flaggers 41 

 42 

Section 1-10.3(1)A is supplemented with the following: 43 
 44 

All flaggers shall be certified and have cards present at all times. 45 
 46 

1-10.4 Measurement 47 
 48 
 49 
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1-10.4(3) Reinstating Unit Items With Lump Sum Traffic Control 1 
 2 

Section 1-10.4(3) is supplemented with the following: 3 
 4 

(August 2, 2004) 5 
The bid proposal contains the item “Project Temporary Traffic Control,” lump sum 6 
and the additional temporary traffic control items listed below.  The provisions of 7 
Section 1-10.4(1), Section 1-10.4(3), and Section 1-10.5(3) shall apply. 8 

 9 
Traffic Control Supervisor  10 
Flaggers 11 

 12 

1-10.5 Payment 13 
 14 

Section 1-10.5 is supplemented with the following:   15 
 16 

Section 1-04.6 shall not apply to Bid items listed in Section 1-10.  17 
 18 

“Project Temporary Traffic Control”, lump sum.  19 
 20 

The lump sum Contract payment for “Project Temporary Traffic Control” shall be full 21 
compensation for all costs incurred by the Contractor in performing Contract Work 22 
defined in Section 1-10, including all Portable Changeable Message Signs (PCMS), 23 
except for costs compensated by other items in the Bid Proposal. 24 
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DIVISION 2 1 

EARTHWORK 2 
 3 

SECTION 2-01, CLEARING, GRUBBING, AND ROADSIDE CLEANUP 4 

 5 

2-01.3 Construction Requirements 6 
Section 2-01.3 is supplemented with the following: 7 

 8 
2-01.3(3)A Surface Improvements (New Section) 9 
Section 2-01.3(3)A is added as follows: 10 

 11 
The Contractor shall be responsible for the protection and preservation of 12 
existing surface improvements and trees outside the construction limits, and 13 
any damage resulting from the Contractor’s operations shall be the 14 
Contractor’s sole responsibility. 15 
 16 

2-01.3(3)B Subsurface Improvements (New Section) 17 
Section 2-01.3(3)B is added as follows: 18 
 19 

The Contractor shall be responsible for locating subsurface 20 
improvements/utilities, and for coordinating activities with utilities and 21 
others. 22 
 23 

2-01.3(5) Tree Removal (NEW SECTION) 24 
 25 
Trees identified for removal shall be completely removed, including the roots, and 26 
disposed of offsite unless the Engineer determines that complete removal is not 27 
necessary.  In such cases, the trunk shall be cut at ground level and treated with an 28 
approved herbicide. 29 

 30 

2-01.4 Measurement 31 
 32 

Tree Removal shall be measured per each tree removed. 33 
 34 

2-01.5 Payment 35 
 36 

“Clearing and Grubbing” will not be measured.  Clearing and grubbing is inclusive with 37 
Removal of Structure and Obstruction. 38 
 39 
“Tree Removal”, per each. 40 

 41 
 42 

SECTION 2-02, REMOVAL OF STRUCTURES AND OBSTRUCTIONS 43 

2-02.3 Construction Requirements 44 
Section 2-02.3 is supplemented with the following: 45 

 46 
Removal of Structure and Obstruction 47 
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The following items shall be included in the item “Removal of Structure and 1 
Obstruction”: 2 

 3 
 4 

Item Approximate 
Quantity 

Curb Removal 1,351 LF 

Sidewalk Removal 70 SY 

Sign Removal 6 EA 

Landscape Boulders 1,620 SF 

Clearing and Grubbing 6,500 SF 

 5 

2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters 6 
Section 2-02.3(3), item 3, is supplemented with the following: 7 
 8 

All full-depth sawcuts shall be continuous, and shall be made with saws 9 
specifically equipped for the purpose. No skip cutting or jack hammering will be 10 
allowed unless specifically approved otherwise in writing by the Engineer. The 11 
location of all pavement cuts shall be where shown in the Plans or as approved 12 
by the Engineer in the field before cutting commences. 13 
 14 
The approximate thickness of the asphalt concrete pavement is 8 inches based 15 
on pothole investigations made in specific locations and no additional 16 
compensation will be made for thicker sections of asphalt concrete pavement to 17 
be removed. 18 
 19 
All sawcutting performed in the Contract shall provide for and include removal 20 
and disposal of slurry created from water cooling/lubrication, in accordance with 21 
the Washington State Department of Ecology regulations. Waste material (slurry) 22 
shall not be allowed to enter drainage systems, ditches, or streams. 23 
 24 

2-02.5 Payment 25 
Section 2-02.5 is supplemented with the following: 26 
 27 

Sawcutting regardless of depth encountered or the material to be cut, including 28 
collection, removal, and disposal of slurry will not be measured.  Sawcutting required 29 
for sidewalk, curb and pavement removal shall be included in the unit Contract price 30 
of the related item of Work. 31 
 32 

SECTION 2-03, ROADWAY EXCAVATION AND EMBANKMENT 33 

2-03.3 Construction Requirements 34 
 35 

2-03.3(3) Excavation Below Grade 36 
Section 2-03.3(3) is supplemented with the following:  37 
 38 

Any over-excavation not specifically authorized by the Engineer shall be 39 
replaced with Gravel Backfill for Foundation, Class B meeting the requirements 40 
of Section 9-03.12(1)B, and compacted in accordance with Section 2-03.3(14), 41 
by the Contractor at no expense to the Contracting Agency. 42 
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 1 

2-03.3(7) Disposal of Surplus Material 2 
Section 2-03.3(7) is supplemented with the following: 3 

 4 
A waste site has not been provided by the Contracting Agency for the disposal 5 
and/or storage of surplus materials and debris. 6 
 7 

2-03.3(14) Embankment Construction 8 

 9 
2-03.3(14)E  Unsuitable Foundation Excavation 10 
Section 2-03.3(14)E is supplemented with the following: 11 

 12 
Excavated unsuitable foundation material shall be replaced with Gravel 13 
Backfill for Foundation, Class B meeting the requirements of Section 9-14 
03.12(1)B. 15 
 16 

2-03.4 Measurement 17 
Section 2-03.4 is supplemented with the following: 18 
 19 

(March 13, 1995 WSDOT GSP) 20 
Only one determination of the original ground elevation will be made on this project. 21 
Measurement for Roadway excavation and embankment will be based on the original 22 
ground elevations recorded previous to the award of this Contract. 23 
 24 
If discrepancies are discovered in the ground elevations which will materially affect 25 
the quantities of earthwork, the original computations of earthwork quantities will be 26 
adjusted accordingly. 27 
 28 
Earthwork quantities will be computed, either manually or by means of electronic data 29 
processing equipment, by use of the average end area method or by the finite element 30 
analysis method utilizing digital terrain modeling techniques. 31 
 32 
Copies of the ground cross-section notes will be available for the Bidder's inspection, 33 
before the opening of Bids, at the office of City of Sammamish Public Works. 34 
 35 
Upon award of the Contract, copies of the original ground cross-sections will be 36 
furnished to the successful Bidder on request to the Project Engineer. 37 
 38 

2-03.5 Payment 39 
Section 2-03.5 is supplemented with the following: 40 
 41 

Excavation and removal of items specified in Section 2-02 will not be considered as 42 
“Roadway Excavation Including Haul.”  43 
 44 
All costs for subgrade preparation shall be included in the unit contract price per cubic 45 
yard for “Roadway Excavation Including Haul”.   46 
 47 
 48 
 49 
 50 
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DIVISION 5 1 

SURFACE TREATMENTS AND PAVEMENTS 2 
 3 

SECTION 5-04, HOT MIX ASPHALT 4 

(March 5, 2018 APWA GSP) 5 

 6 

Delete this entire section and replace it with the following: 7 

 8 

5-04.1 Description 9 
This Work shall consist of providing and placing one or more layers of plant-mixed 10 
hot mix asphalt (HMA) on a prepared foundation or base in accordance with these 11 
Specifications and the lines, grades, thicknesses, and typical cross-sections shown 12 
in the Plans. The manufacture of HMA may include warm mix asphalt (WMA) 13 
processes in accordance with these Specifications. WMA processes include organic 14 
additives, chemical additives, and foaming. 15 
 16 
HMA shall be composed of asphalt binder and mineral materials as may be required, 17 
mixed in the proportions specified to provide a homogeneous, stable, 18 
and workable mixture. 19 

 20 

5-04.2 Materials 21 
Materials shall meet the requirements of the following sections: 22 

 Asphalt Binder    9-02.1(4) 23 

Cationic Emulsified Asphalt  9-02.1(6) 24 

Anti-Stripping Additive  9-02.4  25 

 HMA Additive    9-02.5 26 

Aggregates    9-03.8 27 

Recycled Asphalt Pavement  9-03.8(3)B 28 

Mineral Filler    9-03.8(5) 29 

Recycled Material   9-03.21 30 

 Portland Cement    9-01  31 

 Sand      9-03.1(2).  32 

 (As noted in 5-04.3(5)C for crack sealing)  33 

 Joint Sealant    9-04.2 34 

 Foam Backer Rod   9-04.2(3)A 35 

 36 
The Contract documents may establish that the various mineral materials required for 37 
the manufacture of HMA will be furnished in whole or in part by the Contracting 38 
Agency. If the documents do not establish the furnishing of any of these mineral 39 
materials by the Contracting Agency, the Contractor shall be required to furnish such 40 
materials in the amounts required for the designated mix. Mineral materials include 41 
coarse and fine aggregates, and mineral filler. 42 
 43 
The Contractor may choose to utilize recycled asphalt pavement (RAP) in the 44 
production of HMA. The RAP may be from pavements removed under the Contract, 45 
if any, or pavement material from an existing stockpile.  46 
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The Contractor may use up to 20 percent RAP by total weight of HMA with no 1 
additional sampling or testing of the RAP. The RAP shall be sampled and tested at a 2 
frequency of one sample for every 1,000 tons produced and not less than ten samples 3 
per project. The asphalt content and gradation test data shall be reported to the 4 
Contracting Agency when submitting the mix design for approval on the QPL. The 5 
Contractor shall include the RAP as part of the mix design as defined in these 6 
Specifications. 7 
The grade of asphalt binder shall be as required by the Contract. Blending of asphalt 8 
binder from different sources is not permitted. 9 
The Contractor may only use warm mix asphalt (WMA) processes in the production 10 
of HMA with 20 percent or less RAP by total weight of HMA. The Contractor shall 11 
submit to the Engineer for approval the process that is proposed and how it will be 12 
used in the manufacture of HMA. 13 
Production of aggregates shall comply with the requirements of Section 3-01. 14 
Preparation of stockpile site, the stockpiling of aggregates, and the removal of 15 
aggregates from stockpiles shall comply with the requirements of Section 3-02. 16 

 17 

5-04.2(1) How to Get an HMA Mix Design on the QPL 18 
If the contractor wishes to submit a mix design for inclusion in the Qualified Products 19 
List (QPL), please follow the WSDOT process outlined in Standard Specification 5-20 
04.2(1). 21 

 22 

5-04.2(1)A – Vacant 23 

 24 

5-04.2(2) Mix Design – Obtaining Project Approval  25 
 26 

No paving shall begin prior to the approval of the mix design by the Engineer. 27 
 28 

Nonstatistical evaluation will be used for all HMA not designated as Commercial 29 
HMA in the contract documents.  30 

 31 
Commercial evaluation will be used for Commercial HMA and for other classes of 32 
HMA in the following applications: sidewalks, road approaches, ditches, slopes, 33 
paths, trails, gores, prelevel, and pavement repair. Other nonstructural applications 34 
of HMA accepted by commercial evaluation shall be as approved by the Project 35 
Engineer. Sampling and testing of HMA accepted by commercial evaluation will be at 36 
the option of the Project Engineer. The Proposal quantity of HMA that is accepted by 37 
commercial evaluation will be excluded from the quantities used in the determination 38 
of nonstatistical evaluation.  39 

 40 
Nonstatistical Mix Design. Fifteen days prior to the first day of paving the 41 
contractor shall provide one of the following mix design verification certifications for 42 
Contracting Agency review; 43 

 The WSDOT Mix Design Evaluation Report from the current WSDOT QPL, or 44 
one of the mix design verification certifications listed below. 45 

 The proposed HMA mix design on WSDOT Form 350-042 with the seal and 46 
certification (stamp & signature) of a valid licensed Washington State 47 
Professional Engineer.  48 

 The Mix Design Report for the proposed HMA mix design developed by a 49 
qualified City or County laboratory that is within one year of the approval date.** 50 
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 1 
The mix design shall be performed by a lab accredited by a national authority such 2 
as Laboratory Accreditation Bureau, L-A-B for Construction Materials Testing, The 3 
Construction Materials Engineering Council (CMEC’s) ISO 17025 or AASHTO 4 
Accreditation Program (AAP) and shall supply evidence of participation in the 5 
AASHTO: resource proficiency sample program. 6 

 7 
Mix designs for HMA accepted by Nonstatistical evaluation shall; 8 

 Have the aggregate structure and asphalt binder content determined in 9 
accordance with WSDOT Standard Operating Procedure 732 and meet the 10 
requirements of Sections 9-03.8(2), except that Hamburg testing for ruts and 11 
stripping are at the discretion of the Engineer, and 9-03.8(6). 12 

 Have anti-strip requirements, if any, for the proposed mix design determined in 13 
accordance with AASHTO T 283 or T 324, or based on historic anti-strip and 14 
aggregate source compatibility from previous WSDOT lab testing.  15 

 16 
At the discretion of the Engineer, agencies may accept verified mix designs older 17 
than 12 months from the original verification date with a certification from the 18 
Contractor that the materials and sources are the same as those shown on the 19 
original mix design. 20 

 21 
Commercial Evaluation  Approval of a mix design for “Commercial Evaluation” 22 
will be based on a review of the Contractor’s submittal of WSDOT Form 350-042 23 
(For commercial mixes, AASHTO T 324 evaluation is not required) or a Mix Design 24 
from the current WSDOT QPL or from one of the processes allowed by this section. 25 
Testing of the HMA by the Contracting Agency for mix design approval is not 26 
required.  27 
 28 
For the Bid Item Commercial HMA, the Contractor shall select a class of HMA and 29 
design level of Equivalent Single Axle Loads (ESAL’s) appropriate for the required 30 
use. 31 

 32 

5-04.2(2)B Using Warm Mix Asphalt Processes 33 
The Contractor may elect to use additives that reduce the optimum mixing 34 
temperature or serve as a compaction aid for producing HMA. Additives include 35 
organic additives, chemical additives and foaming processes. The use of Additives 36 
is subject to the following:  37 

 38 

 Do not use additives that reduce the mixing temperature more than 39 
allowed in Section 5-04.3(6) in the production of mixtures. 40 

 Before using additives, obtain the Engineer’s approval using WSDOT 41 
Form 350-076 to describe the proposed additive and process. 42 
 43 

5-04.3 Construction Requirements 44 

    45 

5-04.3(1) Weather Limitations 46 
 47 
Do not place HMA for wearing course on any Traveled Way beginning October 1st 48 
through March 31st of the following year without written concurrence from the 49 
Engineer.  50 

http://www.wsdot.wa.gov/publications/fulltext/forms/350-042.PDF
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 1 
Do not place HMA on any wet surface, or when the average surface temperatures 2 
are less than those specified below, or when weather conditions otherwise prevent 3 
the proper handling or finishing of the HMA. 4 

 5 
Minimum Surface Temperature for Paving 6 

Compacted Thickness 
(Feet) 

Wearing Course Other Courses 

Less than 0.10 55◦F 45◦F 

0.10 to .20 45◦F 35◦F 

More than 0.20 35◦F 35◦F 
 7 

5-04.3(2) Paving Under Traffic 8 
When the Roadway being paved is open to traffic, the requirements of this Section 9 
shall apply. 10 
 11 
The Contractor shall keep intersections open to traffic at all times except when paving 12 
the intersection or paving across the intersection. During such time, and provided that 13 
there has been an advance warning to the public, the intersection may be closed for 14 
the minimum time required to place and compact the mixture. In hot weather, the 15 
Engineer may require the application of water to the pavement to accelerate the finish 16 
rolling of the pavement and to shorten the time required before reopening to traffic. 17 
 18 
Before closing an intersection, advance warning signs shall be placed and signs shall 19 
also be placed marking the detour or alternate route.  20 
 21 
During paving operations, temporary pavement markings shall be maintained 22 
throughout the project. Temporary pavement markings shall be installed on the 23 
Roadway prior to opening to traffic. Temporary pavement markings shall be in 24 
accordance with Section 8-23. 25 
 26 
All costs in connection with performing the Work in accordance with these 27 
requirements, except the cost of temporary pavement markings, shall be included in 28 
the unit Contract prices for the various Bid items involved in the Contract. 29 

 30 

5-04.3(3)Equipment 31 

 32 

5-04.3(3)A Mixing Plant  33 
Plants used for the preparation of HMA shall conform to the following requirements: 34 
 35 

  1. Equipment for Preparation of Asphalt Binder – Tanks for the storage of 36 
asphalt binder shall be equipped to heat and hold the material at the required 37 
temperatures. The heating shall be accomplished by steam coils, electricity, or 38 
other approved means so that no flame shall be in contact with the storage tank. 39 
The circulating system for the asphalt binder shall be designed to ensure proper 40 
and continuous circulation during the operating period. A valve for the purpose of 41 
sampling the asphalt binder shall be placed in either the storage tank or in the 42 
supply line to the mixer. 43 

  2. Thermometric Equipment – An armored thermometer, capable of 44 
detecting temperature ranges expected in the HMA mix, shall be fixed in the 45 
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asphalt binder feed line at a location near the charging valve at the mixer unit. The 1 
thermometer location shall be convenient and safe for access by Inspectors. The 2 
plant shall also be equipped with an approved dial-scale thermometer, a mercury 3 
actuated thermometer, an electric pyrometer, or another approved thermometric 4 
instrument placed at the discharge chute of the drier to automatically register or 5 
indicate the temperature of the heated aggregates. This device shall be in full view 6 
of the plant operator. 7 

  3. Heating of Asphalt Binder – The temperature of the asphalt binder shall 8 
not exceed the maximum recommended by the asphalt binder manufacturer nor 9 
shall it be below the minimum temperature required to maintain the asphalt binder 10 
in a homogeneous state. The asphalt binder shall be heated in a manner that will 11 
avoid local variations in heating. The heating method shall provide a continuous 12 
supply of asphalt binder to the mixer at a uniform average temperature with no 13 
individual variations exceeding 25°F. Also, when a WMA additive is included in the 14 
asphalt binder, the temperature of the asphalt binder shall not exceed the 15 
maximum recommended by the manufacturer of the WMA additive. 16 

  4. Sampling and Testing of Mineral Materials – The HMA plant shall be 17 
equipped with a mechanical sampler for the sampling of the mineral materials. The 18 
mechanical sampler shall meet the requirements of Section 1-05.6 for the crushing 19 
and screening operation. The Contractor shall provide for the setup and operation 20 
of the field testing facilities of the Contracting Agency as provided for in Section 3-21 
01.2(2). 22 

  5. Sampling HMA – The HMA plant shall provide for sampling HMA by one 23 
of the following methods: 24 

   a. A mechanical sampling device attached to the HMA plant. 25 
  b. Platforms or devices to enable sampling from the hauling vehicle without 26 

entering the hauling vehicle. 27 

 28 

5-04.3(3)B Hauling Equipment 29 
Trucks used for hauling HMA shall have tight, clean, smooth metal beds and shall 30 
have a cover of canvas or other suitable material of sufficient size to protect the 31 
mixture from adverse weather. Whenever the weather conditions during the work 32 
shift include, or are forecast to include, precipitation or an air temperature less than 33 
45°F or when time from loading to unloading exceeds 30 minutes, the cover shall 34 
be securely attached to protect the HMA. 35 

 36 
The contractor shall provide an environmentally benign means to prevent the HMA 37 
mixture from adhering to the hauling equipment. Excess release agent shall be 38 
drained prior to filling hauling equipment with HMA. Petroleum derivatives or other 39 
coating material that contaminate or alter the characteristics of the HMA shall not 40 
be used. For live bed trucks, the conveyer shall be in operation during the process 41 
of applying the release agent. 42 

 43 

5-04.3(3)C  Pavers  44 

HMA pavers shall be self-contained, power-propelled units, provided with 45 

an internally heated vibratory screed and shall be capable of spreading and 46 

finishing courses of HMA plant mix material in lane widths required by the paving 47 

section shown in the Plans. 48 

 49 
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The HMA paver shall be in good condition and shall have the most current 1 
equipment available from the manufacturer for the prevention of segregation of the 2 
HMA mixture installed, in good condition, and in working order. The equipment 3 
certification shall list the make, model, and year of the paver and any equipment 4 
that has been retrofitted.  5 
 6 
The screed shall be operated in accordance with the manufacturer’s 7 
recommendations and shall effectively produce a finished surface of the required 8 
evenness and texture without tearing, shoving, segregating, or gouging the 9 
mixture. A copy of the manufacturer’s recommendations shall be provided upon 10 
request by the Contracting Agency. Extensions will be allowed provided they 11 
produce the same results, including ride, density, and surface texture as obtained 12 
by the primary screed. Extensions without augers and an internally heated 13 
vibratory screed shall not be used in the Traveled Way. 14 
 15 
When specified in the Contract, reference lines for vertical control will be required. 16 
Lines shall be placed on both outer edges of the Traveled Way of each Roadway. 17 
Horizontal control utilizing the reference line will be permitted. The grade and slope 18 
for intermediate lanes shall be controlled automatically from reference lines or by 19 
means of a mat referencing device and a slope control device. When the finish of 20 
the grade prepared for paving is superior to the established tolerances and when, 21 
in the opinion of the Engineer, further improvement to the line, grade, cross-22 
section, and smoothness can best be achieved without the use of the reference 23 
line, a mat referencing device may be substituted for the reference line. 24 
Substitution of the device will be subject to the continued approval of the Engineer. 25 
A joint matcher may be used subject to the approval of the Engineer. The reference 26 
line may be removed after the completion of the first course of HMA when approved 27 
by the Engineer. Whenever the Engineer determines that any of these methods 28 
are failing to provide the necessary vertical control, the reference lines will be 29 
reinstalled by the Contractor. 30 
 31 
The Contractor shall furnish and install all pins, brackets, tensioning devices, wire, 32 
and accessories necessary for satisfactory operation of the automatic control 33 
equipment. 34 
 35 
If the paving machine in use is not providing the required finish, the Engineer may 36 
suspend Work as allowed by Section 1-08.6. Any cleaning or solvent type liquids 37 
spilled on the pavement shall be thoroughly removed before paving proceeds. 38 

 39 

5-04.3(3)D Material Transfer Device or Material Transfer Vehicle  40 
 41 

A Material Transfer Device/Vehicle (MTD/V) shall only be used with the Engineer’s 42 
approval, unless otherwise required by the contract. 43 
Where an MTD/V is required by the contract, the Engineer may approve paving 44 
without an MTD/V, at the request of the Contractor. The Engineer will determine if 45 
an equitable adjustment in cost or time is due. 46 
When used, the MTD/V shall mix the HMA after delivery by the hauling equipment 47 
and prior to laydown by the paving machine. Mixing of the HMA shall be sufficient 48 
to obtain a uniform temperature throughout the mixture. If a windrow elevator is 49 
used, the length of the windrow may be limited in urban areas or through 50 
intersections, at the discretion of the Engineer. 51 
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To be approved for use, an MTV: 1 
  1. Shall be self-propelled vehicle, separate from the hauling vehicle or paver. 2 
  2. Shall not be connected to the hauling vehicle or paver. 3 
  3. May accept HMA directly from the haul vehicle or pick up HMA from a 4 

windrow. 5 
  4. Shall mix the HMA after delivery by the hauling equipment and prior to 6 

placement into the paving machine. 7 
  5. Shall mix the HMA sufficiently to obtain a uniform temperature throughout 8 

the mixture. 9 

 To be approved for use, an MTD: 10 

  1. Shall be positively connected to the paver. 11 
  2. May accept HMA directly from the haul vehicle or pick up HMA from a 12 

windrow. 13 
  3. Shall mix the HMA after delivery by the hauling equipment and prior to 14 

placement into the paving machine. 15 
  4. Shall mix the HMA sufficiently to obtain a uniform temperature throughout 16 

the mixture. 17 
 18 

5-04.3(3)E Rollers  19 
Rollers shall be of the steel wheel, vibratory, oscilatory, or pneumatic tire type, in 20 
good condition and capable of reversing without backlash. Operation of the roller 21 
shall be in accordance with the manufacturer’s recommendations. When ordered 22 
by the Engineer for any roller planned for use on the project, the Contractor shall 23 
provide a copy of the manufacturer’s recommendation for the use of that roller for 24 
compaction of HMA. The number and weight of rollers shall be sufficient to 25 
compact the mixture in compliance with the requirements of Section 5-04.3(10). 26 
The use of equipment that results in crushing of the aggregate will not be permitted. 27 
Rollers producing pickup, washboard, uneven compaction of the surface, 28 
displacement of the mixture or other undesirable results shall not be used. 29 
 30 

5-04.3(4) Preparation of Existing Paved Surfaces  31 
When the surface of the existing pavement or old base is irregular, the Contractor 32 
shall bring it to a uniform grade and cross-section as shown on the Plans or 33 
approved by the Engineer. 34 
 35 
Preleveling of uneven or broken surfaces over which HMA is to be placed may 36 
be accomplished by using an asphalt paver, a motor patrol grader, or by hand 37 
raking, as approved by the Engineer.  38 
 39 
Compaction of preleveling HMA shall be to the satisfaction of the Engineer and 40 
may require the use of small steel wheel rollers, plate compactors, or pneumatic 41 
rollers to avoid bridging across preleveled areas by the compaction equipment. 42 
Equipment used for the compaction of preleveling HMA shall be approved by the 43 
Engineer. 44 
 45 
Before construction of HMA on an existing paved surface, the entire surface of the 46 
pavement shall be clean. All fatty asphalt patches, grease drippings, and other 47 
objectionable matter shall be entirely removed from the existing pavement. All 48 
pavements or bituminous surfaces shall be thoroughly cleaned of dust, soil, 49 
pavement grindings, and other foreign matter. All holes and small depressions shall 50 
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be filled with an appropriate class of HMA. The surface of the patched area shall 1 
be leveled and compacted thoroughly.  Prior to the application of tack coat, or 2 
paving, the condition of the surface shall be approved by the Engineer. 3 
 4 
A tack coat of asphalt shall be applied to all paved surfaces on which any course 5 
of HMA is to be placed or abutted; except that tack coat may be omitted from clean, 6 
newly paved surfaces at the discretion of the Engineer. Tack coat shall be uniformly 7 
applied to cover the existing pavement with a thin film of residual asphalt free of 8 
streaks and bare spots at a rate between 0.02 and 0.10 gallons per square yard of 9 
retained asphalt. The rate of application shall be approved by the Engineer. A 10 
heavy application of tack coat shall be applied to all joints. For Roadways open to 11 
traffic, the application of tack coat shall be limited to surfaces that will be paved 12 
during the same working shift. The spreading equipment shall be equipped with a 13 
thermometer to indicate the temperature of the tack coat material. 14 
 15 
Equipment shall not operate on tacked surfaces until the tack has broken and 16 
cured. If the Contractor’s operation damages the tack coat it shall be repaired prior 17 
to placement of the HMA. 18 
 19 
The tack coat shall be CSS-1, or CSS-1h emulsified asphalt. The CSS-1 and CSS-20 
1h emulsified asphalt may be diluted once with water at a rate not to exceed one 21 
part water to one part emulsified asphalt. The tack coat shall have sufficient 22 
temperature such that it may be applied uniformly at the specified rate of 23 
application and shall not exceed the maximum temperature recommended by the 24 
emulsified asphalt manufacturer. 25 
 26 

5-04.3(4)A Crack Sealing 27 
 28 

5-04.3(4)A1 General 29 
When the Proposal includes a pay item for crack sealing, seal all cracks ¼ inch in 30 
width and greater. 31 
 32 
Cleaning: Ensure that cracks are thoroughly clean, dry and free of all loose and 33 
foreign material when filling with crack sealant material. Use a hot compressed air 34 
lance to dry and warm the pavement surfaces within the crack immediately prior 35 
to filling a crack with the sealant material. Do not overheat pavement. Do not use 36 
direct flame dryers. Routing cracks is not required. 37 
 38 
Sand Slurry: For cracks that are to be filled with sand slurry, thoroughly mix the 39 
components and pour the mixture into the cracks until full. Add additional CSS-1 40 
cationic emulsified asphalt to the sand slurry as needed for workability to ensure 41 
the mixture will completely fill the cracks. Strike off the sand slurry flush with the 42 
existing pavement surface and allow the mixture to cure. Top off cracks that were 43 
not completely filled with additional sand slurry. Do not place the HMA overlay until 44 
the slurry has fully cured. 45 
 46 
The sand slurry shall consist of approximately 20 percent CSS-1 emulsified 47 
asphalt, approximately 2 percent portland cement, water (if required), and the 48 
remainder clean Class 1 or 2 fine aggregate per section 9-03.1(2). The 49 
components shall be thoroughly mixed and then poured into the cracks and joints 50 
until full. The following day, any cracks or joints that are not completely filled shall 51 
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be topped off with additional sand slurry. After the sand slurry is placed, the filler 1 
shall be struck off flush with the existing pavement surface and allowed to cure. 2 
The HMA overlay shall not be placed until the slurry has fully cured. The 3 
requirements of Section 1-06 will not apply to the portland cement and sand used 4 
in the sand slurry. 5 
 6 
In areas where HMA will be placed, use sand slurry to fill the cracks. 7 
 8 
In areas where HMA will not be placed, fill the cracks as follows: 9 

  1. Cracks ¼ inch to 1 inch in width - fill with hot poured sealant. 10 
  2. Cracks greater than 1 inch in width – fill with sand slurry. 11 
 12 

Hot Poured Sealant: For cracks that are to be filled with hot poured sealant, apply 13 
the material in accordance with these requirements and the manufacturer’s 14 
recommendations. Furnish a Type 1 Working Drawing of the manufacturer’s 15 
product information and recommendations to the Engineer prior to the start of 16 
work, including the manufacturer’s recommended heating time and temperatures, 17 
allowable storage time and temperatures after initial heating, allowable reheating 18 
criteria, and application temperature range. Confine hot poured sealant material 19 
within the crack. Clean any overflow of sealant from the pavement surface. If, in 20 
the opinion of the Engineer, the Contractor’s method of sealing the cracks with hot 21 
poured sealant results in an excessive amount of material on the pavement 22 
surface, stop and correct the operation to eliminate the excess material. 23 

 24 

5-04.3(4)A2 Crack Sealing Areas Prior to Paving 25 
In areas where HMA will be placed, use sand slurry to fill the cracks. 26 

 27 

5-04.3(4)A3 Crack Sealing Areas Not to be Paved 28 
In areas where HMA will not be placed, fill the cracks as follows: 29 

a. Cracks ¼ inch to 1 inch in width - fill with hot poured sealant. 30 
b. Cracks greater than 1 inch in width – fill with sand slurry. 31 

5-04.3(4)B  Vacant 32 

 33 

5-04.3(4)C Pavement Repair 34 
The Contractor shall excavate pavement repair areas and shall backfill these with 35 
HMA in accordance with the details shown in the Plans and as marked in the field. 36 
The Contractor shall conduct the excavation operations in a manner that will 37 
protect the pavement that is to remain. Pavement not designated to be removed 38 
that is damaged as a result of the Contractor’s operations shall be repaired by the 39 
Contractor to the satisfaction of the Engineer at no cost to the Contracting Agency. 40 
The Contractor shall excavate only within one lane at a time unless approved 41 
otherwise by the Engineer. The Contractor shall not excavate more area than can 42 
be completely finished during the same shift, unless approved by the Engineer. 43 
 44 
Unless otherwise shown in the Plans or determined by the Engineer, excavate to 45 
a depth of 1.0 feet. The Engineer will make the final determination of the excavation 46 
depth required. The minimum width of any pavement repair area shall be 40 inches 47 
unless shown otherwise in the Plans. Before any excavation, the existing 48 
pavement shall be sawcut or shall be removed by a pavement grinder. Excavated 49 
materials will become the property of the Contractor and shall be disposed of in a 50 
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Contractor-provided site off the Right of Way or used in accordance with Sections 1 
2-02.3(3) or 9-03.21.  2 
 3 
Asphalt for tack coat shall be required as specified in Section 5-04.3(4). A heavy 4 
application of tack coat shall be applied to all surfaces of existing pavement in the 5 
pavement repair area.  6 
 7 
Placement of the HMA backfill shall be accomplished in lifts not to exceed 0.35-8 
foot compacted depth. Lifts that exceed 0.35-foot of compacted depth may be 9 
accomplished with the approval of the Engineer. Each lift shall be thoroughly 10 
compacted by a mechanical tamper or a roller. 11 

 12 

5-04.3(5) Producing/Stockpiling Aggregates and RAP  13 
 14 
Aggregates and RAP shall be stockpiled according to the requirements of Section 15 
3-02. Sufficient storage space shall be provided for each size of aggregate and 16 
RAP. Materials shall be removed from stockpile(s) in a manner to ensure minimal 17 
segregation when being moved to the HMA plant for processing into the final 18 
mixture. Different aggregate sizes shall be kept separated until they have been 19 
delivered to the HMA plant. 20 
 21 

5-04.3(5)A Vacant 22 

 23 

5-04.3(6) Mixing 24 
After the required amount of mineral materials, asphalt binder, recycling agent and 25 
anti-stripping additives have been introduced into the mixer the HMA shall be 26 
mixed until complete and uniform coating of the particles and thorough distribution 27 
of the asphalt binder throughout the mineral materials is ensured. 28 
 29 
When discharged, the temperature of the HMA shall not exceed the optimum 30 
mixing temperature by more than 25°F as shown on the reference mix design 31 
report or as approved by the Engineer. Also, when a WMA additive is included in 32 
the manufacture of HMA, the discharge temperature of the HMA shall not exceed 33 
the maximum recommended by the manufacturer of the WMA additive. A 34 
maximum water content of 2 percent in the mix, at discharge, will be allowed 35 
providing the water causes no problems with handling, stripping, or flushing. If the 36 
water in the HMA causes any of these problems, the moisture content shall be 37 
reduced as directed by the Engineer. 38 
 39 
Storing or holding of the HMA in approved storage facilities will be permitted with 40 
approval of the Engineer, but in no event shall the HMA be held for more than 24 41 
hours. HMA held for more than 24 hours after mixing shall be rejected. Rejected 42 
HMA shall be disposed of by the Contractor at no expense to the Contracting 43 
Agency. The storage facility shall have an accessible device located at the top of 44 
the cone or about the third point. The device shall indicate the amount of material 45 
in storage. No HMA shall be accepted from the storage facility when the HMA in 46 
storage is below the top of the cone of the storage facility, except as the storage 47 
facility is being emptied at the end of the working shift. 48 
 49 
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Recycled asphalt pavement (RAP) utilized in the production of HMA shall be sized 1 
prior to entering the mixer so that a uniform and thoroughly mixed HMA is 2 
produced. If there is evidence of the recycled asphalt pavement not breaking down 3 
during the heating and mixing of the HMA, the Contractor shall immediately 4 
suspend the use of the RAP until changes have been approved by the Engineer. 5 
After the required amount of mineral materials, RAP, new asphalt binder and 6 
asphalt rejuvenator have been introduced into the mixer the HMA shall be mixed 7 
until complete and uniform coating of the particles and thorough distribution of the 8 
asphalt binder throughout the mineral materials, and RAP is ensured. 9 

 10 

5-04.3(7) Spreading and Finishing  11 
The mixture shall be laid upon an approved surface, spread, and struck off to the 12 
grade and elevation established. HMA pavers complying with Section 5-04.3(3) 13 
shall be used to distribute the mixture. Unless otherwise directed by the Engineer, 14 
the nominal compacted depth of any layer of any course shall not exceed the 15 
following: 16 
 17 

HMA Class 1”      0.35 feet 18 
HMA Class ¾” and HMA Class ½” wearing course 0.30 feet 19 
other courses      0.35 feet 20 
HMA Class ⅜”      0.15 feet 21 

 22 
On areas where irregularities or unavoidable obstacles make the use of 23 
mechanical spreading and finishing equipment impractical, the paving may be 24 
done with other equipment or by hand. 25 
 26 
When more than one JMF is being utilized to produce HMA, the material produced 27 
for each JMF shall be placed by separate spreading and compacting equipment. 28 
The intermingling of HMA produced from more than one JMF is prohibited. Each 29 
strip of HMA placed during a work shift shall conform to a single JMF established 30 
for the class of HMA specified unless there is a need to make an adjustment in the 31 
JMF. 32 

 33 

5-04.3(8) Aggregate Acceptance Prior to Incorporation in HMA  34 
For HMA accepted by nonstatistical evaluation the aggregate properties of sand 35 
equivalent, uncompacted void content and fracture will be evaluated in accordance 36 
with Section 3-04.  Sampling and testing of aggregates for HMA accepted by 37 
commercial evaluation will be at the option of the Engineer. 38 

 39 

5-04.3(9) HMA Mixture Acceptance  40 
Acceptance of HMA shall be as provided under nonstatistical, or commercial 41 
evaluation. 42 
 43 
Nonstatistical evaluation will be used for the acceptance of HMA unless 44 
Commercial Evaluation is specified. 45 
 46 
Commercial evaluation will be used for Commercial HMA and for other classes of 47 
HMA in the following applications: sidewalks, road approaches, ditches, slopes, 48 
paths, trails, gores, prelevel, temporary pavement, and pavement repair. Other 49 
nonstructural applications of HMA accepted by commercial evaluation shall be as 50 
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approved by the Engineer. Sampling and testing of HMA accepted by commercial 1 
evaluation will be at the option of the Engineer.  2 
 3 
The mix design will be the initial JMF for the class of HMA. The Contractor may 4 
request a change in the JMF. Any adjustments to the JMF will require the approval 5 
of the Engineer and may be made in accordance with this section. 6 

 7 

HMA Tolerances and Adjustments 8 
1. Job Mix Formula Tolerances – The constituents of the mixture at the time of 9 
acceptance shall conform to the following tolerances: 10 

 11 

Aggregate Percent 
Passing 

Non-Statistical 
Evaluation 

Commercial 
Evaluation 

1”, ¾”, ½”, and 3/8” 
sieves 

+/- 6% +/- 8% 

No. 4 sieve +/-6% +/- 8% 

No. 8 Sieve +/- 6% +/-8% 

No. 200 sieve +/- 2.0% +/- 3.0% 

Asphalt Binder +/- 0.5% +/- 0.7% 

Air Voids, Va 2.5% min. and 5.5% 
max 

N/A 

 12 
These tolerance limits constitute the allowable limits as described in Section 1-13 
06.2. The tolerance limit for aggregate shall not exceed the limits of the control 14 
points, except the tolerance limits for sieves designated as 100 percent passing 15 
will be 99-100. 16 

 17 
2. Job Mix Formula Adjustments – An adjustment to the aggregate gradation 18 

or asphalt binder content of the JMF requires approval of the Engineer. 19 
Adjustments to the JMF will only be considered if the change produces 20 
material of equal or better quality and may require the development of a new 21 
mix design if the adjustment exceeds the amounts listed below. 22 
a. Aggregates –2 percent for the aggregate passing the 1½″, 1″, ¾″, ½″, ⅜″, 23 
and the No. 4 sieves, 1 percent for aggregate passing the No. 8 sieve, and 0.5 24 
percent for the aggregate passing the No. 200 sieve. The adjusted JMF shall 25 
be within the range of the control points in Section 9-03.8(6). 26 
b. Asphalt Binder Content – The Engineer may order or approve changes to 27 
asphalt binder content. The maximum adjustment from the approved mix 28 
design for the asphalt binder content shall be 0.3 percent 29 

 30 

5-04.3(9)A Vacant 31 

 32 

5-04.3(9)B Vacant 33 

 34 

5-04.3(9)C Mixture Acceptance – Nonstatistical Evaluation  35 
HMA mixture which is accepted by Nonstatistical Evaluation will be evaluated by 36 
the Contracting Agency by dividing the HMA tonnage into lots.  37 

5-04.3(9)C1 Mixture Nonstatistical Evaluation – Lots and Sublots 38 
A lot is represented by randomly selected samples of the same mix design that will 39 
be tested for acceptance. A lot is defined as the total quantity of material or work 40 
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produced for each Job Mix Formula placed. Only one lot per JMF is expected. A 1 
sublot shall be equal to one day’s production or 800 tons, whichever is less except 2 
that the final sublot will be a minimum of 400 tons and may be increased to 1200 3 
tons.  4 
 5 
All of the test results obtained from the acceptance samples from a given lot shall 6 
be evaluated collectively. If the Contractor requests a change to the JMF that is 7 
approved, the material produced after the change will be evaluated on the basis of 8 
the new JMF for the remaining sublots in the current lot and for acceptance of 9 
subsequent lots. For a lot in progress with a CPF less than 0.75, a new lot will 10 
begin at the Contractor’s request after the Engineer is satisfied that material 11 
conforming to the Specifications can be produced. 12 
 13 
Sampling and testing for evaluation shall be performed on the frequency of one 14 
sample per sublot.  15 

 16 

5-04.3(9)C2 Mixture Nonstatistical Evaluation Sampling 17 
Samples for acceptance testing shall be obtained by the Contractor when ordered 18 
by the Engineer. The Contractor shall sample the HMA mixture in the presence of 19 
the Engineer and in accordance with AASHTO T 168. A minimum of three samples 20 
should be taken for each class of HMA placed on a project. If used in a structural 21 
application, at least one of the three samples shall to be tested. 22 
 23 
Sampling and testing HMA in a Structural application where quantities are less 24 
than 400 tons is at the discretion of the Engineer. 25 
 26 
For HMA used in a structural application and with a total project quantity less than 27 
800 tons but more than 400 tons, a minimum of one acceptance test shall be 28 
performed. In all cases, a minimum of 3 samples will be obtained at the point of 29 
acceptance, a minimum of one of the three samples will be tested for conformance 30 
to the JMF: 31 

 If the test results are found to be within specification requirements, 32 
additional testing will be at the Engineer’s discretion. 33 

 If test results are found not to be within specification requirements, 34 
additional testing of the remaining samples to determine a Composite Pay 35 
Factor (CPF) shall be performed. 36 
 37 

5-04.3(9)C3  Mixture Nonstatistical Evaluation – Acceptance Testing 38 
Testing of HMA for compliance of Va will at the option of the Contracting Agency. If 39 
tested, compliance of Va will use WSDOT SOP 731.  40 
 41 
Testing for compliance of asphalt binder content will be by WSDOT FOP for 42 
AASHTO T 308. 43 
 44 
Testing for compliance of gradation will be by FOP for WAQTC T 27/T 11. 45 
 46 

5-04.3(9)C4 Mixture Nonstatistical Evaluation – Pay Factors  47 
For each lot of material falling outside the tolerance limits in 5-04.3(9), the 48 
Contracting Agency will determine a Composite Pay Factor (CPF) using the 49 
following price adjustment factors: 50 

http://www.wsdot.wa.gov/publications/manuals/fulltext/M46-01/sop731.pdf
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 1 

 2 

 3 

Table of Price Adjustment Factors 

Constituent Factor 
“f” 

All aggregate passing: 1½″, 1″, ¾″, ½″, ⅜″ 
and No.4 sieves 

2 

All aggregate passing No. 8 sieve 15 

All aggregate passing No. 200 sieve 20 

Asphalt binder 40 

Air Voids (Va) (where applicable) 20 

  4 
Each lot of HMA produced under Nonstatistical Evaluation and having all 5 
constituents falling within the tolerance limits of the job mix formula shall be 6 
accepted at the unit Contract price with no further evaluation. When one or more 7 
constituents fall outside the nonstatistical tolerance limits in the Job Mix Formula 8 
shown in Table of Price Adjustment Factors, the lot shall be evaluated in 9 
accordance with Section 1-06.2 to determine the appropriate CPF. The 10 
nonstatistical tolerance limits will be used in the calculation of the CPF and the 11 
maximum CPF shall be 1.00. When less than three sublots exist, backup samples 12 
of the existing sublots or samples from the Roadway shall be tested to provide a 13 
minimum of three sets of results for evaluation. 14 

 15 

5-04.3(9)C5 Vacant 16 
 17 

5-04.3(9)C6 Mixture Nonstatistical Evaluation – Price Adjustments 18 
For each lot of HMA mix produced under Nonstatistical Evaluation when the 19 
calculated CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be 20 
determined. The NCMF equals the algebraic difference of CPF minus 1.00 21 
multiplied by 60 percent. The total job mix compliance price adjustment will be 22 
calculated as the product of the NCMF, the quantity of HMA in the lot in tons, and 23 
the unit Contract price per ton of mix. 24 
 25 
If a constituent is not measured in accordance with these Specifications, 26 
its individual pay factor will be considered 1.00 in calculating the Composite 27 
Pay Factor (CPF). 28 
 29 

5-04.3(9)C7  Mixture Nonstatistical Evaluation - Retests 30 
The Contractor may request a sublot be retested. To request a retest, the 31 
Contractor shall submit a written request within 7 calendar days after the specific 32 
test results have been received. A split of the original acceptance sample will be 33 
retested. The split of the sample will not be tested with the same tester that ran the 34 
original acceptance test. The sample will be tested for a complete gradation 35 
analysis, asphalt binder content, and, at the option of the agency, Va. The results 36 
of the retest will be used for the acceptance of the HMA in place of the original 37 
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sublot sample test results. The cost of testing will be deducted from any monies 1 
due or that may come due the Contractor under the Contract at the rate of $500 2 
per sample. 3 

 4 

5-04.3 (9)D Mixture Acceptance – Commercial Evaluation 5 
If sampled and tested, HMA produced under Commercial Evaluation and having 6 
all constituents falling within the tolerance limits of the job mix formula shall be 7 
accepted at the unit Contract price with no further evaluation. When one or more 8 
constituents fall outside the commercial tolerance limits in the Job Mix Formula 9 
shown in 5-04.3(9), the lot shall be evaluated in accordance with Section 1-06.2 to 10 
determine the appropriate CPF. The commercial tolerance limits will be used in the 11 
calculation of the CPF and the maximum CPF shall be 1.00. When less than three 12 
sublots exist, backup samples of the existing sublots or samples from the street 13 
shall be tested to provide a minimum of three sets of results for evaluation. 14 
 15 
For each lot of HMA mix produced and tested under Commercial Evaluation when 16 
the calculated CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be 17 
determined. The NCMF equals the algebraic difference of CPF minus 1.00 18 
multiplied by 60 percent. The Job Mix Compliance Price Adjustment will be 19 
calculated as the product of the NCMF, the quantity of HMA in the lot in tons, and 20 
the unit Contract price per ton of mix. 21 
 22 
If a constituent is not measured in accordance with these Specifications, 23 
its individual pay factor will be considered 1.00 in calculating the Composite 24 
Pay Factor (CPF). 25 
 26 

5-04.3(10) HMA Compaction Acceptance 27 
HMA mixture accepted by nonstatistical evaluation that is used in traffic lanes, 28 
including lanes for intersections, ramps, truck climbing, weaving, and speed 29 
change, and having a specified compacted course thickness greater than 0.10-30 
foot, shall be compacted to a specified level of relative density. The specified level 31 
of relative density shall be a Composite Pay Factor (CPF) of not less than 0.75 32 
when evaluated in accordance with Section 1-06.2, using a minimum of 92 percent 33 
of the maximum density. The maximum density shall be determined by WSDOT 34 
FOP for AASHTO T 729. The specified level of density attained will be determined 35 
by the evaluation of the density of the pavement. The density of the pavement shall 36 
be determined in accordance with WSDOT FOP for WAQTC TM 8, except that 37 
gauge correlation will be at the discretion of the Engineer, when using the nuclear 38 
density gauge and WSDOT SOP 736 when using cores to determine density. 39 
 40 
Tests for the determination of the pavement density will be taken in accordance 41 
with the required procedures for measurement by a nuclear density gauge or 42 
roadway cores after completion of the finish rolling. 43 
 44 
If the Contracting Agency uses a nuclear density gauge to determine density the 45 
test procedures FOP for WAQTC TM 8 and WSDOT SOP T 729 will be used on 46 
the day the mix is placed and prior to opening to traffic. 47 
 48 
Roadway cores for density may be obtained by either the Contracting Agency or 49 
the Contractor in accordance with WSDOT SOP 734. The core diameter shall be 50 

http://www.wsdot.wa.gov/publications/manuals/fulltext/M46-01/sop736.pdf
http://www.wsdot.wa.gov/publications/manuals/fulltext/M46-01/SOP729.pdf
http://www.wsdot.wa.gov/publications/manuals/fulltext/M46-01/SOP734.pdf
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4-inches minimum, unless otherwise approved by the Engineer. Roadway cores 1 
will be tested by the Contracting Agency in accordance with WSDOT FOP for 2 
AASHTO T 166. 3 
 4 
If the Contract includes the Bid item “Roadway Core” the cores shall be obtained 5 
by the Contractor in the presence of the Engineer on the same day the mix is 6 
placed and at locations designated by the Engineer. If the Contract does not 7 
include the Bid item “Roadway Core” the Contracting Agency will obtain the cores. 8 
For a lot in progress with a CPF less than 0.75, a new lot will begin at the 9 
Contractor’s request after the Engineer is satisfied that material conforming to the 10 
Specifications can be produced. 11 
 12 
A lot is represented by randomly selected samples of the same mix design that will 13 
be tested for acceptance. A lot is defined as the total quantity of material or work 14 
produced for each Job Mix Formula placed. Only one lot per JMF is expected. A 15 
sublot shall be equal to one day’s production or 400 tons, whichever is less except 16 
that the final sublot will be a minimum of 200 tons and may be increased to 800 17 
tons. Testing for compaction will be at the rate of 5 tests per sublot per WSDOT T 18 
738. 19 
 20 
HMA mixture accepted by commercial evaluation and HMA constructed under 21 
conditions other than those listed above shall be compacted on the basis of a test 22 
point evaluation of the compaction train. The test point evaluation shall be 23 
performed in accordance with instructions from the Engineer. The number of 24 
passes with an approved compaction train, required to attain the maximum test 25 
point density, shall be used on all subsequent paving. 26 
 27 
HMA for preleveling shall be thoroughly compacted. HMA that is used for 28 
preleveling wheel rutting shall be compacted with a pneumatic tire roller unless 29 
otherwise approved by the Engineer. 30 
 31 

Test Results 32 
For a sublot that has been tested with a nuclear density gauge that did not meet 33 
the minimum of 92 percent of the reference maximum density in a compaction lot 34 
with a CPF below 1.00 and thus subject to a price reduction or rejection, the 35 
Contractor may request that a core be used for determination of the relative density 36 
of the sublot. The relative density of the core will replace the relative density 37 
determined by the nuclear density gauge for the sublot and will be used for 38 
calculation of the CPF and acceptance of HMA compaction lot.  39 
 40 
When cores are taken by the Contracting Agency at the request of the Contractor, 41 
they shall be requested by noon of the next workday after the test results for the 42 
sublot have been provided or made available to the Contractor. Core locations 43 
shall be outside of wheel paths and as determined by the Engineer. Traffic control 44 
shall be provided by the Contractor as requested by the Engineer. Failure by the 45 
Contractor to provide the requested traffic control will result in forfeiture of the 46 
request for cores. When the CPF for the lot based on the results of the HMA cores 47 
is less than 1.00, the cost for the coring will be deducted from any monies due or 48 
that may become due the Contractor under the Contract at the rate of $200 per 49 
core and the Contractor shall pay for the cost of the traffic control. 50 

 51 
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5-04.3(10)A HMA Compaction – General Compaction Requirements 1 
Compaction shall take place when the mixture is in the proper condition so that no 2 
undue displacement, cracking, or shoving occurs. Areas inaccessible to large 3 
compaction equipment shall be compacted by other mechanical means. Any HMA 4 
that becomes loose, broken, contaminated, shows an excess or deficiency of 5 
asphalt, or is in any way defective, shall be removed and replaced with new hot 6 
mix that shall be immediately compacted to conform to the surrounding area. 7 
 8 
The type of rollers to be used and their relative position in the compaction 9 
sequence shall generally be the Contractor’s option, provided the specified 10 
densities are attained. Unless the Engineer has approved otherwise, rollers shall 11 
only be operated in the static mode when the internal temperature of the mix is 12 
less than 175°F. Regardless of mix temperature, a roller shall not be operated in a 13 
mode that results in checking or cracking of the mat. Rollers shall only be operated 14 
in static mode on bridge decks. 15 
 16 

5-04.3(10)B  HMA Compaction – Cyclic Density 17 
Low cyclic density areas are defined as spots or streaks in the pavement that are 18 
less than 90 percent of the theoretical maximum density. At the Engineer’s 19 
discretion, the Engineer may evaluate the HMA pavement for low cyclic density, 20 
and when doing so will follow WSDOT SOP 733.  A $500 Cyclic Density Price 21 
Adjustment will be assessed for any 500-foot section with two or more density 22 
readings below 90 percent of the theoretical maximum density. 23 

 24 

5-04.3(10)C Vacant 25 

 26 

5-04.3(10)D HMA Nonstatistical Compaction  27 

 28 

5-04.3(10)D1 HMA Nonstatistical Compaction – Lots and Sublots 29 

HMA compaction which is accepted by nonstatistical evaluation will be 30 

based on acceptance testing performed by the Contracting Agency 31 

dividing the project into compaction lots. 32 
 33 
A lot is represented by randomly selected samples of the same mix design that will 34 
be tested for acceptance, with a maximum of 15 sublots per lot; the final lot for a 35 
mix design may be increased to 25 sublots. Sublots will be uniform in size with a 36 
maximum sublot size based on original Plan quantity tons of HMA as specified in 37 
the table below. The sublot locations within each density lot will be determined by 38 
the Engineer. For a lot in progress with a CPF less than 0.75, a new lot will begin 39 
at the Contractor’s request after the Engineer is satisfied that material conforming 40 
to the Specifications can be produced. 41 

  42 
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 1 

HMA Original Plan 
Quantity (tons) 

Sublot Size 
(tons) 

<20,000 100 

20,000 to 30,000 150 

>30,000 200 

 2 
HMA mixture accepted by commercial evaluation and HMA constructed under 3 
conditions other than those listed above shall be compacted on the basis of a test 4 
point evaluation of the compaction train. The test point evaluation shall be 5 
performed in accordance with instructions from the Engineer. The number of 6 
passes with an approved compaction train, required to attain the maximum test 7 
point density, shall be used on all subsequent paving. 8 
 9 
HMA for preleveling shall be thoroughly compacted. HMA that is used to prelevel 10 
wheel ruts shall be compacted with a pneumatic tire roller unless otherwise 11 
approved by the Engineer. 12 

 13 

5-04.3(10)D2 HMA Compaction Nonstatistical Evaluation – Acceptance 14 

Testing  15 
The location of the HMA compaction acceptance tests will be randomly selected 16 
by the Engineer from within each sublot, with one test per sublot.  17 

 18 

5-04.3(10)D3 HMA Nonstatistical Compaction – Price Adjustments 19 
For each compaction lot with one or two sublots, having all sublots attain a relative 20 
density that is 92 percent of the reference maximum density the HMA shall be 21 
accepted at the unit Contract price with no further evaluation. When a sublot does 22 
not attain a relative density that is 92 percent of the reference maximum density, 23 
the lot shall be evaluated in accordance with Section 1-06.2 to determine the 24 
appropriate CPF. The maximum CPF shall be 1.00, however, lots with a calculated 25 
CPF in excess of 1.00 will be used to offset lots with CPF values below 1.00 but 26 
greater than 0.90. Lots with CPF lower than 0.90 will be evaluated for compliance 27 
per 5-04.3(11). Additional testing by either a nuclear moisture-density gauge or 28 
cores will be completed as required to provide a minimum of three tests for 29 
evaluation. 30 

 31 

For compaction below the required 92% a Non-Conforming Compaction Factor 32 
(NCCF) will be determined. The NCCF equals the algebraic difference of CPF 33 
minus 1.00 multiplied by 40 percent.  The Compaction Price Adjustment will be 34 
calculated as the product of CPF, the quantity of HMA in the compaction control lot 35 
in tons, and the unit Contract price per ton of mix. 36 
 37 

5-04.3(11) Reject Work 38 

 39 

5-04.3(11)A Reject Work General  40 
 41 
Work that is defective or does not conform to Contract requirements shall be 42 
rejected.  The Contractor may propose, in writing, alternatives to removal and 43 
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replacement of rejected material. Acceptability of such alternative proposals will be 1 
determined at the sole discretion of the Engineer. HMA that has been rejected is 2 
subject to the requirements in Section 1-06.2(2) and this specification, and the 3 
Contractor shall submit a corrective action proposal to the Engineer for approval. 4 
 5 

5-04.3(11)B Rejection by Contractor 6 
The Contractor may, prior to sampling, elect to remove any defective material and 7 
replace it with new material. Any such new material will be sampled, tested, and 8 
evaluated for acceptance. 9 

 10 

5-04.3(11)C Rejection Without Testing (Mixture or Compaction) 11 
The Engineer may, without sampling, reject any batch, load, or section of Roadway 12 
that appears defective. Material rejected before placement shall not be 13 
incorporated into the pavement. Any rejected section of Roadway shall be 14 
removed. 15 
 16 
No payment will be made for the rejected materials or the removal of the materials 17 
unless the Contractor requests that the rejected material be tested. If the 18 
Contractor elects to have the rejected material tested, a minimum of three 19 
representative samples will be obtained and tested. Acceptance of rejected 20 
material will be based on conformance with the nonstatistical acceptance 21 
Specification. If the CPF for the rejected material is less than 0.75, no payment will 22 
be made for the rejected material; in addition, the cost of sampling and testing shall 23 
be borne by the Contractor. If the CPF is greater than or equal to 0.75, the cost of 24 
sampling and testing will be borne by the Contracting Agency. If the material is 25 
rejected before placement and the CPF is greater than or equal to 0.75, 26 
compensation for the rejected material will be at a CPF of 0.75. If rejection occurs 27 
after placement and the CPF is greater than or equal to 0.75, compensation for the 28 
rejected material will be at the calculated CPF with an addition of 25 percent of the 29 
unit Contract price added for the cost of removal and disposal. 30 
 31 

5-04.3(11)D Rejection - A Partial Sublot  32 
In addition to the random acceptance sampling and testing, the Engineer may also 33 
isolate from a normal sublot any material that is suspected of being defective in 34 
relative density, gradation or asphalt binder content. Such isolated material will not 35 
include an original sample location. A minimum of three random samples of the 36 
suspect material will be obtained and tested. The material will then be statistically 37 
evaluated as an independent lot in accordance with Section 1-06.2(2). 38 
 39 

5-04.3(11)E Rejection - An Entire Sublot  40 
An entire sublot that is suspected of being defective may be rejected. When a 41 
sublot is rejected a minimum of two additional random samples from this sublot will 42 
be obtained. These additional samples and the original sublot will be evaluated as 43 
an independent lot in accordance with Section 1-06.2(2). 44 
 45 

5-04.3(11)F Rejection - A Lot in Progress 46 
The Contractor shall shut down operations and shall not resume HMA placement 47 
until such time as the Engineer is satisfied that material conforming to the 48 
Specifications can be produced: 49 
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1. When the Composite Pay Factor (CPF) of a lot in progress drops below 1 
1.00 and the Contractor is taking no corrective action, or 2 

2. When the Pay Factor (PF) for any constituent of a lot in progress drops 3 
below 0.95 and the Contractor is taking no corrective action, or 4 

3. When either the PFi for any constituent or the CPF of a lot in progress is 5 
less than 0.75. 6 

 7 

5-04.3(11)G Rejection - An Entire Lot (Mixture or Compaction) 8 
An entire lot with a CPF of less than 0.75 will be rejected. 9 

 10 

5-04.3(12)  Joints 11 

 12 

5-04.3(12)A HMA Joints 13 

 14 

5-04.3(12)A1 Transverse Joints   15 
The Contractor shall conduct operations such that the placing of the top or wearing 16 
course is a continuous operation or as close to continuous as possible. 17 
Unscheduled transverse joints will be allowed and the roller may pass over the 18 
unprotected end of the freshly laid mixture only when the placement of the course 19 
must be discontinued for such a length of time that the mixture will cool below 20 
compaction temperature. When the Work is resumed, the previously compacted 21 
mixture shall be cut back to produce a slightly beveled edge for the full thickness 22 
of the course. 23 
 24 
A temporary wedge of HMA constructed on a 20H:1V shall be constructed where 25 
a transverse joint as a result of paving or planing is open to traffic. The HMA in the 26 
temporary wedge shall be separated from the permanent HMA by strips of heavy 27 
wrapping paper or other methods approved by the Engineer. The wrapping paper 28 
shall be removed and the joint trimmed to a slightly beveled edge for the full 29 
thickness of the course prior to resumption of paving. 30 
 31 
The material that is cut away shall be wasted and new mix shall be laid against the 32 
cut. Rollers or tamping irons shall be used to seal the joint. 33 
 34 

5-04.3(12)A2 Longitudinal Joints  35 
The longitudinal joint in any one course shall be offset from the course immediately 36 
below by not more than 6 inches nor less than 2 inches. All longitudinal joints 37 
constructed in the wearing course shall be located at a lane line or an edge line of 38 
the Traveled Way. A notched wedge joint shall be constructed along all longitudinal 39 
joints in the wearing surface of new HMA unless otherwise approved by the 40 
Engineer. The notched wedge joint shall have a vertical edge of not less than the 41 
maximum aggregate size or more than ½ of the compacted lift thickness and then 42 
taper down on a slope not steeper than 4H:1V. The sloped portion of the HMA 43 
notched wedge joint shall be uniformly compacted. 44 

 45 

5-04.3(12)B Bridge Paving Joint Seals 46 

 47 

5-04.3(12)B1 HMA Sawcut and Seal 48 
Prior to placing HMA on the bridge deck, establish sawcut alignment points at both 49 
ends of the bridge paving joint seals to be placed at the bridge ends, and at interior 50 
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joints within the bridge deck when and where shown in the Plans. Establish the 1 
sawcut alignment points in a manner that they remain functional for use in aligning 2 
the sawcut after placing the overlay. 3 
 4 
Submit a Type 1 Working Drawing consisting of the sealant manufacturer’s 5 
application procedure. 6 
 7 
Construct the bridge paving joint seal as specified ion the Plans and in accordance 8 
with the detail shown in the Standard Plans. Construct the sawcut in accordance 9 
with the detail shown in the Standard Plan. Construct the sawcut in accordance 10 
with Section 5-05.3(8)B and the manufacturer’s application procedure. 11 

 12 

5-04.3(12)B2 Paved Panel Joint Seal 13 
Construct the paved panel joint seal in accordance with the requirements specified 14 
in section 5-04.3(12)B1 and the following requirement: 15 
 16 
1. Clean and seal the existing joint between concrete panels in accordance with 17 

Section 5-01.3(8) and the details shown in the Standard Plans. 18 
 19 

5-04.3(13) Surface Smoothness  20 
The completed surface of all courses shall be of uniform texture, smooth, uniform 21 
as to crown and grade, and free from defects of all kinds. The completed surface 22 
of the wearing course shall not vary more than ⅛ inch from the lower edge of a 10-23 
foot straightedge placed on the surface parallel to the centerline. The transverse 24 
slope of the completed surface of the wearing course shall vary not more than ¼ 25 
inch in 10 feet from the rate of transverse slope shown in the Plans. 26 
 27 
When deviations in excess of the above tolerances are found that result from a high 28 
place in the HMA, the pavement surface shall be corrected by one of the 29 
following methods: 30 
 31 
1. Removal of material from high places by grinding with an approved grinding 32 

machine, or 33 
2. Removal and replacement of the wearing course of HMA, or 34 
3. By other method approved by the Engineer. 35 
 36 
Correction of defects shall be carried out until there are no deviations anywhere 37 
greater than the allowable tolerances.  38 
 39 
Deviations in excess of the above tolerances that result from a low place in the 40 
HMA and deviations resulting from a high place where corrective action, in the 41 
opinion of the Engineer, will not produce satisfactory results will be accepted with 42 
a price adjustment. The Engineer shall deduct from monies due or that may 43 
become due to the Contractor the sum of $500.00 for each and every section of 44 
single traffic lane 100 feet in length in which any excessive deviations described 45 
above are found. 46 
 47 
When utility appurtenances such as manhole covers and valve boxes are located 48 
in the traveled way, the utility appurtenances shall be adjusted to the finished grade 49 
prior to paving. This requirement may be waived when requested by the 50 
Contractor, at the discretion of the Engineer or when the adjustment details 51 
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provided in the project plan or specifications call for utility appurtenance 1 
adjustments after the completion of paving. 2 
 3 
Utility appurtenance adjustment discussions will be included in the Pre-Paving 4 
planning (5-04.3(14)B3). Submit a written request to waive this requirement to the 5 
Engineer prior to the start of paving. 6 

 7 

5-04.3(14)B PAVING AND PLANING UNDER TRAFFIC 8 

 9 

5-04.3(14)B1 GENERAL 10 
In addition the requirements of Section 1-07.23 and the traffic controls required in 11 
Section 1-10, and unless the Contract specifies otherwise or the Engineer 12 
approves, the Contractor must comply with the following: 13 
1. Intersections: 14 

a. Keep intersections open to traffic at all times, except when paving or 15 
planing operations through an intersection requires closure. Such 16 
closure must be kept to the minimum time required to place and 17 
compact the HMA mixture, or plane as appropriate. For paving, 18 
schedule such closure to individual lanes or portions thereof that allows 19 
the traffic volumes and schedule of traffic volumes required in the 20 
approved traffic control plan. Schedule work so that adjacent 21 
intersections are not impacted at the same time and comply with the 22 
traffic control restrictions required by the Traffic Engineer. Each 23 
individual intersection closure or partial closure, must be addressed in 24 
the traffic control plan, which must be submitted to and accepted by the 25 
Engineer, see Section 1-10.2(2). 26 

b. When planing or paving and related construction must occur in an 27 
intersection, consider scheduling and sequencing such work into 28 
quarters of the intersection, or half or more of an intersection with side 29 
street detours. Be prepared to sequence the work to individual lanes or 30 
portions thereof. 31 

c. Should closure of the intersection in its entirety be necessary, and no 32 
trolley service is impacted, keep such closure to the minimum time 33 
required to place and compact the HMA mixture, plane, remove 34 
asphalt, tack coat, and as needed. 35 

d. Any work in an intersection requires advance warning in both signage 36 
and a number of Working Days advance notice as determined by the 37 
Engineer, to alert traffic and emergency services of the intersection 38 
closure or partial closure. 39 

e. Allow new compacted HMA asphalt to cool to ambient temperature 40 
before any traffic is allowed on it. Traffic is not allowed on newly placed 41 
asphalt until approval has been obtained from the Engineer. 42 

2. Temporary centerline marking, post-paving temporary marking, temporary stop 43 
bars, and maintaining temporary pavement marking must comply with Section 44 
8-23. 45 

3. Permanent pavement marking must comply with Section 8-22. 46 
 47 
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5-04.3(14)B2  SUBMITTALS - PLANING PLAN AND HMA PAVING 1 

PLAN 2 
The Contractor must submit a separate planing plan and a separate paving plan 3 
to the Engineer at least 5 Working Days in advance of each operation’s activity 4 
start date. These plans must show how the moving operation and traffic control are 5 
coordinated, as they will be discussed at the pre-planing briefing and pre-paving 6 
briefing. When requested by the Engineer, the Contractor must provide each 7 
operation’s traffic control plan on 24 x 36 inch or larger size Shop Drawings with a 8 
scale showing both the area of operation and sufficient detail of traffic beyond the 9 
area of operation where detour traffic may be required. The scale on the Shop 10 
Drawings is 1 inch = 20 feet, which may be changed if the Engineer agrees 11 
sufficient detail is shown. 12 
 13 
The planing operation and the paving operation include, but are not limited to, 14 
metal detection, removal of asphalt and temporary asphalt of any kind, tack coat 15 
and drying, staging of supply trucks, paving trains, rolling, scheduling, and as may 16 
be discussed at the briefing. 17 
 18 
When intersections will be partially or totally blocked, provide adequately sized and 19 
noticeable signage alerting traffic of closures to come, a minimum 2 Working Days 20 
in advance. The traffic control plan must show where peace officers will be 21 
stationed when signalization is or may be, countermanded, and show areas where 22 
flaggers are proposed. 23 
 24 
At a minimum, the planing and the paving plan must include: 25 
1. A copy of the accepted traffic control plan, see Section 1-10.2(2), detailing each 26 

day’s traffic control as it relates to the specific requirements of that day’s 27 
planing and paving. Briefly describe the sequencing of traffic control consistent 28 
with the proposed planing and paving sequence, and scheduling of placement 29 
of temporary pavement markings and channelizing devices after each day’s 30 
planing, and paving. 31 

2. A copy of each intersection’s traffic control plan. 32 
3. Haul routes from Supplier facilities, and locations of temporary parking and 33 

staging areas, including return routes. Describe the complete round trip as it 34 
relates to the sequencing of paving operations. 35 

4. Names and locations of HMA Supplier facilities to be used. 36 
5. List of all equipment to be used for paving. 37 
6. List of personnel and associated job classification assigned to each piece of 38 

paving equipment. 39 
7. Description (geometric or narrative) of the scheduled sequence of planing and 40 

of paving, and intended area of planing and of paving for each day’s work, must 41 
include the directions of proposed planing and of proposed paving, sequence 42 
of adjacent lane paving, sequence of skipped lane paving, intersection planing 43 
and paving scheduling and sequencing, and proposed notifications and 44 
coordinations to be timely made. The plan must show HMA joints relative to the 45 
final pavement marking lane lines. 46 

8. Names, job titles, and contact information for field, office, and plant supervisory 47 
personnel. 48 

9. A copy of the approved Mix Designs. 49 
10. Tonnage of HMA to be placed each day. 50 
11. Approximate times and days for starting and ending daily operations. 51 
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 1 

5-04.3(14)B3     PRE-PAVING AND PRE-PLANING BRIEFING 2 
At least 2 Working Days before the first paving operation and the first planing 3 
operation, or as scheduled by the Engineer for future paving and planing 4 
operations to ensure the Contractor has adequately prepared for notifying and 5 
coordinating as required in the Contract, the Contractor must be prepared to 6 
discuss that day’s operations as they relate to other entities and to public safety 7 
and convenience, including driveway and business access, garbage truck 8 
operations, Metro transit operations and working around energized overhead 9 
wires, school and nursing home and hospital and other accesses, other contractors 10 
who may be operating in the area, pedestrian and bicycle traffic, and emergency 11 
services. The Contractor, and Subcontractors that may be part of that day’s 12 
operations, must meet with the Engineer and discuss the proposed operation as it 13 
relates to the submitted planing plan and paving plan, approved traffic control plan, 14 
and public convenience and safety. Such discussion includes, but is not limited to: 15 
1. General for both Paving Plan and for Planing Plan: 16 

a. The actual times of starting and ending daily operations. 17 
b. In intersections, how to break up the intersection, and address traffic 18 

control and signalization for that operation, including use of peace 19 
officers. 20 

c. The sequencing and scheduling of paving operations and of planing 21 
operations, as applicable, as it relates to traffic control, to public 22 
convenience and safety, and to other contractors who may operate in 23 
the Project Site. 24 

d. Notifications required of Contractor activities, and coordinating with 25 
other entities and the public as necessary. 26 

e. Description of the sequencing of installation and types of temporary 27 
pavement markings as it relates to planning and to paving. 28 

f. Description of the sequencing of installation of, and the removal of, 29 
temporary pavement patch material around exposed castings and as 30 
may be needed 31 

g. Description of procedures and equipment to identify hidden metal in the 32 
pavement, such as survey monumentation, monitoring wells, street car 33 
rail, and castings, before planning, see Section 5-04.3(14)B2. 34 

h. Description of how flaggers will be coordinated with the planing, paving, 35 
and related operations. 36 

i. Description of sequencing of traffic controls for the process of rigid 37 
pavement base repairs. 38 

j. Other items the Engineer deems necessary to address. 39 
2. Paving – additional topics: 40 

a. When to start applying tack and coordinating with paving. 41 
b. Types of equipment and numbers of each type equipment to be used. 42 

If more pieces of equipment than personnel are proposed, describe the 43 
sequencing of the personnel operating the types of equipment. Discuss 44 
the continuance of operator personnel for each type equipment as it 45 
relates to meeting Specification requirements. 46 

c. Number of JMFs to be placed, and if more than one JMF how the 47 
Contractor will ensure different JMFs are distinguished, how pavers 48 
and MTVs are distinguished if more than one JMF is being placed at 49 
the time, and how pavers and MTVs are cleaned so that one JMF does 50 
not adversely influence the other JMF. 51 
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d. Description of contingency plans for that day’s operations such as 1 
equipment breakdown, rain out, and Supplier shutdown of operations. 2 

e. Number of sublots to be placed, sequencing of density testing, and 3 
other sampling and testing. 4 

 5 

5-04.3(15) Sealing Pavement Surfaces 6 
Apply a fog seal where shown in the plans. Construct the fog seal in accordance 7 
with Section 5-02.3. Unless otherwise approved by the Engineer, apply the fog seal 8 
prior to opening to traffic. 9 

 10 

5-04.3(16) HMA Road Approaches 11 
HMA approaches shall be constructed at the locations shown in the Plans or where 12 
staked by the Engineer. The Work shall be performed in accordance 13 
with Section 5-04. 14 

 15 

5-04.4 Measurement 16 
HMA Cl. ___ PG ___, HMA for ___ Cl. ___ PG ___, will be measured by the ton in 17 
accordance with Section 1-09.2, with no deduction being made for the weight of 18 
asphalt binder, mineral filler, or any other component of the mixture. If the Contractor 19 
elects to remove and replace mix as allowed by Section 5-04.3(11), the material 20 
removed will not be measured. 21 

 22 

5-04.5 Payment 23 
Payment will be made for each of the following Bid items that are included in the 24 
Proposal: 25 
“HMA Cl. ___ PG ___”, per ton.  26 

 27 
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DIVISION 8 1 

MISCELLANEOUS CONSTRUCTION 2 

 3 

SECTION 8-01, EROSION CONTROL AND WATER POLLUTION CONTROL 4 

 5 

8-01.3(8) Street Cleaning 6 
Section 8-01.3(8) is supplemented with the following: 7 
 8 

The Contractor shall be responsible for controlling dust and mud within the 9 
project limits and on any street that is utilized by his equipment for the duration 10 
of the project. The Contractor shall be prepared to use power sweepers and any 11 
other pieces of equipment necessary to avoid creating a nuisance or safety 12 
hazard. All streets used by the Contractor under this Contract shall be maintained 13 
in a clean condition. 14 
 15 
Contractors, operating dump trucks and other equipment on paved streets and 16 
roadways outside the area of construction, shall clean these streets at the 17 
conclusion of each day’s operation and, if required by the Contracting Agency, 18 
during the day. Streets within the area of construction will require cleaning on a 19 
daily basis. 20 
 21 
Any violation of these requirements will result in a citation for littering the traveled 22 
way and will be sufficient grounds for the Contracting Agency to order the 23 
roadways, streets, and appurtenances cleaned by others and to deduct all costs 24 
of such cleaning from any monies due or to become due to the Contractor. 25 
 26 
Complaints of dust, mud, or unsafe practices and/or property damage to 27 
Contracting Agency will be transmitted to the Contractor and prompt action in 28 
correcting will be required. Written notice of correction of complaint items will be 29 
required should repetitive complaints be received by the Contracting Agency. 30 
Should the Contractor fail to perform, the Contracting Agency shall, at the 31 
Contractor’s expense, hire the necessary work done. 32 
 33 
When work is being performed that is not in accordance with standards 34 
established in the state safety codes, or when the Contracting Agency believes 35 
the condition endangers the safety of the general public and employees of the 36 
project, the Contracting Agency may immediately issue a written stop-work order 37 
describing the substandard work and deliver same to the Contractor. The 38 
Contractor shall cease all work and not resume work on any portion of the project 39 
until acceptable remedial action has been taken. Such protective measures shall 40 
not be construed as releasing the Contractor of any obligation or liability arising 41 
under the contract. Extensions of contract time will not be allowed for any period 42 
of time covered by such stop-work order. 43 
 44 
Upon completion of the work, the Contractor shall remove all rubbish, scrap 45 
material, tools, surplus materials, and equipment used in and about the work. 46 
Before the Contract shall be considered complete and prior to final payment, the 47 
Contractor shall remove all surplus materials, temporary structures, including 48 
foundations, thereof, debris of every nature, resulting from his operations, shall 49 
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clean out all ditches that may have been filled during the work, replace damaged 1 
surfacing, and put the site in a neat, orderly condition. 2 
 3 

8-01.4 Measurement 4 
Section 8-01.4 is supplemented with the following: 5 
 6 

No specific unit of measurement will apply to the lump sum items Erosion/Water 7 
Pollution Control, Stormwater Pollution Plan (SWPPP) and Street Cleaning. 8 
 9 

8-01.5 Payment 10 
Section 8-01.5 is supplemented with the following: 11 
 12 

“Erosion/Water Pollution Control”, lump sum. 13 
 14 

The unit contract price for “Erosion/Water Pollution Control” shall be full pay for 15 
all Work associated with furnishing, installing, inspecting and managing all TESC 16 
measures and BMP’s including silt fence, high visibility fence, inlet protection 17 
installation and removal. 18 

 19 
 “Stormwater Pollution Prevention Plan (SWPPP)”, lump sum. 20 

 21 
The unit contract price for “Stormwater Pollution Prevention Plan (SWPPP)”, 22 
shall also be full pay for all Work and materials necessary to prepare and 23 
implement the SWPPP and achieve the runoff turbidity and pH levels compliant 24 
with the identified benchmarks and permit requirements including permit, 25 
reporting, and ESC lead activities. All erosion control measures are included in 26 
“Erosion/Water Pollution Control”, except as otherwise noted in the Contract 27 
Documents. 28 

 29 
“Street Cleaning”, lump sum. 30 
 31 

No specific unit of measurement will apply to the lump sum item "Street 32 
Cleaning”. 33 
 34 

SECTION 8-02, ROADSIDE RESTORATION 35 

 36 

8-02.3(17) Property Restoration (New Section) 37 
Section 8-02.3(17) is added as follows: 38 

 39 
The Contractor shall blend the new construction into developed private property 40 
adjacent to the project using similar materials to those existing, (e.g. sod shall be 41 
used to match into lawn areas, bark shall be used to match into planting areas, 42 
topsoil shall be used to match into garden areas, etc.).  43 
  44 
If the items used for the restoration have pay items in the Contract, they will be 45 
paid under those items. 46 
  47 
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If restoration of adjacent property requires use of materials that have no pay 1 
items, payment will be by force account under the item ”Restoration and 2 
Roadside Cleanup”. 3 

 4 

8-02.4 Measurement 5 
Section 8-02.4 is supplemented with the following: 6 

 7 
No specific unit of measurement will apply to the force account item of “Restoration 8 
and Roadside Cleanup.” 9 

 10 

8-02.5 Payment 11 
Section 8-02.5 is supplemented with the following: 12 

 13 
“Restoration and Roadside Cleanup”, per force account. 14 
 15 

Payment for “Restoration and Roadside Cleanup” shall be by force account as 16 
described in Section 1-09.6 of the Standard Specifications and no other 17 
compensation will be allowed. 18 
 19 
For the purpose of providing a common Bid Proposal for all Bidders and for that 20 
purpose only, the estimated cost of this Bid item has been arbitrarily entered in 21 
the Proposal to become part of the total Bid by the Contractor. 22 

 23 

SECTION 8-03, IRRIGATION SYSTEMS  24 

8-03.4 Measurement 25 
Supplement this section with the following: 26 
 27 

 “Remove and Cap Irrigation System” shall be measured per lump sum. 28 
 29 
8-03.5 Payment 30 
Supplement this section with the following: 31 
 32 

“Remove and Cap Irrigation System”, lump sum. 33 
 34 
The lump sum Contract price for “Remove and Cap Irrigation System” shall be 35 
full payment to remove the existing irrigation system within the limits ,as shown 36 
on the plans.  This shall include full pay for furnishing all labor, tools, equipment, 37 
and materials necessary to complete the removal and capping, modifying shut 38 
off valve and other items as applicable. 39 

 40 

SECTION 8-10, GUIDE POST  41 

8-10.4 Measurement 42 
Supplement this section with the following: 43 
 44 

 18-Inch Delineation Posts will be measured by the unit for each post furnished and 45 
installed. 46 

 47 
8-10.5 Payment 48 
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Supplement this section with the following: 1 
 2 

“18-inch Delineation Post”, per each. 3 
 4 
This shall include full pay for furnishing all labor, tools, equipment, and materials 5 
necessary to install the delineation posts. 6 

 7 

SECTION 8-20, ILLUMINATION, TRAFFIC SIGNAL SYSTEMS, INTELLIGENT 8 

TRANSPORTATION SYSTEMS, AND ELECTRICAL 9 

8-20.1  Description 10 

 11 

This section is supplemented with the following: 12 
 13 
The work performed under this Section consists of: 14 

 Removing  and installing of a 4-section traffic signal head with new Light Emitting 15 
Diode (LED) ball and arrow displays on existing traffic signal mast arms.  16 

 The installation of new conductors as required by these plans. 17 

 Removal of foundations, conduit bends, and luminaires (and all associated 18 
equipment). 19 

 Installation of foundations; junction boxes; decorative poles, bases, mast arms, 20 
and fixtures; and conduit connections for new luminaires. 21 

  Adjusting junction boxes to grade and replacing with H20 load rating lids. 22 
 23 

8-20.1(1)  Regulations and Code 24 
 25 
The last paragraph is revised to read: 26 
 27 

Persons performing electrical Work shall be certified in accordance with and 28 
supervised as required by RCW 19.28.161. Proof of certification shall be worn at all 29 
times in accordance with WAC 296-46B-942. Persons failing to meet these 30 
certification requirements may not perform any electrical work, and shall stop any 31 
active electrical work, until their certification is provided and worn in accordance with 32 
this Section. 33 

 34 

8-20.2 Materials 35 

 36 

8-20.2(1)  Equipment List and Drawings 37 
 38 
This section is supplemented with the following: 39 
 40 

Manufacturer's data for materials proposed for use in the contract which require 41 
approval shall be submitted in one complete package. 42 

 43 

8-20.3 Construction Requirements 44 
 45 

8-20.3(1) General 46 
 47 
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Add the following new sections:  1 
 2 

8-20.3(1)A Electrical Equipment Removals 3 
 4 
Removals associated with the electrical system shall not be stockpiled within the 5 
job site without the Engineer's approval.  6 

 7 

8-20.3(1)B Contracting Agency/Operations Agency Owned Equipment 8 
 9 
A portion of the existing electrical equipment to be removed shall remain the 10 
property of the Contracting Agency/Operations Agency. 11 
 12 
The following shall be disconnected, dismantled, and delivered to the 13 
Contracting Agency/Operations Agency: 14 
 15 

Signal heads 16 
Signal displays 17 
Mounting brackets 18 
Signage 19 
Luminaire poles, bases, mast arms, and heads. 20 
 21 

Removed electrical equipment which remains the property of the Contracting 22 
Agency/Operations Agency shall be delivered to: 23 

 24 
King County Traffic and Special Operations Unit Shop 25 
Attn: Ula Tuifua 26 
155 Monroe Avenue NE 27 
Renton, WA 98056 28 
Phone: (206) 477-1490 29 

 30 
Five days written advance notice shall be delivered to both the Engineer and the 31 
Traffic Signal Technician at the address listed above.  Delivery shall occur during 32 
the hours of 8:00 a.m. to 2:00 p.m. Monday through Friday.  Material will not be 33 
accepted without the required advance notice. 34 
 35 
Equipment damaged during removal or delivery shall be repaired or replaced to 36 
the Engineer's satisfaction at no cost to the Contracting Agency/Operations 37 
Agency. 38 
 39 
The Contractor shall be responsible for unloading the equipment where directed 40 
by the Engineer at the delivery site. 41 

 42 

8-20.3(1)C Contractor Owned Removals 43 
All removals associated with an electrical system, which are not designated to 44 
remain the property of the Contracting Agency, shall become the property of the 45 
Contractor and shall be removed from the project. 46 
 47 
The Contractor shall: 48 

 49 
Remove all wires for discontinued circuits from the conduit system. 50 
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 1 
Remove elbow sections of abandoned conduit entering junction boxes. 2 
 3 
Abandoned conduit encountered during excavation shall be removed to the 4 
nearest outlets or as directed by the Engineer. 5 
 6 
Remove foundations entirely, unless the Plans state otherwise. 7 
 8 
Backfill voids created by removal of foundations and junction boxes.  9 
Backfilling and compaction shall be performed in accordance with Section 10 
2-09.3(1)E. 11 

 12 

8-20.3(6) Junction Boxes, Cable Vaults, and Pull boxes 13 
 14 
This section is supplemented with the following: 15 
 16 

Unless otherwise noted in the Plans or approved by the Engineer, junction boxes, 17 
cable vaults and pull boxes shall not be placed within the traveled way or paved 18 
shoulders. 19 
 20 
All junction boxes, cable vaults, and pull boxes placed within the traveled way or 21 
paved shoulders shall be heavy-duty. 22 
 23 
Wiring shall not be pulled into any conduit until all associated junction boxes have 24 
been adjusted to, or installed in, their final grade and location, unless installation 25 
is necessary to maintain system operation. If wire is installed for this reason, 26 
sufficient slack shall be left to allow for future adjustment. 27 
 28 
Prior to installing new cables or reinstalling existing cables into new or existing 29 
cable vaults, pull boxes or junction boxes,  the cable vault, pull box or junction 30 
box shall be cleaned of all dirt and debris.  31 
 32 
When junction boxes, cable vaults and pull boxes are installed or adjusted prior 33 
to construction of finished grade, pre-molded joint filler for expansion joints may 34 
be placed around the junction boxes, cable vaults and pull boxes. The joint filler 35 
shall be removed prior to adjustment to finished grade. 36 
 37 
The six-inch gravel pad required in Standard Plan J-40.10-04 and J-40.30-04 38 
shall be maintained. When existing junction boxes do not have this gravel pad, it 39 
shall be installed as part of the adjustment to finished grade. 40 
 41 
Heavy-duty Type 4, 5 and 6 junction boxes, cable vaults and pull boxes shall be 42 
installed in accordance with the following: 43 
 44 

1. Excavation for junction boxes, cable vaults and pull boxes shall be 45 
sufficient to leave one foot in the clear between their outer surface and 46 
the earth bank. 47 

 48 
2. Junction boxes, cable vaults and pull boxes shall be installed on a level 49 

6-inch layer of crushed surfacing top course, in accordance with 9-50 
03.9(3), placed on a compacted or undisturbed foundation. The 51 
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crushed surfacing shall be compacted in accordance with Section 2-1 
09.3(1)E.  2 

 3 
3. After installation, the lid/cover shall be kept bolted down during periods 4 

when work is not actively in progress at the junction box, cable vault or 5 
pull box.   6 

 7 
4. Before closing the lid/cover, the lid/cover and the frame/ring shall be 8 

thoroughly brushed and cleaned of all debris. There shall be absolutely 9 
no visible dirt, sand or other foreign matter between the bearing 10 
surfaces. 11 

 12 
5. When the lid/cover is closed for the final time, a liberal coating of anti-13 

seize compound shall be applied to the bolts and nuts and the lid shall 14 
be securely tightened. 15 

 16 
6. Hinges on the Type 4, 5 and 6 junction boxes shall be located on the 17 

side of the box, which is nearest to adjacent shoulder. Hinges shall 18 
allow the lid to open 180 degrees. 19 

 20 

8-20.3(8) Wiring 21 
 22 
This section is supplemented with the following: 23 
 24 

8-20.3(8) Wire Labels 25 
At each junction box, all illumination wires, power supply wires, and 26 
communication cable shall be labeled with a PVC marking sleeve. For 27 
illumination and power supply circuits the sleeve shall bear the circuit number.  28 
For communication cable the sleeve shall be marked “Comm.”. 29 

 30 

8-20.3(9) Bonding, Grounding 31 
 32 
This section is supplemented with the following: 33 
 34 

Where shown in the Plans or where designated by the Engineer, the metal frame 35 
and lid of existing junction boxes shall be grounded to the existing equipment 36 
grounding system. The existing equipment grounding system shall be derived 37 
from the service serving the raceway system of which the existing junction box 38 
is a part. 39 

 40 

8-20.5 Payment 41 
 42 
Section 8-20.5 is supplemented with the following: 43 
 44 

 “Traffic Signal System Complete,” lump sum. 45 
 46 

The lump sum bid price in the Proposal for “Traffic Signal System Complete” will be 47 
full compensation for the costs of all labor, tools, equipment, testing, and materials 48 
necessary or incidental to remove and install the complete signal head system as 49 
defined in the Plans, Standard Specifications, and these Special Provisions, 50 
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including: 1 
 2 

1. Furnishing or removing all materials. 3 
2. Assembling and installing all materials. 4 
3. Modifying and connecting to existing electrical systems. 5 
4. Conductors, signal heads, all in-cabinet controller equipment, , all other 6 

signal equipment identified in these plans, restoring facilities destroyed or 7 
damaged during construction, salvaging existing materials, for making all 8 
required tests, and all items included in the Plans and these Special 9 
Provisions.  This also includes replacement of any items not shown on the 10 
Plans that are damaged during the installation of electrical materials and that 11 
are discovered in the field during construction. 12 

 13 
“Illumination System Complete”, per Lump Sum  14 

 15 
The lump sum bid price for “Illumination System Complete” will be full compensation 16 
for the costs of all labor, tools, equipment, testing, and materials necessary or 17 
incidental to provide a complete and functioning decorative street light systems at the 18 
following locations: 19 
 20 

 228th Avenue SE & SE 8th Street 21 

 228th Avenue SE & SE 20th Street  22 
 23 

“Illumination System Complete” shall include all testing, and application costs 24 
assessed by City of Sammamish for connections to a new electrical service cabinet.  25 
This shall also include removal of the existing light pole and foundation, existing 26 
junction box adjustment, locating and intercepting existing illumination conduit, 27 
splicing into the existing lighting circuitry. 28 
 29 
All costs for installing conduit and junction boxes containing illumination wiring shall 30 
be included in the lump sum contract prices for the associated electrical system. 31 
 32 
All costs for adjustment of new junction boxes, both to the final grade and any grade 33 
adjustments required for the various construction stages proposed in the Contract, or 34 
for alternative stages proposed by the Contractor, shall be included in the lump sum 35 
contract price for the associated electrical system. 36 
 37 

SECTION 8-21, PERMANENT SIGNING 38 

8-21.1 Description 39 
Section 8-21.1 is supplemented with the following: 40 
 41 

This work shall also include installing Project Signs at the locations shown; in 42 
accordance with the details. 43 
 44 

8-21.3 Construction Requirements 45 
Section 8-21.3 is supplemented with the following: 46 
 47 

The Contractor shall be responsible for picking up the project signs from the City of 48 
Sammamish Maintenance and Operation Center located at 1801 244th Ave NE, 49 
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Sammamish, WA providing and installing sign posts, maintaining, and disposing of 1 
the sign at the completion of the project. 2 
 3 
The project signs shall be installed within one (1) week of the Notice to Proceed. 4 
 5 
At completion of the project or when directed by the Engineer, the Contractor shall 6 
remove each project sign and restore the area where the sign was installed to its 7 
original or better condition. 8 
 9 
For permanent signing, yellow advisory signs shall have MUTCD compliant vertical 10 
retroreflective strips installed on sign supports.  Retroreflective material used on the 11 
sign support shall be at least 2 inches in width, it shall be placed for the full length of 12 
the support from the sign to within 2 feet above the edge of the roadway, and its color 13 
shall match the background color of the sign, except that the color of the strip for the 14 
YIELD and DO NOT ENTER signs shall be red.  Vertical retroreflective strips shall be 15 
Vis-Z-Shield or approved equal. 16 
 17 

8-21.3(4)  Sign Removal 18 
Section 8-21.3(4) is deleted and replaced with the following: 19 

 20 
Existing signs within the project limits shall be removed, stored in a safe place, 21 
and reinstalled at the locations shown on the plans or as instructed by the 22 
Engineer. Removed signs which are not to be relocated shall be salvaged and 23 
delivered to the Contracting Agency. 24 
 25 
The Contractor shall remove signs, posts, and appurtenances in such a manner 26 
to prevent damage to the items. 27 
 28 
In the event that damage is caused to signs or appurtenances during the 29 
removal, storage, or installation of these items, the Contractor shall replace the 30 
damaged items at no cost to the Contracting Agency. The Engineer will 31 
determine and approve all sign locations. 32 
 33 

8-21.4 Measurement 34 
Section 8-21.4 is deleted and replaced with the following: 35 
 36 

Measurement for Project Sign shall be per each. New posts will not be measured for 37 
separate payment. 38 
 39 
Temporary signing will not be measured for separate payment. 40 
 41 

8-21.5 Payment 42 
Section 8-21.5 is supplemented with the following: 43 
 44 

“Permanent Signing”, per lump sum. 45 
 46 
The lump sum unit price for “Permanent Signing” shall be full compensation for all 47 
labor, tools, materials, and equipment necessary to perform the work as shown on 48 
the plans, as specified herein, or as directed by the Engineer. This includes, but is not 49 
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limited to, furnish and install new signs, vertical retroreflective strips, existing sign 1 
removal and relocation and temporary signing.  2 
 3 
“Project Sign”, per each. 4 
 5 
The unit bid price per each for “Project Sign” shall be full pay for all Work associated 6 
with the fabricating, installation, maintenance, removal, and disposal of project signs.  7 
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DIVISION 9 1 

 MATERIALS 2 

 3 

SECTION 9-29, Illumination, Signal, and Electrical 4 

9-29.2(1)A1  Concrete Junction Boxes 5 

 6 
This section is supplemented with the following: 7 
 8 

Both the slip-resistant lid and slip-resistant frame shall be treated with Mebac#1 as 9 
manufactured by IKG industries, or SlipNOT Grade 3-coarse as manufactured by 10 
W.S. Molnar Co. Where the exposed portion of the frame is ½ inch wide or less the 11 
slip-resistant treatment may be omitted on that portion of the frame. The slip-resistant 12 
lid shall be identified with permanent marking on the underside indicating the type of 13 
surface treatment (“M1” for Mebac#1; or “S3” for SlipNOT Grade 3-coarse) and the 14 
year manufactured.  The permanent marking shall be 1/8 inch line thickness formed 15 
with a stainless steel weld bead. 16 

 17 

9-29.3(2)B  Multi-Conductor Cable 18 

 19 
This section is supplemented with the following: 20 
 21 

Two-conductor through ten-conductor unshielded control cable shall be size 14 AWG. 22 

 23 

9-29.16(2)A  Optical Units 24 

 25 
This section is supplemented with the following: 26 
 27 

LED Signal Displays 28 
All traffic signal displays shall be the Light Emitting Diode (LED) type and shall be 29 
from one of the following manufacturers: 30 
 31 

Dialight Corporation 32 
1913 Atlantic Avenue 33 
Manasquan, NJ 08736 34 
Telephone: (732) 223-9400 35 
Fax: (732) 223-8788 36 
 37 
GELcore, LLC 38 
6810 Halle Drive 39 
Valley View, OH 44125 40 
Telephone: (216) 606-6555 41 
Fax: (216) 606-6556 42 
 43 
Precision Solar Controls, Inc. 44 
2960 Market Street 45 
Garland, TX 75041 46 
Telephone: (972) 278-0553 47 
Fax: (972) 271-9583 48 

 49 
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The manufacturer shall provide a written warranty against defects in materials and 1 
workmanship for the LED signal modules for a period of 60 months after the 2 
installation of the modules.  All warranty documentation shall be given to the Engineer 3 
prior to installation.  4 
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APPENDICES 1 

(January 2, 2012 WSDOT GSP) 2 
The following appendices are attached and made a part of this Contract: 3 
 4 

APPENDIX A: Prevailing Wage Rates 5 
APPENDIX B: Standard Plans and Details 6 
 7 



 

 

 

 

 

APPENDIX A 
 

Prevailing Wage Rates 
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APPENDIX B 
 

Standard Plans and Details 
  



 

 

List of Standard Details 
 

 

CITY OF SAMMAMISH STANDARD DETAILS 

CURBS ........................................................................................................ FIG. 3-08A 

PAVEMENT MARKINGS ............................................................................. FIG. 4-03A 

RAISED PAVEMENT MARKERS ................................................................ FIG. 4-03B 

PAVEMENT SYMBOLS ................................................................................ FIG. 4-05 

STREET SIGN INSTALLATION .................................................................... FIG. 4-06 

 

 

WSDOT STANDARD DETAILS 

PRECAST SLOPED MOUNTABLE CURB .................................................. F-10.62-02 

PRECAST DUAL FACED SLOPED MOUNTABLE CURB ........................... F-10.64-03 

SIGN INSTALLATION ON SIGNAL AND LIGHT STANDARDS .................. G-30.10-04 

STEEL LIGHT STANDARD FOUNDATION TYPES A & B .......................... J-28.30-03 

LOCKING LID STANDARD JUNCTION BOX TYPES 1 & 2 ........................ J-40.10-04 

SIGNAL HEAD MOUNTING DETAILS ~ 

MAST ARM AND SPAN WIRE MOUNTINGS .............................................. J-75.20-01 
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